
Managing Performance

Quarterly Report Chief Executive's Overview

The first quarter of the 2020/21 reporting year – i.e. the period April, May, June
2020, covers the period of the national Coronavirus lockdown. At this time much of
the Council's normal business was suspended and the focus of the authority was on
coordinating and delivering the Council's response to the pandemic.

This involved the Council in the following activities:
strategic engagement through the Norfolk Resilience Forum structures so that the
Council's local response was coordinated with and supported national policy and
messaging
operating a Community Support Programme for local residents who were shielding
and selfisolating through establishing 10 Local Coordination Centres through
which support with nonemergency requests for assistance were provided
including support securing food deliveries from local and national retailers,
delivery of almost 500 food parcels and over 3000 prescriptions
administration of the over £26million of Business Rate Reliefs
administration of £53.5million of Government Business Grants
administration of hardship payments to local residents in receipt of some
benefits
support for rough sleepers under the national "Everybody In" programme to
provide a safe place for street homeless during the national lockdown
closure and then reopening of the Council's public conveniences, coastal car
parks and playgrounds

Delivery of the actions listed above saw large numbers of staff redeployed from
their usual responsibilities into new roles – i.e. civil contingency planning at a
County level and delivery of the Community Support programme activity, or the
suspension of programmed work to meet the pressing needs of distributing
Government grants and hardship payments.

During this quarter the majority of the Council's staff worked from home. During
April this required a twoshift working pattern to be operated due to some limited
capacity in IT systems having so many people working from home; but at the end of
April additional capacity was secured allowing more regular working hours to be
restored for the majority of staff, albeit extended hours were operated by the
Council, including over weekend and Bank Holidays in respect of our Coronavirus
response.

Due to the focus on the Coronavirus response, the majority of target indicators
under the adopted performance framework were not met for the period of the
Quarter 1 report, although in the subsequent Quarter 2 reporting period as the
Council has moved towards a new normal level of service, monitoring against some
performance indicators has been resumed. Many targets such as numbers of visitors
to Country Parks have however been suspended indefinitely due to Government
advice, whilst others such as car park income were significantly down in the first
quarter but have subsequently recovered during July, August and September as
large numbers of visitors have spent time in the District. A Performance Report for
Quarter 2 will be presented to the December cycle of Cabinet and Overview and
Scrutiny Committee meetings.
Steve Blatch         30 June 2020
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Actions Key
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Delivery Plan 20192023

Overview

Local Homes for Local Need Boosting Business Sustainability and Growth

Customer Focus Climate, Coast and the Environment

Financial Sustainability and Growth Quality of Life
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 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Strategic Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

30/06/2020
1.1.1 Formulate policies
and proposals (Local
Plan) to facilitate the
delivery of housing supply

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary
Accommodation

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition
of Victory Housing Trust
properties for market rent
in rural locations

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites
Delivery Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a
mechanism for providing
suitable support to
business startups and
micro businesses

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19
support for Tourism

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.7.1 Market towns
initiative

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine
our Customer Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action
plan and draft, adopt and
publish Customer Charter

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon
audit and carbon
reduction action plan

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of
Electric Vehicle (EV)
charging points

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical
centre development/health
care facilities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.1.1 Undertake a Quality
of Life Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace
the Splash at Sheringham

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported in
order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number of
areas which need further work and updates will be requested
before the baseline information for the 2018/19 baseline can
be relied upon in terms of carbon reduction initiatives. The
report will need to be updated in order for it to add value to the
determination and monitoring of climate change mitigation
actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The project was launched successfully in autumn 2019 and
the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the new
post of Climate Change Project Officer will be instrumental in
this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The original project was due to be delivered by 31 March 2020
in line with the requirements to draw down the grant funding.
However, due to the impact of COVID19 the project slipped,
an extension has been agreed with the grant funders until the
end of the calendar year and 2 of the 6 sites went 'live' on
03/09/20, those being Sheringham and Holt.

Cromer, Fakenham and Wells are due to come on line during
September 2020.

We are experiencing difficulties with the installation in North
Walsham due to the requirements for access across third
party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions on
meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Due to Covid19 restrictions, Blue Flag water quality testing is
being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020
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30/06/2020

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Strategic Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

30/06/2020
1.1.1 Formulate policies
and proposals (Local
Plan) to facilitate the
delivery of housing supply

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary
Accommodation

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition
of Victory Housing Trust
properties for market rent
in rural locations

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites
Delivery Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a
mechanism for providing
suitable support to
business startups and
micro businesses

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19
support for Tourism

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.7.1 Market towns
initiative

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine
our Customer Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action
plan and draft, adopt and
publish Customer Charter

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon
audit and carbon
reduction action plan

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of
Electric Vehicle (EV)
charging points

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical
centre development/health
care facilities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.1.1 Undertake a Quality
of Life Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace
the Splash at Sheringham

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported in
order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number of
areas which need further work and updates will be requested
before the baseline information for the 2018/19 baseline can
be relied upon in terms of carbon reduction initiatives. The
report will need to be updated in order for it to add value to the
determination and monitoring of climate change mitigation
actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The project was launched successfully in autumn 2019 and
the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the new
post of Climate Change Project Officer will be instrumental in
this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The original project was due to be delivered by 31 March 2020
in line with the requirements to draw down the grant funding.
However, due to the impact of COVID19 the project slipped,
an extension has been agreed with the grant funders until the
end of the calendar year and 2 of the 6 sites went 'live' on
03/09/20, those being Sheringham and Holt.

Cromer, Fakenham and Wells are due to come on line during
September 2020.

We are experiencing difficulties with the installation in North
Walsham due to the requirements for access across third
party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions on
meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Due to Covid19 restrictions, Blue Flag water quality testing is
being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020
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30/06/2020

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Strategic Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

30/06/2020
1.1.1 Formulate policies
and proposals (Local
Plan) to facilitate the
delivery of housing supply

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary
Accommodation

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition
of Victory Housing Trust
properties for market rent
in rural locations

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites
Delivery Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a
mechanism for providing
suitable support to
business startups and
micro businesses

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19
support for Tourism

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.7.1 Market towns
initiative

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine
our Customer Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action
plan and draft, adopt and
publish Customer Charter

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon
audit and carbon
reduction action plan

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of
Electric Vehicle (EV)
charging points

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical
centre development/health
care facilities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.1.1 Undertake a Quality
of Life Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace
the Splash at Sheringham

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported in
order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number of
areas which need further work and updates will be requested
before the baseline information for the 2018/19 baseline can
be relied upon in terms of carbon reduction initiatives. The
report will need to be updated in order for it to add value to the
determination and monitoring of climate change mitigation
actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The project was launched successfully in autumn 2019 and
the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the new
post of Climate Change Project Officer will be instrumental in
this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The original project was due to be delivered by 31 March 2020
in line with the requirements to draw down the grant funding.
However, due to the impact of COVID19 the project slipped,
an extension has been agreed with the grant funders until the
end of the calendar year and 2 of the 6 sites went 'live' on
03/09/20, those being Sheringham and Holt.

Cromer, Fakenham and Wells are due to come on line during
September 2020.

We are experiencing difficulties with the installation in North
Walsham due to the requirements for access across third
party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions on
meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Due to Covid19 restrictions, Blue Flag water quality testing is
being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020
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30/06/2020

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Strategic Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

30/06/2020
1.1.1 Formulate policies
and proposals (Local
Plan) to facilitate the
delivery of housing supply

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary
Accommodation

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition
of Victory Housing Trust
properties for market rent
in rural locations

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites
Delivery Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a
mechanism for providing
suitable support to
business startups and
micro businesses

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19
support for Tourism

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.7.1 Market towns
initiative

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine
our Customer Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action
plan and draft, adopt and
publish Customer Charter

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon
audit and carbon
reduction action plan

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of
Electric Vehicle (EV)
charging points

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical
centre development/health
care facilities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.1.1 Undertake a Quality
of Life Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace
the Splash at Sheringham

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported in
order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number of
areas which need further work and updates will be requested
before the baseline information for the 2018/19 baseline can
be relied upon in terms of carbon reduction initiatives. The
report will need to be updated in order for it to add value to the
determination and monitoring of climate change mitigation
actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The project was launched successfully in autumn 2019 and
the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the new
post of Climate Change Project Officer will be instrumental in
this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The original project was due to be delivered by 31 March 2020
in line with the requirements to draw down the grant funding.
However, due to the impact of COVID19 the project slipped,
an extension has been agreed with the grant funders until the
end of the calendar year and 2 of the 6 sites went 'live' on
03/09/20, those being Sheringham and Holt.

Cromer, Fakenham and Wells are due to come on line during
September 2020.

We are experiencing difficulties with the installation in North
Walsham due to the requirements for access across third
party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions on
meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Due to Covid19 restrictions, Blue Flag water quality testing is
being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020
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30/06/2020

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Strategic Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

30/06/2020
1.1.1 Formulate policies
and proposals (Local
Plan) to facilitate the
delivery of housing supply

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary
Accommodation

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition
of Victory Housing Trust
properties for market rent
in rural locations

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites
Delivery Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a
mechanism for providing
suitable support to
business startups and
micro businesses

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19
support for Tourism

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.7.1 Market towns
initiative

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine
our Customer Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action
plan and draft, adopt and
publish Customer Charter

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon
audit and carbon
reduction action plan

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of
Electric Vehicle (EV)
charging points

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical
centre development/health
care facilities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.1.1 Undertake a Quality
of Life Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace
the Splash at Sheringham

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported in
order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number of
areas which need further work and updates will be requested
before the baseline information for the 2018/19 baseline can
be relied upon in terms of carbon reduction initiatives. The
report will need to be updated in order for it to add value to the
determination and monitoring of climate change mitigation
actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The project was launched successfully in autumn 2019 and
the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the new
post of Climate Change Project Officer will be instrumental in
this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The original project was due to be delivered by 31 March 2020
in line with the requirements to draw down the grant funding.
However, due to the impact of COVID19 the project slipped,
an extension has been agreed with the grant funders until the
end of the calendar year and 2 of the 6 sites went 'live' on
03/09/20, those being Sheringham and Holt.

Cromer, Fakenham and Wells are due to come on line during
September 2020.

We are experiencing difficulties with the installation in North
Walsham due to the requirements for access across third
party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions on
meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Due to Covid19 restrictions, Blue Flag water quality testing is
being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020
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30/06/2020

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Strategic Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

30/06/2020
1.1.1 Formulate policies
and proposals (Local
Plan) to facilitate the
delivery of housing supply

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary
Accommodation

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition
of Victory Housing Trust
properties for market rent
in rural locations

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites
Delivery Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a
mechanism for providing
suitable support to
business startups and
micro businesses

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19
support for Tourism

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

2.7.1 Market towns
initiative

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine
our Customer Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action
plan and draft, adopt and
publish Customer Charter

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Quarterly Report
Comments
Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon
audit and carbon
reduction action plan

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of
Electric Vehicle (EV)
charging points

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical
centre development/health
care facilities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.1.1 Undertake a Quality
of Life Survey

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace
the Splash at Sheringham

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Quarterly Report
Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported in
order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number of
areas which need further work and updates will be requested
before the baseline information for the 2018/19 baseline can
be relied upon in terms of carbon reduction initiatives. The
report will need to be updated in order for it to add value to the
determination and monitoring of climate change mitigation
actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The project was launched successfully in autumn 2019 and
the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the new
post of Climate Change Project Officer will be instrumental in
this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The original project was due to be delivered by 31 March 2020
in line with the requirements to draw down the grant funding.
However, due to the impact of COVID19 the project slipped,
an extension has been agreed with the grant funders until the
end of the calendar year and 2 of the 6 sites went 'live' on
03/09/20, those being Sheringham and Holt.

Cromer, Fakenham and Wells are due to come on line during
September 2020.

We are experiencing difficulties with the installation in North
Walsham due to the requirements for access across third
party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions on
meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Due to Covid19 restrictions, Blue Flag water quality testing is
being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020
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Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Portfolio Holder: Cllr Andrew Brown

Senior Responsible Officer: Duncan Ellis

Latest Update

30/06/2020
1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner

Stage

Start Date

Due Date

1.1.2 Action regarding
brownfield sites

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.2 Improve conditions and
energy efficiency in private
sector housing

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.3 Seek to identify and
analyse the condition of
private sector housing stock

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.4 Investigate the viability
of methods to help reduce
fuel poverty

Performance

Comments

Owner

Stage

Start Date

Due Date

1.3.1 Develop a business
case for a housing company

Performance

Comments

Owner

Stage

Start Date

Due Date

1.4.1 Developing and
implementing a new
Homelessness and Rough
Sleepers Strategy and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary Accommodation

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.1 Investigate ways to
support and assist affordable
housing providers

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.2 Explore ways to help
households into owner
occupation

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition of
Victory Housing Trust
properties for market rent in
rural locations

Performance

Comments

Owner

Stage

Start Date

Due Date

1.6.1 Deliver, with partners,
500 units of Housingwith
Care/ExtraCare

Performance

Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

n/r

Phillip Rowson

Completed

04/02/2020

31/03/2020

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

The Building Research Establishment report on housing stock
condition in North Norfolk District completed in June 2020. 
This provides an evidence base on which to inform decisions,
actions and garner resources.

Working with other districts in Norfolk we have applied for
grant to help improve energy efficiency of homes in the district
using funding from the Governments Green Homes grant
scheme.

Graham Connolly

In Progress

04/02/2020

31/12/2020

Successful bid for Government funding enabled the
appointment of the Building Research Establishment to create
a stock database for North Norfolk. The results of this will be
used to inform potential interventions under the Housing
Strategy.

Graham Connolly

In Progress

04/02/2020

31/03/2021

BRE stock condition report has highlighted issues and
concentrations with fuel poverty. Development of housing
strategy will identify options and priorities for tackling this.

Graham Connolly

In Progress

04/02/2020

31/03/2021

Financial modelling has been undertaken in order to inform
the business case and evaluate options for the establishment
of a potential model by which the Council can become directly
involved in housing provision. This is being updated to reflect
recent contextual changes.

Nicky Debbage

Waiting

04/02/2020

31/12/2020

n/r

Lisa Grice

Completed

01/10/2019

30/06/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

Housing Strategy have yet to start this action. However, there
is still time to complete this action by the date planned.

Nicky Debbage

Not Started

04/02/2020

28/02/2021

No specific work has been undertaken on this workstream to
date, However we continually work with Registered Providers
to identify opportunities for all forms of affordable housing,
including shared ownership, which is a gateway into home
ownership.

Duncan Ellis

Not Started

04/02/2020

28/02/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Housing 21 will deliver a new housing with care scheme,
providing 66 flats in Fakenham in March 2021. Other potential
schemes are being investigated.

Nicky Debbage

In Progress

04/02/2020

31/03/2024
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30/06/2020

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Portfolio Holder: Cllr Andrew Brown

Senior Responsible Officer: Duncan Ellis

Latest Update

30/06/2020
1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner

Stage

Start Date

Due Date

1.1.2 Action regarding
brownfield sites

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.2 Improve conditions and
energy efficiency in private
sector housing

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.3 Seek to identify and
analyse the condition of
private sector housing stock

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.4 Investigate the viability
of methods to help reduce
fuel poverty

Performance

Comments

Owner

Stage

Start Date

Due Date

1.3.1 Develop a business
case for a housing company

Performance

Comments

Owner

Stage

Start Date

Due Date

1.4.1 Developing and
implementing a new
Homelessness and Rough
Sleepers Strategy and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary Accommodation

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.1 Investigate ways to
support and assist affordable
housing providers

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.2 Explore ways to help
households into owner
occupation

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition of
Victory Housing Trust
properties for market rent in
rural locations

Performance

Comments

Owner

Stage

Start Date

Due Date

1.6.1 Deliver, with partners,
500 units of Housingwith
Care/ExtraCare

Performance

Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

n/r

Phillip Rowson

Completed

04/02/2020

31/03/2020

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

The Building Research Establishment report on housing stock
condition in North Norfolk District completed in June 2020. 
This provides an evidence base on which to inform decisions,
actions and garner resources.

Working with other districts in Norfolk we have applied for
grant to help improve energy efficiency of homes in the district
using funding from the Governments Green Homes grant
scheme.

Graham Connolly

In Progress

04/02/2020

31/12/2020

Successful bid for Government funding enabled the
appointment of the Building Research Establishment to create
a stock database for North Norfolk. The results of this will be
used to inform potential interventions under the Housing
Strategy.

Graham Connolly

In Progress

04/02/2020

31/03/2021

BRE stock condition report has highlighted issues and
concentrations with fuel poverty. Development of housing
strategy will identify options and priorities for tackling this.

Graham Connolly

In Progress

04/02/2020

31/03/2021

Financial modelling has been undertaken in order to inform
the business case and evaluate options for the establishment
of a potential model by which the Council can become directly
involved in housing provision. This is being updated to reflect
recent contextual changes.

Nicky Debbage

Waiting

04/02/2020

31/12/2020

n/r

Lisa Grice

Completed

01/10/2019

30/06/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

Housing Strategy have yet to start this action. However, there
is still time to complete this action by the date planned.

Nicky Debbage

Not Started

04/02/2020

28/02/2021

No specific work has been undertaken on this workstream to
date, However we continually work with Registered Providers
to identify opportunities for all forms of affordable housing,
including shared ownership, which is a gateway into home
ownership.

Duncan Ellis

Not Started

04/02/2020

28/02/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Housing 21 will deliver a new housing with care scheme,
providing 66 flats in Fakenham in March 2021. Other potential
schemes are being investigated.

Nicky Debbage

In Progress

04/02/2020

31/03/2024
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30/06/2020

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Portfolio Holder: Cllr Andrew Brown

Senior Responsible Officer: Duncan Ellis

Latest Update

30/06/2020
1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner

Stage

Start Date

Due Date

1.1.2 Action regarding
brownfield sites

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.1 Formulate a new
Housing Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.2 Improve conditions and
energy efficiency in private
sector housing

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.3 Seek to identify and
analyse the condition of
private sector housing stock

Performance

Comments

Owner

Stage

Start Date

Due Date

1.2.4 Investigate the viability
of methods to help reduce
fuel poverty

Performance

Comments

Owner

Stage

Start Date

Due Date

1.3.1 Develop a business
case for a housing company

Performance

Comments

Owner

Stage

Start Date

Due Date

1.4.1 Developing and
implementing a new
Homelessness and Rough
Sleepers Strategy and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

1.4.2 Investment in
Temporary Accommodation

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.1 Investigate ways to
support and assist affordable
housing providers

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.2 Explore ways to help
households into owner
occupation

Performance

Comments

Owner

Stage

Start Date

Due Date

1.5.3 Explore acquisition of
Victory Housing Trust
properties for market rent in
rural locations

Performance

Comments

Owner

Stage

Start Date

Due Date

1.6.1 Deliver, with partners,
500 units of Housingwith
Care/ExtraCare

Performance

Comments

Owner

Stage

Start Date

Due Date

Working party and Cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies HOU1 (Housing targets), HOU2 (Housing mix)
will facilitate appropriate and deliverable housing supply within
the district.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

n/r

Phillip Rowson

Completed

04/02/2020

31/03/2020

The Housing Strategy Background report was produced in
June 2020 and discussed with Strategic Leadership Team and
Cabinet Members. Member and stakeholder input will be
gathered to help inform the emerging strategy.

Graham Connolly

In Progress

04/02/2020

31/12/2020

The Building Research Establishment report on housing stock
condition in North Norfolk District completed in June 2020. 
This provides an evidence base on which to inform decisions,
actions and garner resources.

Working with other districts in Norfolk we have applied for
grant to help improve energy efficiency of homes in the district
using funding from the Governments Green Homes grant
scheme.

Graham Connolly

In Progress

04/02/2020

31/12/2020

Successful bid for Government funding enabled the
appointment of the Building Research Establishment to create
a stock database for North Norfolk. The results of this will be
used to inform potential interventions under the Housing
Strategy.

Graham Connolly

In Progress

04/02/2020

31/03/2021

BRE stock condition report has highlighted issues and
concentrations with fuel poverty. Development of housing
strategy will identify options and priorities for tackling this.

Graham Connolly

In Progress

04/02/2020

31/03/2021

Financial modelling has been undertaken in order to inform
the business case and evaluate options for the establishment
of a potential model by which the Council can become directly
involved in housing provision. This is being updated to reflect
recent contextual changes.

Nicky Debbage

Waiting

04/02/2020

31/12/2020

n/r

Lisa Grice

Completed

01/10/2019

30/06/2020

New action being added to the Delivery Plan September 2020.

Graham Connolly

Not Started

01/06/2020

31/12/2021

Housing Strategy have yet to start this action. However, there
is still time to complete this action by the date planned.

Nicky Debbage

Not Started

04/02/2020

28/02/2021

No specific work has been undertaken on this workstream to
date, However we continually work with Registered Providers
to identify opportunities for all forms of affordable housing,
including shared ownership, which is a gateway into home
ownership.

Duncan Ellis

Not Started

04/02/2020

28/02/2021

New action being added to the Delivery Plan September 2020.

Nicky Debbage

Not Started

01/06/2020

31/12/2021

Housing 21 will deliver a new housing with care scheme,
providing 66 flats in Fakenham in March 2021. Other potential
schemes are being investigated.

Nicky Debbage

In Progress

04/02/2020

31/03/2024

12



Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Portfolio Holder Lead: Cllr Richard Kershaw
Senior Responsible Officer: Sean Kelly

Latest Update

30/06/2020
2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner

Stage

Start Date

Due Date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.3 Workforce
development, skills and
apprenticeship plan

Performance

Comments

Owner

Stage

Start Date

Due Date

2.7.1 Market towns initiative Performance

Comments

Owner

Stage

Start Date

Due Date

Working party and cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies ECN1 (Employment Land – allocated sites);
ECN2 (Employment Area, Zone and former airbases);ECN 3
(Development outside allocates sites); ECN4 (Retail & Town
centres) will promote business development within the district.

Phillip Rowson

Not Started

04/02/2020

31/08/2021

Delayed due to Covid19 pandemic. This will be reviewed by
December 2020. The strategy will need to reflect the likely
postpandemic climate and support the restart and rebuild of
the local economy. 

Stuart Quick

Waiting

04/02/2020

30/09/2020

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

Covid 19 has had a significant impact on local businesses. A
number of workstreams have been established in which the
council is actively engaged and evidence is being acquired
through. A Business Impact Survey was conducted between
12 May and 13 June which received 319 response. This
evidence will support future support plans and actions.

Stuart Quick

In Progress

01/04/2020

31/12/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of engagement adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

31/01/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Apprenticeship Survey (2019) will be completed by December
2020. Preliminary work is presently being undertaken to
explore the possibility of the Council becoming a
'Representative' organisation to deliver the recently announced
'Kickstart' programme which is intended to support 1624yr
olds into work.

Stuart Quick

In Progress

04/02/2020

31/12/2021

Delayed due to Covid19 pandemic. This will be reviewed in
December 2020.

The inclusive Growth Coalition is due to refresh the delivery
plan, in the light of the consequences of the pandemic. It is
deemed even more important than ever, especially a renewed
focus on skills; however, tangible progress locally has been
stalled due to diversion of the team into Covid19 response
activity.

Stuart Quick

Not Started

04/02/2020

31/12/2021

Delayed due to Covid19 pandemic. This will be reviewed in
December 2020. However, an Apprenticeship Report (2019) is
being prepared and will be complete by December 2020.
Apprenticeship Survey (2019) will be completed by December
2020.
Preliminary work is presently being undertaken to explore the
possibility of the Council becoming a 'Representative'
organisation to deliver the recently announced 'Kickstart'
programme which is intended to support 16 to 24yr olds into
work.

Stuart Quick

In Progress

18/02/2020

31/03/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported
in order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021
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30/06/2020

Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Portfolio Holder Lead: Cllr Richard Kershaw
Senior Responsible Officer: Sean Kelly

Latest Update

30/06/2020
2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner

Stage

Start Date

Due Date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.3 Workforce
development, skills and
apprenticeship plan

Performance

Comments

Owner

Stage

Start Date

Due Date

2.7.1 Market towns initiative Performance

Comments

Owner

Stage

Start Date

Due Date

Working party and cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies ECN1 (Employment Land – allocated sites);
ECN2 (Employment Area, Zone and former airbases);ECN 3
(Development outside allocates sites); ECN4 (Retail & Town
centres) will promote business development within the district.

Phillip Rowson

Not Started

04/02/2020

31/08/2021

Delayed due to Covid19 pandemic. This will be reviewed by
December 2020. The strategy will need to reflect the likely
postpandemic climate and support the restart and rebuild of
the local economy. 

Stuart Quick

Waiting

04/02/2020

30/09/2020

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

Covid 19 has had a significant impact on local businesses. A
number of workstreams have been established in which the
council is actively engaged and evidence is being acquired
through. A Business Impact Survey was conducted between
12 May and 13 June which received 319 response. This
evidence will support future support plans and actions.

Stuart Quick

In Progress

01/04/2020

31/12/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of engagement adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

31/01/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Apprenticeship Survey (2019) will be completed by December
2020. Preliminary work is presently being undertaken to
explore the possibility of the Council becoming a
'Representative' organisation to deliver the recently announced
'Kickstart' programme which is intended to support 1624yr
olds into work.

Stuart Quick

In Progress

04/02/2020

31/12/2021

Delayed due to Covid19 pandemic. This will be reviewed in
December 2020.

The inclusive Growth Coalition is due to refresh the delivery
plan, in the light of the consequences of the pandemic. It is
deemed even more important than ever, especially a renewed
focus on skills; however, tangible progress locally has been
stalled due to diversion of the team into Covid19 response
activity.

Stuart Quick

Not Started

04/02/2020

31/12/2021

Delayed due to Covid19 pandemic. This will be reviewed in
December 2020. However, an Apprenticeship Report (2019) is
being prepared and will be complete by December 2020.
Apprenticeship Survey (2019) will be completed by December
2020.
Preliminary work is presently being undertaken to explore the
possibility of the Council becoming a 'Representative'
organisation to deliver the recently announced 'Kickstart'
programme which is intended to support 16 to 24yr olds into
work.

Stuart Quick

In Progress

18/02/2020

31/03/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported
in order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021
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30/06/2020

Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Portfolio Holder Lead: Cllr Richard Kershaw
Senior Responsible Officer: Sean Kelly

Latest Update

30/06/2020
2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner

Stage

Start Date

Due Date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner

Stage

Start Date

Due Date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner

Stage

Start Date

Due Date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner

Stage

Start Date

Due Date

2.6.3 Workforce
development, skills and
apprenticeship plan

Performance

Comments

Owner

Stage

Start Date

Due Date

2.7.1 Market towns initiative Performance

Comments

Owner

Stage

Start Date

Due Date

Working party and cabinet have agreed revised time line for
plan production. Reporting and decision making on schedule
with this time line.
Draft Policies ECN1 (Employment Land – allocated sites);
ECN2 (Employment Area, Zone and former airbases);ECN 3
(Development outside allocates sites); ECN4 (Retail & Town
centres) will promote business development within the district.

Phillip Rowson

Not Started

04/02/2020

31/08/2021

Delayed due to Covid19 pandemic. This will be reviewed by
December 2020. The strategy will need to reflect the likely
postpandemic climate and support the restart and rebuild of
the local economy. 

Stuart Quick

Waiting

04/02/2020

30/09/2020

Phase 1 Report has been drafted and updated with respect to
the economic recovery, with final amendments. Second
phase, focused on identified sites, has commenced and a
report will be expected in the  autumn.

Stuart Quick

In Progress

04/02/2020

30/04/2021

Covid 19 has had a significant impact on local businesses. A
number of workstreams have been established in which the
council is actively engaged and evidence is being acquired
through. A Business Impact Survey was conducted between
12 May and 13 June which received 319 response. This
evidence will support future support plans and actions.

Stuart Quick

In Progress

01/04/2020

31/12/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of engagement adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

31/01/2021

The focus of the Council in general and the Economic Growth
Team in particular moved to delivering Government Covid19
support grants and discretionary schemes for local business
during the Covid19 lockdown. The Council paid out a total of
£55m to local businesses. This action has been delayed due
to the pandemic and the means we will use to achieve the
action will be reviewed in December 2020 and suitable
methods of support adopted to meet business needs.

Stuart Quick

Deferred

04/02/2020

30/04/2021

New Delivery Plan Action being added September 2020.

Stuart Quick

Not Started

01/06/2020

31/12/2021

Apprenticeship Survey (2019) will be completed by December
2020. Preliminary work is presently being undertaken to
explore the possibility of the Council becoming a
'Representative' organisation to deliver the recently announced
'Kickstart' programme which is intended to support 1624yr
olds into work.

Stuart Quick

In Progress

04/02/2020

31/12/2021

Delayed due to Covid19 pandemic. This will be reviewed in
December 2020.

The inclusive Growth Coalition is due to refresh the delivery
plan, in the light of the consequences of the pandemic. It is
deemed even more important than ever, especially a renewed
focus on skills; however, tangible progress locally has been
stalled due to diversion of the team into Covid19 response
activity.

Stuart Quick

Not Started

04/02/2020

31/12/2021

Delayed due to Covid19 pandemic. This will be reviewed in
December 2020. However, an Apprenticeship Report (2019) is
being prepared and will be complete by December 2020.
Apprenticeship Survey (2019) will be completed by December
2020.
Preliminary work is presently being undertaken to explore the
possibility of the Council becoming a 'Representative'
organisation to deliver the recently announced 'Kickstart'
programme which is intended to support 16 to 24yr olds into
work.

Stuart Quick

In Progress

18/02/2020

31/03/2021

Administration of the grants completed following ending of
funding rounds. However, the implementation timescale for
approved projects has been extended due to the pandemic
The outcomes of the projects will be monitored and reported
in order that best practice can be shared and lessons learned.

Emma Duncan

Completed

04/02/2020

01/01/2021
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Customer Focus

We want our customers to be at the heart of everything we do and will strive to improve access to our services further
through stronger community engagement, developing more formal mechanisms of inviting customer feedback and
comment and, where possible and practical, seek to deliver our services at a more local level through strengthening
partnerships with local Town and Parish Councils.  The Council will seek further to improve democratic engagement and
participation by people of all ages, but particularly through working with schools and colleges to ensure that the voice
young people is heard and informs council decisionmaking.

Portfolio Holder Lead: Cllr Sarah Butikofer
Senior Responsible Officer: Emma Duncan

Latest Update

30/06/2020
3.1.1 Undertake a Customer
Contact Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine our
Customer Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action plan
and draft, adopt and publish
Customer Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.5 Monitor the
implementation of the
Customer Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Comments

Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

3.3.1 Benchmark service
delivery against the LGA key
themes and learn from best
practice elsewhere

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.2 Establish Town &
Parish Council Forum

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people in
Council decisions

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.4 Establish Environment
Panels

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.5 Implement Online
consultation feedback
portals for key corporate
projects/workstreams

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

Customer Surveys have taken place in some service specific
areas.

David Williams

In Progress

04/02/2020

27/08/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

Reprogramed to synchronise with the development of the new
customer charter

David Williams

Not Started

04/05/2020

31/07/2021

The Customer Charter has not yet been developed or adopted
because of the Covid19 outbreak so no monitoring of
implementation can take place yet. The due date has been
amended accordingly.

Helen Thomas

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

This work cannot be carried out yet as it is dependent on
action 3.2.1 Undertake an annual Residents Survey in order to
have the north Norfolk figures to compare against other
councils. Due to Covid19 it has been rescheduled to be
completed by 27 August 2021. I therefore propose setting the
completion date for this action to 30 September 2021.

Helen Thomas

Not Started

29/05/2020

30/09/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

Two forum meetings have been held at the Council Offices and
both were well attended  with representatives from
approximately 40 town and parish councils attending.
Agreement was reached on how they would run in the future
and likely outcomes. The schedule of quarterly meetings has
been suspended due to the pandemic and we are in the
process of reviewing the format with the possibility of moving to
virtual meetings. 

Emma Denny

In Progress

01/09/2019

02/06/2020

This project has been put on hold due to the pandemic. It is
likely, give the challenges that schools will be facing when
they reopen in September 2020, and the experience that
Democratic Services has gained in virtual meetings, that the
new Youth Council will take place remotely  certainly initially.
Following the BLM motion to Full Council in June 2020, it is
also likely that we will be seeking to ensure that the Youth
Council is diverse and representative of a crosssection of
society.

Emma Denny

Deferred

04/02/2020

31/12/2020

It has been established. Two have taken place. The next panel
was suspended due to Covid19 and work on this action has
been temporarily suspended.

Emma Denny

In Progress

01/10/2019

31/12/2019

Budget Simulator from Delib has been subscribed to and is
being populated with council budget information to allow the
public to be consulted ahead of the yearly budget process.
The tool is populated with the previous years budget and the
money available for the next financial year. This tool allows us
to get a feel for what the public may support, see as important
or consider a lower priority when setting the budget. 

Proposals are being made to the Head of Finance for use of
the tool prior to the 2021  2022 budget process.

Rob Holmes

In Progress

01/10/2019

31/12/2020

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021
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30/06/2020

Customer Focus

We want our customers to be at the heart of everything we do and will strive to improve access to our services further
through stronger community engagement, developing more formal mechanisms of inviting customer feedback and
comment and, where possible and practical, seek to deliver our services at a more local level through strengthening
partnerships with local Town and Parish Councils.  The Council will seek further to improve democratic engagement and
participation by people of all ages, but particularly through working with schools and colleges to ensure that the voice
young people is heard and informs council decisionmaking.

Portfolio Holder Lead: Cllr Sarah Butikofer
Senior Responsible Officer: Emma Duncan

Latest Update

30/06/2020
3.1.1 Undertake a Customer
Contact Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine our
Customer Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action plan
and draft, adopt and publish
Customer Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.5 Monitor the
implementation of the
Customer Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Comments

Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

3.3.1 Benchmark service
delivery against the LGA key
themes and learn from best
practice elsewhere

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.2 Establish Town &
Parish Council Forum

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people in
Council decisions

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.4 Establish Environment
Panels

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.5 Implement Online
consultation feedback
portals for key corporate
projects/workstreams

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

Customer Surveys have taken place in some service specific
areas.

David Williams

In Progress

04/02/2020

27/08/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

Reprogramed to synchronise with the development of the new
customer charter

David Williams

Not Started

04/05/2020

31/07/2021

The Customer Charter has not yet been developed or adopted
because of the Covid19 outbreak so no monitoring of
implementation can take place yet. The due date has been
amended accordingly.

Helen Thomas

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

This work cannot be carried out yet as it is dependent on
action 3.2.1 Undertake an annual Residents Survey in order to
have the north Norfolk figures to compare against other
councils. Due to Covid19 it has been rescheduled to be
completed by 27 August 2021. I therefore propose setting the
completion date for this action to 30 September 2021.

Helen Thomas

Not Started

29/05/2020

30/09/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

Two forum meetings have been held at the Council Offices and
both were well attended  with representatives from
approximately 40 town and parish councils attending.
Agreement was reached on how they would run in the future
and likely outcomes. The schedule of quarterly meetings has
been suspended due to the pandemic and we are in the
process of reviewing the format with the possibility of moving to
virtual meetings. 

Emma Denny

In Progress

01/09/2019

02/06/2020

This project has been put on hold due to the pandemic. It is
likely, give the challenges that schools will be facing when
they reopen in September 2020, and the experience that
Democratic Services has gained in virtual meetings, that the
new Youth Council will take place remotely  certainly initially.
Following the BLM motion to Full Council in June 2020, it is
also likely that we will be seeking to ensure that the Youth
Council is diverse and representative of a crosssection of
society.

Emma Denny

Deferred

04/02/2020

31/12/2020

It has been established. Two have taken place. The next panel
was suspended due to Covid19 and work on this action has
been temporarily suspended.

Emma Denny

In Progress

01/10/2019

31/12/2019

Budget Simulator from Delib has been subscribed to and is
being populated with council budget information to allow the
public to be consulted ahead of the yearly budget process.
The tool is populated with the previous years budget and the
money available for the next financial year. This tool allows us
to get a feel for what the public may support, see as important
or consider a lower priority when setting the budget. 

Proposals are being made to the Head of Finance for use of
the tool prior to the 2021  2022 budget process.

Rob Holmes

In Progress

01/10/2019

31/12/2020

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021

17



30/06/2020

Customer Focus

We want our customers to be at the heart of everything we do and will strive to improve access to our services further
through stronger community engagement, developing more formal mechanisms of inviting customer feedback and
comment and, where possible and practical, seek to deliver our services at a more local level through strengthening
partnerships with local Town and Parish Councils.  The Council will seek further to improve democratic engagement and
participation by people of all ages, but particularly through working with schools and colleges to ensure that the voice
young people is heard and informs council decisionmaking.

Portfolio Holder Lead: Cllr Sarah Butikofer
Senior Responsible Officer: Emma Duncan

Latest Update

30/06/2020
3.1.1 Undertake a Customer
Contact Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.2 Review and refine our
Customer Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.3 Develop an action plan
and draft, adopt and publish
Customer Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.5 Monitor the
implementation of the
Customer Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

3.1.6 Digital By Design Performance

Comments

Owner

Stage

Start Date

Due Date

3.2.1 Undertake an annual
Residents Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

3.3.1 Benchmark service
delivery against the LGA key
themes and learn from best
practice elsewhere

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.2 Establish Town &
Parish Council Forum

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people in
Council decisions

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.4 Establish Environment
Panels

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.5 Implement Online
consultation feedback
portals for key corporate
projects/workstreams

Performance

Comments

Owner

Stage

Start Date

Due Date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

Customer Surveys have taken place in some service specific
areas.

David Williams

In Progress

04/02/2020

27/08/2021

Strategy has been subject to an initial review and reflects best
practice, the delivery standards, however need updating.

David Williams

Not Started

04/02/2020

31/12/2020

Digital by Design Action Plan has been considered by SLT.
Initial consultation has been started with Members over the
proposed approach.

David Williams

In Progress

04/02/2020

31/05/2021

Reprogramed to synchronise with the development of the new
customer charter

David Williams

Not Started

04/05/2020

31/07/2021

The Customer Charter has not yet been developed or adopted
because of the Covid19 outbreak so no monitoring of
implementation can take place yet. The due date has been
amended accordingly.

Helen Thomas

Not Started

01/06/2020

31/12/2021

New action being added to the Delivery Plan September 2020.

Sean Kelly

In Progress

01/06/2020

not set

A Project Initiation Document (PID) has been prepared and is
being discussed. Implementation of the survey has been
delayed by Covid19 while the implications on the results of
carrying out the survey during the outbreak are assessed. 

David Williams

In Progress

04/02/2020

27/08/2021

This work cannot be carried out yet as it is dependent on
action 3.2.1 Undertake an annual Residents Survey in order to
have the north Norfolk figures to compare against other
councils. Due to Covid19 it has been rescheduled to be
completed by 27 August 2021. I therefore propose setting the
completion date for this action to 30 September 2021.

Helen Thomas

Not Started

29/05/2020

30/09/2021

To be aligned with the new Communication Strategy.
Development delayed due to Covid19.

Maxine Collis

In Progress

02/12/2019

30/06/2021

Two forum meetings have been held at the Council Offices and
both were well attended  with representatives from
approximately 40 town and parish councils attending.
Agreement was reached on how they would run in the future
and likely outcomes. The schedule of quarterly meetings has
been suspended due to the pandemic and we are in the
process of reviewing the format with the possibility of moving to
virtual meetings. 

Emma Denny

In Progress

01/09/2019

02/06/2020

This project has been put on hold due to the pandemic. It is
likely, give the challenges that schools will be facing when
they reopen in September 2020, and the experience that
Democratic Services has gained in virtual meetings, that the
new Youth Council will take place remotely  certainly initially.
Following the BLM motion to Full Council in June 2020, it is
also likely that we will be seeking to ensure that the Youth
Council is diverse and representative of a crosssection of
society.

Emma Denny

Deferred

04/02/2020

31/12/2020

It has been established. Two have taken place. The next panel
was suspended due to Covid19 and work on this action has
been temporarily suspended.

Emma Denny

In Progress

01/10/2019

31/12/2019

Budget Simulator from Delib has been subscribed to and is
being populated with council budget information to allow the
public to be consulted ahead of the yearly budget process.
The tool is populated with the previous years budget and the
money available for the next financial year. This tool allows us
to get a feel for what the public may support, see as important
or consider a lower priority when setting the budget. 

Proposals are being made to the Head of Finance for use of
the tool prior to the 2021  2022 budget process.

Rob Holmes

In Progress

01/10/2019

31/12/2020

New Delivery Plan action being added September 2020.

Joe Ferrari

Not Started

01/06/2020

31/12/2021
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Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Portfolio Holder Lead: Cllr Nigel Lloyd & Cllr Angie FitchTillett
Senior Responsible Officer: Rob Young

Latest Update

30/06/2020

4.1.1 Climate Champions Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.2 Develop an action plan,
draft, adopt and publish
Environment Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.1  Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.2  Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.3  Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.4  Develop innovative
coastal management
approaches

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.5  Continue to
implement local actions to
manage the coast

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.6  Share best practice
and seek to influence
national policy

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.1 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.4 Tree planting
implementation

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.1 Implement the waste
contract

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.2 Establish evidence and
evaluate options for going
beyond the minimum
necessary

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.4 Establish data
collection systems analyses

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner

Stage

Start Date

Due Date

Environmental Policy Officer and Climate Change Officer
posts are about to be recruited. This action will be taken
forward by these officers when appointed.

Robert Young

Not Started

01/06/2020

30/09/2021

The post of Environmental Policy Officer has been created,
with this as a key outcome. A further post of Climate
Change Project Officer has also been developed to assist
with the implementation of this activity.
The evidence base has begun to be established through
the emerging Carbon Audit.

Robert Young

In Progress

01/06/2020

30/06/2021

Recently publicised the implementation of electric vehicle
charging points at two more public car parks at Holt and
Sheringham. Promoted the tree planting at Holt. 
Discussions are taking place about the potential
messaging on refuse collection vehicles. Extensive video
content has been broadcast on the bagot
goats redeploying to Cromer.

Joe Ferrari

In Progress

01/06/2020

31/12/2021

n/r

Joe Ferrari

Not Started

01/09/2020

30/06/2021

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Working party and cabinet have agreed revised time line
for plan production. Reporting and decision making on
schedule with this time line.

Policies will be compliant with Section 19 (1A) of the
Planning and Compulsory Purchase Act 2004 and NPPF
footnote 48 realign to climate change.

R18 draft plan policies SD7: Renewable Energy; SD16;EV
charging point; HOU11 (Sustainable Construction, energy
efficiency & Carbon reduction)  relate specifically.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

Development via emerging local plan and design guide.

Phillip Rowson

Completed

04/02/2020

30/06/2020

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number
of areas which need further work and updates will be
requested before the baseline information for the 2018/19
baseline can be relied upon in terms of carbon reduction
initiatives. The report will need to be updated in order for it
to add value to the determination and monitoring of climate
change mitigation actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The committee report template has been reviewed and
revised to reflect the priorities in the Corporate Plan 2019
23  including carbon impact. The template has been
updated and will be reviewed by senior officers and the
Leader before being implemented by the end of the year.
Report writers will need to be 'trained' to make these
assessments for inclusion in appropriate reports. This
impact should feature in all relevant decisions and a log
should be maintained (on InPhase) of the 'carbon'/
environmental impact of decisions.

Emma Denny

In Progress

04/02/2020

30/11/2020

The draft Carbon Audit report has been received but needs
to be revised and updated to reflect changes in context.
Environmental Policy Officer and Climate Change Project
Officer posts are about to be recruited (September 2020).
This action will be taken forward by these officers when
appointed.

Robert Young

In Progress

01/06/2020

31/12/2020

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Amended due date  due to other work loads.

Rob Goodliffe

In Progress

04/02/2020

31/12/2021

Significant input into SMP Refresh process  awaiting local
and national final outputs.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Ongoing.  Dependent on National policy approach. 
Recently released DEFRA Policy and EA Strategy may
provide further opportunities for development.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Working on:
CLIFF project for innovative funding
Increasing size of CPE Funding Team
SMP Refresh input and further work following publishing of
outputs
Opportunities taken to seek funding to move schemes
forward
Consideration of new DEFRA Policy Statement on Coast
and Flooding and Environment Agency Strategy

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Ongoing maintenance works and coastal management
development.
Input into Coastal Supplementary Planning Document.

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Input into LGA Coastal Special Interest Group
Submissions and/or input into to Government enquiries
relating to Wind Energy, Flooding and the Coast
Input in to  EA Strategy delivery development as required
Input in to research though EA Research Programme and
Academic Institutions

Rob Goodliffe

In Progress

04/02/2020

31/05/2023

Rob Goodliffe

Completed

04/02/2020

31/05/2020

The project was launched successfully in autumn 2019
and the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the
new post of Climate Change Project Officer will be
instrumental in this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The Environment Forum has been the key means of
engagement. The opportunity for further engagement was
lost with the cancellation of GreenBuild due to the
pandemic. However, the two new environment posts will
give impetus to new techniques and restructuring
proposals will establish the necessary resources for
community engagement.

Colin Brown

Not Started

01/06/2020

30/11/2020

n/r

Colin Brown

Not Started

01/10/2020

28/02/2021

The original project was due to be delivered by 31 March
2020 in line with the requirements to draw down the grant
funding. However, due to the impact of COVID19 the
project slipped, an extension has been agreed with the
grant funders until the end of the calendar year and 2 of
the 6 sites went 'live' on 03/09/20, those being Sheringham
and Holt.

Cromer, Fakenham and Wells are due to come on line
during September 2020.

We are experiencing difficulties with the installation in
North Walsham due to the requirements for access across
third party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being
Sheringham and Holt, with Cromer, Fakenham and Wells
being expected to come onstream over the coming
months, followed by North Walsham.

Robert Young

Not Started

04/02/2020

30/09/2021

On schedule due to reported under regulation 19
submissions in 2021.

Phillip Rowson

In Progress

28/02/2020

31/08/2021

This work is being planned to be completed by the end of
January 2021.

James Claxton

In Progress

04/02/2020

29/01/2021

This will form part of wider communications on
environmental objectives.

Robert Young

Not Started

04/02/2020

07/09/2021

The contract has been awarded and mobilised. 
Mobilisation of the contract coincided with the first wave of
Covid19 which caused a number of challenges. Full
collection services have been maintained including
discretionary services of Garden Waste collections, when
many councils were suspending or cancelling such
services. Some services were realigned such as street
cleansing where the need was lower during the lockdown
restrictions to assist with vehicle cleansing etc. Due to the
impact of Covid19 the contract is currently not operating
to the target operating model (TOM). Officers are waiting
to move to the TOM in the next few months.

Steve Hems

Completed

04/02/2020

30/04/2020

Project started, but some delays.
Provisions relating to this objective have been included
within the procurement of the waste contract or the
solution offered by the contractor, including community
engagement grants reuse on bulky waste collections and
the potential for an upcycling scheme. The deployment of
these elements of the contract have been delayed whilst
the contractor concentrates on delivering core services
however officers are working closely with the contractor to
implement these elements when it is appropriate to do so.
Expansion of the community fridge scheme continues to
see food waste being diverted from landfill.
Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste avoidance. We are currently undertaking a waste
composition analysis within north Norfolk to plan for a
future communications strategy.

Steve Hems

In Progress

04/02/2020

31/03/2021

We are currently undertaking a waste composition
analysis within north Norfolk to plan for a future
communications strategy.

Scott Martin

In Progress

01/04/2020

31/03/2021

An initial residual waste composition analysis was
undertaken in March 2020 and the results of this were
made available in April 2020.  Due to the Covid19
situation, including the redeployment of key members of
staff to support the Council's wider response, the plan to
undertake targeted communications campaigns to
households and to repeat the compositional analysis
exercise to try and analyse the impact of particular
campaigns, has not yet been feasible. The end date of this
action will therefore be delayed by three months.
The report from phase one showed that 10.5% of the
residual waste analysed was material that could have
been recycled in the green bins in North Norfolk.  It is
hoped to progress the communications aspects in Q3 and
potentially another waste analysis in Q4.  

We have a number of other sources of data which we
undertake routine analysis in order to identify understand
service usage and improve performance.  We receive
monthly reports regarding contamination rates and
common contaminant materials from the recycling
stream.  Textiles have been identified as a common (but
recyclable) contaminant material in the green bins, so in
response to this, we have increased the number of textile
banks across the district.

Scott Martin

In Progress

01/06/2020

31/12/2020

.

Scott Martin

Not Started

04/02/2020

31/12/2021

The procurement process includes a requirement for
bidders to indicate how they would operate in a manner
which reduced carbon emissions. The successful
contractor included a carbon reduction plan which sought
to reduce the carbon footprint by 38% from a baseline over
the life of the contract.
The contractor is currently working on implementing the
carbon reduction plan and the first element of this relates
to the purchase of a new fleet with more environmentally
friendly systems in place. Delivery of the new fleet was
expected at the end of July but this is now anticipated to
be midOctober. Officers continue to discuss electric or
hybrid vehicles for ancillary vehicles deployed on the
contact.
See Less

Steve Hems

In Progress

01/04/2020

30/06/2020
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30/06/2020

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Portfolio Holder Lead: Cllr Nigel Lloyd & Cllr Angie FitchTillett
Senior Responsible Officer: Rob Young

Latest Update

30/06/2020

4.1.1 Climate Champions Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.2 Develop an action plan,
draft, adopt and publish
Environment Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.1  Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.2  Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.3  Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.4  Develop innovative
coastal management
approaches

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.5  Continue to
implement local actions to
manage the coast

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.6  Share best practice
and seek to influence
national policy

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.1 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.4 Tree planting
implementation

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.1 Implement the waste
contract

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.2 Establish evidence and
evaluate options for going
beyond the minimum
necessary

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.4 Establish data
collection systems analyses

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner

Stage

Start Date

Due Date

Environmental Policy Officer and Climate Change Officer
posts are about to be recruited. This action will be taken
forward by these officers when appointed.

Robert Young

Not Started

01/06/2020

30/09/2021

The post of Environmental Policy Officer has been created,
with this as a key outcome. A further post of Climate
Change Project Officer has also been developed to assist
with the implementation of this activity.
The evidence base has begun to be established through
the emerging Carbon Audit.

Robert Young

In Progress

01/06/2020

30/06/2021

Recently publicised the implementation of electric vehicle
charging points at two more public car parks at Holt and
Sheringham. Promoted the tree planting at Holt. 
Discussions are taking place about the potential
messaging on refuse collection vehicles. Extensive video
content has been broadcast on the bagot
goats redeploying to Cromer.

Joe Ferrari

In Progress

01/06/2020

31/12/2021

n/r

Joe Ferrari

Not Started

01/09/2020

30/06/2021

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Working party and cabinet have agreed revised time line
for plan production. Reporting and decision making on
schedule with this time line.

Policies will be compliant with Section 19 (1A) of the
Planning and Compulsory Purchase Act 2004 and NPPF
footnote 48 realign to climate change.

R18 draft plan policies SD7: Renewable Energy; SD16;EV
charging point; HOU11 (Sustainable Construction, energy
efficiency & Carbon reduction)  relate specifically.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

Development via emerging local plan and design guide.

Phillip Rowson

Completed

04/02/2020

30/06/2020

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number
of areas which need further work and updates will be
requested before the baseline information for the 2018/19
baseline can be relied upon in terms of carbon reduction
initiatives. The report will need to be updated in order for it
to add value to the determination and monitoring of climate
change mitigation actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The committee report template has been reviewed and
revised to reflect the priorities in the Corporate Plan 2019
23  including carbon impact. The template has been
updated and will be reviewed by senior officers and the
Leader before being implemented by the end of the year.
Report writers will need to be 'trained' to make these
assessments for inclusion in appropriate reports. This
impact should feature in all relevant decisions and a log
should be maintained (on InPhase) of the 'carbon'/
environmental impact of decisions.

Emma Denny

In Progress

04/02/2020

30/11/2020

The draft Carbon Audit report has been received but needs
to be revised and updated to reflect changes in context.
Environmental Policy Officer and Climate Change Project
Officer posts are about to be recruited (September 2020).
This action will be taken forward by these officers when
appointed.

Robert Young

In Progress

01/06/2020

31/12/2020

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Amended due date  due to other work loads.

Rob Goodliffe

In Progress

04/02/2020

31/12/2021

Significant input into SMP Refresh process  awaiting local
and national final outputs.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Ongoing.  Dependent on National policy approach. 
Recently released DEFRA Policy and EA Strategy may
provide further opportunities for development.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Working on:
CLIFF project for innovative funding
Increasing size of CPE Funding Team
SMP Refresh input and further work following publishing of
outputs
Opportunities taken to seek funding to move schemes
forward
Consideration of new DEFRA Policy Statement on Coast
and Flooding and Environment Agency Strategy

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Ongoing maintenance works and coastal management
development.
Input into Coastal Supplementary Planning Document.

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Input into LGA Coastal Special Interest Group
Submissions and/or input into to Government enquiries
relating to Wind Energy, Flooding and the Coast
Input in to  EA Strategy delivery development as required
Input in to research though EA Research Programme and
Academic Institutions

Rob Goodliffe

In Progress

04/02/2020

31/05/2023

Rob Goodliffe

Completed

04/02/2020

31/05/2020

The project was launched successfully in autumn 2019
and the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the
new post of Climate Change Project Officer will be
instrumental in this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The Environment Forum has been the key means of
engagement. The opportunity for further engagement was
lost with the cancellation of GreenBuild due to the
pandemic. However, the two new environment posts will
give impetus to new techniques and restructuring
proposals will establish the necessary resources for
community engagement.

Colin Brown

Not Started

01/06/2020

30/11/2020

n/r

Colin Brown

Not Started

01/10/2020

28/02/2021

The original project was due to be delivered by 31 March
2020 in line with the requirements to draw down the grant
funding. However, due to the impact of COVID19 the
project slipped, an extension has been agreed with the
grant funders until the end of the calendar year and 2 of
the 6 sites went 'live' on 03/09/20, those being Sheringham
and Holt.

Cromer, Fakenham and Wells are due to come on line
during September 2020.

We are experiencing difficulties with the installation in
North Walsham due to the requirements for access across
third party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being
Sheringham and Holt, with Cromer, Fakenham and Wells
being expected to come onstream over the coming
months, followed by North Walsham.

Robert Young

Not Started

04/02/2020

30/09/2021

On schedule due to reported under regulation 19
submissions in 2021.

Phillip Rowson

In Progress

28/02/2020

31/08/2021

This work is being planned to be completed by the end of
January 2021.

James Claxton

In Progress

04/02/2020

29/01/2021

This will form part of wider communications on
environmental objectives.

Robert Young

Not Started

04/02/2020

07/09/2021

The contract has been awarded and mobilised. 
Mobilisation of the contract coincided with the first wave of
Covid19 which caused a number of challenges. Full
collection services have been maintained including
discretionary services of Garden Waste collections, when
many councils were suspending or cancelling such
services. Some services were realigned such as street
cleansing where the need was lower during the lockdown
restrictions to assist with vehicle cleansing etc. Due to the
impact of Covid19 the contract is currently not operating
to the target operating model (TOM). Officers are waiting
to move to the TOM in the next few months.

Steve Hems

Completed

04/02/2020

30/04/2020

Project started, but some delays.
Provisions relating to this objective have been included
within the procurement of the waste contract or the
solution offered by the contractor, including community
engagement grants reuse on bulky waste collections and
the potential for an upcycling scheme. The deployment of
these elements of the contract have been delayed whilst
the contractor concentrates on delivering core services
however officers are working closely with the contractor to
implement these elements when it is appropriate to do so.
Expansion of the community fridge scheme continues to
see food waste being diverted from landfill.
Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste avoidance. We are currently undertaking a waste
composition analysis within north Norfolk to plan for a
future communications strategy.

Steve Hems

In Progress

04/02/2020

31/03/2021

We are currently undertaking a waste composition
analysis within north Norfolk to plan for a future
communications strategy.

Scott Martin

In Progress

01/04/2020

31/03/2021

An initial residual waste composition analysis was
undertaken in March 2020 and the results of this were
made available in April 2020.  Due to the Covid19
situation, including the redeployment of key members of
staff to support the Council's wider response, the plan to
undertake targeted communications campaigns to
households and to repeat the compositional analysis
exercise to try and analyse the impact of particular
campaigns, has not yet been feasible. The end date of this
action will therefore be delayed by three months.
The report from phase one showed that 10.5% of the
residual waste analysed was material that could have
been recycled in the green bins in North Norfolk.  It is
hoped to progress the communications aspects in Q3 and
potentially another waste analysis in Q4.  

We have a number of other sources of data which we
undertake routine analysis in order to identify understand
service usage and improve performance.  We receive
monthly reports regarding contamination rates and
common contaminant materials from the recycling
stream.  Textiles have been identified as a common (but
recyclable) contaminant material in the green bins, so in
response to this, we have increased the number of textile
banks across the district.

Scott Martin

In Progress

01/06/2020

31/12/2020

.

Scott Martin

Not Started

04/02/2020

31/12/2021

The procurement process includes a requirement for
bidders to indicate how they would operate in a manner
which reduced carbon emissions. The successful
contractor included a carbon reduction plan which sought
to reduce the carbon footprint by 38% from a baseline over
the life of the contract.
The contractor is currently working on implementing the
carbon reduction plan and the first element of this relates
to the purchase of a new fleet with more environmentally
friendly systems in place. Delivery of the new fleet was
expected at the end of July but this is now anticipated to
be midOctober. Officers continue to discuss electric or
hybrid vehicles for ancillary vehicles deployed on the
contact.
See Less

Steve Hems

In Progress

01/04/2020

30/06/2020

20



30/06/2020

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Portfolio Holder Lead: Cllr Nigel Lloyd & Cllr Angie FitchTillett
Senior Responsible Officer: Rob Young

Latest Update

30/06/2020

4.1.1 Climate Champions Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.2 Develop an action plan,
draft, adopt and publish
Environment Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.1  Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.2  Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.3  Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.4  Develop innovative
coastal management
approaches

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.5  Continue to
implement local actions to
manage the coast

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.6  Share best practice
and seek to influence
national policy

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.1 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.4 Tree planting
implementation

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.1 Implement the waste
contract

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.2 Establish evidence and
evaluate options for going
beyond the minimum
necessary

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.4 Establish data
collection systems analyses

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner

Stage

Start Date

Due Date

Environmental Policy Officer and Climate Change Officer
posts are about to be recruited. This action will be taken
forward by these officers when appointed.

Robert Young

Not Started

01/06/2020

30/09/2021

The post of Environmental Policy Officer has been created,
with this as a key outcome. A further post of Climate
Change Project Officer has also been developed to assist
with the implementation of this activity.
The evidence base has begun to be established through
the emerging Carbon Audit.

Robert Young

In Progress

01/06/2020

30/06/2021

Recently publicised the implementation of electric vehicle
charging points at two more public car parks at Holt and
Sheringham. Promoted the tree planting at Holt. 
Discussions are taking place about the potential
messaging on refuse collection vehicles. Extensive video
content has been broadcast on the bagot
goats redeploying to Cromer.

Joe Ferrari

In Progress

01/06/2020

31/12/2021

n/r

Joe Ferrari

Not Started

01/09/2020

30/06/2021

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Working party and cabinet have agreed revised time line
for plan production. Reporting and decision making on
schedule with this time line.

Policies will be compliant with Section 19 (1A) of the
Planning and Compulsory Purchase Act 2004 and NPPF
footnote 48 realign to climate change.

R18 draft plan policies SD7: Renewable Energy; SD16;EV
charging point; HOU11 (Sustainable Construction, energy
efficiency & Carbon reduction)  relate specifically.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

Development via emerging local plan and design guide.

Phillip Rowson

Completed

04/02/2020

30/06/2020

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number
of areas which need further work and updates will be
requested before the baseline information for the 2018/19
baseline can be relied upon in terms of carbon reduction
initiatives. The report will need to be updated in order for it
to add value to the determination and monitoring of climate
change mitigation actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The committee report template has been reviewed and
revised to reflect the priorities in the Corporate Plan 2019
23  including carbon impact. The template has been
updated and will be reviewed by senior officers and the
Leader before being implemented by the end of the year.
Report writers will need to be 'trained' to make these
assessments for inclusion in appropriate reports. This
impact should feature in all relevant decisions and a log
should be maintained (on InPhase) of the 'carbon'/
environmental impact of decisions.

Emma Denny

In Progress

04/02/2020

30/11/2020

The draft Carbon Audit report has been received but needs
to be revised and updated to reflect changes in context.
Environmental Policy Officer and Climate Change Project
Officer posts are about to be recruited (September 2020).
This action will be taken forward by these officers when
appointed.

Robert Young

In Progress

01/06/2020

31/12/2020

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Amended due date  due to other work loads.

Rob Goodliffe

In Progress

04/02/2020

31/12/2021

Significant input into SMP Refresh process  awaiting local
and national final outputs.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Ongoing.  Dependent on National policy approach. 
Recently released DEFRA Policy and EA Strategy may
provide further opportunities for development.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Working on:
CLIFF project for innovative funding
Increasing size of CPE Funding Team
SMP Refresh input and further work following publishing of
outputs
Opportunities taken to seek funding to move schemes
forward
Consideration of new DEFRA Policy Statement on Coast
and Flooding and Environment Agency Strategy

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Ongoing maintenance works and coastal management
development.
Input into Coastal Supplementary Planning Document.

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Input into LGA Coastal Special Interest Group
Submissions and/or input into to Government enquiries
relating to Wind Energy, Flooding and the Coast
Input in to  EA Strategy delivery development as required
Input in to research though EA Research Programme and
Academic Institutions

Rob Goodliffe

In Progress

04/02/2020

31/05/2023

Rob Goodliffe

Completed

04/02/2020

31/05/2020

The project was launched successfully in autumn 2019
and the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the
new post of Climate Change Project Officer will be
instrumental in this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The Environment Forum has been the key means of
engagement. The opportunity for further engagement was
lost with the cancellation of GreenBuild due to the
pandemic. However, the two new environment posts will
give impetus to new techniques and restructuring
proposals will establish the necessary resources for
community engagement.

Colin Brown

Not Started

01/06/2020

30/11/2020

n/r

Colin Brown

Not Started

01/10/2020

28/02/2021

The original project was due to be delivered by 31 March
2020 in line with the requirements to draw down the grant
funding. However, due to the impact of COVID19 the
project slipped, an extension has been agreed with the
grant funders until the end of the calendar year and 2 of
the 6 sites went 'live' on 03/09/20, those being Sheringham
and Holt.

Cromer, Fakenham and Wells are due to come on line
during September 2020.

We are experiencing difficulties with the installation in
North Walsham due to the requirements for access across
third party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being
Sheringham and Holt, with Cromer, Fakenham and Wells
being expected to come onstream over the coming
months, followed by North Walsham.

Robert Young

Not Started

04/02/2020

30/09/2021

On schedule due to reported under regulation 19
submissions in 2021.

Phillip Rowson

In Progress

28/02/2020

31/08/2021

This work is being planned to be completed by the end of
January 2021.

James Claxton

In Progress

04/02/2020

29/01/2021

This will form part of wider communications on
environmental objectives.

Robert Young

Not Started

04/02/2020

07/09/2021

The contract has been awarded and mobilised. 
Mobilisation of the contract coincided with the first wave of
Covid19 which caused a number of challenges. Full
collection services have been maintained including
discretionary services of Garden Waste collections, when
many councils were suspending or cancelling such
services. Some services were realigned such as street
cleansing where the need was lower during the lockdown
restrictions to assist with vehicle cleansing etc. Due to the
impact of Covid19 the contract is currently not operating
to the target operating model (TOM). Officers are waiting
to move to the TOM in the next few months.

Steve Hems

Completed

04/02/2020

30/04/2020

Project started, but some delays.
Provisions relating to this objective have been included
within the procurement of the waste contract or the
solution offered by the contractor, including community
engagement grants reuse on bulky waste collections and
the potential for an upcycling scheme. The deployment of
these elements of the contract have been delayed whilst
the contractor concentrates on delivering core services
however officers are working closely with the contractor to
implement these elements when it is appropriate to do so.
Expansion of the community fridge scheme continues to
see food waste being diverted from landfill.
Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste avoidance. We are currently undertaking a waste
composition analysis within north Norfolk to plan for a
future communications strategy.

Steve Hems

In Progress

04/02/2020

31/03/2021

We are currently undertaking a waste composition
analysis within north Norfolk to plan for a future
communications strategy.

Scott Martin

In Progress

01/04/2020

31/03/2021

An initial residual waste composition analysis was
undertaken in March 2020 and the results of this were
made available in April 2020.  Due to the Covid19
situation, including the redeployment of key members of
staff to support the Council's wider response, the plan to
undertake targeted communications campaigns to
households and to repeat the compositional analysis
exercise to try and analyse the impact of particular
campaigns, has not yet been feasible. The end date of this
action will therefore be delayed by three months.
The report from phase one showed that 10.5% of the
residual waste analysed was material that could have
been recycled in the green bins in North Norfolk.  It is
hoped to progress the communications aspects in Q3 and
potentially another waste analysis in Q4.  

We have a number of other sources of data which we
undertake routine analysis in order to identify understand
service usage and improve performance.  We receive
monthly reports regarding contamination rates and
common contaminant materials from the recycling
stream.  Textiles have been identified as a common (but
recyclable) contaminant material in the green bins, so in
response to this, we have increased the number of textile
banks across the district.

Scott Martin

In Progress

01/06/2020

31/12/2020

.

Scott Martin

Not Started

04/02/2020

31/12/2021

The procurement process includes a requirement for
bidders to indicate how they would operate in a manner
which reduced carbon emissions. The successful
contractor included a carbon reduction plan which sought
to reduce the carbon footprint by 38% from a baseline over
the life of the contract.
The contractor is currently working on implementing the
carbon reduction plan and the first element of this relates
to the purchase of a new fleet with more environmentally
friendly systems in place. Delivery of the new fleet was
expected at the end of July but this is now anticipated to
be midOctober. Officers continue to discuss electric or
hybrid vehicles for ancillary vehicles deployed on the
contact.
See Less

Steve Hems

In Progress

01/04/2020

30/06/2020
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30/06/2020

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Portfolio Holder Lead: Cllr Nigel Lloyd & Cllr Angie FitchTillett
Senior Responsible Officer: Rob Young

Latest Update

30/06/2020

4.1.1 Climate Champions Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.2 Develop an action plan,
draft, adopt and publish
Environment Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.1  Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.2  Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.3  Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.4  Develop innovative
coastal management
approaches

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.5  Continue to
implement local actions to
manage the coast

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.6  Share best practice
and seek to influence
national policy

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.1 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.4 Tree planting
implementation

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.1 Implement the waste
contract

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.2 Establish evidence and
evaluate options for going
beyond the minimum
necessary

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.4 Establish data
collection systems analyses

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner

Stage

Start Date

Due Date

Environmental Policy Officer and Climate Change Officer
posts are about to be recruited. This action will be taken
forward by these officers when appointed.

Robert Young

Not Started

01/06/2020

30/09/2021

The post of Environmental Policy Officer has been created,
with this as a key outcome. A further post of Climate
Change Project Officer has also been developed to assist
with the implementation of this activity.
The evidence base has begun to be established through
the emerging Carbon Audit.

Robert Young

In Progress

01/06/2020

30/06/2021

Recently publicised the implementation of electric vehicle
charging points at two more public car parks at Holt and
Sheringham. Promoted the tree planting at Holt. 
Discussions are taking place about the potential
messaging on refuse collection vehicles. Extensive video
content has been broadcast on the bagot
goats redeploying to Cromer.

Joe Ferrari

In Progress

01/06/2020

31/12/2021

n/r

Joe Ferrari

Not Started

01/09/2020

30/06/2021

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Working party and cabinet have agreed revised time line
for plan production. Reporting and decision making on
schedule with this time line.

Policies will be compliant with Section 19 (1A) of the
Planning and Compulsory Purchase Act 2004 and NPPF
footnote 48 realign to climate change.

R18 draft plan policies SD7: Renewable Energy; SD16;EV
charging point; HOU11 (Sustainable Construction, energy
efficiency & Carbon reduction)  relate specifically.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

Development via emerging local plan and design guide.

Phillip Rowson

Completed

04/02/2020

30/06/2020

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number
of areas which need further work and updates will be
requested before the baseline information for the 2018/19
baseline can be relied upon in terms of carbon reduction
initiatives. The report will need to be updated in order for it
to add value to the determination and monitoring of climate
change mitigation actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The committee report template has been reviewed and
revised to reflect the priorities in the Corporate Plan 2019
23  including carbon impact. The template has been
updated and will be reviewed by senior officers and the
Leader before being implemented by the end of the year.
Report writers will need to be 'trained' to make these
assessments for inclusion in appropriate reports. This
impact should feature in all relevant decisions and a log
should be maintained (on InPhase) of the 'carbon'/
environmental impact of decisions.

Emma Denny

In Progress

04/02/2020

30/11/2020

The draft Carbon Audit report has been received but needs
to be revised and updated to reflect changes in context.
Environmental Policy Officer and Climate Change Project
Officer posts are about to be recruited (September 2020).
This action will be taken forward by these officers when
appointed.

Robert Young

In Progress

01/06/2020

31/12/2020

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Amended due date  due to other work loads.

Rob Goodliffe

In Progress

04/02/2020

31/12/2021

Significant input into SMP Refresh process  awaiting local
and national final outputs.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Ongoing.  Dependent on National policy approach. 
Recently released DEFRA Policy and EA Strategy may
provide further opportunities for development.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Working on:
CLIFF project for innovative funding
Increasing size of CPE Funding Team
SMP Refresh input and further work following publishing of
outputs
Opportunities taken to seek funding to move schemes
forward
Consideration of new DEFRA Policy Statement on Coast
and Flooding and Environment Agency Strategy

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Ongoing maintenance works and coastal management
development.
Input into Coastal Supplementary Planning Document.

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Input into LGA Coastal Special Interest Group
Submissions and/or input into to Government enquiries
relating to Wind Energy, Flooding and the Coast
Input in to  EA Strategy delivery development as required
Input in to research though EA Research Programme and
Academic Institutions

Rob Goodliffe

In Progress

04/02/2020

31/05/2023

Rob Goodliffe

Completed

04/02/2020

31/05/2020

The project was launched successfully in autumn 2019
and the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the
new post of Climate Change Project Officer will be
instrumental in this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The Environment Forum has been the key means of
engagement. The opportunity for further engagement was
lost with the cancellation of GreenBuild due to the
pandemic. However, the two new environment posts will
give impetus to new techniques and restructuring
proposals will establish the necessary resources for
community engagement.

Colin Brown

Not Started

01/06/2020

30/11/2020

n/r

Colin Brown

Not Started

01/10/2020

28/02/2021

The original project was due to be delivered by 31 March
2020 in line with the requirements to draw down the grant
funding. However, due to the impact of COVID19 the
project slipped, an extension has been agreed with the
grant funders until the end of the calendar year and 2 of
the 6 sites went 'live' on 03/09/20, those being Sheringham
and Holt.

Cromer, Fakenham and Wells are due to come on line
during September 2020.

We are experiencing difficulties with the installation in
North Walsham due to the requirements for access across
third party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being
Sheringham and Holt, with Cromer, Fakenham and Wells
being expected to come onstream over the coming
months, followed by North Walsham.

Robert Young

Not Started

04/02/2020

30/09/2021

On schedule due to reported under regulation 19
submissions in 2021.

Phillip Rowson

In Progress

28/02/2020

31/08/2021

This work is being planned to be completed by the end of
January 2021.

James Claxton

In Progress

04/02/2020

29/01/2021

This will form part of wider communications on
environmental objectives.

Robert Young

Not Started

04/02/2020

07/09/2021

The contract has been awarded and mobilised. 
Mobilisation of the contract coincided with the first wave of
Covid19 which caused a number of challenges. Full
collection services have been maintained including
discretionary services of Garden Waste collections, when
many councils were suspending or cancelling such
services. Some services were realigned such as street
cleansing where the need was lower during the lockdown
restrictions to assist with vehicle cleansing etc. Due to the
impact of Covid19 the contract is currently not operating
to the target operating model (TOM). Officers are waiting
to move to the TOM in the next few months.

Steve Hems

Completed

04/02/2020

30/04/2020

Project started, but some delays.
Provisions relating to this objective have been included
within the procurement of the waste contract or the
solution offered by the contractor, including community
engagement grants reuse on bulky waste collections and
the potential for an upcycling scheme. The deployment of
these elements of the contract have been delayed whilst
the contractor concentrates on delivering core services
however officers are working closely with the contractor to
implement these elements when it is appropriate to do so.
Expansion of the community fridge scheme continues to
see food waste being diverted from landfill.
Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste avoidance. We are currently undertaking a waste
composition analysis within north Norfolk to plan for a
future communications strategy.

Steve Hems

In Progress

04/02/2020

31/03/2021

We are currently undertaking a waste composition
analysis within north Norfolk to plan for a future
communications strategy.

Scott Martin

In Progress

01/04/2020

31/03/2021

An initial residual waste composition analysis was
undertaken in March 2020 and the results of this were
made available in April 2020.  Due to the Covid19
situation, including the redeployment of key members of
staff to support the Council's wider response, the plan to
undertake targeted communications campaigns to
households and to repeat the compositional analysis
exercise to try and analyse the impact of particular
campaigns, has not yet been feasible. The end date of this
action will therefore be delayed by three months.
The report from phase one showed that 10.5% of the
residual waste analysed was material that could have
been recycled in the green bins in North Norfolk.  It is
hoped to progress the communications aspects in Q3 and
potentially another waste analysis in Q4.  

We have a number of other sources of data which we
undertake routine analysis in order to identify understand
service usage and improve performance.  We receive
monthly reports regarding contamination rates and
common contaminant materials from the recycling
stream.  Textiles have been identified as a common (but
recyclable) contaminant material in the green bins, so in
response to this, we have increased the number of textile
banks across the district.

Scott Martin

In Progress

01/06/2020

31/12/2020

.

Scott Martin

Not Started

04/02/2020

31/12/2021

The procurement process includes a requirement for
bidders to indicate how they would operate in a manner
which reduced carbon emissions. The successful
contractor included a carbon reduction plan which sought
to reduce the carbon footprint by 38% from a baseline over
the life of the contract.
The contractor is currently working on implementing the
carbon reduction plan and the first element of this relates
to the purchase of a new fleet with more environmentally
friendly systems in place. Delivery of the new fleet was
expected at the end of July but this is now anticipated to
be midOctober. Officers continue to discuss electric or
hybrid vehicles for ancillary vehicles deployed on the
contact.
See Less

Steve Hems

In Progress

01/04/2020

30/06/2020
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30/06/2020

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Portfolio Holder Lead: Cllr Nigel Lloyd & Cllr Angie FitchTillett
Senior Responsible Officer: Rob Young

Latest Update

30/06/2020

4.1.1 Climate Champions Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.2 Develop an action plan,
draft, adopt and publish
Environment Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.1  Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.2  Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.3  Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.4  Develop innovative
coastal management
approaches

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.5  Continue to
implement local actions to
manage the coast

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.6  Share best practice
and seek to influence
national policy

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.1 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.4 Tree planting
implementation

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.1 Implement the waste
contract

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.2 Establish evidence and
evaluate options for going
beyond the minimum
necessary

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.4 Establish data
collection systems analyses

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner

Stage

Start Date

Due Date

Environmental Policy Officer and Climate Change Officer
posts are about to be recruited. This action will be taken
forward by these officers when appointed.

Robert Young

Not Started

01/06/2020

30/09/2021

The post of Environmental Policy Officer has been created,
with this as a key outcome. A further post of Climate
Change Project Officer has also been developed to assist
with the implementation of this activity.
The evidence base has begun to be established through
the emerging Carbon Audit.

Robert Young

In Progress

01/06/2020

30/06/2021

Recently publicised the implementation of electric vehicle
charging points at two more public car parks at Holt and
Sheringham. Promoted the tree planting at Holt. 
Discussions are taking place about the potential
messaging on refuse collection vehicles. Extensive video
content has been broadcast on the bagot
goats redeploying to Cromer.

Joe Ferrari

In Progress

01/06/2020

31/12/2021

n/r

Joe Ferrari

Not Started

01/09/2020

30/06/2021

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Working party and cabinet have agreed revised time line
for plan production. Reporting and decision making on
schedule with this time line.

Policies will be compliant with Section 19 (1A) of the
Planning and Compulsory Purchase Act 2004 and NPPF
footnote 48 realign to climate change.

R18 draft plan policies SD7: Renewable Energy; SD16;EV
charging point; HOU11 (Sustainable Construction, energy
efficiency & Carbon reduction)  relate specifically.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

Development via emerging local plan and design guide.

Phillip Rowson

Completed

04/02/2020

30/06/2020

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number
of areas which need further work and updates will be
requested before the baseline information for the 2018/19
baseline can be relied upon in terms of carbon reduction
initiatives. The report will need to be updated in order for it
to add value to the determination and monitoring of climate
change mitigation actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The committee report template has been reviewed and
revised to reflect the priorities in the Corporate Plan 2019
23  including carbon impact. The template has been
updated and will be reviewed by senior officers and the
Leader before being implemented by the end of the year.
Report writers will need to be 'trained' to make these
assessments for inclusion in appropriate reports. This
impact should feature in all relevant decisions and a log
should be maintained (on InPhase) of the 'carbon'/
environmental impact of decisions.

Emma Denny

In Progress

04/02/2020

30/11/2020

The draft Carbon Audit report has been received but needs
to be revised and updated to reflect changes in context.
Environmental Policy Officer and Climate Change Project
Officer posts are about to be recruited (September 2020).
This action will be taken forward by these officers when
appointed.

Robert Young

In Progress

01/06/2020

31/12/2020

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Amended due date  due to other work loads.

Rob Goodliffe

In Progress

04/02/2020

31/12/2021

Significant input into SMP Refresh process  awaiting local
and national final outputs.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Ongoing.  Dependent on National policy approach. 
Recently released DEFRA Policy and EA Strategy may
provide further opportunities for development.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Working on:
CLIFF project for innovative funding
Increasing size of CPE Funding Team
SMP Refresh input and further work following publishing of
outputs
Opportunities taken to seek funding to move schemes
forward
Consideration of new DEFRA Policy Statement on Coast
and Flooding and Environment Agency Strategy

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Ongoing maintenance works and coastal management
development.
Input into Coastal Supplementary Planning Document.

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Input into LGA Coastal Special Interest Group
Submissions and/or input into to Government enquiries
relating to Wind Energy, Flooding and the Coast
Input in to  EA Strategy delivery development as required
Input in to research though EA Research Programme and
Academic Institutions

Rob Goodliffe

In Progress

04/02/2020

31/05/2023

Rob Goodliffe

Completed

04/02/2020

31/05/2020

The project was launched successfully in autumn 2019
and the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the
new post of Climate Change Project Officer will be
instrumental in this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The Environment Forum has been the key means of
engagement. The opportunity for further engagement was
lost with the cancellation of GreenBuild due to the
pandemic. However, the two new environment posts will
give impetus to new techniques and restructuring
proposals will establish the necessary resources for
community engagement.

Colin Brown

Not Started

01/06/2020

30/11/2020

n/r

Colin Brown

Not Started

01/10/2020

28/02/2021

The original project was due to be delivered by 31 March
2020 in line with the requirements to draw down the grant
funding. However, due to the impact of COVID19 the
project slipped, an extension has been agreed with the
grant funders until the end of the calendar year and 2 of
the 6 sites went 'live' on 03/09/20, those being Sheringham
and Holt.

Cromer, Fakenham and Wells are due to come on line
during September 2020.

We are experiencing difficulties with the installation in
North Walsham due to the requirements for access across
third party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being
Sheringham and Holt, with Cromer, Fakenham and Wells
being expected to come onstream over the coming
months, followed by North Walsham.

Robert Young

Not Started

04/02/2020

30/09/2021

On schedule due to reported under regulation 19
submissions in 2021.

Phillip Rowson

In Progress

28/02/2020

31/08/2021

This work is being planned to be completed by the end of
January 2021.

James Claxton

In Progress

04/02/2020

29/01/2021

This will form part of wider communications on
environmental objectives.

Robert Young

Not Started

04/02/2020

07/09/2021

The contract has been awarded and mobilised. 
Mobilisation of the contract coincided with the first wave of
Covid19 which caused a number of challenges. Full
collection services have been maintained including
discretionary services of Garden Waste collections, when
many councils were suspending or cancelling such
services. Some services were realigned such as street
cleansing where the need was lower during the lockdown
restrictions to assist with vehicle cleansing etc. Due to the
impact of Covid19 the contract is currently not operating
to the target operating model (TOM). Officers are waiting
to move to the TOM in the next few months.

Steve Hems

Completed

04/02/2020

30/04/2020

Project started, but some delays.
Provisions relating to this objective have been included
within the procurement of the waste contract or the
solution offered by the contractor, including community
engagement grants reuse on bulky waste collections and
the potential for an upcycling scheme. The deployment of
these elements of the contract have been delayed whilst
the contractor concentrates on delivering core services
however officers are working closely with the contractor to
implement these elements when it is appropriate to do so.
Expansion of the community fridge scheme continues to
see food waste being diverted from landfill.
Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste avoidance. We are currently undertaking a waste
composition analysis within north Norfolk to plan for a
future communications strategy.

Steve Hems

In Progress

04/02/2020

31/03/2021

We are currently undertaking a waste composition
analysis within north Norfolk to plan for a future
communications strategy.

Scott Martin

In Progress

01/04/2020

31/03/2021

An initial residual waste composition analysis was
undertaken in March 2020 and the results of this were
made available in April 2020.  Due to the Covid19
situation, including the redeployment of key members of
staff to support the Council's wider response, the plan to
undertake targeted communications campaigns to
households and to repeat the compositional analysis
exercise to try and analyse the impact of particular
campaigns, has not yet been feasible. The end date of this
action will therefore be delayed by three months.
The report from phase one showed that 10.5% of the
residual waste analysed was material that could have
been recycled in the green bins in North Norfolk.  It is
hoped to progress the communications aspects in Q3 and
potentially another waste analysis in Q4.  

We have a number of other sources of data which we
undertake routine analysis in order to identify understand
service usage and improve performance.  We receive
monthly reports regarding contamination rates and
common contaminant materials from the recycling
stream.  Textiles have been identified as a common (but
recyclable) contaminant material in the green bins, so in
response to this, we have increased the number of textile
banks across the district.

Scott Martin

In Progress

01/06/2020

31/12/2020

.

Scott Martin

Not Started

04/02/2020

31/12/2021

The procurement process includes a requirement for
bidders to indicate how they would operate in a manner
which reduced carbon emissions. The successful
contractor included a carbon reduction plan which sought
to reduce the carbon footprint by 38% from a baseline over
the life of the contract.
The contractor is currently working on implementing the
carbon reduction plan and the first element of this relates
to the purchase of a new fleet with more environmentally
friendly systems in place. Delivery of the new fleet was
expected at the end of July but this is now anticipated to
be midOctober. Officers continue to discuss electric or
hybrid vehicles for ancillary vehicles deployed on the
contact.
See Less

Steve Hems

In Progress

01/04/2020

30/06/2020
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30/06/2020

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Portfolio Holder Lead: Cllr Nigel Lloyd & Cllr Angie FitchTillett
Senior Responsible Officer: Rob Young

Latest Update

30/06/2020

4.1.1 Climate Champions Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.2 Develop an action plan,
draft, adopt and publish
Environment Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.1  Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.2  Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.3  Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.4  Develop innovative
coastal management
approaches

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.5  Continue to
implement local actions to
manage the coast

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.6  Share best practice
and seek to influence
national policy

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.1 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.4 Tree planting
implementation

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.1 Implement the waste
contract

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.2 Establish evidence and
evaluate options for going
beyond the minimum
necessary

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.4 Establish data
collection systems analyses

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner

Stage

Start Date

Due Date

Environmental Policy Officer and Climate Change Officer
posts are about to be recruited. This action will be taken
forward by these officers when appointed.

Robert Young

Not Started

01/06/2020

30/09/2021

The post of Environmental Policy Officer has been created,
with this as a key outcome. A further post of Climate
Change Project Officer has also been developed to assist
with the implementation of this activity.
The evidence base has begun to be established through
the emerging Carbon Audit.

Robert Young

In Progress

01/06/2020

30/06/2021

Recently publicised the implementation of electric vehicle
charging points at two more public car parks at Holt and
Sheringham. Promoted the tree planting at Holt. 
Discussions are taking place about the potential
messaging on refuse collection vehicles. Extensive video
content has been broadcast on the bagot
goats redeploying to Cromer.

Joe Ferrari

In Progress

01/06/2020

31/12/2021

n/r

Joe Ferrari

Not Started

01/09/2020

30/06/2021

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Working party and cabinet have agreed revised time line
for plan production. Reporting and decision making on
schedule with this time line.

Policies will be compliant with Section 19 (1A) of the
Planning and Compulsory Purchase Act 2004 and NPPF
footnote 48 realign to climate change.

R18 draft plan policies SD7: Renewable Energy; SD16;EV
charging point; HOU11 (Sustainable Construction, energy
efficiency & Carbon reduction)  relate specifically.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

Development via emerging local plan and design guide.

Phillip Rowson

Completed

04/02/2020

30/06/2020

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number
of areas which need further work and updates will be
requested before the baseline information for the 2018/19
baseline can be relied upon in terms of carbon reduction
initiatives. The report will need to be updated in order for it
to add value to the determination and monitoring of climate
change mitigation actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The committee report template has been reviewed and
revised to reflect the priorities in the Corporate Plan 2019
23  including carbon impact. The template has been
updated and will be reviewed by senior officers and the
Leader before being implemented by the end of the year.
Report writers will need to be 'trained' to make these
assessments for inclusion in appropriate reports. This
impact should feature in all relevant decisions and a log
should be maintained (on InPhase) of the 'carbon'/
environmental impact of decisions.

Emma Denny

In Progress

04/02/2020

30/11/2020

The draft Carbon Audit report has been received but needs
to be revised and updated to reflect changes in context.
Environmental Policy Officer and Climate Change Project
Officer posts are about to be recruited (September 2020).
This action will be taken forward by these officers when
appointed.

Robert Young

In Progress

01/06/2020

31/12/2020

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Amended due date  due to other work loads.

Rob Goodliffe

In Progress

04/02/2020

31/12/2021

Significant input into SMP Refresh process  awaiting local
and national final outputs.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Ongoing.  Dependent on National policy approach. 
Recently released DEFRA Policy and EA Strategy may
provide further opportunities for development.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Working on:
CLIFF project for innovative funding
Increasing size of CPE Funding Team
SMP Refresh input and further work following publishing of
outputs
Opportunities taken to seek funding to move schemes
forward
Consideration of new DEFRA Policy Statement on Coast
and Flooding and Environment Agency Strategy

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Ongoing maintenance works and coastal management
development.
Input into Coastal Supplementary Planning Document.

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Input into LGA Coastal Special Interest Group
Submissions and/or input into to Government enquiries
relating to Wind Energy, Flooding and the Coast
Input in to  EA Strategy delivery development as required
Input in to research though EA Research Programme and
Academic Institutions

Rob Goodliffe

In Progress

04/02/2020

31/05/2023

Rob Goodliffe

Completed

04/02/2020

31/05/2020

The project was launched successfully in autumn 2019
and the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the
new post of Climate Change Project Officer will be
instrumental in this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The Environment Forum has been the key means of
engagement. The opportunity for further engagement was
lost with the cancellation of GreenBuild due to the
pandemic. However, the two new environment posts will
give impetus to new techniques and restructuring
proposals will establish the necessary resources for
community engagement.

Colin Brown

Not Started

01/06/2020

30/11/2020

n/r

Colin Brown

Not Started

01/10/2020

28/02/2021

The original project was due to be delivered by 31 March
2020 in line with the requirements to draw down the grant
funding. However, due to the impact of COVID19 the
project slipped, an extension has been agreed with the
grant funders until the end of the calendar year and 2 of
the 6 sites went 'live' on 03/09/20, those being Sheringham
and Holt.

Cromer, Fakenham and Wells are due to come on line
during September 2020.

We are experiencing difficulties with the installation in
North Walsham due to the requirements for access across
third party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being
Sheringham and Holt, with Cromer, Fakenham and Wells
being expected to come onstream over the coming
months, followed by North Walsham.

Robert Young

Not Started

04/02/2020

30/09/2021

On schedule due to reported under regulation 19
submissions in 2021.

Phillip Rowson

In Progress

28/02/2020

31/08/2021

This work is being planned to be completed by the end of
January 2021.

James Claxton

In Progress

04/02/2020

29/01/2021

This will form part of wider communications on
environmental objectives.

Robert Young

Not Started

04/02/2020

07/09/2021

The contract has been awarded and mobilised. 
Mobilisation of the contract coincided with the first wave of
Covid19 which caused a number of challenges. Full
collection services have been maintained including
discretionary services of Garden Waste collections, when
many councils were suspending or cancelling such
services. Some services were realigned such as street
cleansing where the need was lower during the lockdown
restrictions to assist with vehicle cleansing etc. Due to the
impact of Covid19 the contract is currently not operating
to the target operating model (TOM). Officers are waiting
to move to the TOM in the next few months.

Steve Hems

Completed

04/02/2020

30/04/2020

Project started, but some delays.
Provisions relating to this objective have been included
within the procurement of the waste contract or the
solution offered by the contractor, including community
engagement grants reuse on bulky waste collections and
the potential for an upcycling scheme. The deployment of
these elements of the contract have been delayed whilst
the contractor concentrates on delivering core services
however officers are working closely with the contractor to
implement these elements when it is appropriate to do so.
Expansion of the community fridge scheme continues to
see food waste being diverted from landfill.
Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste avoidance. We are currently undertaking a waste
composition analysis within north Norfolk to plan for a
future communications strategy.

Steve Hems

In Progress

04/02/2020

31/03/2021

We are currently undertaking a waste composition
analysis within north Norfolk to plan for a future
communications strategy.

Scott Martin

In Progress

01/04/2020

31/03/2021

An initial residual waste composition analysis was
undertaken in March 2020 and the results of this were
made available in April 2020.  Due to the Covid19
situation, including the redeployment of key members of
staff to support the Council's wider response, the plan to
undertake targeted communications campaigns to
households and to repeat the compositional analysis
exercise to try and analyse the impact of particular
campaigns, has not yet been feasible. The end date of this
action will therefore be delayed by three months.
The report from phase one showed that 10.5% of the
residual waste analysed was material that could have
been recycled in the green bins in North Norfolk.  It is
hoped to progress the communications aspects in Q3 and
potentially another waste analysis in Q4.  

We have a number of other sources of data which we
undertake routine analysis in order to identify understand
service usage and improve performance.  We receive
monthly reports regarding contamination rates and
common contaminant materials from the recycling
stream.  Textiles have been identified as a common (but
recyclable) contaminant material in the green bins, so in
response to this, we have increased the number of textile
banks across the district.

Scott Martin

In Progress

01/06/2020

31/12/2020

.

Scott Martin

Not Started

04/02/2020

31/12/2021

The procurement process includes a requirement for
bidders to indicate how they would operate in a manner
which reduced carbon emissions. The successful
contractor included a carbon reduction plan which sought
to reduce the carbon footprint by 38% from a baseline over
the life of the contract.
The contractor is currently working on implementing the
carbon reduction plan and the first element of this relates
to the purchase of a new fleet with more environmentally
friendly systems in place. Delivery of the new fleet was
expected at the end of July but this is now anticipated to
be midOctober. Officers continue to discuss electric or
hybrid vehicles for ancillary vehicles deployed on the
contact.
See Less

Steve Hems

In Progress

01/04/2020

30/06/2020
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30/06/2020

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Portfolio Holder Lead: Cllr Nigel Lloyd & Cllr Angie FitchTillett
Senior Responsible Officer: Rob Young

Latest Update

30/06/2020

4.1.1 Climate Champions Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.2 Develop an action plan,
draft, adopt and publish
Environment Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments

Owner

Stage

Start Date

Due Date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner

Stage

Start Date

Due Date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner

Stage

Start Date

Due Date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.1  Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.2  Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.3  Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.4  Develop innovative
coastal management
approaches

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.5  Continue to
implement local actions to
manage the coast

Performance

Comments

Owner

Stage

Start Date

Due Date

4.4.6  Share best practice
and seek to influence
national policy

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.1 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.2 Plan tree planting
programme

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner

Stage

Start Date

Due Date

4.5.4 Tree planting
implementation

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner

Stage

Start Date

Due Date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.1 Implement the waste
contract

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.2 Establish evidence and
evaluate options for going
beyond the minimum
necessary

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.4 Establish data
collection systems analyses

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner

Stage

Start Date

Due Date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner

Stage

Start Date

Due Date

Environmental Policy Officer and Climate Change Officer
posts are about to be recruited. This action will be taken
forward by these officers when appointed.

Robert Young

Not Started

01/06/2020

30/09/2021

The post of Environmental Policy Officer has been created,
with this as a key outcome. A further post of Climate
Change Project Officer has also been developed to assist
with the implementation of this activity.
The evidence base has begun to be established through
the emerging Carbon Audit.

Robert Young

In Progress

01/06/2020

30/06/2021

Recently publicised the implementation of electric vehicle
charging points at two more public car parks at Holt and
Sheringham. Promoted the tree planting at Holt. 
Discussions are taking place about the potential
messaging on refuse collection vehicles. Extensive video
content has been broadcast on the bagot
goats redeploying to Cromer.

Joe Ferrari

In Progress

01/06/2020

31/12/2021

n/r

Joe Ferrari

Not Started

01/09/2020

30/06/2021

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Working party and cabinet have agreed revised time line
for plan production. Reporting and decision making on
schedule with this time line.

Policies will be compliant with Section 19 (1A) of the
Planning and Compulsory Purchase Act 2004 and NPPF
footnote 48 realign to climate change.

R18 draft plan policies SD7: Renewable Energy; SD16;EV
charging point; HOU11 (Sustainable Construction, energy
efficiency & Carbon reduction)  relate specifically.

Phillip Rowson

In Progress

04/02/2020

31/08/2021

Development via emerging local plan and design guide.

Phillip Rowson

Completed

04/02/2020

30/06/2020

A presentation of the draft report into the Council's carbon
footprint was given to Cabinet on 25 August by a
representative from the Carbon Trust. It included a number
of areas which need further work and updates will be
requested before the baseline information for the 2018/19
baseline can be relied upon in terms of carbon reduction
initiatives. The report will need to be updated in order for it
to add value to the determination and monitoring of climate
change mitigation actions.

Duncan Ellis

In Progress

04/02/2020

31/10/2020

The committee report template has been reviewed and
revised to reflect the priorities in the Corporate Plan 2019
23  including carbon impact. The template has been
updated and will be reviewed by senior officers and the
Leader before being implemented by the end of the year.
Report writers will need to be 'trained' to make these
assessments for inclusion in appropriate reports. This
impact should feature in all relevant decisions and a log
should be maintained (on InPhase) of the 'carbon'/
environmental impact of decisions.

Emma Denny

In Progress

04/02/2020

30/11/2020

The draft Carbon Audit report has been received but needs
to be revised and updated to reflect changes in context.
Environmental Policy Officer and Climate Change Project
Officer posts are about to be recruited (September 2020).
This action will be taken forward by these officers when
appointed.

Robert Young

In Progress

01/06/2020

31/12/2020

n/r

Robert Young

Not Started

01/09/2020

31/12/2021

Amended due date  due to other work loads.

Rob Goodliffe

In Progress

04/02/2020

31/12/2021

Significant input into SMP Refresh process  awaiting local
and national final outputs.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Ongoing.  Dependent on National policy approach. 
Recently released DEFRA Policy and EA Strategy may
provide further opportunities for development.

Rob Goodliffe

In Progress

04/02/2020

31/03/2021

Working on:
CLIFF project for innovative funding
Increasing size of CPE Funding Team
SMP Refresh input and further work following publishing of
outputs
Opportunities taken to seek funding to move schemes
forward
Consideration of new DEFRA Policy Statement on Coast
and Flooding and Environment Agency Strategy

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Ongoing maintenance works and coastal management
development.
Input into Coastal Supplementary Planning Document.

Rob Goodliffe

In Progress

04/02/2020

31/03/2023

Input into LGA Coastal Special Interest Group
Submissions and/or input into to Government enquiries
relating to Wind Energy, Flooding and the Coast
Input in to  EA Strategy delivery development as required
Input in to research though EA Research Programme and
Academic Institutions

Rob Goodliffe

In Progress

04/02/2020

31/05/2023

Rob Goodliffe

Completed

04/02/2020

31/05/2020

The project was launched successfully in autumn 2019
and the pilot saw 7,000 trees planted. The project plan and
processes are being revised for accelerated delivery; the
new post of Climate Change Project Officer will be
instrumental in this.

Colin Brown

In Progress

01/06/2020

30/09/2020

The Environment Forum has been the key means of
engagement. The opportunity for further engagement was
lost with the cancellation of GreenBuild due to the
pandemic. However, the two new environment posts will
give impetus to new techniques and restructuring
proposals will establish the necessary resources for
community engagement.

Colin Brown

Not Started

01/06/2020

30/11/2020

n/r

Colin Brown

Not Started

01/10/2020

28/02/2021

The original project was due to be delivered by 31 March
2020 in line with the requirements to draw down the grant
funding. However, due to the impact of COVID19 the
project slipped, an extension has been agreed with the
grant funders until the end of the calendar year and 2 of
the 6 sites went 'live' on 03/09/20, those being Sheringham
and Holt.

Cromer, Fakenham and Wells are due to come on line
during September 2020.

We are experiencing difficulties with the installation in
North Walsham due to the requirements for access across
third party land but discussions are ongoing.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being
Sheringham and Holt, with Cromer, Fakenham and Wells
being expected to come onstream over the coming
months, followed by North Walsham.

Robert Young

Not Started

04/02/2020

30/09/2021

On schedule due to reported under regulation 19
submissions in 2021.

Phillip Rowson

In Progress

28/02/2020

31/08/2021

This work is being planned to be completed by the end of
January 2021.

James Claxton

In Progress

04/02/2020

29/01/2021

This will form part of wider communications on
environmental objectives.

Robert Young

Not Started

04/02/2020

07/09/2021

The contract has been awarded and mobilised. 
Mobilisation of the contract coincided with the first wave of
Covid19 which caused a number of challenges. Full
collection services have been maintained including
discretionary services of Garden Waste collections, when
many councils were suspending or cancelling such
services. Some services were realigned such as street
cleansing where the need was lower during the lockdown
restrictions to assist with vehicle cleansing etc. Due to the
impact of Covid19 the contract is currently not operating
to the target operating model (TOM). Officers are waiting
to move to the TOM in the next few months.

Steve Hems

Completed

04/02/2020

30/04/2020

Project started, but some delays.
Provisions relating to this objective have been included
within the procurement of the waste contract or the
solution offered by the contractor, including community
engagement grants reuse on bulky waste collections and
the potential for an upcycling scheme. The deployment of
these elements of the contract have been delayed whilst
the contractor concentrates on delivering core services
however officers are working closely with the contractor to
implement these elements when it is appropriate to do so.
Expansion of the community fridge scheme continues to
see food waste being diverted from landfill.
Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste avoidance. We are currently undertaking a waste
composition analysis within north Norfolk to plan for a
future communications strategy.

Steve Hems

In Progress

04/02/2020

31/03/2021

We are currently undertaking a waste composition
analysis within north Norfolk to plan for a future
communications strategy.

Scott Martin

In Progress

01/04/2020

31/03/2021

An initial residual waste composition analysis was
undertaken in March 2020 and the results of this were
made available in April 2020.  Due to the Covid19
situation, including the redeployment of key members of
staff to support the Council's wider response, the plan to
undertake targeted communications campaigns to
households and to repeat the compositional analysis
exercise to try and analyse the impact of particular
campaigns, has not yet been feasible. The end date of this
action will therefore be delayed by three months.
The report from phase one showed that 10.5% of the
residual waste analysed was material that could have
been recycled in the green bins in North Norfolk.  It is
hoped to progress the communications aspects in Q3 and
potentially another waste analysis in Q4.  

We have a number of other sources of data which we
undertake routine analysis in order to identify understand
service usage and improve performance.  We receive
monthly reports regarding contamination rates and
common contaminant materials from the recycling
stream.  Textiles have been identified as a common (but
recyclable) contaminant material in the green bins, so in
response to this, we have increased the number of textile
banks across the district.

Scott Martin

In Progress

01/06/2020

31/12/2020

.

Scott Martin

Not Started

04/02/2020

31/12/2021

The procurement process includes a requirement for
bidders to indicate how they would operate in a manner
which reduced carbon emissions. The successful
contractor included a carbon reduction plan which sought
to reduce the carbon footprint by 38% from a baseline over
the life of the contract.
The contractor is currently working on implementing the
carbon reduction plan and the first element of this relates
to the purchase of a new fleet with more environmentally
friendly systems in place. Delivery of the new fleet was
expected at the end of July but this is now anticipated to
be midOctober. Officers continue to discuss electric or
hybrid vehicles for ancillary vehicles deployed on the
contact.
See Less

Steve Hems

In Progress

01/04/2020

30/06/2020
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Financial Sustainability and Growth

Looking forward the Council will need to be even more innovative in its approaches to maintaining and increasing service
provision, building upon its record of robust financial management through identifying new sources of income, making
sound investments and delivering high quality services in the most efficient way possible.

Portfolio Holder Lead: Cllr Eric Seward & Cllr Greg Hayman 
Senior Responsible Officer: Duncan Ellis

Latest Update

30/06/2020
5.1.1 Establish a baseline
against which to review and
control fees and charges

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.2 Develop a public
convenience policy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.4 Close loopholes which
exist around Second Home
Council Tax / Business Rate
payments

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.5 Undertake service
reviews to improve efficiency
and reduce costs

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.1 Develop a Financial
Sustainability Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.2 Review the Car
Parking Policy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.3 Explore the
opportunities to generate
income from advertising and
sponsorship

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.1 Develop a business
case for a housing company

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical centre
development/health care
facilities

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Comments

Owner

Stage

Start Date

Due Date

5.4.1 Explore options to
expand Electric Vehicle
Charging Points (EVCP)
pilot

Performance

Comments

Owner

Stage

Start Date

Due Date

5.4.2 Explore the potential
for the installation of photo
voltaics (PV) on the
Council's assets

Performance

Comments

Owner

Stage

Start Date

Due Date

This activity could be undertaken as part of the 2021/22
budget setting process but has not currently been identified as
a priority so resources may have to be focused in alternative
area.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

The Council has established a £600,000 capital budget to
make improvements to a number of the facilities across the
District. To date this funding has delivered significant
refurbishment and improvements in Sheringham (Lushers
Passage) and Bacton. The delivery and timing of
improvements at New Road – North Walsham, Stearmans
Yard – WellsnexttheSea and Bridge Street – Fakenham are
currently being finalised.

As part of the Deep History Coast works significant
improvement and remodelling works have been undertaken to
the public convenience facilities within the North Norfolk
Information Centre (NNIC) in Cromer. This has seen the
delivery of the Council's first ever 'Changing Places Facility'
and is the start of an aspiration to provide this type of facility in
each of our market towns. Work is currently ongoing in
relation to establishing a baseline report in relation to all
aspects of our public convenience portfolio to provide a sound
evidence base from which to develop a more strategic
approach to the operation and management of this important
infrastructure.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

The Council has written a joint letter to central
government with a number of other authorities who are
particularly impacted by this issue (such as Cornwall etc) to
highlight the current deficiencies with the system.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

After a discussion with the Strategic Leadership Team and
Cabinet Members it was proposed that a zero based
budgeting exercise will be undertaken throughout the autumn
to inform the setting of the 2021/22 budget.

Lucy Hume

In Progress

04/02/2020

31/03/2021

Commercialisation Strategy paper drafted to be shared with
Strategic Leadership Team and Cabinet Members in
September prior to drafting of the final strategy for committee
approval by the end of the calendar year.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Evaluation of data and development of options is being
undertaken, which will stimulate the development of future
policy shortly.

Robert Young

In Progress

04/02/2020

31/12/2021

The draft Sponsorship & Advertising Policy was approved by
Cabinet in March 2020, a further report is now expected to
come forward by the end of the calendar to consider potential
income generating opportunities but these will need to be
considered in light of the COVID19 pandemic.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

A financial model prepared by Savills was discussed by
Strategic Leadership Team and Cabinet Members in October
2019.  Further action has been put on hold pending further
discussion on the benefits and financial viability.
I propose moving the due date to 31 December 2020.

Graham Connolly

Waiting

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being Sheringham
and Holt, with Cromer, Fakenham and Wells being expected
to come onstream over the coming months, followed by North
Walsham.

Russell Tanner

Not Started

01/06/2020

31/08/2021

Recruitment of environment officer has commenced. Limited
progress due to Covid19 and lack of staff resource.

Robert Young

Not Started

04/02/2020

31/12/2020
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30/06/2020

Financial Sustainability and Growth

Looking forward the Council will need to be even more innovative in its approaches to maintaining and increasing service
provision, building upon its record of robust financial management through identifying new sources of income, making
sound investments and delivering high quality services in the most efficient way possible.

Portfolio Holder Lead: Cllr Eric Seward & Cllr Greg Hayman 
Senior Responsible Officer: Duncan Ellis

Latest Update

30/06/2020
5.1.1 Establish a baseline
against which to review and
control fees and charges

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.2 Develop a public
convenience policy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.4 Close loopholes which
exist around Second Home
Council Tax / Business Rate
payments

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.5 Undertake service
reviews to improve efficiency
and reduce costs

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.1 Develop a Financial
Sustainability Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.2 Review the Car
Parking Policy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.3 Explore the
opportunities to generate
income from advertising and
sponsorship

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.1 Develop a business
case for a housing company

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical centre
development/health care
facilities

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Comments

Owner

Stage

Start Date

Due Date

5.4.1 Explore options to
expand Electric Vehicle
Charging Points (EVCP)
pilot

Performance

Comments

Owner

Stage

Start Date

Due Date

5.4.2 Explore the potential
for the installation of photo
voltaics (PV) on the
Council's assets

Performance

Comments

Owner

Stage

Start Date

Due Date

This activity could be undertaken as part of the 2021/22
budget setting process but has not currently been identified as
a priority so resources may have to be focused in alternative
area.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

The Council has established a £600,000 capital budget to
make improvements to a number of the facilities across the
District. To date this funding has delivered significant
refurbishment and improvements in Sheringham (Lushers
Passage) and Bacton. The delivery and timing of
improvements at New Road – North Walsham, Stearmans
Yard – WellsnexttheSea and Bridge Street – Fakenham are
currently being finalised.

As part of the Deep History Coast works significant
improvement and remodelling works have been undertaken to
the public convenience facilities within the North Norfolk
Information Centre (NNIC) in Cromer. This has seen the
delivery of the Council's first ever 'Changing Places Facility'
and is the start of an aspiration to provide this type of facility in
each of our market towns. Work is currently ongoing in
relation to establishing a baseline report in relation to all
aspects of our public convenience portfolio to provide a sound
evidence base from which to develop a more strategic
approach to the operation and management of this important
infrastructure.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

The Council has written a joint letter to central
government with a number of other authorities who are
particularly impacted by this issue (such as Cornwall etc) to
highlight the current deficiencies with the system.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

After a discussion with the Strategic Leadership Team and
Cabinet Members it was proposed that a zero based
budgeting exercise will be undertaken throughout the autumn
to inform the setting of the 2021/22 budget.

Lucy Hume

In Progress

04/02/2020

31/03/2021

Commercialisation Strategy paper drafted to be shared with
Strategic Leadership Team and Cabinet Members in
September prior to drafting of the final strategy for committee
approval by the end of the calendar year.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Evaluation of data and development of options is being
undertaken, which will stimulate the development of future
policy shortly.

Robert Young

In Progress

04/02/2020

31/12/2021

The draft Sponsorship & Advertising Policy was approved by
Cabinet in March 2020, a further report is now expected to
come forward by the end of the calendar to consider potential
income generating opportunities but these will need to be
considered in light of the COVID19 pandemic.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

A financial model prepared by Savills was discussed by
Strategic Leadership Team and Cabinet Members in October
2019.  Further action has been put on hold pending further
discussion on the benefits and financial viability.
I propose moving the due date to 31 December 2020.

Graham Connolly

Waiting

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being Sheringham
and Holt, with Cromer, Fakenham and Wells being expected
to come onstream over the coming months, followed by North
Walsham.

Russell Tanner

Not Started

01/06/2020

31/08/2021

Recruitment of environment officer has commenced. Limited
progress due to Covid19 and lack of staff resource.

Robert Young

Not Started

04/02/2020

31/12/2020
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30/06/2020

Financial Sustainability and Growth

Looking forward the Council will need to be even more innovative in its approaches to maintaining and increasing service
provision, building upon its record of robust financial management through identifying new sources of income, making
sound investments and delivering high quality services in the most efficient way possible.

Portfolio Holder Lead: Cllr Eric Seward & Cllr Greg Hayman 
Senior Responsible Officer: Duncan Ellis

Latest Update

30/06/2020
5.1.1 Establish a baseline
against which to review and
control fees and charges

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.2 Develop a public
convenience policy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.4 Close loopholes which
exist around Second Home
Council Tax / Business Rate
payments

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.5 Undertake service
reviews to improve efficiency
and reduce costs

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.1 Develop a Financial
Sustainability Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.2 Review the Car
Parking Policy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.3 Explore the
opportunities to generate
income from advertising and
sponsorship

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.1 Develop a business
case for a housing company

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical centre
development/health care
facilities

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Comments

Owner

Stage

Start Date

Due Date

5.4.1 Explore options to
expand Electric Vehicle
Charging Points (EVCP)
pilot

Performance

Comments

Owner

Stage

Start Date

Due Date

5.4.2 Explore the potential
for the installation of photo
voltaics (PV) on the
Council's assets

Performance

Comments

Owner

Stage

Start Date

Due Date

This activity could be undertaken as part of the 2021/22
budget setting process but has not currently been identified as
a priority so resources may have to be focused in alternative
area.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

The Council has established a £600,000 capital budget to
make improvements to a number of the facilities across the
District. To date this funding has delivered significant
refurbishment and improvements in Sheringham (Lushers
Passage) and Bacton. The delivery and timing of
improvements at New Road – North Walsham, Stearmans
Yard – WellsnexttheSea and Bridge Street – Fakenham are
currently being finalised.

As part of the Deep History Coast works significant
improvement and remodelling works have been undertaken to
the public convenience facilities within the North Norfolk
Information Centre (NNIC) in Cromer. This has seen the
delivery of the Council's first ever 'Changing Places Facility'
and is the start of an aspiration to provide this type of facility in
each of our market towns. Work is currently ongoing in
relation to establishing a baseline report in relation to all
aspects of our public convenience portfolio to provide a sound
evidence base from which to develop a more strategic
approach to the operation and management of this important
infrastructure.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

The Council has written a joint letter to central
government with a number of other authorities who are
particularly impacted by this issue (such as Cornwall etc) to
highlight the current deficiencies with the system.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

After a discussion with the Strategic Leadership Team and
Cabinet Members it was proposed that a zero based
budgeting exercise will be undertaken throughout the autumn
to inform the setting of the 2021/22 budget.

Lucy Hume

In Progress

04/02/2020

31/03/2021

Commercialisation Strategy paper drafted to be shared with
Strategic Leadership Team and Cabinet Members in
September prior to drafting of the final strategy for committee
approval by the end of the calendar year.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Evaluation of data and development of options is being
undertaken, which will stimulate the development of future
policy shortly.

Robert Young

In Progress

04/02/2020

31/12/2021

The draft Sponsorship & Advertising Policy was approved by
Cabinet in March 2020, a further report is now expected to
come forward by the end of the calendar to consider potential
income generating opportunities but these will need to be
considered in light of the COVID19 pandemic.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

A financial model prepared by Savills was discussed by
Strategic Leadership Team and Cabinet Members in October
2019.  Further action has been put on hold pending further
discussion on the benefits and financial viability.
I propose moving the due date to 31 December 2020.

Graham Connolly

Waiting

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being Sheringham
and Holt, with Cromer, Fakenham and Wells being expected
to come onstream over the coming months, followed by North
Walsham.

Russell Tanner

Not Started

01/06/2020

31/08/2021

Recruitment of environment officer has commenced. Limited
progress due to Covid19 and lack of staff resource.

Robert Young

Not Started

04/02/2020

31/12/2020
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30/06/2020

Financial Sustainability and Growth

Looking forward the Council will need to be even more innovative in its approaches to maintaining and increasing service
provision, building upon its record of robust financial management through identifying new sources of income, making
sound investments and delivering high quality services in the most efficient way possible.

Portfolio Holder Lead: Cllr Eric Seward & Cllr Greg Hayman 
Senior Responsible Officer: Duncan Ellis

Latest Update

30/06/2020
5.1.1 Establish a baseline
against which to review and
control fees and charges

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.2 Develop a public
convenience policy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.4 Close loopholes which
exist around Second Home
Council Tax / Business Rate
payments

Performance

Comments

Owner

Stage

Start Date

Due Date

5.1.5 Undertake service
reviews to improve efficiency
and reduce costs

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.1 Develop a Financial
Sustainability Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.2 Review the Car
Parking Policy

Performance

Comments

Owner

Stage

Start Date

Due Date

5.2.3 Explore the
opportunities to generate
income from advertising and
sponsorship

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.1 Develop a business
case for a housing company

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.2 Explore options for
investing in medical centre
development/health care
facilities

Performance

Comments

Owner

Stage

Start Date

Due Date

5.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Comments

Owner

Stage

Start Date

Due Date

5.4.1 Explore options to
expand Electric Vehicle
Charging Points (EVCP)
pilot

Performance

Comments

Owner

Stage

Start Date

Due Date

5.4.2 Explore the potential
for the installation of photo
voltaics (PV) on the
Council's assets

Performance

Comments

Owner

Stage

Start Date

Due Date

This activity could be undertaken as part of the 2021/22
budget setting process but has not currently been identified as
a priority so resources may have to be focused in alternative
area.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

The Council has established a £600,000 capital budget to
make improvements to a number of the facilities across the
District. To date this funding has delivered significant
refurbishment and improvements in Sheringham (Lushers
Passage) and Bacton. The delivery and timing of
improvements at New Road – North Walsham, Stearmans
Yard – WellsnexttheSea and Bridge Street – Fakenham are
currently being finalised.

As part of the Deep History Coast works significant
improvement and remodelling works have been undertaken to
the public convenience facilities within the North Norfolk
Information Centre (NNIC) in Cromer. This has seen the
delivery of the Council's first ever 'Changing Places Facility'
and is the start of an aspiration to provide this type of facility in
each of our market towns. Work is currently ongoing in
relation to establishing a baseline report in relation to all
aspects of our public convenience portfolio to provide a sound
evidence base from which to develop a more strategic
approach to the operation and management of this important
infrastructure.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Work will be progressing over the coming months as the
finance team and budget managers pull together the various
working papers for the 2021/22 budget.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

The Council has written a joint letter to central
government with a number of other authorities who are
particularly impacted by this issue (such as Cornwall etc) to
highlight the current deficiencies with the system.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

After a discussion with the Strategic Leadership Team and
Cabinet Members it was proposed that a zero based
budgeting exercise will be undertaken throughout the autumn
to inform the setting of the 2021/22 budget.

Lucy Hume

In Progress

04/02/2020

31/03/2021

Commercialisation Strategy paper drafted to be shared with
Strategic Leadership Team and Cabinet Members in
September prior to drafting of the final strategy for committee
approval by the end of the calendar year.

Duncan Ellis

Not Started

04/02/2020

31/12/2020

Evaluation of data and development of options is being
undertaken, which will stimulate the development of future
policy shortly.

Robert Young

In Progress

04/02/2020

31/12/2021

The draft Sponsorship & Advertising Policy was approved by
Cabinet in March 2020, a further report is now expected to
come forward by the end of the calendar to consider potential
income generating opportunities but these will need to be
considered in light of the COVID19 pandemic.

Duncan Ellis

In Progress

04/02/2020

31/12/2020

A financial model prepared by Savills was discussed by
Strategic Leadership Team and Cabinet Members in October
2019.  Further action has been put on hold pending further
discussion on the benefits and financial viability.
I propose moving the due date to 31 December 2020.

Graham Connolly

Waiting

04/02/2020

31/12/2020

Ongoing options to deliver integrated health and care proposal
at Stalham in progress.

Steve Blatch

Not Started

04/02/2020

31/12/2020

A feasibility report has been completed to assess the potential
viability of a new crematorium and woodland burial site within
North Norfolk. The report was considered by Strategic
Leadership Team and Cabinet Members and unfortunately the
business case for the development was not positive so no
further work will be undertaken on this initiative at the current
time.

Procurement Strategy expected to be completed by the end of
the calendar year.

Renata Garfoot

In Progress

04/02/2020

31/12/2020

The use of EVCs that have been installed will be routinely
monitored, alongside the growth in the market. The
Environment Policy Officer role will assist in achieving this.
The EVCP in two towns are now live, these being Sheringham
and Holt, with Cromer, Fakenham and Wells being expected
to come onstream over the coming months, followed by North
Walsham.

Russell Tanner

Not Started

01/06/2020

31/08/2021

Recruitment of environment officer has commenced. Limited
progress due to Covid19 and lack of staff resource.

Robert Young

Not Started

04/02/2020

31/12/2020
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Quality of Life

North Norfolk is a wonderful place to live and work, with strong and vibrant communities and most of our residents enjoying a good quality of
life. The Council and its partners are committed to improving the wellbeing of older people through social prescribing and promoting the
development of Housing with Care / Extra Care provision where people can live independently for longer with opportunities for social interaction. 

The Council has a strong record of providing and supporting facilities and activities which improve local people’s mental wellbeing and quality of life

and, within the financial constraints the Council operates within, it is committed to maintaining and enhancing such facilities for the future as they

form an essential element of the district’s appeal as a place to live and visit.

Portfolio Holder Lead: Cllr Virginia Gay 
Senior Responsible Officer: Phillip Rowson

Latest Update

30/06/2020
6.1.1 Undertake a Quality of
Life Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.2.2 Implement the Quality
of Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments

Owner

Stage

Start Date

Due Date

6.4.1 Formulate and publish
an accessibility guide

Performance

Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace the
Splash at Sheringham

Performance

Comments

Owner

Stage

Start Date

Due Date

6.6.1 Maintain and enhance
the physical structure of
Cromer Pier and a
programme of events

Performance

Comments

Owner

Stage

Start Date

Due Date

6.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC Blue
Flag and Green Flag status

Performance

Comments

Owner

Stage

Start Date

Due Date

6.9.1 Deliver the first
Mammoth Marathon

Performance

Comments

Owner

Stage

Start Date

Due Date

6.10.1 Identify new
opportunities for funding to
implement and promote the
Quality of Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.11.1 Community support
initiatives review

Performance

Comments

Owner

Stage

Start Date

Due Date

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions
on meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

n/r

Phillip Rowson

Not Started

02/11/2020

31/12/2021

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

The accessibility guide was ready for use for the North
Norfolk Visitor Centre (NNVC) for the start of the
2020 season. However, due to closure for Covid 19 this hadn't
been implemented fully. A discussion will be held with
Corporate Leadership to start an additional project to see if
the guide could be developed for wider use within the
community for 2021.

Jane Wisson

Completed

04/02/2020

31/03/2020

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Russell Tanner

In Progress

04/02/2020

31/12/2021

The Council has established a £600,000 capital budget to
make improvements to a number of the facilities across the
District. To date this funding has delivered significant
refurbishment and improvements in Sheringham (Lushers
Passage) and Bacton. The delivery and timing of
improvements at New Road – North Walsham, Stearmans
Yard – WellsnexttheSea and Bridge Street – Fakenham are
currently being finalised.
As part of the Deep History Coast works significant
improvement and remodelling works have been undertaken to
the public convenience facilities within the North Norfolk
Information Centre (NNIC) in Cromer. This has seen the
delivery of the Council's first ever 'Changing Places Facility'
and is the start of an aspiration to provide this type of facility
in each of our market towns. Work is currently ongoing in
relation to establishing a baseline report in relation to all
aspects of our public convenience portfolio to provide a sound
evidence base from which to develop a more strategic
approach to the operation and management of this important
infrastructure.
The investment programme will be presented to Cabinet in
November 2020.

Russell Tanner

In Progress

04/02/2020

30/04/2020

Due to Covid19 restrictions, Blue Flag water quality testing
is being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020

The Mammoth Marathon has been rescheduled until 16 May
2021, due to Covid19 restrictions. Work has continued to
ensure the event goes ahead safely and successfully.
Monthly project group meetings have continued to take place
and a 'Mammoth Marathon challenge' is being developed as a
substitute for this year's event.

Karl Read

In Progress

04/02/2020

17/05/2020

n/r

Phillip Rowson

Not Started

02/11/2020

31/03/2021

Information and advice is being offered to Town & Parish
Councils as well as community groups in respect of funding,
new services and support that is available to both the
organisation and the local community. 
NNDC worked closely with Town & Parish Councils as well
as local voluntary organisations during the Covid 19 pandemic
to provide support and help to vulnerable residents. Financial
support for Covid 19 was specifically available to these
organisations and they were proactively supported and
encouraged to apply for this funding.

Sonia Shuter

In Progress

04/02/2020

31/12/2020
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30/06/2020

Quality of Life

North Norfolk is a wonderful place to live and work, with strong and vibrant communities and most of our residents enjoying a good quality of
life. The Council and its partners are committed to improving the wellbeing of older people through social prescribing and promoting the
development of Housing with Care / Extra Care provision where people can live independently for longer with opportunities for social interaction. 

The Council has a strong record of providing and supporting facilities and activities which improve local people’s mental wellbeing and quality of life

and, within the financial constraints the Council operates within, it is committed to maintaining and enhancing such facilities for the future as they

form an essential element of the district’s appeal as a place to live and visit.

Portfolio Holder Lead: Cllr Virginia Gay 
Senior Responsible Officer: Phillip Rowson

Latest Update

30/06/2020
6.1.1 Undertake a Quality of
Life Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.2.2 Implement the Quality
of Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments

Owner

Stage

Start Date

Due Date

6.4.1 Formulate and publish
an accessibility guide

Performance

Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace the
Splash at Sheringham

Performance

Comments

Owner

Stage

Start Date

Due Date

6.6.1 Maintain and enhance
the physical structure of
Cromer Pier and a
programme of events

Performance

Comments

Owner

Stage

Start Date

Due Date

6.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC Blue
Flag and Green Flag status

Performance

Comments

Owner

Stage

Start Date

Due Date

6.9.1 Deliver the first
Mammoth Marathon

Performance

Comments

Owner

Stage

Start Date

Due Date

6.10.1 Identify new
opportunities for funding to
implement and promote the
Quality of Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.11.1 Community support
initiatives review

Performance

Comments

Owner

Stage

Start Date

Due Date

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions
on meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

n/r

Phillip Rowson

Not Started

02/11/2020

31/12/2021

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

The accessibility guide was ready for use for the North
Norfolk Visitor Centre (NNVC) for the start of the
2020 season. However, due to closure for Covid 19 this hadn't
been implemented fully. A discussion will be held with
Corporate Leadership to start an additional project to see if
the guide could be developed for wider use within the
community for 2021.

Jane Wisson

Completed

04/02/2020

31/03/2020

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Russell Tanner

In Progress

04/02/2020

31/12/2021

The Council has established a £600,000 capital budget to
make improvements to a number of the facilities across the
District. To date this funding has delivered significant
refurbishment and improvements in Sheringham (Lushers
Passage) and Bacton. The delivery and timing of
improvements at New Road – North Walsham, Stearmans
Yard – WellsnexttheSea and Bridge Street – Fakenham are
currently being finalised.
As part of the Deep History Coast works significant
improvement and remodelling works have been undertaken to
the public convenience facilities within the North Norfolk
Information Centre (NNIC) in Cromer. This has seen the
delivery of the Council's first ever 'Changing Places Facility'
and is the start of an aspiration to provide this type of facility
in each of our market towns. Work is currently ongoing in
relation to establishing a baseline report in relation to all
aspects of our public convenience portfolio to provide a sound
evidence base from which to develop a more strategic
approach to the operation and management of this important
infrastructure.
The investment programme will be presented to Cabinet in
November 2020.

Russell Tanner

In Progress

04/02/2020

30/04/2020

Due to Covid19 restrictions, Blue Flag water quality testing
is being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020

The Mammoth Marathon has been rescheduled until 16 May
2021, due to Covid19 restrictions. Work has continued to
ensure the event goes ahead safely and successfully.
Monthly project group meetings have continued to take place
and a 'Mammoth Marathon challenge' is being developed as a
substitute for this year's event.

Karl Read

In Progress

04/02/2020

17/05/2020

n/r

Phillip Rowson

Not Started

02/11/2020

31/03/2021

Information and advice is being offered to Town & Parish
Councils as well as community groups in respect of funding,
new services and support that is available to both the
organisation and the local community. 
NNDC worked closely with Town & Parish Councils as well
as local voluntary organisations during the Covid 19 pandemic
to provide support and help to vulnerable residents. Financial
support for Covid 19 was specifically available to these
organisations and they were proactively supported and
encouraged to apply for this funding.

Sonia Shuter

In Progress

04/02/2020

31/12/2020

31



30/06/2020

Quality of Life

North Norfolk is a wonderful place to live and work, with strong and vibrant communities and most of our residents enjoying a good quality of
life. The Council and its partners are committed to improving the wellbeing of older people through social prescribing and promoting the
development of Housing with Care / Extra Care provision where people can live independently for longer with opportunities for social interaction. 

The Council has a strong record of providing and supporting facilities and activities which improve local people’s mental wellbeing and quality of life

and, within the financial constraints the Council operates within, it is committed to maintaining and enhancing such facilities for the future as they

form an essential element of the district’s appeal as a place to live and visit.

Portfolio Holder Lead: Cllr Virginia Gay 
Senior Responsible Officer: Phillip Rowson

Latest Update

30/06/2020
6.1.1 Undertake a Quality of
Life Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.2.2 Implement the Quality
of Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments

Owner

Stage

Start Date

Due Date

6.4.1 Formulate and publish
an accessibility guide

Performance

Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace the
Splash at Sheringham

Performance

Comments

Owner

Stage

Start Date

Due Date

6.6.1 Maintain and enhance
the physical structure of
Cromer Pier and a
programme of events

Performance

Comments

Owner

Stage

Start Date

Due Date

6.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC Blue
Flag and Green Flag status

Performance

Comments

Owner

Stage

Start Date

Due Date

6.9.1 Deliver the first
Mammoth Marathon

Performance

Comments

Owner

Stage

Start Date

Due Date

6.10.1 Identify new
opportunities for funding to
implement and promote the
Quality of Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.11.1 Community support
initiatives review

Performance

Comments

Owner

Stage

Start Date

Due Date

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions
on meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

n/r

Phillip Rowson

Not Started

02/11/2020

31/12/2021

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

The accessibility guide was ready for use for the North
Norfolk Visitor Centre (NNVC) for the start of the
2020 season. However, due to closure for Covid 19 this hadn't
been implemented fully. A discussion will be held with
Corporate Leadership to start an additional project to see if
the guide could be developed for wider use within the
community for 2021.

Jane Wisson

Completed

04/02/2020

31/03/2020

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Russell Tanner

In Progress

04/02/2020

31/12/2021

The Council has established a £600,000 capital budget to
make improvements to a number of the facilities across the
District. To date this funding has delivered significant
refurbishment and improvements in Sheringham (Lushers
Passage) and Bacton. The delivery and timing of
improvements at New Road – North Walsham, Stearmans
Yard – WellsnexttheSea and Bridge Street – Fakenham are
currently being finalised.
As part of the Deep History Coast works significant
improvement and remodelling works have been undertaken to
the public convenience facilities within the North Norfolk
Information Centre (NNIC) in Cromer. This has seen the
delivery of the Council's first ever 'Changing Places Facility'
and is the start of an aspiration to provide this type of facility
in each of our market towns. Work is currently ongoing in
relation to establishing a baseline report in relation to all
aspects of our public convenience portfolio to provide a sound
evidence base from which to develop a more strategic
approach to the operation and management of this important
infrastructure.
The investment programme will be presented to Cabinet in
November 2020.

Russell Tanner

In Progress

04/02/2020

30/04/2020

Due to Covid19 restrictions, Blue Flag water quality testing
is being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020

The Mammoth Marathon has been rescheduled until 16 May
2021, due to Covid19 restrictions. Work has continued to
ensure the event goes ahead safely and successfully.
Monthly project group meetings have continued to take place
and a 'Mammoth Marathon challenge' is being developed as a
substitute for this year's event.

Karl Read

In Progress

04/02/2020

17/05/2020

n/r

Phillip Rowson

Not Started

02/11/2020

31/03/2021

Information and advice is being offered to Town & Parish
Councils as well as community groups in respect of funding,
new services and support that is available to both the
organisation and the local community. 
NNDC worked closely with Town & Parish Councils as well
as local voluntary organisations during the Covid 19 pandemic
to provide support and help to vulnerable residents. Financial
support for Covid 19 was specifically available to these
organisations and they were proactively supported and
encouraged to apply for this funding.

Sonia Shuter

In Progress

04/02/2020

31/12/2020

32



30/06/2020

Quality of Life

North Norfolk is a wonderful place to live and work, with strong and vibrant communities and most of our residents enjoying a good quality of
life. The Council and its partners are committed to improving the wellbeing of older people through social prescribing and promoting the
development of Housing with Care / Extra Care provision where people can live independently for longer with opportunities for social interaction. 

The Council has a strong record of providing and supporting facilities and activities which improve local people’s mental wellbeing and quality of life

and, within the financial constraints the Council operates within, it is committed to maintaining and enhancing such facilities for the future as they

form an essential element of the district’s appeal as a place to live and visit.

Portfolio Holder Lead: Cllr Virginia Gay 
Senior Responsible Officer: Phillip Rowson

Latest Update

30/06/2020
6.1.1 Undertake a Quality of
Life Survey

Performance

Comments

Owner

Stage

Start Date

Due Date

6.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.2.2 Implement the Quality
of Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments

Owner

Stage

Start Date

Due Date

6.4.1 Formulate and publish
an accessibility guide

Performance

Comments

Owner

Stage

Start Date

Due Date

6.5.1 Develop the new
leisure centre to replace the
Splash at Sheringham

Performance

Comments

Owner

Stage

Start Date

Due Date

6.6.1 Maintain and enhance
the physical structure of
Cromer Pier and a
programme of events

Performance

Comments

Owner

Stage

Start Date

Due Date

6.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner

Stage

Start Date

Due Date

6.8.1 Commit to NNDC Blue
Flag and Green Flag status

Performance

Comments

Owner

Stage

Start Date

Due Date

6.9.1 Deliver the first
Mammoth Marathon

Performance

Comments

Owner

Stage

Start Date

Due Date

6.10.1 Identify new
opportunities for funding to
implement and promote the
Quality of Life Strategy

Performance

Comments

Owner

Stage

Start Date

Due Date

6.11.1 Community support
initiatives review

Performance

Comments

Owner

Stage

Start Date

Due Date

This work will be taken forward in conjunction with the district
residents survey.

Phillip Rowson

Not Started

04/02/2020

27/08/2021

Delay in holding stakeholder workshops  Covid restrictions
on meeting in groups.  Explore alternative options to proceed.

Phillip Rowson

In Progress

04/02/2020

30/11/2020

n/r

Phillip Rowson

Not Started

02/11/2020

31/12/2021

The successful application to Historic England was approved
in the spring and is being formally announced in September.
We have recruited a project officer and reestablished the
Cabinet Working Party to steer the project. Additional funding
for the 'placemaking' elements of the scheme has been
awarded and a detailed project plan, engagement plan and
communications plan are being developed.

Stuart Quick

In Progress

04/02/2020

31/03/2024

The accessibility guide was ready for use for the North
Norfolk Visitor Centre (NNVC) for the start of the
2020 season. However, due to closure for Covid 19 this hadn't
been implemented fully. A discussion will be held with
Corporate Leadership to start an additional project to see if
the guide could be developed for wider use within the
community for 2021.

Jane Wisson

Completed

04/02/2020

31/03/2020

Progress has been routinely reported, identifying the impacts
of the pandemic. The scheme is progressing well and an
updated programme will be prepared shortly but the build is
currently anticipated to complete in August 2020. The
foundations are all complete, the steel frame structure
installation has now commenced, and the roof will soon be
installed.

Karl Read

In Progress

04/02/2020

12/08/2021

Russell Tanner

In Progress

04/02/2020

31/12/2021

The Council has established a £600,000 capital budget to
make improvements to a number of the facilities across the
District. To date this funding has delivered significant
refurbishment and improvements in Sheringham (Lushers
Passage) and Bacton. The delivery and timing of
improvements at New Road – North Walsham, Stearmans
Yard – WellsnexttheSea and Bridge Street – Fakenham are
currently being finalised.
As part of the Deep History Coast works significant
improvement and remodelling works have been undertaken to
the public convenience facilities within the North Norfolk
Information Centre (NNIC) in Cromer. This has seen the
delivery of the Council's first ever 'Changing Places Facility'
and is the start of an aspiration to provide this type of facility
in each of our market towns. Work is currently ongoing in
relation to establishing a baseline report in relation to all
aspects of our public convenience portfolio to provide a sound
evidence base from which to develop a more strategic
approach to the operation and management of this important
infrastructure.
The investment programme will be presented to Cabinet in
November 2020.

Russell Tanner

In Progress

04/02/2020

30/04/2020

Due to Covid19 restrictions, Blue Flag water quality testing
is being undertaken once a month this year. It is Officers'
understanding that the water quality to date has
remained excellent. Water quality status will be announced in
early November 2020

Green Flag inspections are being undertaken via Mystery
Visits during the month of September. Results will be
announced by the end of October.

Karl Read

In Progress

20/06/2020

31/12/2020

The Mammoth Marathon has been rescheduled until 16 May
2021, due to Covid19 restrictions. Work has continued to
ensure the event goes ahead safely and successfully.
Monthly project group meetings have continued to take place
and a 'Mammoth Marathon challenge' is being developed as a
substitute for this year's event.

Karl Read

In Progress

04/02/2020

17/05/2020

n/r

Phillip Rowson

Not Started

02/11/2020

31/03/2021

Information and advice is being offered to Town & Parish
Councils as well as community groups in respect of funding,
new services and support that is available to both the
organisation and the local community. 
NNDC worked closely with Town & Parish Councils as well
as local voluntary organisations during the Covid 19 pandemic
to provide support and help to vulnerable residents. Financial
support for Covid 19 was specifically available to these
organisations and they were proactively supported and
encouraged to apply for this funding.

Sonia Shuter

In Progress

04/02/2020

31/12/2020
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Performance Focus

This section of the report shows all the monthly and quarterly operational performance measures that are not achieving target, the explanation for
that level of performance and any actions being taken. The performance levels shown are for the most recent three months for monthly data and the
most recent quarter for quarterly measures,

Latest Update

Apr 2020 May 2020 Jun 2020
AS 004 Percentage of rent
arrears on all debts 90
days and over

Actual (Period)

Target

Performance

Direction of
change
Comment

AU 002  Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Actual (Period)

Target

Performance

Direction of
change
Comment

EG 010 Number of
businesses engaged via
events

Actual (Period)

Target

Performance

Direction of
change
Comment

EP 001 Percentage of
responses to flytipping
and other pollution
complaints within 2
working days

Actual (Period)

Target

Performance

Direction of
change
Comment

FS 001 PM 32 Average
number of days revenue
outstanding (Debtor Days)

Actual (Period)

Target

Performance

Direction of
change
Comment

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Actual (Period)

Target

Performance

Direction of
change
Comment

HS 001 Number of
affordable homes built

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 012 Total number of
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 013 Income from
events organised at
Country Parks

Actual (Period)

Target

Performance

Direction of
change
Comment

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Actual (Period)

Target

Performance

Direction of
change
Comment

PL 001 Planning income
(£)

Actual (Period)

Target

Performance

Direction of
change
Comment

RV 009 Percentage of
Council Tax collected

Actual (Period)

Target

Performance

Direction of
change
Comment

RV 010 Percentage of
nondomestic rates
collected

Actual (Period)

Target

Performance

Direction of
change
Comment

28.36

5.00 5.00 5.00

Data not
collected
during April
and May due
to Covid19
response.

Data not
collected
during April
and May due
to Covid19
response.

Monitoring of debts/ accounts
recommenced in June with contact
made with tenants as appropriate.

  0.00

  70.00

 

 

  No recommendations made due to
audit staff being furloughed. 

  24

  50

 

 

  Reduced attendance during the
Covid19 lockdown. The one event
held was a Zoom event but
engagement was maintained with
businesses with 319 business
returning Covid19 business survey.

53.97 63.41 57.69

80.00 80.00 80.00

This is the first quarter where
performance has been assessed for
the new waste and cleansing
contractor.
This performance indicator is under
review to;

clarify and define what is meant
by a first response,
agree the definition of the
measure and what complaints
are included in the performance
assessment, and
clarify how the processes used
by the new contractor are
measured to ensure we achieve
the performance required.

21.0 44.0 64.0

41.0 41.0 41.0

As part of the
Councils
response to
COVID19 the
decision was
taken  to
suspend
actively
chasing all
debts
including
sundry
income.

As part of the
Councils
response to
COVID19 the
decision was
taken  to
suspend
actively
chasing all
debts including
sundry
income.

As part of the Councils response to
COVID19 the decision was taken 
to suspend actively chasing all
debts including sundry income.

  1.59

  1.50

 

 

 

1 0 6

0 0 25

Construction
industry
closed during
lockdown.

This year has a development
pipeline of 262 new affordable
homes.  However, a lot are due to
deliver in March 2021 so there is
likely to be some slippage into the
2021/22 financial year.

  0

  75

 

 

  Due to Covid19 no events will be
held in 2020.

  0

  174

 

 

  Due to Covid19 no events will be
held in 2020.

  0

  249

 

 

  Due to Covid19 no events will be
held in 2020.

  0.00

  770.00

 

 

  Due to Covid19 no events will be
held in 2020.

52.78 50.00 52.50

90.00 90.00 90.00

Government
advised
suspension of
FOI
responses for
a period due
to Covid19.

Government
advised
suspension of
FOI responses
for a period
due to Covid
19.

During July the Information
Commissioner announced that
whilst during the first few months of
the lockdown period, they were
understanding of authorities who
were unable to meet the statutory
timescales in dealing with
Information Requests, they now
expected to see authorities working
towards a return to dealing with
such requests within statutory
timescales. During July,
we delivered this message at OMT
and amongst key staff such
as IAOs and IAAs and have seen
an increase to 86% from 52% in
June. 

69,334.00 6,725.00 33,471.00

68,475.00 68,475.00 68,475.00

Significant
reduction in
the number of
planning
applications
submitted
during May
due to the
national
lockdown with
many
professional
planning
agents,
architects
closing their
offices and
furloughing
staff.

The fee income for planning
applications has been impacted by
COVID 19 with professional offices
closing / furloughing staff and
reducing activities in the early
stages of "Lockdown". 
Subsequently fee income has
recovered to a degree but still
stands £99,000 below projections.

11.67 8.36 8.44

11.67 8.53 8.80

Council Tax collection (for 2019/20)
up to 31 March 2020 was 98.51%
ahead of target 98.4%. This shows
that collection performance reached
target but was lower than last year
and was a direct result of ceasing
recovery work in revenues on 18
March 2020. The policy was to
adopt a more sensitive way of
supporting customers during
lockdown. NNDC came 2 within
Norfolk for 2019/20 council tax
collection.

16.04 10.46 5.94

16.04 5.46 8.00

Overall for the quarter NNDR
collection exceeds the profiled
target.

36



Apr 2020 May 2020 Jun 2020

Performance Focus

This section of the report shows all the monthly and quarterly operational performance measures that are not achieving target, the explanation for
that level of performance and any actions being taken. The performance levels shown are for the most recent three months for monthly data and the
most recent quarter for quarterly measures,

Latest Update

Apr 2020 May 2020 Jun 2020
AS 004 Percentage of rent
arrears on all debts 90
days and over

Actual (Period)

Target

Performance

Direction of
change
Comment

AU 002  Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Actual (Period)

Target

Performance

Direction of
change
Comment

EG 010 Number of
businesses engaged via
events

Actual (Period)

Target

Performance

Direction of
change
Comment

EP 001 Percentage of
responses to flytipping
and other pollution
complaints within 2
working days

Actual (Period)

Target

Performance

Direction of
change
Comment

FS 001 PM 32 Average
number of days revenue
outstanding (Debtor Days)

Actual (Period)

Target

Performance

Direction of
change
Comment

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Actual (Period)

Target

Performance

Direction of
change
Comment

HS 001 Number of
affordable homes built

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 012 Total number of
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 013 Income from
events organised at
Country Parks

Actual (Period)

Target

Performance

Direction of
change
Comment

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Actual (Period)

Target

Performance

Direction of
change
Comment

PL 001 Planning income
(£)

Actual (Period)

Target

Performance

Direction of
change
Comment

RV 009 Percentage of
Council Tax collected

Actual (Period)

Target

Performance

Direction of
change
Comment

RV 010 Percentage of
nondomestic rates
collected

Actual (Period)

Target

Performance

Direction of
change
Comment

28.36

5.00 5.00 5.00

Data not
collected
during April
and May due
to Covid19
response.

Data not
collected
during April
and May due
to Covid19
response.

Monitoring of debts/ accounts
recommenced in June with contact
made with tenants as appropriate.

  0.00

  70.00

 

 

  No recommendations made due to
audit staff being furloughed. 

  24

  50

 

 

  Reduced attendance during the
Covid19 lockdown. The one event
held was a Zoom event but
engagement was maintained with
businesses with 319 business
returning Covid19 business survey.

53.97 63.41 57.69

80.00 80.00 80.00

This is the first quarter where
performance has been assessed for
the new waste and cleansing
contractor.
This performance indicator is under
review to;

clarify and define what is meant
by a first response,
agree the definition of the
measure and what complaints
are included in the performance
assessment, and
clarify how the processes used
by the new contractor are
measured to ensure we achieve
the performance required.

21.0 44.0 64.0

41.0 41.0 41.0

As part of the
Councils
response to
COVID19 the
decision was
taken  to
suspend
actively
chasing all
debts
including
sundry
income.

As part of the
Councils
response to
COVID19 the
decision was
taken  to
suspend
actively
chasing all
debts including
sundry
income.

As part of the Councils response to
COVID19 the decision was taken 
to suspend actively chasing all
debts including sundry income.

  1.59

  1.50

 

 

 

1 0 6

0 0 25

Construction
industry
closed during
lockdown.

This year has a development
pipeline of 262 new affordable
homes.  However, a lot are due to
deliver in March 2021 so there is
likely to be some slippage into the
2021/22 financial year.

  0

  75

 

 

  Due to Covid19 no events will be
held in 2020.

  0

  174

 

 

  Due to Covid19 no events will be
held in 2020.

  0

  249

 

 

  Due to Covid19 no events will be
held in 2020.

  0.00

  770.00

 

 

  Due to Covid19 no events will be
held in 2020.

52.78 50.00 52.50

90.00 90.00 90.00

Government
advised
suspension of
FOI
responses for
a period due
to Covid19.

Government
advised
suspension of
FOI responses
for a period
due to Covid
19.

During July the Information
Commissioner announced that
whilst during the first few months of
the lockdown period, they were
understanding of authorities who
were unable to meet the statutory
timescales in dealing with
Information Requests, they now
expected to see authorities working
towards a return to dealing with
such requests within statutory
timescales. During July,
we delivered this message at OMT
and amongst key staff such
as IAOs and IAAs and have seen
an increase to 86% from 52% in
June. 

69,334.00 6,725.00 33,471.00

68,475.00 68,475.00 68,475.00

Significant
reduction in
the number of
planning
applications
submitted
during May
due to the
national
lockdown with
many
professional
planning
agents,
architects
closing their
offices and
furloughing
staff.

The fee income for planning
applications has been impacted by
COVID 19 with professional offices
closing / furloughing staff and
reducing activities in the early
stages of "Lockdown". 
Subsequently fee income has
recovered to a degree but still
stands £99,000 below projections.

11.67 8.36 8.44

11.67 8.53 8.80

Council Tax collection (for 2019/20)
up to 31 March 2020 was 98.51%
ahead of target 98.4%. This shows
that collection performance reached
target but was lower than last year
and was a direct result of ceasing
recovery work in revenues on 18
March 2020. The policy was to
adopt a more sensitive way of
supporting customers during
lockdown. NNDC came 2 within
Norfolk for 2019/20 council tax
collection.

16.04 10.46 5.94

16.04 5.46 8.00

Overall for the quarter NNDR
collection exceeds the profiled
target.

37



Apr 2020 May 2020 Jun 2020

Performance Focus

This section of the report shows all the monthly and quarterly operational performance measures that are not achieving target, the explanation for
that level of performance and any actions being taken. The performance levels shown are for the most recent three months for monthly data and the
most recent quarter for quarterly measures,

Latest Update

Apr 2020 May 2020 Jun 2020
AS 004 Percentage of rent
arrears on all debts 90
days and over

Actual (Period)

Target

Performance

Direction of
change
Comment

AU 002  Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Actual (Period)

Target

Performance

Direction of
change
Comment

EG 010 Number of
businesses engaged via
events

Actual (Period)

Target

Performance

Direction of
change
Comment

EP 001 Percentage of
responses to flytipping
and other pollution
complaints within 2
working days

Actual (Period)

Target

Performance

Direction of
change
Comment

FS 001 PM 32 Average
number of days revenue
outstanding (Debtor Days)

Actual (Period)

Target

Performance

Direction of
change
Comment

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Actual (Period)

Target

Performance

Direction of
change
Comment

HS 001 Number of
affordable homes built

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 012 Total number of
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 013 Income from
events organised at
Country Parks

Actual (Period)

Target

Performance

Direction of
change
Comment

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Actual (Period)

Target

Performance

Direction of
change
Comment

PL 001 Planning income
(£)

Actual (Period)

Target

Performance

Direction of
change
Comment

RV 009 Percentage of
Council Tax collected

Actual (Period)

Target

Performance

Direction of
change
Comment

RV 010 Percentage of
nondomestic rates
collected

Actual (Period)

Target

Performance

Direction of
change
Comment

28.36

5.00 5.00 5.00

Data not
collected
during April
and May due
to Covid19
response.

Data not
collected
during April
and May due
to Covid19
response.

Monitoring of debts/ accounts
recommenced in June with contact
made with tenants as appropriate.

  0.00

  70.00

 

 

  No recommendations made due to
audit staff being furloughed. 

  24

  50

 

 

  Reduced attendance during the
Covid19 lockdown. The one event
held was a Zoom event but
engagement was maintained with
businesses with 319 business
returning Covid19 business survey.

53.97 63.41 57.69

80.00 80.00 80.00

This is the first quarter where
performance has been assessed for
the new waste and cleansing
contractor.
This performance indicator is under
review to;

clarify and define what is meant
by a first response,
agree the definition of the
measure and what complaints
are included in the performance
assessment, and
clarify how the processes used
by the new contractor are
measured to ensure we achieve
the performance required.

21.0 44.0 64.0

41.0 41.0 41.0

As part of the
Councils
response to
COVID19 the
decision was
taken  to
suspend
actively
chasing all
debts
including
sundry
income.

As part of the
Councils
response to
COVID19 the
decision was
taken  to
suspend
actively
chasing all
debts including
sundry
income.

As part of the Councils response to
COVID19 the decision was taken 
to suspend actively chasing all
debts including sundry income.

  1.59

  1.50

 

 

 

1 0 6

0 0 25

Construction
industry
closed during
lockdown.

This year has a development
pipeline of 262 new affordable
homes.  However, a lot are due to
deliver in March 2021 so there is
likely to be some slippage into the
2021/22 financial year.

  0

  75

 

 

  Due to Covid19 no events will be
held in 2020.

  0

  174

 

 

  Due to Covid19 no events will be
held in 2020.

  0

  249

 

 

  Due to Covid19 no events will be
held in 2020.

  0.00

  770.00

 

 

  Due to Covid19 no events will be
held in 2020.

52.78 50.00 52.50

90.00 90.00 90.00

Government
advised
suspension of
FOI
responses for
a period due
to Covid19.

Government
advised
suspension of
FOI responses
for a period
due to Covid
19.

During July the Information
Commissioner announced that
whilst during the first few months of
the lockdown period, they were
understanding of authorities who
were unable to meet the statutory
timescales in dealing with
Information Requests, they now
expected to see authorities working
towards a return to dealing with
such requests within statutory
timescales. During July,
we delivered this message at OMT
and amongst key staff such
as IAOs and IAAs and have seen
an increase to 86% from 52% in
June. 

69,334.00 6,725.00 33,471.00

68,475.00 68,475.00 68,475.00

Significant
reduction in
the number of
planning
applications
submitted
during May
due to the
national
lockdown with
many
professional
planning
agents,
architects
closing their
offices and
furloughing
staff.

The fee income for planning
applications has been impacted by
COVID 19 with professional offices
closing / furloughing staff and
reducing activities in the early
stages of "Lockdown". 
Subsequently fee income has
recovered to a degree but still
stands £99,000 below projections.

11.67 8.36 8.44

11.67 8.53 8.80

Council Tax collection (for 2019/20)
up to 31 March 2020 was 98.51%
ahead of target 98.4%. This shows
that collection performance reached
target but was lower than last year
and was a direct result of ceasing
recovery work in revenues on 18
March 2020. The policy was to
adopt a more sensitive way of
supporting customers during
lockdown. NNDC came 2 within
Norfolk for 2019/20 council tax
collection.

16.04 10.46 5.94

16.04 5.46 8.00

Overall for the quarter NNDR
collection exceeds the profiled
target.
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Apr 2020 May 2020 Jun 2020

Performance Focus

This section of the report shows all the monthly and quarterly operational performance measures that are not achieving target, the explanation for
that level of performance and any actions being taken. The performance levels shown are for the most recent three months for monthly data and the
most recent quarter for quarterly measures,

Latest Update

Apr 2020 May 2020 Jun 2020
AS 004 Percentage of rent
arrears on all debts 90
days and over

Actual (Period)

Target

Performance

Direction of
change
Comment

AU 002  Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Actual (Period)

Target

Performance

Direction of
change
Comment

EG 010 Number of
businesses engaged via
events

Actual (Period)

Target

Performance

Direction of
change
Comment

EP 001 Percentage of
responses to flytipping
and other pollution
complaints within 2
working days

Actual (Period)

Target

Performance

Direction of
change
Comment

FS 001 PM 32 Average
number of days revenue
outstanding (Debtor Days)

Actual (Period)

Target

Performance

Direction of
change
Comment

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Actual (Period)

Target

Performance

Direction of
change
Comment

HS 001 Number of
affordable homes built

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 012 Total number of
Visitors to Parks and
Countryside Events

Actual (Period)

Target

Performance

Direction of
change
Comment

LE 013 Income from
events organised at
Country Parks

Actual (Period)

Target

Performance

Direction of
change
Comment

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Actual (Period)

Target

Performance

Direction of
change
Comment

PL 001 Planning income
(£)

Actual (Period)

Target

Performance

Direction of
change
Comment

RV 009 Percentage of
Council Tax collected

Actual (Period)

Target

Performance

Direction of
change
Comment

RV 010 Percentage of
nondomestic rates
collected

Actual (Period)

Target

Performance

Direction of
change
Comment

28.36

5.00 5.00 5.00

Data not
collected
during April
and May due
to Covid19
response.

Data not
collected
during April
and May due
to Covid19
response.

Monitoring of debts/ accounts
recommenced in June with contact
made with tenants as appropriate.

  0.00

  70.00

 

 

  No recommendations made due to
audit staff being furloughed. 

  24

  50

 

 

  Reduced attendance during the
Covid19 lockdown. The one event
held was a Zoom event but
engagement was maintained with
businesses with 319 business
returning Covid19 business survey.

53.97 63.41 57.69

80.00 80.00 80.00

This is the first quarter where
performance has been assessed for
the new waste and cleansing
contractor.
This performance indicator is under
review to;

clarify and define what is meant
by a first response,
agree the definition of the
measure and what complaints
are included in the performance
assessment, and
clarify how the processes used
by the new contractor are
measured to ensure we achieve
the performance required.

21.0 44.0 64.0

41.0 41.0 41.0

As part of the
Councils
response to
COVID19 the
decision was
taken  to
suspend
actively
chasing all
debts
including
sundry
income.

As part of the
Councils
response to
COVID19 the
decision was
taken  to
suspend
actively
chasing all
debts including
sundry
income.

As part of the Councils response to
COVID19 the decision was taken 
to suspend actively chasing all
debts including sundry income.

  1.59

  1.50

 

 

 

1 0 6

0 0 25

Construction
industry
closed during
lockdown.

This year has a development
pipeline of 262 new affordable
homes.  However, a lot are due to
deliver in March 2021 so there is
likely to be some slippage into the
2021/22 financial year.

  0

  75

 

 

  Due to Covid19 no events will be
held in 2020.

  0

  174

 

 

  Due to Covid19 no events will be
held in 2020.

  0

  249

 

 

  Due to Covid19 no events will be
held in 2020.

  0.00

  770.00

 

 

  Due to Covid19 no events will be
held in 2020.

52.78 50.00 52.50

90.00 90.00 90.00

Government
advised
suspension of
FOI
responses for
a period due
to Covid19.

Government
advised
suspension of
FOI responses
for a period
due to Covid
19.

During July the Information
Commissioner announced that
whilst during the first few months of
the lockdown period, they were
understanding of authorities who
were unable to meet the statutory
timescales in dealing with
Information Requests, they now
expected to see authorities working
towards a return to dealing with
such requests within statutory
timescales. During July,
we delivered this message at OMT
and amongst key staff such
as IAOs and IAAs and have seen
an increase to 86% from 52% in
June. 

69,334.00 6,725.00 33,471.00

68,475.00 68,475.00 68,475.00

Significant
reduction in
the number of
planning
applications
submitted
during May
due to the
national
lockdown with
many
professional
planning
agents,
architects
closing their
offices and
furloughing
staff.

The fee income for planning
applications has been impacted by
COVID 19 with professional offices
closing / furloughing staff and
reducing activities in the early
stages of "Lockdown". 
Subsequently fee income has
recovered to a degree but still
stands £99,000 below projections.

11.67 8.36 8.44

11.67 8.53 8.80

Council Tax collection (for 2019/20)
up to 31 March 2020 was 98.51%
ahead of target 98.4%. This shows
that collection performance reached
target but was lower than last year
and was a direct result of ceasing
recovery work in revenues on 18
March 2020. The policy was to
adopt a more sensitive way of
supporting customers during
lockdown. NNDC came 2 within
Norfolk for 2019/20 council tax
collection.

16.04 10.46 5.94

16.04 5.46 8.00

Overall for the quarter NNDR
collection exceeds the profiled
target.
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All other performance measures

This report shows performance for all other monthly and quarterly operational performance measures. The performance levels shown are for the most
recent three months for monthly data and the most recent quarter for quarterly measures

Latest Update

Apr 2020 May 2020 Jun 2020
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Actual (Period)

Target

Direction of
change
Comment

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Actual (Period)

Target

Direction of
change
Comment

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Actual (Period)

Target

Direction of
change
Comment

AU 001  Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Actual (Period)

Target

Direction of
change
Comment

AU 004  Percentage of
audit days delivered

Actual (Period)

Target

Direction of
change
Comment

BC 001 Building Control
income (£)

Actual (Period)

Target

Direction of
change
Comment

BE 027 Average time for
processing new claims
(housing benefit and
council tax support)

Actual (Period)

Target

Direction of
change
Comment

BE 028 Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Actual (Period)

Target

Direction of
change
Comment

CL 002 Number of
Ombudsman referral
decisions

Actual (Period)

Target

Direction of
change
Comment

CL 003 Number of
Ombudsman referral
decisions successful
outcomes for the Council

Actual (Period)

Target

Direction of
change
Comment

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Actual (Period)

Target

Direction of
change
Comment

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Actual (Period)

Target

Direction of
change
Comment

EG 009 Grants awarded
(£)

Actual (Period)

Target

Direction of
change
Comment

EG 011 Number of
businesses supported

Actual (Period)

Target

Direction of
change
Comment

HO 006 Numbers on the
housing waiting list

Actual (Period)

Target

Direction of
change
Comment

HO 007 Numbers on the
Housing Register

Actual (Period)

Target

Direction of
change
Comment

HO 008 Numbers on the
Housing Options Register

Actual (Period)

Target

Direction of
change
Comment

HO 009 Numbers on the
Transfer Register

Actual (Period)

Target

Direction of
change
Comment

HS 002 Number of
affordable homes granted
planning permission

Actual (Period)

Target

Direction of
change
Comment

HW 003 Number of
Disabled Facilities Grants
completed

Actual (Period)

Target

Direction of
change
Comment

HW 004 Number of
Disabled Facilities Grants
approved

Actual (Period)

Target

Direction of
change
Comment

HW 005 Average Disabled
Facilities Grant spend (£)

Actual (Period)

Target

Direction of
change
Comment

IT 001 Number of
transactions made via the
Council website

Actual (Period)

Target

Direction of
change
Comment

LE 004 Participation at
Council Sporting Facilities

Actual (Period)

Target

Direction of
change
Comment

LS 003 Legal Services fee
income (£)

Actual (Period)

Target

Direction of
change
Comment

MJ 001 (24m) 
Percentage of major
planning applications
determined within time
period

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (24m)  Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (n24m)  Major 
quality: Number of
decisions allowed on
appeal

Actual (Period)

Target

Direction of
change
Comment

PP 002 Number of homes
granted planning
permission (all tenure
types)

Actual (Period)

Target

Direction of
change
Comment

94.74 94.74 94.74

85.00 85.00 85.00

84.62 84.62 76.92

78.00 78.00 78.00

75.00 75.00 75.00

80.00 80.00 80.00

  100.00

  100.00

 

 

 

  0.00

  0.00

 

 

  No audit days delivered
due to COVID19. TIAA
staff were furloughed.

3,166.00 3,166.00 3,166.00

10.00 11.00 11.00

20.00 20.00 20.00

13.00 9.00 7.00

14.00 14.00 14.00

0 0 0

3 3 3

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

0 0 0

0 0 0

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

89.70 89.38 88.89

80.00 80.00 80.00

1.03 0.99 1.01

10.00 10.00 10.00

21 20 20

n/a n/a n/a

  54,486,000.00

  4,305.00

 

 

  This amount is the
Covid19 business
grants administered by
the Council on behalf of
the Government in the
quarter April to June
2020. Obviously, this
was unanticipated work
and a fantastic
achievement by the
Economic Growth and
Revenues Teams in
making these
payments which were
the largest of any
district authority in
Norfolk.

  156

  50

 

 

 

2,815 2,925 2,919

n/a n/a n/a

399 412 408

n/a n/a n/a

1,925 2,004 2,009

n/a n/a n/a

491 509 501

n/a n/a n/a

0 0 0

n/a n/a n/a

5 1 2

n/a n/a n/a

1 0 7

n/a n/a n/a

28,196 24,853 16,569

n/a n/a n/a

n/a n/a n/a

2,431 2,193 3,370

3,322 3,016 2,614

0 0 662

1,172 0 662

10,779.00 12,124.00 6,974.00

6,000.00 6,000.00 6,000.00

82.86 82.86 82.09

60.00 60.00 60.00

0.00 0.00 0.00

10.00 10.00 10.00

0 0 0

n/a n/a n/a

18 28 37

n/a n/a n/a

Apr 2020 May 2020 Jun 2020
CE 001 Number of very
long term empty homes (2
years or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

CE 003 Number of long
term empty homes (6
months or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

174 174 176

629 656 705
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Apr 2020 May 2020 Jun 2020

All other performance measures

This report shows performance for all other monthly and quarterly operational performance measures. The performance levels shown are for the most
recent three months for monthly data and the most recent quarter for quarterly measures

Latest Update

Apr 2020 May 2020 Jun 2020
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Actual (Period)

Target

Direction of
change
Comment

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Actual (Period)

Target

Direction of
change
Comment

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Actual (Period)

Target

Direction of
change
Comment

AU 001  Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Actual (Period)

Target

Direction of
change
Comment

AU 004  Percentage of
audit days delivered

Actual (Period)

Target

Direction of
change
Comment

BC 001 Building Control
income (£)

Actual (Period)

Target

Direction of
change
Comment

BE 027 Average time for
processing new claims
(housing benefit and
council tax support)

Actual (Period)

Target

Direction of
change
Comment

BE 028 Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Actual (Period)

Target

Direction of
change
Comment

CL 002 Number of
Ombudsman referral
decisions

Actual (Period)

Target

Direction of
change
Comment

CL 003 Number of
Ombudsman referral
decisions successful
outcomes for the Council

Actual (Period)

Target

Direction of
change
Comment

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Actual (Period)

Target

Direction of
change
Comment

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Actual (Period)

Target

Direction of
change
Comment

EG 009 Grants awarded
(£)

Actual (Period)

Target

Direction of
change
Comment

EG 011 Number of
businesses supported

Actual (Period)

Target

Direction of
change
Comment

HO 006 Numbers on the
housing waiting list

Actual (Period)

Target

Direction of
change
Comment

HO 007 Numbers on the
Housing Register

Actual (Period)

Target

Direction of
change
Comment

HO 008 Numbers on the
Housing Options Register

Actual (Period)

Target

Direction of
change
Comment

HO 009 Numbers on the
Transfer Register

Actual (Period)

Target

Direction of
change
Comment

HS 002 Number of
affordable homes granted
planning permission

Actual (Period)

Target

Direction of
change
Comment

HW 003 Number of
Disabled Facilities Grants
completed

Actual (Period)

Target

Direction of
change
Comment

HW 004 Number of
Disabled Facilities Grants
approved

Actual (Period)

Target

Direction of
change
Comment

HW 005 Average Disabled
Facilities Grant spend (£)

Actual (Period)

Target

Direction of
change
Comment

IT 001 Number of
transactions made via the
Council website

Actual (Period)

Target

Direction of
change
Comment

LE 004 Participation at
Council Sporting Facilities

Actual (Period)

Target

Direction of
change
Comment

LS 003 Legal Services fee
income (£)

Actual (Period)

Target

Direction of
change
Comment

MJ 001 (24m) 
Percentage of major
planning applications
determined within time
period

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (24m)  Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (n24m)  Major 
quality: Number of
decisions allowed on
appeal

Actual (Period)

Target

Direction of
change
Comment

PP 002 Number of homes
granted planning
permission (all tenure
types)

Actual (Period)

Target

Direction of
change
Comment

94.74 94.74 94.74

85.00 85.00 85.00

84.62 84.62 76.92

78.00 78.00 78.00

75.00 75.00 75.00

80.00 80.00 80.00

  100.00

  100.00

 

 

 

  0.00

  0.00

 

 

  No audit days delivered
due to COVID19. TIAA
staff were furloughed.

3,166.00 3,166.00 3,166.00

10.00 11.00 11.00

20.00 20.00 20.00

13.00 9.00 7.00

14.00 14.00 14.00

0 0 0

3 3 3

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

0 0 0

0 0 0

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

89.70 89.38 88.89

80.00 80.00 80.00

1.03 0.99 1.01

10.00 10.00 10.00

21 20 20

n/a n/a n/a

  54,486,000.00

  4,305.00

 

 

  This amount is the
Covid19 business
grants administered by
the Council on behalf of
the Government in the
quarter April to June
2020. Obviously, this
was unanticipated work
and a fantastic
achievement by the
Economic Growth and
Revenues Teams in
making these
payments which were
the largest of any
district authority in
Norfolk.

  156

  50

 

 

 

2,815 2,925 2,919

n/a n/a n/a

399 412 408

n/a n/a n/a

1,925 2,004 2,009

n/a n/a n/a

491 509 501

n/a n/a n/a

0 0 0

n/a n/a n/a

5 1 2

n/a n/a n/a

1 0 7

n/a n/a n/a

28,196 24,853 16,569

n/a n/a n/a

n/a n/a n/a

2,431 2,193 3,370

3,322 3,016 2,614

0 0 662

1,172 0 662

10,779.00 12,124.00 6,974.00

6,000.00 6,000.00 6,000.00

82.86 82.86 82.09

60.00 60.00 60.00

0.00 0.00 0.00

10.00 10.00 10.00

0 0 0

n/a n/a n/a

18 28 37

n/a n/a n/a

Apr 2020 May 2020 Jun 2020
CE 001 Number of very
long term empty homes (2
years or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

CE 003 Number of long
term empty homes (6
months or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

174 174 176

629 656 705
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Apr 2020 May 2020 Jun 2020

All other performance measures

This report shows performance for all other monthly and quarterly operational performance measures. The performance levels shown are for the most
recent three months for monthly data and the most recent quarter for quarterly measures

Latest Update

Apr 2020 May 2020 Jun 2020
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Actual (Period)

Target

Direction of
change
Comment

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Actual (Period)

Target

Direction of
change
Comment

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Actual (Period)

Target

Direction of
change
Comment

AU 001  Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Actual (Period)

Target

Direction of
change
Comment

AU 004  Percentage of
audit days delivered

Actual (Period)

Target

Direction of
change
Comment

BC 001 Building Control
income (£)

Actual (Period)

Target

Direction of
change
Comment

BE 027 Average time for
processing new claims
(housing benefit and
council tax support)

Actual (Period)

Target

Direction of
change
Comment

BE 028 Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Actual (Period)

Target

Direction of
change
Comment

CL 002 Number of
Ombudsman referral
decisions

Actual (Period)

Target

Direction of
change
Comment

CL 003 Number of
Ombudsman referral
decisions successful
outcomes for the Council

Actual (Period)

Target

Direction of
change
Comment

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Actual (Period)

Target

Direction of
change
Comment

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Actual (Period)

Target

Direction of
change
Comment

EG 009 Grants awarded
(£)

Actual (Period)

Target

Direction of
change
Comment

EG 011 Number of
businesses supported

Actual (Period)

Target

Direction of
change
Comment

HO 006 Numbers on the
housing waiting list

Actual (Period)

Target

Direction of
change
Comment

HO 007 Numbers on the
Housing Register

Actual (Period)

Target

Direction of
change
Comment

HO 008 Numbers on the
Housing Options Register

Actual (Period)

Target

Direction of
change
Comment

HO 009 Numbers on the
Transfer Register

Actual (Period)

Target

Direction of
change
Comment

HS 002 Number of
affordable homes granted
planning permission

Actual (Period)

Target

Direction of
change
Comment

HW 003 Number of
Disabled Facilities Grants
completed

Actual (Period)

Target

Direction of
change
Comment

HW 004 Number of
Disabled Facilities Grants
approved

Actual (Period)

Target

Direction of
change
Comment

HW 005 Average Disabled
Facilities Grant spend (£)

Actual (Period)

Target

Direction of
change
Comment

IT 001 Number of
transactions made via the
Council website

Actual (Period)

Target

Direction of
change
Comment

LE 004 Participation at
Council Sporting Facilities

Actual (Period)

Target

Direction of
change
Comment

LS 003 Legal Services fee
income (£)

Actual (Period)

Target

Direction of
change
Comment

MJ 001 (24m) 
Percentage of major
planning applications
determined within time
period

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (24m)  Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (n24m)  Major 
quality: Number of
decisions allowed on
appeal

Actual (Period)

Target

Direction of
change
Comment

PP 002 Number of homes
granted planning
permission (all tenure
types)

Actual (Period)

Target

Direction of
change
Comment

94.74 94.74 94.74

85.00 85.00 85.00

84.62 84.62 76.92

78.00 78.00 78.00

75.00 75.00 75.00

80.00 80.00 80.00

  100.00

  100.00

 

 

 

  0.00

  0.00

 

 

  No audit days delivered
due to COVID19. TIAA
staff were furloughed.

3,166.00 3,166.00 3,166.00

10.00 11.00 11.00

20.00 20.00 20.00

13.00 9.00 7.00

14.00 14.00 14.00

0 0 0

3 3 3

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

0 0 0

0 0 0

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

89.70 89.38 88.89

80.00 80.00 80.00

1.03 0.99 1.01

10.00 10.00 10.00

21 20 20

n/a n/a n/a

  54,486,000.00

  4,305.00

 

 

  This amount is the
Covid19 business
grants administered by
the Council on behalf of
the Government in the
quarter April to June
2020. Obviously, this
was unanticipated work
and a fantastic
achievement by the
Economic Growth and
Revenues Teams in
making these
payments which were
the largest of any
district authority in
Norfolk.

  156

  50

 

 

 

2,815 2,925 2,919

n/a n/a n/a

399 412 408

n/a n/a n/a

1,925 2,004 2,009

n/a n/a n/a

491 509 501

n/a n/a n/a

0 0 0

n/a n/a n/a

5 1 2

n/a n/a n/a

1 0 7

n/a n/a n/a

28,196 24,853 16,569

n/a n/a n/a

n/a n/a n/a

2,431 2,193 3,370

3,322 3,016 2,614

0 0 662

1,172 0 662

10,779.00 12,124.00 6,974.00

6,000.00 6,000.00 6,000.00

82.86 82.86 82.09

60.00 60.00 60.00

0.00 0.00 0.00

10.00 10.00 10.00

0 0 0

n/a n/a n/a

18 28 37

n/a n/a n/a

Apr 2020 May 2020 Jun 2020
CE 001 Number of very
long term empty homes (2
years or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

CE 003 Number of long
term empty homes (6
months or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

174 174 176

629 656 705
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Apr 2020 May 2020 Jun 2020

All other performance measures

This report shows performance for all other monthly and quarterly operational performance measures. The performance levels shown are for the most
recent three months for monthly data and the most recent quarter for quarterly measures

Latest Update

Apr 2020 May 2020 Jun 2020
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Actual (Period)

Target

Direction of
change
Comment

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Actual (Period)

Target

Direction of
change
Comment

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Actual (Period)

Target

Direction of
change
Comment

AU 001  Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Actual (Period)

Target

Direction of
change
Comment

AU 004  Percentage of
audit days delivered

Actual (Period)

Target

Direction of
change
Comment

BC 001 Building Control
income (£)

Actual (Period)

Target

Direction of
change
Comment

BE 027 Average time for
processing new claims
(housing benefit and
council tax support)

Actual (Period)

Target

Direction of
change
Comment

BE 028 Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Actual (Period)

Target

Direction of
change
Comment

CL 002 Number of
Ombudsman referral
decisions

Actual (Period)

Target

Direction of
change
Comment

CL 003 Number of
Ombudsman referral
decisions successful
outcomes for the Council

Actual (Period)

Target

Direction of
change
Comment

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Actual (Period)

Target

Direction of
change
Comment

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Actual (Period)

Target

Direction of
change
Comment

EG 009 Grants awarded
(£)

Actual (Period)

Target

Direction of
change
Comment

EG 011 Number of
businesses supported

Actual (Period)

Target

Direction of
change
Comment

HO 006 Numbers on the
housing waiting list

Actual (Period)

Target

Direction of
change
Comment

HO 007 Numbers on the
Housing Register

Actual (Period)

Target

Direction of
change
Comment

HO 008 Numbers on the
Housing Options Register

Actual (Period)

Target

Direction of
change
Comment

HO 009 Numbers on the
Transfer Register

Actual (Period)

Target

Direction of
change
Comment

HS 002 Number of
affordable homes granted
planning permission

Actual (Period)

Target

Direction of
change
Comment

HW 003 Number of
Disabled Facilities Grants
completed

Actual (Period)

Target

Direction of
change
Comment

HW 004 Number of
Disabled Facilities Grants
approved

Actual (Period)

Target

Direction of
change
Comment

HW 005 Average Disabled
Facilities Grant spend (£)

Actual (Period)

Target

Direction of
change
Comment

IT 001 Number of
transactions made via the
Council website

Actual (Period)

Target

Direction of
change
Comment

LE 004 Participation at
Council Sporting Facilities

Actual (Period)

Target

Direction of
change
Comment

LS 003 Legal Services fee
income (£)

Actual (Period)

Target

Direction of
change
Comment

MJ 001 (24m) 
Percentage of major
planning applications
determined within time
period

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (24m)  Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (n24m)  Major 
quality: Number of
decisions allowed on
appeal

Actual (Period)

Target

Direction of
change
Comment

PP 002 Number of homes
granted planning
permission (all tenure
types)

Actual (Period)

Target

Direction of
change
Comment

94.74 94.74 94.74

85.00 85.00 85.00

84.62 84.62 76.92

78.00 78.00 78.00

75.00 75.00 75.00

80.00 80.00 80.00

  100.00

  100.00

 

 

 

  0.00

  0.00

 

 

  No audit days delivered
due to COVID19. TIAA
staff were furloughed.

3,166.00 3,166.00 3,166.00

10.00 11.00 11.00

20.00 20.00 20.00

13.00 9.00 7.00

14.00 14.00 14.00

0 0 0

3 3 3

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

0 0 0

0 0 0

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

89.70 89.38 88.89

80.00 80.00 80.00

1.03 0.99 1.01

10.00 10.00 10.00

21 20 20

n/a n/a n/a

  54,486,000.00

  4,305.00

 

 

  This amount is the
Covid19 business
grants administered by
the Council on behalf of
the Government in the
quarter April to June
2020. Obviously, this
was unanticipated work
and a fantastic
achievement by the
Economic Growth and
Revenues Teams in
making these
payments which were
the largest of any
district authority in
Norfolk.

  156

  50

 

 

 

2,815 2,925 2,919

n/a n/a n/a

399 412 408

n/a n/a n/a

1,925 2,004 2,009

n/a n/a n/a

491 509 501

n/a n/a n/a

0 0 0

n/a n/a n/a

5 1 2

n/a n/a n/a

1 0 7

n/a n/a n/a

28,196 24,853 16,569

n/a n/a n/a

n/a n/a n/a

2,431 2,193 3,370

3,322 3,016 2,614

0 0 662

1,172 0 662

10,779.00 12,124.00 6,974.00

6,000.00 6,000.00 6,000.00

82.86 82.86 82.09

60.00 60.00 60.00

0.00 0.00 0.00

10.00 10.00 10.00

0 0 0

n/a n/a n/a

18 28 37

n/a n/a n/a

Apr 2020 May 2020 Jun 2020
CE 001 Number of very
long term empty homes (2
years or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

CE 003 Number of long
term empty homes (6
months or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

174 174 176

629 656 705

43



All other performance measures

This report shows performance for all other monthly and quarterly operational performance measures. The performance levels shown are for the most
recent three months for monthly data and the most recent quarter for quarterly measures

Latest Update

Apr 2020 May 2020 Jun 2020
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Actual (Period)

Target

Direction of
change
Comment

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Actual (Period)

Target

Direction of
change
Comment

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Actual (Period)

Target

Direction of
change
Comment

AU 001  Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Actual (Period)

Target

Direction of
change
Comment

AU 004  Percentage of
audit days delivered

Actual (Period)

Target

Direction of
change
Comment

BC 001 Building Control
income (£)

Actual (Period)

Target

Direction of
change
Comment

BE 027 Average time for
processing new claims
(housing benefit and
council tax support)

Actual (Period)

Target

Direction of
change
Comment

BE 028 Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Actual (Period)

Target

Direction of
change
Comment

CL 002 Number of
Ombudsman referral
decisions

Actual (Period)

Target

Direction of
change
Comment

CL 003 Number of
Ombudsman referral
decisions successful
outcomes for the Council

Actual (Period)

Target

Direction of
change
Comment

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Actual (Period)

Target

Direction of
change
Comment

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Actual (Period)

Target

Direction of
change
Comment

EG 009 Grants awarded
(£)

Actual (Period)

Target

Direction of
change
Comment

EG 011 Number of
businesses supported

Actual (Period)

Target

Direction of
change
Comment

HO 006 Numbers on the
housing waiting list

Actual (Period)

Target

Direction of
change
Comment

HO 007 Numbers on the
Housing Register

Actual (Period)

Target

Direction of
change
Comment

HO 008 Numbers on the
Housing Options Register

Actual (Period)

Target

Direction of
change
Comment

HO 009 Numbers on the
Transfer Register

Actual (Period)

Target

Direction of
change
Comment

HS 002 Number of
affordable homes granted
planning permission

Actual (Period)

Target

Direction of
change
Comment

HW 003 Number of
Disabled Facilities Grants
completed

Actual (Period)

Target

Direction of
change
Comment

HW 004 Number of
Disabled Facilities Grants
approved

Actual (Period)

Target

Direction of
change
Comment

HW 005 Average Disabled
Facilities Grant spend (£)

Actual (Period)

Target

Direction of
change
Comment

IT 001 Number of
transactions made via the
Council website

Actual (Period)

Target

Direction of
change
Comment

LE 004 Participation at
Council Sporting Facilities

Actual (Period)

Target

Direction of
change
Comment

LS 003 Legal Services fee
income (£)

Actual (Period)

Target

Direction of
change
Comment

MJ 001 (24m) 
Percentage of major
planning applications
determined within time
period

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (24m)  Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Actual (Period)

Target

Direction of
change
Comment

MJ 002 (n24m)  Major 
quality: Number of
decisions allowed on
appeal

Actual (Period)

Target

Direction of
change
Comment

PP 002 Number of homes
granted planning
permission (all tenure
types)

Actual (Period)

Target

Direction of
change
Comment

94.74 94.74 94.74

85.00 85.00 85.00

84.62 84.62 76.92

78.00 78.00 78.00

75.00 75.00 75.00

80.00 80.00 80.00

  100.00

  100.00

 

 

 

  0.00

  0.00

 

 

  No audit days delivered
due to COVID19. TIAA
staff were furloughed.

3,166.00 3,166.00 3,166.00

10.00 11.00 11.00

20.00 20.00 20.00

13.00 9.00 7.00

14.00 14.00 14.00

0 0 0

3 3 3

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

0 0 0

0 0 0

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

Ombudsman
investigations
suspended due to
Covid19.

89.70 89.38 88.89

80.00 80.00 80.00

1.03 0.99 1.01

10.00 10.00 10.00

21 20 20

n/a n/a n/a

  54,486,000.00

  4,305.00

 

 

  This amount is the
Covid19 business
grants administered by
the Council on behalf of
the Government in the
quarter April to June
2020. Obviously, this
was unanticipated work
and a fantastic
achievement by the
Economic Growth and
Revenues Teams in
making these
payments which were
the largest of any
district authority in
Norfolk.
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  50

 

 

 

2,815 2,925 2,919

n/a n/a n/a

399 412 408

n/a n/a n/a

1,925 2,004 2,009

n/a n/a n/a

491 509 501

n/a n/a n/a

0 0 0

n/a n/a n/a

5 1 2

n/a n/a n/a

1 0 7

n/a n/a n/a

28,196 24,853 16,569

n/a n/a n/a

n/a n/a n/a

2,431 2,193 3,370

3,322 3,016 2,614

0 0 662

1,172 0 662

10,779.00 12,124.00 6,974.00

6,000.00 6,000.00 6,000.00

82.86 82.86 82.09

60.00 60.00 60.00

0.00 0.00 0.00

10.00 10.00 10.00

0 0 0

n/a n/a n/a

18 28 37

n/a n/a n/a

Apr 2020 May 2020 Jun 2020
CE 001 Number of very
long term empty homes (2
years or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

CE 003 Number of long
term empty homes (6
months or more as at 1st
day of each month)

Actual (Period)

Target

Direction of
change
Comment

174 174 176

629 656 705

44




