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Managing Performance

Quarterly Report Chief Executive's Overview

Continued progress has been made over this quarter in areas of core service
delivery and in respect of key Corporate Plan projects and objectives as detailed in
the report, despite corporate focus again having to be directed to COVID response
activity with rapidly rising rates of infection in the District particularly during
December associated with the spread of the Omicron variant. 
The uncertainty caused by the spread of the Omicron variant had particular impact
on many hospitality businesses at a critical time of the year and saw the
Government announce further grant support for the sector which resulted in an
increase of calls to the Customer Services, Environmental Health, Economic Growth
and Revenues Teams.

Local Homes for Local Need

At its meeting of the 5 July 2021, Cabinet agreed and adopted a new Housing
Strategy which detailed the Council's ambitions to facilitate the delivery of more
affordable homes (both rent and shared ownership); investment in the better
provision of temporary accommodation so as to manage rising incidences of
homeless presentations; increased provision of purposebuilt accommodation for
older people through development of Housing with Extra Care models; increasing
independent living through the further improvements to the Disabled Facilities
Grant scheme and reduced fuel poverty through the appointment of an Energy
Efficiency Officer.
Following adoption of the Housing Strategy and good progress being made on
many of the original Delivery Plan objectives under the Local Homes for Local
Need theme a number of the original actions are now complete so further actions
have now been added to the performance report to reflect objectives identified in
the new Housing Strategy. A number of these actions are yet to commence and
are therefore shown as grey on the performance dial; this is a consequence of a
dynamic performance management system and not an indication of poor
performance.
During the quarter 70 households on the Council's Housing List have been housed
which is lower than the figures of 88 and 97 households accommodated in Qtrs 1
and 2.  148 new affordable homes have been completed during the first three
quarters of the 2021/22 reporting year, against an anticipated number of 165 new
homes over the year.  This represents a significant achievement.
Further progress has been made during this quarter in the preparation of the new
North Norfolk Local Plan which will deliver objectives under the Local Homes for
Local Need; Boosting Business Growth and Sustainability; Climate, Coast and the
Environment and Quality of Life themes of the Corporate Plan – with progress on
track to move forward with the Regulation 19 consultation in January 2022.

Boosting Business Growth and Sustainability

Much work of the Economic Growth Team over the period October  December
2021 has continued to be on supporting local business recovery from the COVID
pandemic; which took a knock in December as the Omicron variant spread rapidly
nationally and many people stayed away from hospitality businesses in the run
up to Christmas, which is a key time of year for many hotels, pubs, restaurants
and cafes as people attend works parties and social gatherings with friends and
family.
The impact of lower volumes of business within this sector during a key trading
period were recognised by the Government which, on 21 December, announced a
£1bn fund for hospitality businesses to be administered by local authorities from
the New Year. Officers in the Council's Revenues, IT and Economic Growth Team
therefore commenced preparations for the administration of this new fund from
January.
As the country and District look to build back from the COVID pandemic and
adjust to business in a postBrexit world, increasing attention has been given by
the Economic Growth Team to future workforce supply issues in a number of key
sectors of the North Norfolk economy – particularly hospitality, social care and
food processing; with consideration being given to developing existing KickStart
and Apprentice schemes, as well as a dedicated initiative to support local people
take up opportunities within the local social care workforce.
Work continues on developing a new Economic Growth Strategy for the District
which will be presented to Cabinet by March 2022.

Customer Focus

Following adoption of the new Customer Service Strategy work has been taken
forward on developing a new set of performance indicators for customer service
quality and a programme of Customer Service developed. Work has also been
undertaken to improve the Council's Complaints processes moving from a three
stage process to a twostage process with clear timescales being proposed for
each of the stages such that issues of concern are resolved in a more timely
manner.  This new system will be launched during this quarter.

Climate, Coast and the Environment

Work has progressed in preparing a Carbon Reduction Strategy and Action Plan for
the authority which was presented to Cabinet at its meeting of the 31 January
2022.
Over 700 people attended the programme of online events delivered as part of
the Council's Virtual Greenbuild programme in early November 2021 alongside the
global COP26 event held in Glasgow. This was an innovative programme for the
Council discussing a wide range of environmental actions and initiatives at a local
level promoting good practice and highlighting that the little actions that we all
take locally can make a big contribution towards the issues of climate change at
a global level.
The Electric Vehicle Charging Points installed by the District Council on public car
parks at Cromer, Fakenham, Holt, North Walsham, Sheringham and Wellsnext
theSea are seeing increasing levels of use and have established North Norfolk as
having the highest number of public EVCPs in Norfolk, demonstrating the
Council's commitment to leading on environmental and climate change issues on
behalf of our communities.
Work has continued on delivering against the Council's Tree Planting Programme –
50,000 trees planted to date, with a further 10,000 to be planted during the
current planting season – ie to end March 2022.
The Coastal Team are engaged through Coastal Partnership East in preparing an
Outline Business Case to the Environment Agency for the Innovation and
Resilience Fund programme for the Norfolk and Suffolk Coast Transition Project.
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Quarterly Report Chief Executive's Overview  continued

Quality of Life

The new £12.7million Reef Leisure Centre opened on 30 November 2021 after
many years in the planning and a 24 month build. The facility, which includes a 6
lane 25 metre swimming pool, learner pool, splashpad, 80 station gym, spinning
suite and the Brian Hannah Community Rooms is a huge achievement for the
Council and will provide a fully accessible and inclusive facility in support of the
Council's health and wellbeing objectives – particularly in seeking to increase
participation in sporting activities.
Final stages of consultation undertaken on the PlaceMaking Public Realm and
highways improvements proposed in North Walsham town centre as part of the
North Walsham Heritage Action Zone programme and tender process undertaken
for works to The Cedars building – with .
Completion of a residual waste study to inform future campaigns to promote
recycling and reuse and reduce volumes of residual waste – reflecting changing
waste streams during the pandemic.

Financial Sustainability and Growth

Completion of the ZeroBased Budgeting process to inform the 2022/23 budget
preparation process.
Work to undertake a review of Car Parking Charges was completed to allow
discussion by Overview and Scrutiny and Cabinet in January 2022 as part of the
2022/23 budget setting process.
Continued focus by the Revenues Team on Council Tax collection and longterm
empty homes so as to maximise opportunities for New Homes Bonus receipts
through both completion of new homes and managing longterm empty properties
– resulting in a new Homes Bonus payment for the 2022/23 year of £418,039.

Conclusion

Continued progress has been made over this quarter in areas of core service delivery
and in respect of key Corporate Plan projects and objectives as detailed in the
report, despite corporate focus again having to be directed to COVID response
activity with rapidly rising rates of infection in the District in December associated
with the spread of the Omicron variant.
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Actions and Performance Measure Keys

Actions  key to symbols

Measures  key to symbols

Key
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 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Corporate Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

31/12/2021
1.2.2a.1 Investigate option
of allocating sites for
affordable housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the
planning process easier
for affordable housing
providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a
dedicated Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby
government to secure
longterm grant funding for
energy efficiency works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy
contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making
energy efficiency
improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage
landlord take up of energy
efficiency improvement
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties
for energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will
work with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether
the council should provide
low cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place
policies & processes to
implement First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500
units of Housing with Care
/ Extra Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.6.1 Deliver, with
partners, 500 units of
Housing-with-
Care/ExtraCare

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people
in Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes
for decision making and
report writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting
Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns
to reduce consumption
and waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

Interviews for the Energy Officer post took place on 19/1/2022. 
Officer appointed, subject to references, with start date of
1/3/2022.
Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendation to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

The first new Extra Care/Independent Living scheme at 
Meadow Walk in Fakenham provides 66 flats and opened in 
April 2021. This scheme has just won a National Housing 
Award for innovation.  Subject to planning permission, the 
next scheme will be in Stalham and will provide 61 flats.  We 
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

Nicky Debbage

Cancelled
04/02/2020
31/03/2024
31/03/2024

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over £126 
million of COVID Business Support and Grants programmes. It 
was further announced on the 30 December that, in addition to 
the ongoing grants and business support, that two further grant 
schemes (amounting to over £8m) will now also need to be 
delivered by 31 March, with a particular focus on supporting 
those within the leisure, hospitality and accommodation 
sector. The strategy will need to reflect the likely post-
pandemic climate and support the restart and rebuild of the 
local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer service and
will enable us to identify future areas of focus for training and
development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the intention
of launching the NNDC Youth Council in late Spring 2022. This
work has been delayed to date due to the pandemic and the
impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

A revised report template has been prepared and submitted to
CLT for approval which includes reference and requirements to
meet the Net Zero targets.. 

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual waste 
composition analysis was carried out in late 2021 that will 
allow NNDC both independently and working with the NWP 
to undertake more targeted communication activities.

Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

This is being run as a medium project within the Council project
management governance arrangements. There are regular
project board meetings and progress is being made in
accordance with the timetable set out in the project
documentation and for the programmed committee date of
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

The works programme for Wells and Fakenham demolition and
rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is not
expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022. All
indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

The report on potential proposals for the Council's car parking 
fees and charging policy went for prescrutiny to the Overview 
and Scrutiny Committee (O&S) on 12 January 2022. The 
recommendations from O&S were then considered by Cabinet 
at their meeting on 31 January 2022 prior to final approval by 
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022
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 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Corporate Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

31/12/2021
1.2.2a.1 Investigate option
of allocating sites for
affordable housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the
planning process easier
for affordable housing
providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a
dedicated Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby
government to secure
longterm grant funding for
energy efficiency works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy
contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making
energy efficiency
improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage
landlord take up of energy
efficiency improvement
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties
for energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will
work with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether
the council should provide
low cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place
policies & processes to
implement First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500
units of Housing with Care
/ Extra Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.6.1 Deliver, with
partners, 500 units of
Housing-with-
Care/ExtraCare

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people
in Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes
for decision making and
report writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting
Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns
to reduce consumption
and waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

Interviews for the Energy Officer post took place on 19/1/2022. 
Officer appointed, subject to references, with start date of
1/3/2022.
Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendation to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

The first new Extra Care/Independent Living scheme at 
Meadow Walk in Fakenham provides 66 flats and opened in 
April 2021. This scheme has just won a National Housing 
Award for innovation.  Subject to planning permission, the 
next scheme will be in Stalham and will provide 61 flats.  We 
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

Nicky Debbage

Cancelled
04/02/2020
31/03/2024
31/03/2024

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over £126 
million of COVID Business Support and Grants programmes. It 
was further announced on the 30 December that, in addition to 
the ongoing grants and business support, that two further grant 
schemes (amounting to over £8m) will now also need to be 
delivered by 31 March, with a particular focus on supporting 
those within the leisure, hospitality and accommodation 
sector. The strategy will need to reflect the likely post-
pandemic climate and support the restart and rebuild of the 
local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer service and
will enable us to identify future areas of focus for training and
development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the intention
of launching the NNDC Youth Council in late Spring 2022. This
work has been delayed to date due to the pandemic and the
impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

A revised report template has been prepared and submitted to
CLT for approval which includes reference and requirements to
meet the Net Zero targets.. 

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual waste 
composition analysis was carried out in late 2021 that will 
allow NNDC both independently and working with the NWP 
to undertake more targeted communication activities.

Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

This is being run as a medium project within the Council project
management governance arrangements. There are regular
project board meetings and progress is being made in
accordance with the timetable set out in the project
documentation and for the programmed committee date of
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

The works programme for Wells and Fakenham demolition and
rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is not
expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022. All
indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

The report on potential proposals for the Council's car parking 
fees and charging policy went for prescrutiny to the Overview 
and Scrutiny Committee (O&S) on 12 January 2022. The 
recommendations from O&S were then considered by Cabinet 
at their meeting on 31 January 2022 prior to final approval by 
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022
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31/12/2021

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Corporate Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

31/12/2021
1.2.2a.1 Investigate option
of allocating sites for
affordable housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the
planning process easier
for affordable housing
providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a
dedicated Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby
government to secure
longterm grant funding for
energy efficiency works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy
contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making
energy efficiency
improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage
landlord take up of energy
efficiency improvement
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties
for energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will
work with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether
the council should provide
low cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place
policies & processes to
implement First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500
units of Housing with Care
/ Extra Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.6.1 Deliver, with
partners, 500 units of
Housing-with-
Care/ExtraCare

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people
in Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes
for decision making and
report writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting
Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns
to reduce consumption
and waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

Interviews for the Energy Officer post took place on 19/1/2022. 
Officer appointed, subject to references, with start date of
1/3/2022.
Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendation to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

The first new Extra Care/Independent Living scheme at 
Meadow Walk in Fakenham provides 66 flats and opened in 
April 2021. This scheme has just won a National Housing 
Award for innovation.  Subject to planning permission, the 
next scheme will be in Stalham and will provide 61 flats.  We 
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

Nicky Debbage

Cancelled
04/02/2020
31/03/2024
31/03/2024

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over £126 
million of COVID Business Support and Grants programmes. It 
was further announced on the 30 December that, in addition to 
the ongoing grants and business support, that two further grant 
schemes (amounting to over £8m) will now also need to be 
delivered by 31 March, with a particular focus on supporting 
those within the leisure, hospitality and accommodation 
sector. The strategy will need to reflect the likely post-
pandemic climate and support the restart and rebuild of the 
local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer service and
will enable us to identify future areas of focus for training and
development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the intention
of launching the NNDC Youth Council in late Spring 2022. This
work has been delayed to date due to the pandemic and the
impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

A revised report template has been prepared and submitted to
CLT for approval which includes reference and requirements to
meet the Net Zero targets.. 

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual waste 
composition analysis was carried out in late 2021 that will 
allow NNDC both independently and working with the NWP 
to undertake more targeted communication activities.

Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

This is being run as a medium project within the Council project
management governance arrangements. There are regular
project board meetings and progress is being made in
accordance with the timetable set out in the project
documentation and for the programmed committee date of
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

The works programme for Wells and Fakenham demolition and
rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is not
expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022. All
indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

The report on potential proposals for the Council's car parking 
fees and charging policy went for prescrutiny to the Overview 
and Scrutiny Committee (O&S) on 12 January 2022. The 
recommendations from O&S were then considered by Cabinet 
at their meeting on 31 January 2022 prior to final approval by 
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022
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31/12/2021

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Corporate Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

31/12/2021
1.2.2a.1 Investigate option
of allocating sites for
affordable housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the
planning process easier
for affordable housing
providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a
dedicated Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby
government to secure
longterm grant funding for
energy efficiency works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy
contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making
energy efficiency
improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage
landlord take up of energy
efficiency improvement
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties
for energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will
work with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether
the council should provide
low cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place
policies & processes to
implement First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500
units of Housing with Care
/ Extra Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.6.1 Deliver, with
partners, 500 units of
Housing-with-
Care/ExtraCare

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people
in Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes
for decision making and
report writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting
Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns
to reduce consumption
and waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

Interviews for the Energy Officer post took place on 19/1/2022. 
Officer appointed, subject to references, with start date of
1/3/2022.
Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendation to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

The first new Extra Care/Independent Living scheme at 
Meadow Walk in Fakenham provides 66 flats and opened in 
April 2021. This scheme has just won a National Housing 
Award for innovation.  Subject to planning permission, the 
next scheme will be in Stalham and will provide 61 flats.  We 
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

Nicky Debbage

Cancelled
04/02/2020
31/03/2024
31/03/2024

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over £126 
million of COVID Business Support and Grants programmes. It 
was further announced on the 30 December that, in addition to 
the ongoing grants and business support, that two further grant 
schemes (amounting to over £8m) will now also need to be 
delivered by 31 March, with a particular focus on supporting 
those within the leisure, hospitality and accommodation 
sector. The strategy will need to reflect the likely post-
pandemic climate and support the restart and rebuild of the 
local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer service and
will enable us to identify future areas of focus for training and
development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the intention
of launching the NNDC Youth Council in late Spring 2022. This
work has been delayed to date due to the pandemic and the
impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

A revised report template has been prepared and submitted to
CLT for approval which includes reference and requirements to
meet the Net Zero targets.. 

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual waste 
composition analysis was carried out in late 2021 that will 
allow NNDC both independently and working with the NWP 
to undertake more targeted communication activities.

Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

This is being run as a medium project within the Council project
management governance arrangements. There are regular
project board meetings and progress is being made in
accordance with the timetable set out in the project
documentation and for the programmed committee date of
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

The works programme for Wells and Fakenham demolition and
rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is not
expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022. All
indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

The report on potential proposals for the Council's car parking 
fees and charging policy went for prescrutiny to the Overview 
and Scrutiny Committee (O&S) on 12 January 2022. The 
recommendations from O&S were then considered by Cabinet 
at their meeting on 31 January 2022 prior to final approval by 
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022
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31/12/2021

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Corporate Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

31/12/2021
1.2.2a.1 Investigate option
of allocating sites for
affordable housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the
planning process easier
for affordable housing
providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a
dedicated Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby
government to secure
longterm grant funding for
energy efficiency works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy
contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making
energy efficiency
improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage
landlord take up of energy
efficiency improvement
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties
for energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will
work with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether
the council should provide
low cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place
policies & processes to
implement First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500
units of Housing with Care
/ Extra Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.6.1 Deliver, with
partners, 500 units of
Housing-with-
Care/ExtraCare

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people
in Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes
for decision making and
report writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting
Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns
to reduce consumption
and waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

Interviews for the Energy Officer post took place on 19/1/2022. 
Officer appointed, subject to references, with start date of
1/3/2022.
Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendation to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

The first new Extra Care/Independent Living scheme at 
Meadow Walk in Fakenham provides 66 flats and opened in 
April 2021. This scheme has just won a National Housing 
Award for innovation.  Subject to planning permission, the 
next scheme will be in Stalham and will provide 61 flats.  We 
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

Nicky Debbage

Cancelled
04/02/2020
31/03/2024
31/03/2024

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over £126 
million of COVID Business Support and Grants programmes. It 
was further announced on the 30 December that, in addition to 
the ongoing grants and business support, that two further grant 
schemes (amounting to over £8m) will now also need to be 
delivered by 31 March, with a particular focus on supporting 
those within the leisure, hospitality and accommodation 
sector. The strategy will need to reflect the likely post-
pandemic climate and support the restart and rebuild of the 
local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer service and
will enable us to identify future areas of focus for training and
development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the intention
of launching the NNDC Youth Council in late Spring 2022. This
work has been delayed to date due to the pandemic and the
impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

A revised report template has been prepared and submitted to
CLT for approval which includes reference and requirements to
meet the Net Zero targets.. 

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual waste 
composition analysis was carried out in late 2021 that will 
allow NNDC both independently and working with the NWP 
to undertake more targeted communication activities.

Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

This is being run as a medium project within the Council project
management governance arrangements. There are regular
project board meetings and progress is being made in
accordance with the timetable set out in the project
documentation and for the programmed committee date of
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

The works programme for Wells and Fakenham demolition and
rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is not
expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022. All
indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

The report on potential proposals for the Council's car parking 
fees and charging policy went for prescrutiny to the Overview 
and Scrutiny Committee (O&S) on 12 January 2022. The 
recommendations from O&S were then considered by Cabinet 
at their meeting on 31 January 2022 prior to final approval by 
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022
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31/12/2021

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Corporate Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

31/12/2021
1.2.2a.1 Investigate option
of allocating sites for
affordable housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the
planning process easier
for affordable housing
providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a
dedicated Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby
government to secure
longterm grant funding for
energy efficiency works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy
contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making
energy efficiency
improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage
landlord take up of energy
efficiency improvement
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties
for energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will
work with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether
the council should provide
low cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place
policies & processes to
implement First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500
units of Housing with Care
/ Extra Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.6.1 Deliver, with
partners, 500 units of
Housing-with-
Care/ExtraCare

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people
in Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes
for decision making and
report writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting
Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns
to reduce consumption
and waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

Interviews for the Energy Officer post took place on 19/1/2022. 
Officer appointed, subject to references, with start date of
1/3/2022.
Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendation to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

The first new Extra Care/Independent Living scheme at 
Meadow Walk in Fakenham provides 66 flats and opened in 
April 2021. This scheme has just won a National Housing 
Award for innovation.  Subject to planning permission, the 
next scheme will be in Stalham and will provide 61 flats.  We 
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

Nicky Debbage

Cancelled
04/02/2020
31/03/2024
31/03/2024

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over £126 
million of COVID Business Support and Grants programmes. It 
was further announced on the 30 December that, in addition to 
the ongoing grants and business support, that two further grant 
schemes (amounting to over £8m) will now also need to be 
delivered by 31 March, with a particular focus on supporting 
those within the leisure, hospitality and accommodation 
sector. The strategy will need to reflect the likely post-
pandemic climate and support the restart and rebuild of the 
local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer service and
will enable us to identify future areas of focus for training and
development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the intention
of launching the NNDC Youth Council in late Spring 2022. This
work has been delayed to date due to the pandemic and the
impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

A revised report template has been prepared and submitted to
CLT for approval which includes reference and requirements to
meet the Net Zero targets.. 

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual waste 
composition analysis was carried out in late 2021 that will 
allow NNDC both independently and working with the NWP 
to undertake more targeted communication activities.

Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

This is being run as a medium project within the Council project
management governance arrangements. There are regular
project board meetings and progress is being made in
accordance with the timetable set out in the project
documentation and for the programmed committee date of
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

The works programme for Wells and Fakenham demolition and
rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is not
expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022. All
indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

The report on potential proposals for the Council's car parking 
fees and charging policy went for prescrutiny to the Overview 
and Scrutiny Committee (O&S) on 12 January 2022. The 
recommendations from O&S were then considered by Cabinet 
at their meeting on 31 January 2022 prior to final approval by 
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022
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31/12/2021

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Corporate Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

31/12/2021
1.2.2a.1 Investigate option
of allocating sites for
affordable housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the
planning process easier
for affordable housing
providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a
dedicated Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby
government to secure
longterm grant funding for
energy efficiency works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy
contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making
energy efficiency
improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage
landlord take up of energy
efficiency improvement
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties
for energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will
work with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether
the council should provide
low cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place
policies & processes to
implement First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500
units of Housing with Care
/ Extra Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.6.1 Deliver, with
partners, 500 units of
Housing-with-
Care/ExtraCare

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people
in Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes
for decision making and
report writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting
Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns
to reduce consumption
and waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

Interviews for the Energy Officer post took place on 19/1/2022. 
Officer appointed, subject to references, with start date of
1/3/2022.
Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendation to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

The first new Extra Care/Independent Living scheme at 
Meadow Walk in Fakenham provides 66 flats and opened in 
April 2021. This scheme has just won a National Housing 
Award for innovation.  Subject to planning permission, the 
next scheme will be in Stalham and will provide 61 flats.  We 
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

Nicky Debbage

Cancelled
04/02/2020
31/03/2024
31/03/2024

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over £126 
million of COVID Business Support and Grants programmes. It 
was further announced on the 30 December that, in addition to 
the ongoing grants and business support, that two further grant 
schemes (amounting to over £8m) will now also need to be 
delivered by 31 March, with a particular focus on supporting 
those within the leisure, hospitality and accommodation 
sector. The strategy will need to reflect the likely post-
pandemic climate and support the restart and rebuild of the 
local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer service and
will enable us to identify future areas of focus for training and
development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the intention
of launching the NNDC Youth Council in late Spring 2022. This
work has been delayed to date due to the pandemic and the
impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

A revised report template has been prepared and submitted to
CLT for approval which includes reference and requirements to
meet the Net Zero targets.. 

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual waste 
composition analysis was carried out in late 2021 that will 
allow NNDC both independently and working with the NWP 
to undertake more targeted communication activities.

Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

This is being run as a medium project within the Council project
management governance arrangements. There are regular
project board meetings and progress is being made in
accordance with the timetable set out in the project
documentation and for the programmed committee date of
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

The works programme for Wells and Fakenham demolition and
rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is not
expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022. All
indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

The report on potential proposals for the Council's car parking 
fees and charging policy went for prescrutiny to the Overview 
and Scrutiny Committee (O&S) on 12 January 2022. The 
recommendations from O&S were then considered by Cabinet 
at their meeting on 31 January 2022 prior to final approval by 
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022
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31/12/2021

 Key Priorities

There are a number of actions in the delivery plan that Cabinet have identified as essential to be delivered in order for the

objectives in the Corporate Plan 2019  2023 to be achieved. Cabinet and Corporate Leadership Team will be concentrating

on ensuring these actions are delivered over the next quarter. Please note the actions receiving this increased focus will

change over time as actions are delivered and other key priority actions are identified.

Latest Update

31/12/2021
1.2.2a.1 Investigate option
of allocating sites for
affordable housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the
planning process easier
for affordable housing
providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a
dedicated Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby
government to secure
longterm grant funding for
energy efficiency works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy
contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making
energy efficiency
improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage
landlord take up of energy
efficiency improvement
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties
for energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will
work with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether
the council should provide
low cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place
policies & processes to
implement First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500
units of Housing with Care
/ Extra Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.6.1 Deliver, with
partners, 500 units of
Housing-with-
Care/ExtraCare

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people
in Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes
for decision making and
report writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting
Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns
to reduce consumption
and waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC
Blue Flag and Green Flag
status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

Interviews for the Energy Officer post took place on 19/1/2022. 
Officer appointed, subject to references, with start date of
1/3/2022.
Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendation to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

The first new Extra Care/Independent Living scheme at 
Meadow Walk in Fakenham provides 66 flats and opened in 
April 2021. This scheme has just won a National Housing 
Award for innovation.  Subject to planning permission, the 
next scheme will be in Stalham and will provide 61 flats.  We 
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

Nicky Debbage

Cancelled
04/02/2020
31/03/2024
31/03/2024

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over £126 
million of COVID Business Support and Grants programmes. It 
was further announced on the 30 December that, in addition to 
the ongoing grants and business support, that two further grant 
schemes (amounting to over £8m) will now also need to be 
delivered by 31 March, with a particular focus on supporting 
those within the leisure, hospitality and accommodation 
sector. The strategy will need to reflect the likely post-
pandemic climate and support the restart and rebuild of the 
local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer service and
will enable us to identify future areas of focus for training and
development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the intention
of launching the NNDC Youth Council in late Spring 2022. This
work has been delayed to date due to the pandemic and the
impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

A revised report template has been prepared and submitted to
CLT for approval which includes reference and requirements to
meet the Net Zero targets.. 

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual waste 
composition analysis was carried out in late 2021 that will 
allow NNDC both independently and working with the NWP 
to undertake more targeted communication activities.

Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

This is being run as a medium project within the Council project
management governance arrangements. There are regular
project board meetings and progress is being made in
accordance with the timetable set out in the project
documentation and for the programmed committee date of
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

The works programme for Wells and Fakenham demolition and
rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is not
expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022. All
indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

The report on potential proposals for the Council's car parking 
fees and charging policy went for prescrutiny to the Overview 
and Scrutiny Committee (O&S) on 12 January 2022. The 
recommendations from O&S were then considered by Cabinet 
at their meeting on 31 January 2022 prior to final approval by 
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022
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Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75

14



Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75

15



31/12/2021

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75
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31/12/2021

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75
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31/12/2021

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75

18



31/12/2021

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75

19



31/12/2021

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75

20



31/12/2021

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75

21



31/12/2021

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75

22



31/12/2021

Local Homes for Local Need

There is a significant local need for housing across the district. Enabling and facilitating new housing of the right type,

quality and affordability will therefore, be a key priority for the Council and, working with a variety of partners, we will

explore all available avenues to increase the supply of quality, affordable housing to address this need. We will also seek

opportunities to improve the condition and environmental sustainability of existing housing stock. We will aim to ensure

that new homes are of a high standard of design and built with a strong emphasis on environmental sustainability and

therefore, more affordable to live in.

Latest Update

Local Homes for Local Need Delivery Plan actions update
31/12/2021

1.1.1 Formulate policies and
proposals (Local Plan) to
facilitate the delivery of
housing supply

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.1 Clarify aims of a
Housing Company

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.1.2 Produce an updated
business case

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.1 Investigate option of
allocating sites for affordable
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.2 Make the planning
process easier for affordable
housing providers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.3 Secure support
from local communities

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.5 Improve Homes
England's Grant offer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2a.6 Use s106 grant
funding

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.1 Consider sites for
Coastal rollback.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.2 Investigate de
risking options

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.3 Encourage small
and mediumsized builders
and developers

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.2b.4 Fakenham
Roundabout

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3a.1 Investigate Council
support the development of
good quality market rented
housing.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3b.1 Encourage and
support the use of MMC

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.1 Help grow existing
community-led
organisations.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.2.3c.2 Establish new
communityled groups

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.1 Employ a dedicated
Energy Officer

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.2 Lobby government
to secure longterm grant
funding for energy efficiency
works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.3 Produce a clear
energy efficiency support
offer for low income
households.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.4 Promote energy
efficiency measures.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.5 Consider an
accreditation scheme for
energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.6 Consider direct
provision or guaranteeing
work for energy contractors.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1b.7 Identify good
practice for making energy
efficiency improvements to
older/listed buildings

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.1 Encourage landlord
take up of energy efficiency
improvement works

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.1c.2 Target properties for
energy efficiency
improvement works.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.2.1 Report on good
practice. to tackle disrepair

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.3.3.1 Report on good
practice to tackle longterm
empty homes.

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.1.2 Consider purchase of
Flagship properties as part
of the business case for a
housing company.

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.1 The council will work
with partners to raise
awareness and
understanding of shared
ownership

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.2 Consider whether the
council should provide low
cost home ownership
mortgages

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.2.3 Put in place policies
& processes to implement
First Homes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.3.1 Review effectiveness
of current allocations
agreement

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.1 Work with partner
Registered Providers to
consider building new shared
housing

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4a.2 The council will
investigate promotion of a
scheme to facilitate
multigenerational living

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.1 Consider the
establishment of a private
sector leasing scheme

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.4.4b.2 Provide better
support and information to
existing and prospective
landlords

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1a.1 Identify people ‘at
risk of crisis’ and develop
action to help prevent crisis

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.1 Continue to deliver
actions in the new
Homelessness and Rough
Sleeper Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.2 The Council will
deliver units of move on /
temporary accommodation

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.1b.3 Contribute to
Norfolk Strategic Housing
Partnership project to end
homelessness in Norfolk

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2a.1 Work with NCC to
provide safe accommodation
& support to those fleeing
domestic abuse

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2b.1 Working with
partners to deliver 500 units
of Housing with Care / Extra
Care

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.2 Work with partners
to ensure affordable homes
meet the needs of older &
disabled residents

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.3 Support the delivery
of specialist housing
schemes

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

1.5.2c.4 Review of the use of
Disabled Facilities Grants

Performance
Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of housing
growth including quantity, type and location to ensure that all
needs including those for affordable homes are addressed.
The remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Graham Connolly

Completed
01/10/2021
31/10/2021
20/10/2021

The business case for the housing company was retested
and presented to Business Planning in December.  The
business case was not viable.

Graham Connolly

Completed
01/12/2021
31/12/2021
22/12/2021

n/r
Mark Ashwell

Not Started

01/10/2022
31/12/2022
30/12/2022

n/r
Geoff Lyon

In Progress

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

We are working with Broadland HA and our viability consultant
to agree with Homes England an approach to mixed funding
(market cross subsidy and grant).  We will use one of our
exceptions housing sites as a test case.    

Graham Connolly

In Progress

01/11/2021
31/12/2021
31/01/2022

Graham Connolly

In Progress

01/04/2021
not set

not set

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Geoff Lyon

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

Added to the Delivery Plan.

Maxine Collis

In Progress

01/12/2021
31/12/2022
30/04/2023

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

31/03/2022
not set

31/03/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

Interviews for the Energy Officer post took place on
19/1/2022.  Officer appointed, subject to references, with start
date of 1/3/2022.

Graham Connolly

In Progress

01/10/2021
30/11/2021
31/01/2022

n/r
Graham Connolly

Not Started

01/10/2022
31/12/2022
31/12/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Graham Connolly

Not Started

01/01/2023
31/03/2023
31/03/2023

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/01/2022
31/03/2022
31/03/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

n/r
Graham Connolly

Not Started

01/04/2022
30/06/2022
30/06/2022

A Business Case for a Housing Company has been re
tested  with a mix of homes for market rent and for 
Temporary Accommodation (which could include purchase 
of Flagship disposals). The business case was not viable. 
We continue to meet regularly with Flagship to review 
proposed disposals and consider alternatives, including 
purchase by NNDC.
Nicky Debbage

Completed
01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared
Ownership providers in North Norfolk to understand
opportunities and challenges. The findings from this research
are being put into a report with recommendations to be
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

Research has been undertaken with the main Shared 
Ownership providers in North Norfolk to understand 
opportunities and challenges. The findings from this research 
are being put into a report with recommendation to be 
considered by Business Planning in February 2022.

Nicky Debbage

In Progress

01/10/2021
31/12/2021
31/12/2021

n/r
Nicky Debbage

In Progress

01/01/2022
31/03/2022
01/01/2022

n/r
Nicky Debbage

Not Started

01/09/2022
30/11/2022
30/11/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/02/2022
30/04/2022
30/04/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

Not Started

01/07/2022
30/09/2022
30/09/2022

n/r
Nicky Debbage

In Progress

01/07/2022
30/09/2022
01/07/2022

Nicky Debbage

In Progress

31/03/2021
not set

15/12/2021

The four flats to house rough sleepers partfunded by the Next
Steps Accommodation Programme are complete and
occupied.  A further flat at Lushers Passage is now scheduled
to complete in February 2022 and should be in use by March
2022.  The review of property management processes is in
progress.
Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The NSHP No Homelessness in Norfolk Strategy has been
produced and signedoff by Leaders. The action plan is now
drafted and working groups formed to deliver key actions in
the strategy

Nicky Debbage

In Progress

31/03/2021
31/12/2021
31/12/2021

Nicky Debbage

In Progress

30/06/2021
31/03/2022
31/03/2022

The first new Extra Care/Independent Living scheme at
Meadow Walk in Fakenham provides 66 flats and opened in
April 2021.  This scheme has just won a National Housing
Award for innovation.  Subject to planning permission, the
next scheme will be in Stalham and will provide 61 flats.  We
continue to work with partners to identify other suitable sites.

Nicky Debbage

In Progress

31/03/2021
not set

not set

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

31/01/2022
not set

31/03/2022

n/r
Nicky Debbage

Not Started

30/04/2022
30/06/2022
30/06/2022

KPI update  Local Homes for Local Need

Dec 2021
HO 007 Numbers on the
Housing Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

HS 001 Number of affordable
homes built

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

n/a

398

148
75
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Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Latest Update

Boosting Business Sustainability Delivery Plan actions update
31/12/2021

2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of business
growth including investment in town centres, expansion of
businesses, tourism and supporting new inward investment on
designated employment land. The remaining stages of Local
Plan production and adoption will need to be completed before
the approved policies are implemented.

Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over 
£126 million of COVID Business Support and Grants 
programmes. It was further announced on the 30 December 
that, in addition to the ongoing grants and business support, 
that two further grant schemes (amounting to over £8m) will 
now also need to be delivered by 31 March, with a particular 
focus on supporting those within the leisure, hospitality and 
accommodation sector. The strategy will need to reflect the 
likely postpandemic climate and support the restart and 
rebuild of the local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

Final Report is completed and has provided supporting
evidence in terms of the supply and demand of employment
land for the Local Plan development.

Options for the Council to invest in sites / premises
development for business opportunities to be developed in
alignment with the Economic Growth Strategy once delivered,
to meet corporate objectives and to capitalise on future
funding opportunities.

Stuart Quick

Completed
04/02/2020
31/03/2022
20/01/2022

The Council continues to respond to the immediate needs of 
our local business base, with a particular focus on responding 
to the leisure, hospitality and accommodation sector who have 
been heavily impacted by loss of trade and staff shortages  A 
number of other workstreams remain ongoing including the 
Business Recovery and Resilience grant, support for the 
visitor economy through the Visit North Membership Grant 
scheme (which will deliver a number of benefits for tourism 
businesses), the North Norfolk Care Academy programme and 
the Go Digital programme to support business digitalisation (in 
collaboration with Norfolk County Council).

Stuart Quick

In Progress

01/04/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
As we come out of the COVID pandemic and awareness of
labour and supply chain issues are being articulated we are
finding that the needs of businesses are changing and are
therefore amending our objectives and support for businesses
moving forward

Throughout the pandemic the District Council has been
positively recognised for the approach it has adopted and
spend of distributing Government COVID support grants to our
local businesses

Revised delivery timescale
Ongoing conversation with businesses with new programme of
support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
31/03/2022

Update agreed at Cabinet on 1 November 2021. Due 
date amended accordingly.
As we come out of the COVID pandemic and awareness of 
labour and supply chain issues are being articulated we 
are finding that the needs of businesses are changing and 
are therefore amending our objectives and support for 
businesses moving forward

Throughout the pandemic the District Council has been 
positively recognised for the approach it has adopted and 
spend of distributing Government COVID support grants to 
our local businesses

Revised delivery timescale
Ongoing conversation with businesses with new 
programme of support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
30/04/2022

The Council has continued to maintain a good relationship
with Visit North Norfolk throughout the pandemic and
collaboration on messaging has been central to the response
and recovery stages. This has helped keep the sector
informed and encouraged greater collaboration and support for
collective action. The Council has also liaised closely with
NALEP on the establishment of the Recovery Plan for the
visitor economy.

Visit North Norfolk's campaign present campaign entitled
'Hidden Gems of North Norfolk'. The film and blog will be
promoted via ads on Facebook, Instagram and Google
Remarketing as well as ecomms to a database of around
30,000 consumers.

Recognising the importance of this sector and the impact of
pandemic at varying times, the forthcoming Visit North Norfolk
Membership Scheme (funded through the Additional
Restrictions Grant) will provide businesses with a 12 month
subscription to help promote their business and to facilitate
bookings. 

Stuart Quick

In Progress

01/06/2020
31/12/2021
31/12/2021

The Covid19 pandemic has continued to have an impact 
on apprenticeships, to which it is anticipated that this will 
take time to recover. Whilst we continue to work with 
businesses to support this, we have also taken a direct 
role and through the delivery of a local 'Kickstart' 
programme. This Government initiative is intended to 
support 1624yr olds into work by providing a 6 month paid 
placement.  

110 KickStart vacancies approved by the DWP in North 
Norfolk since March 2021, with 25 starts, 4 completions 
and 3 young people securing permanent jobs through the 
programme to date; 37 vacancies still line and unfilled.  

Work is also presently being undertaken to work with care 
sector to deliver a Sector Based Work Programme to 
provide career pathways into social care.

Stuart Quick

In Progress

04/02/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
Deferred due to COVID at a Norfolk partnership level, but in
recent weeks conversations around this countywide project
have restarted

Revised delivery timescale
To be resurrected at Norfolk level in 2022

Stuart Quick

In Progress

04/02/2020
31/12/2022
31/12/2021

Boosting Business Sustainability and Growth Key Performance Indicator update

Dec 2021
EG 011 Number of businesses
supported

Performance (YTD)

Actual (Period)
(YTD)
Target (YTD)

Direction of change
(YTD)
Comments

253

150

The number of business supported is significantly lower than 
the previous two quarters due to closure of the last  phase of 
Covid grant support. In January additional Covid19 grant 
support schemes are expected to result in  
increased support for local businesses.
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Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Latest Update

Boosting Business Sustainability Delivery Plan actions update
31/12/2021

2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of business
growth including investment in town centres, expansion of
businesses, tourism and supporting new inward investment on
designated employment land. The remaining stages of Local
Plan production and adoption will need to be completed before
the approved policies are implemented.

Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over 
£126 million of COVID Business Support and Grants 
programmes. It was further announced on the 30 December 
that, in addition to the ongoing grants and business support, 
that two further grant schemes (amounting to over £8m) will 
now also need to be delivered by 31 March, with a particular 
focus on supporting those within the leisure, hospitality and 
accommodation sector. The strategy will need to reflect the 
likely postpandemic climate and support the restart and 
rebuild of the local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

Final Report is completed and has provided supporting
evidence in terms of the supply and demand of employment
land for the Local Plan development.

Options for the Council to invest in sites / premises
development for business opportunities to be developed in
alignment with the Economic Growth Strategy once delivered,
to meet corporate objectives and to capitalise on future
funding opportunities.

Stuart Quick

Completed
04/02/2020
31/03/2022
20/01/2022

The Council continues to respond to the immediate needs of 
our local business base, with a particular focus on responding 
to the leisure, hospitality and accommodation sector who have 
been heavily impacted by loss of trade and staff shortages  A 
number of other workstreams remain ongoing including the 
Business Recovery and Resilience grant, support for the 
visitor economy through the Visit North Membership Grant 
scheme (which will deliver a number of benefits for tourism 
businesses), the North Norfolk Care Academy programme and 
the Go Digital programme to support business digitalisation (in 
collaboration with Norfolk County Council).

Stuart Quick

In Progress

01/04/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
As we come out of the COVID pandemic and awareness of
labour and supply chain issues are being articulated we are
finding that the needs of businesses are changing and are
therefore amending our objectives and support for businesses
moving forward

Throughout the pandemic the District Council has been
positively recognised for the approach it has adopted and
spend of distributing Government COVID support grants to our
local businesses

Revised delivery timescale
Ongoing conversation with businesses with new programme of
support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
31/03/2022

Update agreed at Cabinet on 1 November 2021. Due 
date amended accordingly.
As we come out of the COVID pandemic and awareness of 
labour and supply chain issues are being articulated we 
are finding that the needs of businesses are changing and 
are therefore amending our objectives and support for 
businesses moving forward

Throughout the pandemic the District Council has been 
positively recognised for the approach it has adopted and 
spend of distributing Government COVID support grants to 
our local businesses

Revised delivery timescale
Ongoing conversation with businesses with new 
programme of support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
30/04/2022

The Council has continued to maintain a good relationship
with Visit North Norfolk throughout the pandemic and
collaboration on messaging has been central to the response
and recovery stages. This has helped keep the sector
informed and encouraged greater collaboration and support for
collective action. The Council has also liaised closely with
NALEP on the establishment of the Recovery Plan for the
visitor economy.

Visit North Norfolk's campaign present campaign entitled
'Hidden Gems of North Norfolk'. The film and blog will be
promoted via ads on Facebook, Instagram and Google
Remarketing as well as ecomms to a database of around
30,000 consumers.

Recognising the importance of this sector and the impact of
pandemic at varying times, the forthcoming Visit North Norfolk
Membership Scheme (funded through the Additional
Restrictions Grant) will provide businesses with a 12 month
subscription to help promote their business and to facilitate
bookings. 

Stuart Quick

In Progress

01/06/2020
31/12/2021
31/12/2021

The Covid19 pandemic has continued to have an impact 
on apprenticeships, to which it is anticipated that this will 
take time to recover. Whilst we continue to work with 
businesses to support this, we have also taken a direct 
role and through the delivery of a local 'Kickstart' 
programme. This Government initiative is intended to 
support 1624yr olds into work by providing a 6 month paid 
placement.  

110 KickStart vacancies approved by the DWP in North 
Norfolk since March 2021, with 25 starts, 4 completions 
and 3 young people securing permanent jobs through the 
programme to date; 37 vacancies still line and unfilled.  

Work is also presently being undertaken to work with care 
sector to deliver a Sector Based Work Programme to 
provide career pathways into social care.

Stuart Quick

In Progress

04/02/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
Deferred due to COVID at a Norfolk partnership level, but in
recent weeks conversations around this countywide project
have restarted

Revised delivery timescale
To be resurrected at Norfolk level in 2022

Stuart Quick

In Progress

04/02/2020
31/12/2022
31/12/2021

Boosting Business Sustainability and Growth Key Performance Indicator update

Dec 2021
EG 011 Number of businesses
supported

Performance (YTD)

Actual (Period)
(YTD)
Target (YTD)

Direction of change
(YTD)
Comments

253

150

The number of business supported is significantly lower than 
the previous two quarters due to closure of the last  phase of 
Covid grant support. In January additional Covid19 grant 
support schemes are expected to result in  
increased support for local businesses.
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31/12/2021

Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Latest Update

Boosting Business Sustainability Delivery Plan actions update
31/12/2021

2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of business
growth including investment in town centres, expansion of
businesses, tourism and supporting new inward investment on
designated employment land. The remaining stages of Local
Plan production and adoption will need to be completed before
the approved policies are implemented.

Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over 
£126 million of COVID Business Support and Grants 
programmes. It was further announced on the 30 December 
that, in addition to the ongoing grants and business support, 
that two further grant schemes (amounting to over £8m) will 
now also need to be delivered by 31 March, with a particular 
focus on supporting those within the leisure, hospitality and 
accommodation sector. The strategy will need to reflect the 
likely postpandemic climate and support the restart and 
rebuild of the local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

Final Report is completed and has provided supporting
evidence in terms of the supply and demand of employment
land for the Local Plan development.

Options for the Council to invest in sites / premises
development for business opportunities to be developed in
alignment with the Economic Growth Strategy once delivered,
to meet corporate objectives and to capitalise on future
funding opportunities.

Stuart Quick

Completed
04/02/2020
31/03/2022
20/01/2022

The Council continues to respond to the immediate needs of 
our local business base, with a particular focus on responding 
to the leisure, hospitality and accommodation sector who have 
been heavily impacted by loss of trade and staff shortages  A 
number of other workstreams remain ongoing including the 
Business Recovery and Resilience grant, support for the 
visitor economy through the Visit North Membership Grant 
scheme (which will deliver a number of benefits for tourism 
businesses), the North Norfolk Care Academy programme and 
the Go Digital programme to support business digitalisation (in 
collaboration with Norfolk County Council).

Stuart Quick

In Progress

01/04/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
As we come out of the COVID pandemic and awareness of
labour and supply chain issues are being articulated we are
finding that the needs of businesses are changing and are
therefore amending our objectives and support for businesses
moving forward

Throughout the pandemic the District Council has been
positively recognised for the approach it has adopted and
spend of distributing Government COVID support grants to our
local businesses

Revised delivery timescale
Ongoing conversation with businesses with new programme of
support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
31/03/2022

Update agreed at Cabinet on 1 November 2021. Due 
date amended accordingly.
As we come out of the COVID pandemic and awareness of 
labour and supply chain issues are being articulated we 
are finding that the needs of businesses are changing and 
are therefore amending our objectives and support for 
businesses moving forward

Throughout the pandemic the District Council has been 
positively recognised for the approach it has adopted and 
spend of distributing Government COVID support grants to 
our local businesses

Revised delivery timescale
Ongoing conversation with businesses with new 
programme of support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
30/04/2022

The Council has continued to maintain a good relationship
with Visit North Norfolk throughout the pandemic and
collaboration on messaging has been central to the response
and recovery stages. This has helped keep the sector
informed and encouraged greater collaboration and support for
collective action. The Council has also liaised closely with
NALEP on the establishment of the Recovery Plan for the
visitor economy.

Visit North Norfolk's campaign present campaign entitled
'Hidden Gems of North Norfolk'. The film and blog will be
promoted via ads on Facebook, Instagram and Google
Remarketing as well as ecomms to a database of around
30,000 consumers.

Recognising the importance of this sector and the impact of
pandemic at varying times, the forthcoming Visit North Norfolk
Membership Scheme (funded through the Additional
Restrictions Grant) will provide businesses with a 12 month
subscription to help promote their business and to facilitate
bookings. 

Stuart Quick

In Progress

01/06/2020
31/12/2021
31/12/2021

The Covid19 pandemic has continued to have an impact 
on apprenticeships, to which it is anticipated that this will 
take time to recover. Whilst we continue to work with 
businesses to support this, we have also taken a direct 
role and through the delivery of a local 'Kickstart' 
programme. This Government initiative is intended to 
support 1624yr olds into work by providing a 6 month paid 
placement.  

110 KickStart vacancies approved by the DWP in North 
Norfolk since March 2021, with 25 starts, 4 completions 
and 3 young people securing permanent jobs through the 
programme to date; 37 vacancies still line and unfilled.  

Work is also presently being undertaken to work with care 
sector to deliver a Sector Based Work Programme to 
provide career pathways into social care.

Stuart Quick

In Progress

04/02/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
Deferred due to COVID at a Norfolk partnership level, but in
recent weeks conversations around this countywide project
have restarted

Revised delivery timescale
To be resurrected at Norfolk level in 2022

Stuart Quick

In Progress

04/02/2020
31/12/2022
31/12/2021

Boosting Business Sustainability and Growth Key Performance Indicator update

Dec 2021
EG 011 Number of businesses
supported

Performance (YTD)

Actual (Period)
(YTD)
Target (YTD)

Direction of change
(YTD)
Comments

253

150

The number of business supported is significantly lower than 
the previous two quarters due to closure of the last  phase of 
Covid grant support. In January additional Covid19 grant 
support schemes are expected to result in  
increased support for local businesses.
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31/12/2021

Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Latest Update

Boosting Business Sustainability Delivery Plan actions update
31/12/2021

2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of business
growth including investment in town centres, expansion of
businesses, tourism and supporting new inward investment on
designated employment land. The remaining stages of Local
Plan production and adoption will need to be completed before
the approved policies are implemented.

Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over 
£126 million of COVID Business Support and Grants 
programmes. It was further announced on the 30 December 
that, in addition to the ongoing grants and business support, 
that two further grant schemes (amounting to over £8m) will 
now also need to be delivered by 31 March, with a particular 
focus on supporting those within the leisure, hospitality and 
accommodation sector. The strategy will need to reflect the 
likely postpandemic climate and support the restart and 
rebuild of the local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

Final Report is completed and has provided supporting
evidence in terms of the supply and demand of employment
land for the Local Plan development.

Options for the Council to invest in sites / premises
development for business opportunities to be developed in
alignment with the Economic Growth Strategy once delivered,
to meet corporate objectives and to capitalise on future
funding opportunities.

Stuart Quick

Completed
04/02/2020
31/03/2022
20/01/2022

The Council continues to respond to the immediate needs of 
our local business base, with a particular focus on responding 
to the leisure, hospitality and accommodation sector who have 
been heavily impacted by loss of trade and staff shortages  A 
number of other workstreams remain ongoing including the 
Business Recovery and Resilience grant, support for the 
visitor economy through the Visit North Membership Grant 
scheme (which will deliver a number of benefits for tourism 
businesses), the North Norfolk Care Academy programme and 
the Go Digital programme to support business digitalisation (in 
collaboration with Norfolk County Council).

Stuart Quick

In Progress

01/04/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
As we come out of the COVID pandemic and awareness of
labour and supply chain issues are being articulated we are
finding that the needs of businesses are changing and are
therefore amending our objectives and support for businesses
moving forward

Throughout the pandemic the District Council has been
positively recognised for the approach it has adopted and
spend of distributing Government COVID support grants to our
local businesses

Revised delivery timescale
Ongoing conversation with businesses with new programme of
support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
31/03/2022

Update agreed at Cabinet on 1 November 2021. Due 
date amended accordingly.
As we come out of the COVID pandemic and awareness of 
labour and supply chain issues are being articulated we 
are finding that the needs of businesses are changing and 
are therefore amending our objectives and support for 
businesses moving forward

Throughout the pandemic the District Council has been 
positively recognised for the approach it has adopted and 
spend of distributing Government COVID support grants to 
our local businesses

Revised delivery timescale
Ongoing conversation with businesses with new 
programme of support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
30/04/2022

The Council has continued to maintain a good relationship
with Visit North Norfolk throughout the pandemic and
collaboration on messaging has been central to the response
and recovery stages. This has helped keep the sector
informed and encouraged greater collaboration and support for
collective action. The Council has also liaised closely with
NALEP on the establishment of the Recovery Plan for the
visitor economy.

Visit North Norfolk's campaign present campaign entitled
'Hidden Gems of North Norfolk'. The film and blog will be
promoted via ads on Facebook, Instagram and Google
Remarketing as well as ecomms to a database of around
30,000 consumers.

Recognising the importance of this sector and the impact of
pandemic at varying times, the forthcoming Visit North Norfolk
Membership Scheme (funded through the Additional
Restrictions Grant) will provide businesses with a 12 month
subscription to help promote their business and to facilitate
bookings. 

Stuart Quick

In Progress

01/06/2020
31/12/2021
31/12/2021

The Covid19 pandemic has continued to have an impact 
on apprenticeships, to which it is anticipated that this will 
take time to recover. Whilst we continue to work with 
businesses to support this, we have also taken a direct 
role and through the delivery of a local 'Kickstart' 
programme. This Government initiative is intended to 
support 1624yr olds into work by providing a 6 month paid 
placement.  

110 KickStart vacancies approved by the DWP in North 
Norfolk since March 2021, with 25 starts, 4 completions 
and 3 young people securing permanent jobs through the 
programme to date; 37 vacancies still line and unfilled.  

Work is also presently being undertaken to work with care 
sector to deliver a Sector Based Work Programme to 
provide career pathways into social care.

Stuart Quick

In Progress

04/02/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
Deferred due to COVID at a Norfolk partnership level, but in
recent weeks conversations around this countywide project
have restarted

Revised delivery timescale
To be resurrected at Norfolk level in 2022

Stuart Quick

In Progress

04/02/2020
31/12/2022
31/12/2021

Boosting Business Sustainability and Growth Key Performance Indicator update

Dec 2021
EG 011 Number of businesses
supported

Performance (YTD)

Actual (Period)
(YTD)
Target (YTD)

Direction of change
(YTD)
Comments

253

150

The number of business supported is significantly lower than 
the previous two quarters due to closure of the last  phase of 
Covid grant support. In January additional Covid19 grant 
support schemes are expected to result in  
increased support for local businesses.
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31/12/2021

Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Latest Update

Boosting Business Sustainability Delivery Plan actions update
31/12/2021

2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of business
growth including investment in town centres, expansion of
businesses, tourism and supporting new inward investment on
designated employment land. The remaining stages of Local
Plan production and adoption will need to be completed before
the approved policies are implemented.

Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over 
£126 million of COVID Business Support and Grants 
programmes. It was further announced on the 30 December 
that, in addition to the ongoing grants and business support, 
that two further grant schemes (amounting to over £8m) will 
now also need to be delivered by 31 March, with a particular 
focus on supporting those within the leisure, hospitality and 
accommodation sector. The strategy will need to reflect the 
likely postpandemic climate and support the restart and 
rebuild of the local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

Final Report is completed and has provided supporting
evidence in terms of the supply and demand of employment
land for the Local Plan development.

Options for the Council to invest in sites / premises
development for business opportunities to be developed in
alignment with the Economic Growth Strategy once delivered,
to meet corporate objectives and to capitalise on future
funding opportunities.

Stuart Quick

Completed
04/02/2020
31/03/2022
20/01/2022

The Council continues to respond to the immediate needs of 
our local business base, with a particular focus on responding 
to the leisure, hospitality and accommodation sector who have 
been heavily impacted by loss of trade and staff shortages  A 
number of other workstreams remain ongoing including the 
Business Recovery and Resilience grant, support for the 
visitor economy through the Visit North Membership Grant 
scheme (which will deliver a number of benefits for tourism 
businesses), the North Norfolk Care Academy programme and 
the Go Digital programme to support business digitalisation (in 
collaboration with Norfolk County Council).

Stuart Quick

In Progress

01/04/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
As we come out of the COVID pandemic and awareness of
labour and supply chain issues are being articulated we are
finding that the needs of businesses are changing and are
therefore amending our objectives and support for businesses
moving forward

Throughout the pandemic the District Council has been
positively recognised for the approach it has adopted and
spend of distributing Government COVID support grants to our
local businesses

Revised delivery timescale
Ongoing conversation with businesses with new programme of
support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
31/03/2022

Update agreed at Cabinet on 1 November 2021. Due 
date amended accordingly.
As we come out of the COVID pandemic and awareness of 
labour and supply chain issues are being articulated we 
are finding that the needs of businesses are changing and 
are therefore amending our objectives and support for 
businesses moving forward

Throughout the pandemic the District Council has been 
positively recognised for the approach it has adopted and 
spend of distributing Government COVID support grants to 
our local businesses

Revised delivery timescale
Ongoing conversation with businesses with new 
programme of support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
30/04/2022

The Council has continued to maintain a good relationship
with Visit North Norfolk throughout the pandemic and
collaboration on messaging has been central to the response
and recovery stages. This has helped keep the sector
informed and encouraged greater collaboration and support for
collective action. The Council has also liaised closely with
NALEP on the establishment of the Recovery Plan for the
visitor economy.

Visit North Norfolk's campaign present campaign entitled
'Hidden Gems of North Norfolk'. The film and blog will be
promoted via ads on Facebook, Instagram and Google
Remarketing as well as ecomms to a database of around
30,000 consumers.

Recognising the importance of this sector and the impact of
pandemic at varying times, the forthcoming Visit North Norfolk
Membership Scheme (funded through the Additional
Restrictions Grant) will provide businesses with a 12 month
subscription to help promote their business and to facilitate
bookings. 

Stuart Quick

In Progress

01/06/2020
31/12/2021
31/12/2021

The Covid19 pandemic has continued to have an impact 
on apprenticeships, to which it is anticipated that this will 
take time to recover. Whilst we continue to work with 
businesses to support this, we have also taken a direct 
role and through the delivery of a local 'Kickstart' 
programme. This Government initiative is intended to 
support 1624yr olds into work by providing a 6 month paid 
placement.  

110 KickStart vacancies approved by the DWP in North 
Norfolk since March 2021, with 25 starts, 4 completions 
and 3 young people securing permanent jobs through the 
programme to date; 37 vacancies still line and unfilled.  

Work is also presently being undertaken to work with care 
sector to deliver a Sector Based Work Programme to 
provide career pathways into social care.

Stuart Quick

In Progress

04/02/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
Deferred due to COVID at a Norfolk partnership level, but in
recent weeks conversations around this countywide project
have restarted

Revised delivery timescale
To be resurrected at Norfolk level in 2022

Stuart Quick

In Progress

04/02/2020
31/12/2022
31/12/2021

Boosting Business Sustainability and Growth Key Performance Indicator update

Dec 2021
EG 011 Number of businesses
supported

Performance (YTD)

Actual (Period)
(YTD)
Target (YTD)

Direction of change
(YTD)
Comments

253

150

The number of business supported is significantly lower than 
the previous two quarters due to closure of the last  phase of 
Covid grant support. In January additional Covid19 grant 
support schemes are expected to result in  
increased support for local businesses.
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Boosting Business Sustainability and Growth

The Council is ambitious in wanting to support a strong local economy and new jobcreating investment which
strengthens and broadens the business base and employment opportunities in the District.

Latest Update

Boosting Business Sustainability Delivery Plan actions update
31/12/2021

2.1.1 Deliver the local plan,
ensuring a sufficient focus
on facilitating business
development

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.2.1 Economic Growth
Strategy (2020  2023)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.3.1 Growth Sites Delivery
Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.1 Analyse evidence of
local business needs and
opportunities and engage
local businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.4.2 Develop a range of
engagement tools to build
relationships with local
businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.1 Develop a mechanism
for providing suitable support
to business startups and
micro businesses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.5.2 Post Covid19 support
for Tourism

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.1 Work with partners to
identify skills deficiencies &
monitor apprenticeships

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

2.6.2 Nurture the concept of
inclusive growth

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Local Plan now published for Regulation 19 consultation.
Independent examination likely by autumn 2022. It includes a
range of policies designed to support all aspects of business
growth including investment in town centres, expansion of
businesses, tourism and supporting new inward investment on
designated employment land. The remaining stages of Local
Plan production and adoption will need to be completed before
the approved policies are implemented.

Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

This action has been significantly delayed due to the 
Economic Growth Team focussing on the delivery of over 
£126 million of COVID Business Support and Grants 
programmes. It was further announced on the 30 December 
that, in addition to the ongoing grants and business support, 
that two further grant schemes (amounting to over £8m) will 
now also need to be delivered by 31 March, with a particular 
focus on supporting those within the leisure, hospitality and 
accommodation sector. The strategy will need to reflect the 
likely postpandemic climate and support the restart and 
rebuild of the local economy.

Stuart Quick

In Progress

04/02/2020
31/03/2022
not set

Final Report is completed and has provided supporting
evidence in terms of the supply and demand of employment
land for the Local Plan development.

Options for the Council to invest in sites / premises
development for business opportunities to be developed in
alignment with the Economic Growth Strategy once delivered,
to meet corporate objectives and to capitalise on future
funding opportunities.

Stuart Quick

Completed
04/02/2020
31/03/2022
20/01/2022

The Council continues to respond to the immediate needs of 
our local business base, with a particular focus on responding 
to the leisure, hospitality and accommodation sector who have 
been heavily impacted by loss of trade and staff shortages  A 
number of other workstreams remain ongoing including the 
Business Recovery and Resilience grant, support for the 
visitor economy through the Visit North Membership Grant 
scheme (which will deliver a number of benefits for tourism 
businesses), the North Norfolk Care Academy programme and 
the Go Digital programme to support business digitalisation (in 
collaboration with Norfolk County Council).

Stuart Quick

In Progress

01/04/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
As we come out of the COVID pandemic and awareness of
labour and supply chain issues are being articulated we are
finding that the needs of businesses are changing and are
therefore amending our objectives and support for businesses
moving forward

Throughout the pandemic the District Council has been
positively recognised for the approach it has adopted and
spend of distributing Government COVID support grants to our
local businesses

Revised delivery timescale
Ongoing conversation with businesses with new programme of
support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
31/03/2022

Update agreed at Cabinet on 1 November 2021. Due 
date amended accordingly.
As we come out of the COVID pandemic and awareness of 
labour and supply chain issues are being articulated we 
are finding that the needs of businesses are changing and 
are therefore amending our objectives and support for 
businesses moving forward

Throughout the pandemic the District Council has been 
positively recognised for the approach it has adopted and 
spend of distributing Government COVID support grants to 
our local businesses

Revised delivery timescale
Ongoing conversation with businesses with new 
programme of support to be agreed by end March 2022

Stuart Quick

In Progress

04/02/2020
31/03/2022
30/04/2022

The Council has continued to maintain a good relationship
with Visit North Norfolk throughout the pandemic and
collaboration on messaging has been central to the response
and recovery stages. This has helped keep the sector
informed and encouraged greater collaboration and support for
collective action. The Council has also liaised closely with
NALEP on the establishment of the Recovery Plan for the
visitor economy.

Visit North Norfolk's campaign present campaign entitled
'Hidden Gems of North Norfolk'. The film and blog will be
promoted via ads on Facebook, Instagram and Google
Remarketing as well as ecomms to a database of around
30,000 consumers.

Recognising the importance of this sector and the impact of
pandemic at varying times, the forthcoming Visit North Norfolk
Membership Scheme (funded through the Additional
Restrictions Grant) will provide businesses with a 12 month
subscription to help promote their business and to facilitate
bookings. 

Stuart Quick

In Progress

01/06/2020
31/12/2021
31/12/2021

The Covid19 pandemic has continued to have an impact 
on apprenticeships, to which it is anticipated that this will 
take time to recover. Whilst we continue to work with 
businesses to support this, we have also taken a direct 
role and through the delivery of a local 'Kickstart' 
programme. This Government initiative is intended to 
support 1624yr olds into work by providing a 6 month paid 
placement.  

110 KickStart vacancies approved by the DWP in North 
Norfolk since March 2021, with 25 starts, 4 completions 
and 3 young people securing permanent jobs through the 
programme to date; 37 vacancies still line and unfilled.  

Work is also presently being undertaken to work with care 
sector to deliver a Sector Based Work Programme to 
provide career pathways into social care.

Stuart Quick

In Progress

04/02/2020
31/12/2021
31/12/2021

Update agreed at Cabinet on 1 November 2021. Due
date amended accordingly.
Deferred due to COVID at a Norfolk partnership level, but in
recent weeks conversations around this countywide project
have restarted

Revised delivery timescale
To be resurrected at Norfolk level in 2022

Stuart Quick

In Progress

04/02/2020
31/12/2022
31/12/2021

Boosting Business Sustainability and Growth Key Performance Indicator update

Dec 2021
EG 011 Number of businesses
supported

Performance (YTD)

Actual (Period)
(YTD)
Target (YTD)

Direction of change
(YTD)
Comments

253

150

The number of business supported is significantly lower than 
the previous two quarters due to closure of the last  phase of 
Covid grant support. In January additional Covid19 grant 
support schemes are expected to result in  
increased support for local businesses.
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Customer Focus

We want our customers to be at the heart of everything we do and will strive to improve access to our services further
through stronger community engagement, developing more formal mechanisms of inviting customer feedback and
comment and, where possible and practical, seek to deliver our services at a more local level through strengthening
partnerships with local Town and Parish Councils.  The Council will seek further to improve democratic engagement and
participation by people of all ages, but particularly through working with schools and colleges to ensure that the voice
young people is heard and informs council decisionmaking.

Latest Update

Customer Focus Delivery Plan actions update
31/12/2021

3.1.2 Review and refine our
Customer Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.3 Develop an action plan
and draft, adopt and publish
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.5 Monitor the
implementation of the
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.6 Digital Customer
Service Improvement

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.2.1 Undertake an annual
Residents Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.3.1 Benchmark service
delivery against the LGA key
themes and learn from best
practice elsewhere

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people in
Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.5 Implement Online
consultation feedback
portals for key corporate
projects/workstreams

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

The new Customer Service Strategy was presented to
Cabinet 4 October 2021 and will be followed by customer
service training and a new Improvement Plan.

Stuart Harber

Completed
04/02/2020
31/10/2021
31/10/2021

The Customer Charter and Standards have been reviewed 
and were published as an appendix to the the Customer 
Service strategy in October 2021. The new Customer 
Standards have been shared in an all staff briefing and 
additional performance measures have been included in the 
members performance management report.

We have drafted a Customer Services action plan identifying 
the key tasks required to ensure we can successfully deliver 
against the standards agreed upon. This is a living 
document that will evolve as we progress through the journey 
of improving Customer Focus.    

Stuart Harber

In Progress

04/02/2020
31/03/2022
31/03/2022

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer
service and will enable us to identify future areas of focus for
training and development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

A Customer Service InPhase process group has been formed 
to push this work forward. The group are compiling a set of 
performance measures, using the new Customer Service 
Strategy as the source, to be applied to each department. 
Data from Workbench will be fed through to reports on 
InPhase which can be used by Members and Management 
to assess customer service performance.

Helen Thomas

In Progress

01/06/2020
31/12/2021
31/12/2021

Following the successful adoption of the Customer Service
Strategy work has commenced on identifying specific
projects and workstream which will significantly improve the
customer experience when interacting with the Council. High
priority activities have been initiated where the
implementation is low cost and low risk. For example, the
simplification of the telephony menus has reduced telephony
interactions performance times significantly. Other changes
will be implemented in parallel with longer term plans and
projects to achieve improvement as quickly as possible.

Sean Kelly

In Progress

01/06/2020
31/03/2022
31/03/2022

Work  in  progress with  proposal  being developed  to  publish 
twice  yearly  residents magazine with  costs  to  be  financed 
from the Delivery Plan Reserve subject  to a  further detailed 
report to Cabinet

Revised delivery timescale
To be agreed with new magazine proposed to be delivered in 
Quarter 1 and Quarter 3 2022

Joe Ferrari

In Progress

04/02/2020
31/03/2022
31/05/2022

LGInform headline reports made available on the Council
website to compare the Council with other similar councils
across England. 
A workshop is being organised with Overview and Scrutiny
Committee to explore how they wish to use benchmarking
information..
Helen Thomas

In Progress

29/05/2020
31/12/2021
30/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the
intention of launching the NNDC Youth Council in late Spring
2022. This work has been delayed to date due to the
pandemic and the impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

Piloted for consultation on 2022/23 budget options in
December 2021 / January 2022

Rob Holmes

Completed
01/10/2019
31/01/2022
31/12/2021

The Communications plan has been implemented and is in
operation.
Joe Ferrari

Completed
01/06/2020
31/12/2021
31/12/2021

Customer Focus Key Performance Indicator update

Dec 2021
CL 002 Number of Ombudsman
referral decisions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CL 003 Number of Ombudsman
referral decisions successful
outcomes for the Council

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 001 Number of complaints Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 002 Number of
compliments

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

2
27

2
0

307
255

Complaints are now starting to level out in regards to all
services complaints. EHO, Council Tax and Planning are 
still the main areas we receive complaints for and these will 
be highlighted with the relevant Assistant Directors. 
However, we are still experiencing the knock on effect of 
staff shortages due to recruitment and the impact of COVID
9 in regards to resources.

34
19

30



Customer Focus

We want our customers to be at the heart of everything we do and will strive to improve access to our services further
through stronger community engagement, developing more formal mechanisms of inviting customer feedback and
comment and, where possible and practical, seek to deliver our services at a more local level through strengthening
partnerships with local Town and Parish Councils.  The Council will seek further to improve democratic engagement and
participation by people of all ages, but particularly through working with schools and colleges to ensure that the voice
young people is heard and informs council decisionmaking.

Latest Update

Customer Focus Delivery Plan actions update
31/12/2021

3.1.2 Review and refine our
Customer Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.3 Develop an action plan
and draft, adopt and publish
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.5 Monitor the
implementation of the
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.6 Digital Customer
Service Improvement

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.2.1 Undertake an annual
Residents Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.3.1 Benchmark service
delivery against the LGA key
themes and learn from best
practice elsewhere

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people in
Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.5 Implement Online
consultation feedback
portals for key corporate
projects/workstreams

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

The new Customer Service Strategy was presented to
Cabinet 4 October 2021 and will be followed by customer
service training and a new Improvement Plan.

Stuart Harber

Completed
04/02/2020
31/10/2021
31/10/2021

The Customer Charter and Standards have been reviewed 
and were published as an appendix to the the Customer 
Service strategy in October 2021. The new Customer 
Standards have been shared in an all staff briefing and 
additional performance measures have been included in the 
members performance management report.

We have drafted a Customer Services action plan identifying 
the key tasks required to ensure we can successfully deliver 
against the standards agreed upon. This is a living 
document that will evolve as we progress through the journey 
of improving Customer Focus.    

Stuart Harber

In Progress

04/02/2020
31/03/2022
31/03/2022

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer
service and will enable us to identify future areas of focus for
training and development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

A Customer Service InPhase process group has been formed 
to push this work forward. The group are compiling a set of 
performance measures, using the new Customer Service 
Strategy as the source, to be applied to each department. 
Data from Workbench will be fed through to reports on 
InPhase which can be used by Members and Management 
to assess customer service performance.

Helen Thomas

In Progress

01/06/2020
31/12/2021
31/12/2021

Following the successful adoption of the Customer Service
Strategy work has commenced on identifying specific
projects and workstream which will significantly improve the
customer experience when interacting with the Council. High
priority activities have been initiated where the
implementation is low cost and low risk. For example, the
simplification of the telephony menus has reduced telephony
interactions performance times significantly. Other changes
will be implemented in parallel with longer term plans and
projects to achieve improvement as quickly as possible.

Sean Kelly

In Progress

01/06/2020
31/03/2022
31/03/2022

Work  in  progress with  proposal  being developed  to  publish 
twice  yearly  residents magazine with  costs  to  be  financed 
from the Delivery Plan Reserve subject  to a  further detailed 
report to Cabinet

Revised delivery timescale
To be agreed with new magazine proposed to be delivered in 
Quarter 1 and Quarter 3 2022

Joe Ferrari

In Progress

04/02/2020
31/03/2022
31/05/2022

LGInform headline reports made available on the Council
website to compare the Council with other similar councils
across England. 
A workshop is being organised with Overview and Scrutiny
Committee to explore how they wish to use benchmarking
information..
Helen Thomas

In Progress

29/05/2020
31/12/2021
30/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the
intention of launching the NNDC Youth Council in late Spring
2022. This work has been delayed to date due to the
pandemic and the impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

Piloted for consultation on 2022/23 budget options in
December 2021 / January 2022

Rob Holmes

Completed
01/10/2019
31/01/2022
31/12/2021

The Communications plan has been implemented and is in
operation.
Joe Ferrari

Completed
01/06/2020
31/12/2021
31/12/2021

Customer Focus Key Performance Indicator update

Dec 2021
CL 002 Number of Ombudsman
referral decisions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CL 003 Number of Ombudsman
referral decisions successful
outcomes for the Council

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 001 Number of complaints Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 002 Number of
compliments

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

2
27

2
0

307
255

Complaints are now starting to level out in regards to all
services complaints. EHO, Council Tax and Planning are 
still the main areas we receive complaints for and these will 
be highlighted with the relevant Assistant Directors. 
However, we are still experiencing the knock on effect of 
staff shortages due to recruitment and the impact of COVID
9 in regards to resources.

34
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31/12/2021

Customer Focus

We want our customers to be at the heart of everything we do and will strive to improve access to our services further
through stronger community engagement, developing more formal mechanisms of inviting customer feedback and
comment and, where possible and practical, seek to deliver our services at a more local level through strengthening
partnerships with local Town and Parish Councils.  The Council will seek further to improve democratic engagement and
participation by people of all ages, but particularly through working with schools and colleges to ensure that the voice
young people is heard and informs council decisionmaking.

Latest Update

Customer Focus Delivery Plan actions update
31/12/2021

3.1.2 Review and refine our
Customer Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.3 Develop an action plan
and draft, adopt and publish
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.5 Monitor the
implementation of the
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.6 Digital Customer
Service Improvement

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.2.1 Undertake an annual
Residents Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.3.1 Benchmark service
delivery against the LGA key
themes and learn from best
practice elsewhere

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people in
Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.5 Implement Online
consultation feedback
portals for key corporate
projects/workstreams

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

The new Customer Service Strategy was presented to
Cabinet 4 October 2021 and will be followed by customer
service training and a new Improvement Plan.

Stuart Harber

Completed
04/02/2020
31/10/2021
31/10/2021

The Customer Charter and Standards have been reviewed 
and were published as an appendix to the the Customer 
Service strategy in October 2021. The new Customer 
Standards have been shared in an all staff briefing and 
additional performance measures have been included in the 
members performance management report.

We have drafted a Customer Services action plan identifying 
the key tasks required to ensure we can successfully deliver 
against the standards agreed upon. This is a living 
document that will evolve as we progress through the journey 
of improving Customer Focus.    

Stuart Harber

In Progress

04/02/2020
31/03/2022
31/03/2022

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer
service and will enable us to identify future areas of focus for
training and development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

A Customer Service InPhase process group has been formed 
to push this work forward. The group are compiling a set of 
performance measures, using the new Customer Service 
Strategy as the source, to be applied to each department. 
Data from Workbench will be fed through to reports on 
InPhase which can be used by Members and Management 
to assess customer service performance.

Helen Thomas

In Progress

01/06/2020
31/12/2021
31/12/2021

Following the successful adoption of the Customer Service
Strategy work has commenced on identifying specific
projects and workstream which will significantly improve the
customer experience when interacting with the Council. High
priority activities have been initiated where the
implementation is low cost and low risk. For example, the
simplification of the telephony menus has reduced telephony
interactions performance times significantly. Other changes
will be implemented in parallel with longer term plans and
projects to achieve improvement as quickly as possible.

Sean Kelly

In Progress

01/06/2020
31/03/2022
31/03/2022

Work  in  progress with  proposal  being developed  to  publish 
twice  yearly  residents magazine with  costs  to  be  financed 
from the Delivery Plan Reserve subject  to a  further detailed 
report to Cabinet

Revised delivery timescale
To be agreed with new magazine proposed to be delivered in 
Quarter 1 and Quarter 3 2022

Joe Ferrari

In Progress

04/02/2020
31/03/2022
31/05/2022

LGInform headline reports made available on the Council
website to compare the Council with other similar councils
across England. 
A workshop is being organised with Overview and Scrutiny
Committee to explore how they wish to use benchmarking
information..
Helen Thomas

In Progress

29/05/2020
31/12/2021
30/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the
intention of launching the NNDC Youth Council in late Spring
2022. This work has been delayed to date due to the
pandemic and the impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

Piloted for consultation on 2022/23 budget options in
December 2021 / January 2022

Rob Holmes

Completed
01/10/2019
31/01/2022
31/12/2021

The Communications plan has been implemented and is in
operation.
Joe Ferrari

Completed
01/06/2020
31/12/2021
31/12/2021

Customer Focus Key Performance Indicator update

Dec 2021
CL 002 Number of Ombudsman
referral decisions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CL 003 Number of Ombudsman
referral decisions successful
outcomes for the Council

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 001 Number of complaints Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 002 Number of
compliments

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

2
27

2
0

307
255

Complaints are now starting to level out in regards to all
services complaints. EHO, Council Tax and Planning are 
still the main areas we receive complaints for and these will 
be highlighted with the relevant Assistant Directors. 
However, we are still experiencing the knock on effect of 
staff shortages due to recruitment and the impact of COVID
9 in regards to resources.

34
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31/12/2021

Customer Focus

We want our customers to be at the heart of everything we do and will strive to improve access to our services further
through stronger community engagement, developing more formal mechanisms of inviting customer feedback and
comment and, where possible and practical, seek to deliver our services at a more local level through strengthening
partnerships with local Town and Parish Councils.  The Council will seek further to improve democratic engagement and
participation by people of all ages, but particularly through working with schools and colleges to ensure that the voice
young people is heard and informs council decisionmaking.

Latest Update

Customer Focus Delivery Plan actions update
31/12/2021

3.1.2 Review and refine our
Customer Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.3 Develop an action plan
and draft, adopt and publish
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.5 Monitor the
implementation of the
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.6 Digital Customer
Service Improvement

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.2.1 Undertake an annual
Residents Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.3.1 Benchmark service
delivery against the LGA key
themes and learn from best
practice elsewhere

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people in
Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.5 Implement Online
consultation feedback
portals for key corporate
projects/workstreams

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

The new Customer Service Strategy was presented to
Cabinet 4 October 2021 and will be followed by customer
service training and a new Improvement Plan.

Stuart Harber

Completed
04/02/2020
31/10/2021
31/10/2021

The Customer Charter and Standards have been reviewed 
and were published as an appendix to the the Customer 
Service strategy in October 2021. The new Customer 
Standards have been shared in an all staff briefing and 
additional performance measures have been included in the 
members performance management report.

We have drafted a Customer Services action plan identifying 
the key tasks required to ensure we can successfully deliver 
against the standards agreed upon. This is a living 
document that will evolve as we progress through the journey 
of improving Customer Focus.    

Stuart Harber

In Progress

04/02/2020
31/03/2022
31/03/2022

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer
service and will enable us to identify future areas of focus for
training and development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

A Customer Service InPhase process group has been formed 
to push this work forward. The group are compiling a set of 
performance measures, using the new Customer Service 
Strategy as the source, to be applied to each department. 
Data from Workbench will be fed through to reports on 
InPhase which can be used by Members and Management 
to assess customer service performance.

Helen Thomas

In Progress

01/06/2020
31/12/2021
31/12/2021

Following the successful adoption of the Customer Service
Strategy work has commenced on identifying specific
projects and workstream which will significantly improve the
customer experience when interacting with the Council. High
priority activities have been initiated where the
implementation is low cost and low risk. For example, the
simplification of the telephony menus has reduced telephony
interactions performance times significantly. Other changes
will be implemented in parallel with longer term plans and
projects to achieve improvement as quickly as possible.

Sean Kelly

In Progress

01/06/2020
31/03/2022
31/03/2022

Work  in  progress with  proposal  being developed  to  publish 
twice  yearly  residents magazine with  costs  to  be  financed 
from the Delivery Plan Reserve subject  to a  further detailed 
report to Cabinet

Revised delivery timescale
To be agreed with new magazine proposed to be delivered in 
Quarter 1 and Quarter 3 2022

Joe Ferrari

In Progress

04/02/2020
31/03/2022
31/05/2022

LGInform headline reports made available on the Council
website to compare the Council with other similar councils
across England. 
A workshop is being organised with Overview and Scrutiny
Committee to explore how they wish to use benchmarking
information..
Helen Thomas

In Progress

29/05/2020
31/12/2021
30/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the
intention of launching the NNDC Youth Council in late Spring
2022. This work has been delayed to date due to the
pandemic and the impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

Piloted for consultation on 2022/23 budget options in
December 2021 / January 2022

Rob Holmes

Completed
01/10/2019
31/01/2022
31/12/2021

The Communications plan has been implemented and is in
operation.
Joe Ferrari

Completed
01/06/2020
31/12/2021
31/12/2021

Customer Focus Key Performance Indicator update

Dec 2021
CL 002 Number of Ombudsman
referral decisions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CL 003 Number of Ombudsman
referral decisions successful
outcomes for the Council

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 001 Number of complaints Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 002 Number of
compliments

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

2
27

2
0

307
255

Complaints are now starting to level out in regards to all
services complaints. EHO, Council Tax and Planning are 
still the main areas we receive complaints for and these will 
be highlighted with the relevant Assistant Directors. 
However, we are still experiencing the knock on effect of 
staff shortages due to recruitment and the impact of COVID
9 in regards to resources.

34
19
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Customer Focus

We want our customers to be at the heart of everything we do and will strive to improve access to our services further
through stronger community engagement, developing more formal mechanisms of inviting customer feedback and
comment and, where possible and practical, seek to deliver our services at a more local level through strengthening
partnerships with local Town and Parish Councils.  The Council will seek further to improve democratic engagement and
participation by people of all ages, but particularly through working with schools and colleges to ensure that the voice
young people is heard and informs council decisionmaking.

Latest Update

Customer Focus Delivery Plan actions update
31/12/2021

3.1.2 Review and refine our
Customer Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.3 Develop an action plan
and draft, adopt and publish
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.4 Customer focussed
services staff training
programme

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.5 Monitor the
implementation of the
Customer Charter

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.1.6 Digital Customer
Service Improvement

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.2.1 Undertake an annual
Residents Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.3.1 Benchmark service
delivery against the LGA key
themes and learn from best
practice elsewhere

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.1 Develop an
Engagement Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.3 Establish a Youth
Council to give a stronger
voice for younger people in
Council decisions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.5 Implement Online
consultation feedback
portals for key corporate
projects/workstreams

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

3.4.6 Develop and
Implement a
Communications Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

The new Customer Service Strategy was presented to
Cabinet 4 October 2021 and will be followed by customer
service training and a new Improvement Plan.

Stuart Harber

Completed
04/02/2020
31/10/2021
31/10/2021

The Customer Charter and Standards have been reviewed 
and were published as an appendix to the the Customer 
Service strategy in October 2021. The new Customer 
Standards have been shared in an all staff briefing and 
additional performance measures have been included in the 
members performance management report.

We have drafted a Customer Services action plan identifying 
the key tasks required to ensure we can successfully deliver 
against the standards agreed upon. This is a living 
document that will evolve as we progress through the journey 
of improving Customer Focus.    

Stuart Harber

In Progress

04/02/2020
31/03/2022
31/03/2022

We have engaged with all NNDC staff and members, asking
them to complete a customer service survey. The ServCheck
survey was delivered by the ICS and assesses how Council
employees view our customer service strategy, organisation,
processes, and culture. The results will be measured against
the ICS's model for delivering worldclass customer
service and will enable us to identify future areas of focus for
training and development.

Stuart Harber

In Progress

04/05/2020
31/12/2022
31/03/2022

A Customer Service InPhase process group has been formed 
to push this work forward. The group are compiling a set of 
performance measures, using the new Customer Service 
Strategy as the source, to be applied to each department. 
Data from Workbench will be fed through to reports on 
InPhase which can be used by Members and Management 
to assess customer service performance.

Helen Thomas

In Progress

01/06/2020
31/12/2021
31/12/2021

Following the successful adoption of the Customer Service
Strategy work has commenced on identifying specific
projects and workstream which will significantly improve the
customer experience when interacting with the Council. High
priority activities have been initiated where the
implementation is low cost and low risk. For example, the
simplification of the telephony menus has reduced telephony
interactions performance times significantly. Other changes
will be implemented in parallel with longer term plans and
projects to achieve improvement as quickly as possible.

Sean Kelly

In Progress

01/06/2020
31/03/2022
31/03/2022

Work  in  progress with  proposal  being developed  to  publish 
twice  yearly  residents magazine with  costs  to  be  financed 
from the Delivery Plan Reserve subject  to a  further detailed 
report to Cabinet

Revised delivery timescale
To be agreed with new magazine proposed to be delivered in 
Quarter 1 and Quarter 3 2022

Joe Ferrari

In Progress

04/02/2020
31/03/2022
31/05/2022

LGInform headline reports made available on the Council
website to compare the Council with other similar councils
across England. 
A workshop is being organised with Overview and Scrutiny
Committee to explore how they wish to use benchmarking
information..
Helen Thomas

In Progress

29/05/2020
31/12/2021
30/03/2022

The first Draft of the Engagement Strategy is complete and is
now subject to internal discussions.

Steve Hems

In Progress

02/12/2019
31/03/2022
31/03/2022

Initial preparation has commenced on looking at a suitable
model of youth council for the District, ahead of
contacting  schools and youth organisations, with the
intention of launching the NNDC Youth Council in late Spring
2022. This work has been delayed to date due to the
pandemic and the impact of this on schools.

Emma Denny

In Progress

01/03/2021
31/03/2022
not set

Piloted for consultation on 2022/23 budget options in
December 2021 / January 2022

Rob Holmes

Completed
01/10/2019
31/01/2022
31/12/2021

The Communications plan has been implemented and is in
operation.
Joe Ferrari

Completed
01/06/2020
31/12/2021
31/12/2021

Customer Focus Key Performance Indicator update

Dec 2021
CL 002 Number of Ombudsman
referral decisions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CL 003 Number of Ombudsman
referral decisions successful
outcomes for the Council

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 001 Number of complaints Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

CS 002 Number of
compliments

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

2
27

2
0

307
255

Complaints are now starting to level out in regards to all
services complaints. EHO, Council Tax and Planning are 
still the main areas we receive complaints for and these will 
be highlighted with the relevant Assistant Directors. 
However, we are still experiencing the knock on effect of 
staff shortages due to recruitment and the impact of COVID
9 in regards to resources.

34
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Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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31/12/2021

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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31/12/2021

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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31/12/2021

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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31/12/2021

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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31/12/2021

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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31/12/2021

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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31/12/2021

Climate, Coast and the Environment

North Norfolk has an outstanding natural rural and coastal environment, which makes the District a fantastic place to
live, work and visit – our natural environment underpins our appeal as a popular holiday destination. The district also has
80 Conservation Areas which recognise the strong character of the local built environment. The district is at the frontline
of climate change and declared a Climate Emergency in April 2019 and committed resources to establish an
Environmental Forum with the objective of informing the development and implementation of an Environmental Charter. In
turn this will lay out how we will lead community adaptation and reduce the Council’s impact on the environment.

Latest Update

Climate, Coast and the Environment Delivery Plan actions update
31/12/2021

4.1.1 Climate Champions Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.3 Promote energy
efficiency and behavioural
change towards greater
sustainability

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.4 Raise awareness of
the environmental challenges
and ambitions in the
Environmental Charter

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.1.5 Monitor and review the
implementation of the
Environmental Charter and
Action Plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.1 Formulate a local plan
that supports the transition
to a lowcarbon future

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.2.2 Protect and enhance
the natural and built
environment

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.1 Baseline carbon audit
and carbon reduction action
plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.2 Carbon impact
evidenced in processes for
decision making and report
writing

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.3 Measure, monitor and
report on the change in the
Council’s emissions and
review action plan

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.3.4 ‘Green energy’
initiatives

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.1 Agree the vision and
business plan for Coastal
Partnership East

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.2 Establish evidence of
coastal change impacts,
interpret and communicate
this to policymakers

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.3 Local coastal
communities  adaptive
responses to coastal change
and resilience

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.4 Develop innovative
coastal management
approaches

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.5 Continue to implement
local actions to manage the
coast

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.4.6 Share best practice
and seek to influence
national policy regarding
coastal management

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.1 Collect and analyse
data relevant to the tree
planting project

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.2 Plan tree planting
programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.3 Tree planting  Engage
communities to identify the
optimal approach and garner
support

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.4 Tree planting
implementation

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.5.5 Tree Planting Strategy Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.1 Installation of Electric
Vehicle (EV) charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.2 Assess demand/
growth in the use of electric
vehicles and rollout of
further charging points

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.3 Include policies on EV
and EV infrastructure in the
Local Plan and in asset
management plans

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.4 Review staff/member
travel policies and future
options that will reduce
emissions

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.6.5 Communicate the
advantages and
opportunities of using
electric vehicles

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.1 Implement the waste
contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.2 Waste & cleansing
contract  investigate going
beyond the minimum
necessary

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.3 Targeted campaigns to
reduce consumption and
waste

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.4 Establish waste data
collection systems analyses

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.5 Implement local
community waste reduction
measures

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

4.7.6 Investigate and
implement reduced carbon
footprint options within the
waste contract

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Online Greenbuild 2021 took place with over 700
attendees in the first two weeks and a series of videos
have been uploaded to Youtube (linked from the website)
which continue to be viewed.

An Environment Forum is planned for April 2022

Annie Sommazzi

In Progress

01/06/2020
30/11/2021
30/06/2022

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

In Progress

01/09/2020
not set

not set

Phase one of the Environmental Charter will be 
implemented via the emerging NetZero Strategy 
and Action Plan. 

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting 
move towards NetZero 2030 

The implementation will be monitored through the 
quarterly 'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

20/06/2021
31/12/2021
10/05/2023

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a range of policies designed to support
all aspects of delivering a lowcarbon future including new
building efficiency standards, reducing the need to travel
and support for all types of renewable energy. The
remaining stages of Local Plan production and adoption
will need to be completed before the approved policies are
implemented.
Mark Ashwell

In Progress

04/02/2020
01/04/2023
01/04/2023

Policies developed for inclusion in the new Local Plan by
the Planning Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership,
engagement with the Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in
2019 – 2021.

Phillip Rowson

Completed
04/02/2020
31/12/2021
31/12/2021

NetZero East was commissioned in June 2021 to prepare
the Carbon Reduction Strategy Action Plan  a detailed
audit was complete by December 2021. The NetZero
Strategy and Action Plan (NZSAP, incorporating carbon
audit) draft was produced. To be adopted by the end of
March 2022

Robert Young

In Progress

04/02/2020
14/12/2023
14/12/2023

A revised report template has been prepared and 
submitted to CLT for approval which includes reference 
and requirements to meet the Net Zero targets.

Emma Denny

In Progress

04/02/2020
30/09/2022
26/11/2021

This will cover the Council's carbon baseline 
Action Plan to achieve NetZero 2030
The role that NNDC staff can play in supporting the move
towards NetZero 2030 

The implementation will be monitored through the quarterly
'managing performance' reports to Cabinet 

Annie Sommazzi

In Progress

01/06/2020
30/09/2022
14/12/2023

NNDC are currently project managing a Community
Renewal Fund  'NetZero Norfolk' project  on behalf of the
Norfolk Climate Change Partnership which, among other
things, is considering a 'Community Energy Kickstarter'
project which will support green energy initiatives. 

Annie Sommazzi

In Progress

01/09/2020
not set

not set

The Coastal Partnership East Business Plan is now in its
final draft phase and will be published soon.  Annual
Action Plans are also being developed to complement and
deliver the plan.

Rob Goodliffe

In Progress

04/02/2020
31/12/2021
28/02/2022

Ongoing – including monitoring of the performance of the
Bacton / Walcott Sandscaping Scheme and development
of windblown sand mitigation

SMP Coordinator appointed and starting in Feb 2022.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Ongoing development of Norfolk and Suffolk Coastal
Transition programme  for Outline Business Case
submission to the Environment Agency in early spring.

Continued input into National actions to assist with
delivering the Environment Agency National Flood and
Coastal Erosion Risk Management Strategy Action Plan.

Rob Goodliffe

In Progress

04/02/2020
not set

not set

Tamzen Pope

In Progress

04/02/2020
not set

not set

Continued engagement with Local Government 
Association Coastal Special Interest Group including 
input and leading on national topic themes such as 
adaptation. Continued support and input into the East 
Anglian Coastal Group including appointment to two vice 
chairs from Coastal Partnership East team.  Input into 
DEFRA Historic Erosion Rates project.  Progression of 
investigations in relation to the coast and climate change 
through UEA secondment.  Progression of Coastal Loss 
Innovative Funding and Finance Project which seek to 
provide evidence and information to influence national 
approach of solutions or at risk residential properties  
draft outputs expected later in 2021.

Rob Goodliffe

In Progress

04/02/2020
31/05/2023
31/03/2023

50,000 trees have been planted since the tree planting
project commenced in 2019.

60,000 trees will be planted by the end of the current tree
planting season (March 2022).

Annie Sommazzi

In Progress

01/04/2020
14/12/2023
14/12/2023

Tree planting strategy developed.

Annie Sommazzi

In Progress

01/06/2020
not set

not set

A programme of planting with community groups is
ongoing including projects with Parish Councils and
School groups such as Cromer Academy 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Ongoing but replaced by 4.5.5 Tree planting strategy

Annie Sommazzi

Completed
01/10/2020
31/12/2022
21/10/2021

60,000 trees will be planted by March 2022.

Annie Sommazzi

In Progress

01/11/2021
30/04/2023
30/04/2023

All works are now completed and all EVCP are now
working at all sites.

Russell Tanner

Completed
04/02/2020
01/11/2021
01/11/2021

Initial discussions have taken place about EV charging
point implementation with an installation provider . 

Annie Sommazzi

In Progress

04/02/2020
not set

not set

The Local Plan is now published for Regulation 19
consultation. Independent examination is likely by autumn
2022. It includes a specific requirement for EV charging
points in new developments.

Mark Ashwell

In Progress

28/02/2020
01/04/2023
01/04/2023

A number of options are under review, but will be
progressed later in 2022.

James Claxton

In Progress

04/02/2020
01/09/2022
31/03/2022

We are reviewing opportunities to install further EVCPs
and will develop a suitable communications campaign
alongside that.

Robert Young

Not Started

04/02/2020
31/03/2023
31/03/2023

Despite being implemented during the start of the Covid19
pandemic mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised
target operating model which should bring greater
efficiency to the operation and improve outcomes for
customers.
Scott Martin

Completed
04/02/2020
31/12/2021
31/12/2021

Some provisions relating to this objective have been 
included within the procurement of the waste contract or 
the solution offered by the contractor, including 
community engagement grants, reuse on bulky waste 
collections and the potential for an upcycling scheme.

The deployment of these elements of the contract 
continue to experience some delays, recently due to 
shortages of HGV drivers having a wider impact on 
service delivery and the need to prioritise core services. 
However, officers continue to work closely with the 
contractor to implement these elements when it is 
appropriate to do so.

Two new community fridge schemes have opened during 
2021/22. Conversations are currently taking place with 
other potential host sites.

Officers continue to work within the Norfolk Waste 
Partnership to promote countywide messages to do with 
waste reduction and to plan for a future targeted 
communication and intervention strategy. A residual 
waste composition analysis was carried out in late 2021 
that will allow NNDC both independently and working with 
the NWP to undertake more targeted communication

activities.
Scott Martin

In Progress

04/02/2020
not set

31/05/2023

Officers continue to work within the Norfolk Waste
Partnership to promote countywide messages to do with
waste reduction and to plan for a future targeted
communication and intervention strategy. A residual waste
composition analysis was carried out in late 2021 that will
allow NNDC both independently and working with the
NWP to undertake more targeted communication
activities.
Scott Martin

In Progress

01/04/2020
31/03/2022
31/03/2022

Another residual waste compostion analysis has recently
been undertaken and results are expected shortly.  This
will allow for a more targeted approach to
communications, both when working as NNDC and also
as part of the Norfolk Waste Partnership.  

Scott Martin

In Progress

01/06/2020
31/03/2022
not set

Two new community fridge schemes have opened during
2021/22. Conversations are currently taking place with
other potential host sites.

Scott Martin

In Progress

04/02/2020
not set

not set

Whilst progress has been made on the carbon reduction 
plan, there remain a number of items which were within 
the Serco submission, related to carbon reduction, which 
have yet to be delivered in full. The lack of progress is 
predominantly related to issues caused by the pandemic 
and the the need to allocate resources to maintaining 
core service provision, for this reason the rating remains 
amber. Serco are currently working to produce revised 
baseline data in relation to their contract activities which 
will provide an enhanced understanding of the progress 
made against their target and assist the Council with the 
contribution towards net carbon zero.
Officers are investigating a number of additional initiatives, 
beyond those in the bid submission which would 
contribute towards the net carbon zero target.

Steve Hems

In Progress

01/04/2020
not set

not set

Climate, Coast and the Environment Key Performance Indicator update

This report does not contain any data
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Quality of Life

North Norfolk is a wonderful place to live and work, with strong and vibrant communities and most of our residents enjoying a good quality of
life. The Council and its partners are committed to improving the wellbeing of older people through social prescribing and promoting the
development of Housing with Care / Extra Care provision where people can live independently for longer with opportunities for social interaction. 

The Council has a strong record of providing and supporting facilities and activities which improve local people’s mental wellbeing and quality of life

and, within the financial constraints the Council operates within, it is committed to maintaining and enhancing such facilities for the future as they

form an essential element of the district’s appeal as a place to live and visit.

Latest Update

Quality of Life Delivery Plan actions update
31/12/2021

5.1.1 Undertake a Quality of
Life Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.2 Implement the Quality
of Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.4.1 Formulate and publish
an accessibility guide

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.5.1 Develop the new
leisure centre to replace the
Splash at Sheringham

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.6.1a Maintain and enhance
the physical structure of
Cromer Pier

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.6.1b Work with partners to
develop a programme of
events on Cromer Pier

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC Blue
Flag and Green Flag status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.9.1 Deliver the first
Mammoth Marathon

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.10.1 Identify new
opportunities for funding to
implement and promote the
Quality of Life Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

This work will begin after the Quality of Life Strategy has
been produced, a period of implementation has taken place
and it is then considered necessary.

Steve Hems

Not Started

04/02/2020
31/10/2022
not set

This is being run as a medium project within the Council 
project management governance arrangements. There are 
regular project board meetings and progress is being made 
in accordance with the timetable set out in the project 
documentation and for the programmed committee date of 
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Will commence after the Quality of Life Strategy has been
approved.
Steve Hems

Not Started

02/11/2020
not set

not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

Accessibility will be incorporated into the Quality of Life
Strategy. Planning is taking place to agree the scope of the
Strategy and produce a draft document.

Sonia Shuter

Completed
04/02/2020
04/02/2022
04/02/2022

The Reef Leisure Centre opened its doors to the public on 30
November 2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/
Kate Rawlings

Completed
04/02/2020
19/11/2021
31/10/2021

The tender document is being rewritten to reflect current
construction industry trends.
The tender is expected to be live by the end of March 2022
with a six week return.

Russell Tanner

In Progress

04/02/2020
31/12/2021
31/03/2022

The operator reintroduced a number of concerts and the
Christmas show which were very successful. The Christmas
show achieved 68% capacity compared to preCovid figures.

Karl Read

In Progress

04/02/2020
not set

not set

The works programme for Wells and Fakenham demolition
and rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is
not expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022.
All indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

A lot of work was carried out in December getting in touch
with stakeholders and ensuring everything is in place in
readiness for the event on 15 May 2022. 

Karl Read

In Progress

04/02/2020
15/05/2022
15/05/2022

Laura Blackwell

In Progress

04/02/2020
31/05/2022
31/05/2022

Quality of Life Key Performance Indicator update

Dec 2021
LE 004 Participation at Council
Sporting Facilities

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

223,926
223,926

44



Quality of Life

North Norfolk is a wonderful place to live and work, with strong and vibrant communities and most of our residents enjoying a good quality of
life. The Council and its partners are committed to improving the wellbeing of older people through social prescribing and promoting the
development of Housing with Care / Extra Care provision where people can live independently for longer with opportunities for social interaction. 

The Council has a strong record of providing and supporting facilities and activities which improve local people’s mental wellbeing and quality of life

and, within the financial constraints the Council operates within, it is committed to maintaining and enhancing such facilities for the future as they

form an essential element of the district’s appeal as a place to live and visit.

Latest Update

Quality of Life Delivery Plan actions update
31/12/2021

5.1.1 Undertake a Quality of
Life Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.2 Implement the Quality
of Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.4.1 Formulate and publish
an accessibility guide

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.5.1 Develop the new
leisure centre to replace the
Splash at Sheringham

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.6.1a Maintain and enhance
the physical structure of
Cromer Pier

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.6.1b Work with partners to
develop a programme of
events on Cromer Pier

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC Blue
Flag and Green Flag status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.9.1 Deliver the first
Mammoth Marathon

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.10.1 Identify new
opportunities for funding to
implement and promote the
Quality of Life Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

This work will begin after the Quality of Life Strategy has
been produced, a period of implementation has taken place
and it is then considered necessary.

Steve Hems

Not Started

04/02/2020
31/10/2022
not set

This is being run as a medium project within the Council 
project management governance arrangements. There are 
regular project board meetings and progress is being made 
in accordance with the timetable set out in the project 
documentation and for the programmed committee date of 
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Will commence after the Quality of Life Strategy has been
approved.
Steve Hems

Not Started

02/11/2020
not set

not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

Accessibility will be incorporated into the Quality of Life
Strategy. Planning is taking place to agree the scope of the
Strategy and produce a draft document.

Sonia Shuter

Completed
04/02/2020
04/02/2022
04/02/2022

The Reef Leisure Centre opened its doors to the public on 30
November 2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/
Kate Rawlings

Completed
04/02/2020
19/11/2021
31/10/2021

The tender document is being rewritten to reflect current
construction industry trends.
The tender is expected to be live by the end of March 2022
with a six week return.

Russell Tanner

In Progress

04/02/2020
31/12/2021
31/03/2022

The operator reintroduced a number of concerts and the
Christmas show which were very successful. The Christmas
show achieved 68% capacity compared to preCovid figures.

Karl Read

In Progress

04/02/2020
not set

not set

The works programme for Wells and Fakenham demolition
and rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is
not expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022.
All indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

A lot of work was carried out in December getting in touch
with stakeholders and ensuring everything is in place in
readiness for the event on 15 May 2022. 

Karl Read

In Progress

04/02/2020
15/05/2022
15/05/2022

Laura Blackwell

In Progress

04/02/2020
31/05/2022
31/05/2022

Quality of Life Key Performance Indicator update

Dec 2021
LE 004 Participation at Council
Sporting Facilities

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

223,926
223,926
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31/12/2021

Quality of Life

North Norfolk is a wonderful place to live and work, with strong and vibrant communities and most of our residents enjoying a good quality of
life. The Council and its partners are committed to improving the wellbeing of older people through social prescribing and promoting the
development of Housing with Care / Extra Care provision where people can live independently for longer with opportunities for social interaction. 

The Council has a strong record of providing and supporting facilities and activities which improve local people’s mental wellbeing and quality of life

and, within the financial constraints the Council operates within, it is committed to maintaining and enhancing such facilities for the future as they

form an essential element of the district’s appeal as a place to live and visit.

Latest Update

Quality of Life Delivery Plan actions update
31/12/2021

5.1.1 Undertake a Quality of
Life Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.2 Implement the Quality
of Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.4.1 Formulate and publish
an accessibility guide

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.5.1 Develop the new
leisure centre to replace the
Splash at Sheringham

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.6.1a Maintain and enhance
the physical structure of
Cromer Pier

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.6.1b Work with partners to
develop a programme of
events on Cromer Pier

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC Blue
Flag and Green Flag status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.9.1 Deliver the first
Mammoth Marathon

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.10.1 Identify new
opportunities for funding to
implement and promote the
Quality of Life Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

This work will begin after the Quality of Life Strategy has
been produced, a period of implementation has taken place
and it is then considered necessary.

Steve Hems

Not Started

04/02/2020
31/10/2022
not set

This is being run as a medium project within the Council 
project management governance arrangements. There are 
regular project board meetings and progress is being made 
in accordance with the timetable set out in the project 
documentation and for the programmed committee date of 
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Will commence after the Quality of Life Strategy has been
approved.
Steve Hems

Not Started

02/11/2020
not set

not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

Accessibility will be incorporated into the Quality of Life
Strategy. Planning is taking place to agree the scope of the
Strategy and produce a draft document.

Sonia Shuter

Completed
04/02/2020
04/02/2022
04/02/2022

The Reef Leisure Centre opened its doors to the public on 30
November 2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/
Kate Rawlings

Completed
04/02/2020
19/11/2021
31/10/2021

The tender document is being rewritten to reflect current
construction industry trends.
The tender is expected to be live by the end of March 2022
with a six week return.

Russell Tanner

In Progress

04/02/2020
31/12/2021
31/03/2022

The operator reintroduced a number of concerts and the
Christmas show which were very successful. The Christmas
show achieved 68% capacity compared to preCovid figures.

Karl Read

In Progress

04/02/2020
not set

not set

The works programme for Wells and Fakenham demolition
and rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is
not expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022.
All indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

A lot of work was carried out in December getting in touch
with stakeholders and ensuring everything is in place in
readiness for the event on 15 May 2022. 

Karl Read

In Progress

04/02/2020
15/05/2022
15/05/2022

Laura Blackwell

In Progress

04/02/2020
31/05/2022
31/05/2022

Quality of Life Key Performance Indicator update

Dec 2021
LE 004 Participation at Council
Sporting Facilities

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

223,926
223,926
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31/12/2021

Quality of Life

North Norfolk is a wonderful place to live and work, with strong and vibrant communities and most of our residents enjoying a good quality of
life. The Council and its partners are committed to improving the wellbeing of older people through social prescribing and promoting the
development of Housing with Care / Extra Care provision where people can live independently for longer with opportunities for social interaction. 

The Council has a strong record of providing and supporting facilities and activities which improve local people’s mental wellbeing and quality of life

and, within the financial constraints the Council operates within, it is committed to maintaining and enhancing such facilities for the future as they

form an essential element of the district’s appeal as a place to live and visit.

Latest Update

Quality of Life Delivery Plan actions update
31/12/2021

5.1.1 Undertake a Quality of
Life Survey

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.1 Develop a Quality of
Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.2.2 Implement the Quality
of Life Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.3.1 Engage the local
community to deliver the
North Walsham Heritage
Action Zone programme

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.4.1 Formulate and publish
an accessibility guide

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.5.1 Develop the new
leisure centre to replace the
Splash at Sheringham

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.6.1a Maintain and enhance
the physical structure of
Cromer Pier

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.6.1b Work with partners to
develop a programme of
events on Cromer Pier

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.7.1 Maintain the quality
and accessibility of public
conveniences

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.8.1 Commit to NNDC Blue
Flag and Green Flag status

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.9.1 Deliver the first
Mammoth Marathon

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

5.10.1 Identify new
opportunities for funding to
implement and promote the
Quality of Life Strategy

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

This work will begin after the Quality of Life Strategy has
been produced, a period of implementation has taken place
and it is then considered necessary.

Steve Hems

Not Started

04/02/2020
31/10/2022
not set

This is being run as a medium project within the Council 
project management governance arrangements. There are 
regular project board meetings and progress is being made 
in accordance with the timetable set out in the project 
documentation and for the programmed committee date of 
March 2022.

Steve Hems

In Progress

04/02/2020
31/01/2022
not set

Will commence after the Quality of Life Strategy has been
approved.
Steve Hems

Not Started

02/11/2020
not set

not set

Jenni Jordan

In Progress

04/02/2020
31/03/2024
31/03/2024

Accessibility will be incorporated into the Quality of Life
Strategy. Planning is taking place to agree the scope of the
Strategy and produce a draft document.

Sonia Shuter

Completed
04/02/2020
04/02/2022
04/02/2022

The Reef Leisure Centre opened its doors to the public on 30
November 2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/
Kate Rawlings

Completed
04/02/2020
19/11/2021
31/10/2021

The tender document is being rewritten to reflect current
construction industry trends.
The tender is expected to be live by the end of March 2022
with a six week return.

Russell Tanner

In Progress

04/02/2020
31/12/2021
31/03/2022

The operator reintroduced a number of concerts and the
Christmas show which were very successful. The Christmas
show achieved 68% capacity compared to preCovid figures.

Karl Read

In Progress

04/02/2020
not set

not set

The works programme for Wells and Fakenham demolition
and rebuild has been delayed due to supply chain issues and
construction inflation. It is back on track now but delivery is
not expected 'till late summer.
Public conveniences at Sheringham and North Walsham have
now been added to the programme. Therefore, it is suggested
completion will be by the end of financial year 2022/23.

Russell Tanner

In Progress

04/02/2020
31/01/2022
31/03/2023

Water quality classifications are expected in January 2022.
All indications are that they will be positive.

Karl Read

In Progress

20/06/2020
not set

not set

A lot of work was carried out in December getting in touch
with stakeholders and ensuring everything is in place in
readiness for the event on 15 May 2022. 

Karl Read

In Progress

04/02/2020
15/05/2022
15/05/2022

Laura Blackwell

In Progress

04/02/2020
31/05/2022
31/05/2022

Quality of Life Key Performance Indicator update

Dec 2021
LE 004 Participation at Council
Sporting Facilities

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Comments

223,926
223,926
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Financial Sustainability and Growth

Looking forward the Council will need to be even more innovative in its approaches to maintaining and increasing
service provision, building upon its record of robust financial management through identifying new sources of
income, making sound investments and delivering high quality services in the most efficient way possible.

Latest Update

Financial Sustainability and Growth Delivery Plan actions update
31/12/2021

6.1.1 Establish a baseline
against which to review and
control fees and charges

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.2 Develop a public
convenience strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.4 Close loopholes which
exist around Second Home
Council Tax / Business Rate
payments

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.5 Undertake service
reviews to improve efficiency
and reduce costs

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.1 Develop a Financial
Sustainability Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.3 Explore the
opportunities to generate
income from advertising and
sponsorship

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.4.1 Explore options to
expand Electric Vehicle
Charging Points (EVCP)
pilot

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.4.2 Explore the potential
for the installation of photo
voltaics (PV) on the
Council's assets

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Approach to be developed as part of Zerobased Budgeting
Review and consultation on 2022/23 budget and then to feed
into Budget and MediumTerm Financial Strategy

Lucy Hume

In Progress

30/06/2021
28/02/2022
31/12/2021

A Draft Public Convenience Strategy will be discussed and
developed with an Overview & Scrutiny Committee working
group commencing in January 2022.  Prior to an amended
draft being presented to Cabinet.

Maxine Collis

In Progress

04/02/2020
31/12/2021
31/03/2022

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

Representations made to Government and some changes now
proposed from April 2022

Duncan Ellis

Completed
04/02/2020
31/12/2021
17/12/2021

The Zero Based Budgeting process is being delivered which
considered team and service plans. The results from that
process may assist Members with their budget decision to
take place at Full Council in February 2022.  

Lucy Hume

In Progress

04/02/2020
31/03/2022
31/03/2022

The Local Government Association (LGA) are encouraging 
Councils to move towards a more efficient culture as a way of 
developing sustainable selffunding streams that reflect 
Council's individual priorities and place shaping aspirations 
and delivery of value for money (VFM) services for local 
residents. Consequently, the Council needs to think about 
how it can maximise revenue, efficiencies and VFM moving 
forwards – a Financial Sustainability Strategy is a key part of 
this in order to deliver managed change that is right for North 
Norfolk. Any strategy needs to be considered in the context 
of our key corporate objectives, flowing from the Corporate 
Plan and our post Covid world in terms of 'building back 
better'. The Financial Sustainability Strategy is currently in 
draft and will come through the Committee cycle later this 
year.

Duncan Ellis

In Progress

04/02/2020
31/12/2022
31/12/2022

The report on potential proposals for the Council's car parking
fees and charging policy went for prescrutiny to the Overview
and Scrutiny Committee (O&S) on 12 January 2022. The
recommendations from O&S were then considered by Cabinet
at their meeting on 31 January 2022 prior to final approval by
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022

CLT considered a opportunities paper and decided to put the
project on hold until post May 2023.

To concentrate resources on existing assets (car parks and
beach chalets)

Look at including advertising within the NNDC Magazine
(agreed in the Media and Comms ZBB)

Renata Garfoot

Parked
04/02/2020
30/11/2022
30/11/2023

Draft Asset Management Plan and supporting documents will
be reviewed with the new Council Leader to ensure it's in
alignment with their priorities. 

Renata Garfoot

In Progress

04/02/2020
31/03/2022
not set

Initial discussions have taken place with EV charging point
installers. 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

Not Started

04/02/2020
31/12/2022
not set
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Financial Sustainability and Growth

Looking forward the Council will need to be even more innovative in its approaches to maintaining and increasing
service provision, building upon its record of robust financial management through identifying new sources of
income, making sound investments and delivering high quality services in the most efficient way possible.

Latest Update

Financial Sustainability and Growth Delivery Plan actions update
31/12/2021

6.1.1 Establish a baseline
against which to review and
control fees and charges

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.2 Develop a public
convenience strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.4 Close loopholes which
exist around Second Home
Council Tax / Business Rate
payments

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.5 Undertake service
reviews to improve efficiency
and reduce costs

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.1 Develop a Financial
Sustainability Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.3 Explore the
opportunities to generate
income from advertising and
sponsorship

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.4.1 Explore options to
expand Electric Vehicle
Charging Points (EVCP)
pilot

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.4.2 Explore the potential
for the installation of photo
voltaics (PV) on the
Council's assets

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Approach to be developed as part of Zerobased Budgeting
Review and consultation on 2022/23 budget and then to feed
into Budget and MediumTerm Financial Strategy

Lucy Hume

In Progress

30/06/2021
28/02/2022
31/12/2021

A Draft Public Convenience Strategy will be discussed and
developed with an Overview & Scrutiny Committee working
group commencing in January 2022.  Prior to an amended
draft being presented to Cabinet.

Maxine Collis

In Progress

04/02/2020
31/12/2021
31/03/2022

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

Representations made to Government and some changes now
proposed from April 2022

Duncan Ellis

Completed
04/02/2020
31/12/2021
17/12/2021

The Zero Based Budgeting process is being delivered which
considered team and service plans. The results from that
process may assist Members with their budget decision to
take place at Full Council in February 2022.  

Lucy Hume

In Progress

04/02/2020
31/03/2022
31/03/2022

The Local Government Association (LGA) are encouraging 
Councils to move towards a more efficient culture as a way of 
developing sustainable selffunding streams that reflect 
Council's individual priorities and place shaping aspirations 
and delivery of value for money (VFM) services for local 
residents. Consequently, the Council needs to think about 
how it can maximise revenue, efficiencies and VFM moving 
forwards – a Financial Sustainability Strategy is a key part of 
this in order to deliver managed change that is right for North 
Norfolk. Any strategy needs to be considered in the context 
of our key corporate objectives, flowing from the Corporate 
Plan and our post Covid world in terms of 'building back 
better'. The Financial Sustainability Strategy is currently in 
draft and will come through the Committee cycle later this 
year.

Duncan Ellis

In Progress

04/02/2020
31/12/2022
31/12/2022

The report on potential proposals for the Council's car parking
fees and charging policy went for prescrutiny to the Overview
and Scrutiny Committee (O&S) on 12 January 2022. The
recommendations from O&S were then considered by Cabinet
at their meeting on 31 January 2022 prior to final approval by
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022

CLT considered a opportunities paper and decided to put the
project on hold until post May 2023.

To concentrate resources on existing assets (car parks and
beach chalets)

Look at including advertising within the NNDC Magazine
(agreed in the Media and Comms ZBB)

Renata Garfoot

Parked
04/02/2020
30/11/2022
30/11/2023

Draft Asset Management Plan and supporting documents will
be reviewed with the new Council Leader to ensure it's in
alignment with their priorities. 

Renata Garfoot

In Progress

04/02/2020
31/03/2022
not set

Initial discussions have taken place with EV charging point
installers. 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

Not Started

04/02/2020
31/12/2022
not set
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31/12/2021

Financial Sustainability and Growth

Looking forward the Council will need to be even more innovative in its approaches to maintaining and increasing
service provision, building upon its record of robust financial management through identifying new sources of
income, making sound investments and delivering high quality services in the most efficient way possible.

Latest Update

Financial Sustainability and Growth Delivery Plan actions update
31/12/2021

6.1.1 Establish a baseline
against which to review and
control fees and charges

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.2 Develop a public
convenience strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.4 Close loopholes which
exist around Second Home
Council Tax / Business Rate
payments

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.5 Undertake service
reviews to improve efficiency
and reduce costs

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.1 Develop a Financial
Sustainability Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.3 Explore the
opportunities to generate
income from advertising and
sponsorship

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.4.1 Explore options to
expand Electric Vehicle
Charging Points (EVCP)
pilot

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.4.2 Explore the potential
for the installation of photo
voltaics (PV) on the
Council's assets

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Approach to be developed as part of Zerobased Budgeting
Review and consultation on 2022/23 budget and then to feed
into Budget and MediumTerm Financial Strategy

Lucy Hume

In Progress

30/06/2021
28/02/2022
31/12/2021

A Draft Public Convenience Strategy will be discussed and
developed with an Overview & Scrutiny Committee working
group commencing in January 2022.  Prior to an amended
draft being presented to Cabinet.

Maxine Collis

In Progress

04/02/2020
31/12/2021
31/03/2022

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

Representations made to Government and some changes now
proposed from April 2022

Duncan Ellis

Completed
04/02/2020
31/12/2021
17/12/2021

The Zero Based Budgeting process is being delivered which
considered team and service plans. The results from that
process may assist Members with their budget decision to
take place at Full Council in February 2022.  

Lucy Hume

In Progress

04/02/2020
31/03/2022
31/03/2022

The Local Government Association (LGA) are encouraging 
Councils to move towards a more efficient culture as a way of 
developing sustainable selffunding streams that reflect 
Council's individual priorities and place shaping aspirations 
and delivery of value for money (VFM) services for local 
residents. Consequently, the Council needs to think about 
how it can maximise revenue, efficiencies and VFM moving 
forwards – a Financial Sustainability Strategy is a key part of 
this in order to deliver managed change that is right for North 
Norfolk. Any strategy needs to be considered in the context 
of our key corporate objectives, flowing from the Corporate 
Plan and our post Covid world in terms of 'building back 
better'. The Financial Sustainability Strategy is currently in 
draft and will come through the Committee cycle later this 
year.

Duncan Ellis

In Progress

04/02/2020
31/12/2022
31/12/2022

The report on potential proposals for the Council's car parking
fees and charging policy went for prescrutiny to the Overview
and Scrutiny Committee (O&S) on 12 January 2022. The
recommendations from O&S were then considered by Cabinet
at their meeting on 31 January 2022 prior to final approval by
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022

CLT considered a opportunities paper and decided to put the
project on hold until post May 2023.

To concentrate resources on existing assets (car parks and
beach chalets)

Look at including advertising within the NNDC Magazine
(agreed in the Media and Comms ZBB)

Renata Garfoot

Parked
04/02/2020
30/11/2022
30/11/2023

Draft Asset Management Plan and supporting documents will
be reviewed with the new Council Leader to ensure it's in
alignment with their priorities. 

Renata Garfoot

In Progress

04/02/2020
31/03/2022
not set

Initial discussions have taken place with EV charging point
installers. 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

Not Started

04/02/2020
31/12/2022
not set
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31/12/2021

Financial Sustainability and Growth

Looking forward the Council will need to be even more innovative in its approaches to maintaining and increasing
service provision, building upon its record of robust financial management through identifying new sources of
income, making sound investments and delivering high quality services in the most efficient way possible.

Latest Update

Financial Sustainability and Growth Delivery Plan actions update
31/12/2021

6.1.1 Establish a baseline
against which to review and
control fees and charges

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.2 Develop a public
convenience strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.3 Trial zero based
budgeting (ZBB)

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.4 Close loopholes which
exist around Second Home
Council Tax / Business Rate
payments

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.1.5 Undertake service
reviews to improve efficiency
and reduce costs

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.1 Develop a Financial
Sustainability Strategy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.2 Review the Car
Parking Policy

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.2.3 Explore the
opportunities to generate
income from advertising and
sponsorship

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.3.3 Take a strategic
approach to commercial
development opportunities

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.4.1 Explore options to
expand Electric Vehicle
Charging Points (EVCP)
pilot

Performance

Comments

Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

6.4.2 Explore the potential
for the installation of photo
voltaics (PV) on the
Council's assets

Performance

Comments
Owner
Stage
Start Date

Due Date

Estimated end date/
Completion date

Approach to be developed as part of Zerobased Budgeting
Review and consultation on 2022/23 budget and then to feed
into Budget and MediumTerm Financial Strategy

Lucy Hume

In Progress

30/06/2021
28/02/2022
31/12/2021

A Draft Public Convenience Strategy will be discussed and
developed with an Overview & Scrutiny Committee working
group commencing in January 2022.  Prior to an amended
draft being presented to Cabinet.

Maxine Collis

In Progress

04/02/2020
31/12/2021
31/03/2022

The Zero Based Budgeting process is being delivered. The
results from that process may assist Members with their
budget decision to take place at Full Council in February
2022.  

Lucy Hume

In Progress

01/06/2021
30/04/2022
25/04/2023

Representations made to Government and some changes now
proposed from April 2022

Duncan Ellis

Completed
04/02/2020
31/12/2021
17/12/2021

The Zero Based Budgeting process is being delivered which
considered team and service plans. The results from that
process may assist Members with their budget decision to
take place at Full Council in February 2022.  

Lucy Hume

In Progress

04/02/2020
31/03/2022
31/03/2022

The Local Government Association (LGA) are encouraging 
Councils to move towards a more efficient culture as a way of 
developing sustainable selffunding streams that reflect 
Council's individual priorities and place shaping aspirations 
and delivery of value for money (VFM) services for local 
residents. Consequently, the Council needs to think about 
how it can maximise revenue, efficiencies and VFM moving 
forwards – a Financial Sustainability Strategy is a key part of 
this in order to deliver managed change that is right for North 
Norfolk. Any strategy needs to be considered in the context 
of our key corporate objectives, flowing from the Corporate 
Plan and our post Covid world in terms of 'building back 
better'. The Financial Sustainability Strategy is currently in 
draft and will come through the Committee cycle later this 
year.

Duncan Ellis

In Progress

04/02/2020
31/12/2022
31/12/2022

The report on potential proposals for the Council's car parking
fees and charging policy went for prescrutiny to the Overview
and Scrutiny Committee (O&S) on 12 January 2022. The
recommendations from O&S were then considered by Cabinet
at their meeting on 31 January 2022 prior to final approval by
Full Council on 23 February 2022.

Duncan Ellis

Completed
04/02/2020
31/03/2022
23/02/2022

CLT considered a opportunities paper and decided to put the
project on hold until post May 2023.

To concentrate resources on existing assets (car parks and
beach chalets)

Look at including advertising within the NNDC Magazine
(agreed in the Media and Comms ZBB)

Renata Garfoot

Parked
04/02/2020
30/11/2022
30/11/2023

Draft Asset Management Plan and supporting documents will
be reviewed with the new Council Leader to ensure it's in
alignment with their priorities. 

Renata Garfoot

In Progress

04/02/2020
31/03/2022
not set

Initial discussions have taken place with EV charging point
installers. 

Annie Sommazzi

In Progress

01/06/2020
not set

not set

Annie Sommazzi

Not Started

04/02/2020
31/12/2022
not set
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Performance Focus

This section of the report shows all the performance measures that are not achieving target, the explanation for that level of performance and any
actions being taken. The performance levels shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 004 Percentage of rent
arrears on all debts 90
days and over

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

CS 001 Number of
complaints

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

CS 004 Average
transaction time (minutes)
 Customer Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

EP 001b Percentage of
responses to flytipping
(private land) complaints
within 2 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

EP 001c Percentage of
responses to flytipping
(public land) complaints
within 2 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

FS 001 PM 32 Average
number of days revenue
outstanding (Debtor Days)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

RV 010 Percentage of
nondomestic rates
collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

52.18
20.00

Renata Garfoot

This measure now includes arrears from beach hut
and chalets lettings.  There have been a small
number of tenants with arrears however it is
expected that these will reduce over the coming
months as the debt recover process is to be followed
stringently and will result in termination of leases. 

307
255

Jane Wisson

Complaints are now starting to level out in regards to
all services complaints. EHO, Council Tax and
Planning are still the main areas we receive
complaints for and these will be highlighted with the
relevant Assistant Directors. However, we are still
experiencing the knock on effect of staff shortages
due to recruitment and the impact of COVID9 in
regards to resources.

13.28

James Jacobs

The way we manage face to face customers has
changed since the commencement of lockdown
restrictions in 2019. We have made substantial
changes to this process that we plan on continuing
as we move out of lockdown. Historically all face to
face customers were drop ins which regularly
resulted in customers queuing in the waiting area. In
order to keep queuing to a minimum we put in target
transaction time of 10 minutes.

Now we offer a customer appointment system. This
process ensures each customer request for a face to
face meeting is triaged before an appointment is
booked in. This ensures where possible the use of
selfservice is promoted so customers can complete
their transaction themselves or alternatively where
appropriate we complete their transaction over the
telephone, eliminating the requirement for a face to
face appointment. Customers still requiring a face to
face meeting are generally considered to be the
more vulnerable cases. These types of transactions
are less likely in volume but more likely to take
longer than 10 minutes to resolve.

With this in mind the average transaction time
performance measure has become somewhat
redundant and serves little purpose. It has been
agreed with the Portfolio Holder that this measure
will therefore be removed from quarterly reporting to
Cabinet from quarter 4 onwards. 

21.15
80.00

Emily Capps

There is a question about the accuracy of the data
reported for this performance measure. Further
investigation into the link between the data held by
Serco, our contractor, and the NNDC system is
required and will take place throughout the next
quarter. There is no other evidence to suggest that
this service is not being provided at an acceptable
level. We have no direct complaints from members of
the public who have reported flytipping but have not
received a response. A conversation has been held
with the relevant portfolio holder over how best to
report this data in future.  unfortunately due to other
commitment's a review of this nature has not
occurred. 

15.44
80.00

Emily Capps

There is a question about the accuracy of the data
reported for this performance measure. Further
investigation into the link between the data held by
Serco, our contractor, and the NNDC system is
required and will take place throughout the next
quarter. There is no other evidence to suggest that
this service is not being provided at an acceptable
level. We have no direct complaints from members of
the public who have reported flytipping but have not
received a response. A conversation has been held
with the relevant portfolio holder over how best to
report this data in future.  unfortunately due to other
commitment's a review of this nature has not
occurred. 

51.9
41.0

Jeny Carroll

December Debtor days zero,  this is due to the net
revenue received for the period being greater than the
debtor value.  Large value invoice being paid during
the period.  

82.43
84.15

Sean Knight

The NDR collection is 82.43% against a target
of 84.15% as at end of December 2021. This is a
shortfall in collection of £349k. The main reason for
this is that the NDR relief awarded as part of the
covid support has been changed from 100% to 66%
with effect from 1 July 2021. This work needed a re
billing exercise for approx. 1,800 businesses with
the total relief reducing and an increase in the
amount needed to be collected by over £3.8m. This
additional charge has been spread over the
remaining instalments of the 2021/22 financial year
and has reduced the percentage collected to date.
Collection is still incredibly challenging, and this is
despite us significantly increasing the level of
enforcement activity taking place by sending texts,
reminders and summons to ratepayers who have
defaulted on instalments.

52



Performance Focus

This section of the report shows all the performance measures that are not achieving target, the explanation for that level of performance and any
actions being taken. The performance levels shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 004 Percentage of rent
arrears on all debts 90
days and over

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

CS 001 Number of
complaints

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

CS 004 Average
transaction time (minutes)
 Customer Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

EP 001b Percentage of
responses to flytipping
(private land) complaints
within 2 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

EP 001c Percentage of
responses to flytipping
(public land) complaints
within 2 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

FS 001 PM 32 Average
number of days revenue
outstanding (Debtor Days)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

RV 010 Percentage of
nondomestic rates
collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

52.18
20.00

Renata Garfoot

This measure now includes arrears from beach hut
and chalets lettings.  There have been a small
number of tenants with arrears however it is
expected that these will reduce over the coming
months as the debt recover process is to be followed
stringently and will result in termination of leases. 

307
255

Jane Wisson

Complaints are now starting to level out in regards to
all services complaints. EHO, Council Tax and
Planning are still the main areas we receive
complaints for and these will be highlighted with the
relevant Assistant Directors. However, we are still
experiencing the knock on effect of staff shortages
due to recruitment and the impact of COVID9 in
regards to resources.

13.28

James Jacobs

The way we manage face to face customers has
changed since the commencement of lockdown
restrictions in 2019. We have made substantial
changes to this process that we plan on continuing
as we move out of lockdown. Historically all face to
face customers were drop ins which regularly
resulted in customers queuing in the waiting area. In
order to keep queuing to a minimum we put in target
transaction time of 10 minutes.

Now we offer a customer appointment system. This
process ensures each customer request for a face to
face meeting is triaged before an appointment is
booked in. This ensures where possible the use of
selfservice is promoted so customers can complete
their transaction themselves or alternatively where
appropriate we complete their transaction over the
telephone, eliminating the requirement for a face to
face appointment. Customers still requiring a face to
face meeting are generally considered to be the
more vulnerable cases. These types of transactions
are less likely in volume but more likely to take
longer than 10 minutes to resolve.

With this in mind the average transaction time
performance measure has become somewhat
redundant and serves little purpose. It has been
agreed with the Portfolio Holder that this measure
will therefore be removed from quarterly reporting to
Cabinet from quarter 4 onwards. 

21.15
80.00

Emily Capps

There is a question about the accuracy of the data
reported for this performance measure. Further
investigation into the link between the data held by
Serco, our contractor, and the NNDC system is
required and will take place throughout the next
quarter. There is no other evidence to suggest that
this service is not being provided at an acceptable
level. We have no direct complaints from members of
the public who have reported flytipping but have not
received a response. A conversation has been held
with the relevant portfolio holder over how best to
report this data in future.  unfortunately due to other
commitment's a review of this nature has not
occurred. 

15.44
80.00

Emily Capps

There is a question about the accuracy of the data
reported for this performance measure. Further
investigation into the link between the data held by
Serco, our contractor, and the NNDC system is
required and will take place throughout the next
quarter. There is no other evidence to suggest that
this service is not being provided at an acceptable
level. We have no direct complaints from members of
the public who have reported flytipping but have not
received a response. A conversation has been held
with the relevant portfolio holder over how best to
report this data in future.  unfortunately due to other
commitment's a review of this nature has not
occurred. 

51.9
41.0

Jeny Carroll

December Debtor days zero,  this is due to the net
revenue received for the period being greater than the
debtor value.  Large value invoice being paid during
the period.  

82.43
84.15

Sean Knight

The NDR collection is 82.43% against a target
of 84.15% as at end of December 2021. This is a
shortfall in collection of £349k. The main reason for
this is that the NDR relief awarded as part of the
covid support has been changed from 100% to 66%
with effect from 1 July 2021. This work needed a re
billing exercise for approx. 1,800 businesses with
the total relief reducing and an increase in the
amount needed to be collected by over £3.8m. This
additional charge has been spread over the
remaining instalments of the 2021/22 financial year
and has reduced the percentage collected to date.
Collection is still incredibly challenging, and this is
despite us significantly increasing the level of
enforcement activity taking place by sending texts,
reminders and summons to ratepayers who have
defaulted on instalments.
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Dec 2021

Performance Focus

This section of the report shows all the performance measures that are not achieving target, the explanation for that level of performance and any
actions being taken. The performance levels shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 004 Percentage of rent
arrears on all debts 90
days and over

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

CS 001 Number of
complaints

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

CS 004 Average
transaction time (minutes)
 Customer Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

EP 001b Percentage of
responses to flytipping
(private land) complaints
within 2 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

EP 001c Percentage of
responses to flytipping
(public land) complaints
within 2 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

FS 001 PM 32 Average
number of days revenue
outstanding (Debtor Days)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

RV 010 Percentage of
nondomestic rates
collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

52.18
20.00

Renata Garfoot

This measure now includes arrears from beach hut
and chalets lettings.  There have been a small
number of tenants with arrears however it is
expected that these will reduce over the coming
months as the debt recover process is to be followed
stringently and will result in termination of leases. 

307
255

Jane Wisson

Complaints are now starting to level out in regards to
all services complaints. EHO, Council Tax and
Planning are still the main areas we receive
complaints for and these will be highlighted with the
relevant Assistant Directors. However, we are still
experiencing the knock on effect of staff shortages
due to recruitment and the impact of COVID9 in
regards to resources.

13.28

James Jacobs

The way we manage face to face customers has
changed since the commencement of lockdown
restrictions in 2019. We have made substantial
changes to this process that we plan on continuing
as we move out of lockdown. Historically all face to
face customers were drop ins which regularly
resulted in customers queuing in the waiting area. In
order to keep queuing to a minimum we put in target
transaction time of 10 minutes.

Now we offer a customer appointment system. This
process ensures each customer request for a face to
face meeting is triaged before an appointment is
booked in. This ensures where possible the use of
selfservice is promoted so customers can complete
their transaction themselves or alternatively where
appropriate we complete their transaction over the
telephone, eliminating the requirement for a face to
face appointment. Customers still requiring a face to
face meeting are generally considered to be the
more vulnerable cases. These types of transactions
are less likely in volume but more likely to take
longer than 10 minutes to resolve.

With this in mind the average transaction time
performance measure has become somewhat
redundant and serves little purpose. It has been
agreed with the Portfolio Holder that this measure
will therefore be removed from quarterly reporting to
Cabinet from quarter 4 onwards. 

21.15
80.00

Emily Capps

There is a question about the accuracy of the data
reported for this performance measure. Further
investigation into the link between the data held by
Serco, our contractor, and the NNDC system is
required and will take place throughout the next
quarter. There is no other evidence to suggest that
this service is not being provided at an acceptable
level. We have no direct complaints from members of
the public who have reported flytipping but have not
received a response. A conversation has been held
with the relevant portfolio holder over how best to
report this data in future.  unfortunately due to other
commitment's a review of this nature has not
occurred. 

15.44
80.00

Emily Capps

There is a question about the accuracy of the data
reported for this performance measure. Further
investigation into the link between the data held by
Serco, our contractor, and the NNDC system is
required and will take place throughout the next
quarter. There is no other evidence to suggest that
this service is not being provided at an acceptable
level. We have no direct complaints from members of
the public who have reported flytipping but have not
received a response. A conversation has been held
with the relevant portfolio holder over how best to
report this data in future.  unfortunately due to other
commitment's a review of this nature has not
occurred. 

51.9
41.0

Jeny Carroll

December Debtor days zero,  this is due to the net
revenue received for the period being greater than the
debtor value.  Large value invoice being paid during
the period.  

82.43
84.15

Sean Knight

The NDR collection is 82.43% against a target
of 84.15% as at end of December 2021. This is a
shortfall in collection of £349k. The main reason for
this is that the NDR relief awarded as part of the
covid support has been changed from 100% to 66%
with effect from 1 July 2021. This work needed a re
billing exercise for approx. 1,800 businesses with
the total relief reducing and an increase in the
amount needed to be collected by over £3.8m. This
additional charge has been spread over the
remaining instalments of the 2021/22 financial year
and has reduced the percentage collected to date.
Collection is still incredibly challenging, and this is
despite us significantly increasing the level of
enforcement activity taking place by sending texts,
reminders and summons to ratepayers who have
defaulted on instalments.

54



Dec 2021

Performance Focus

This section of the report shows all the performance measures that are not achieving target, the explanation for that level of performance and any
actions being taken. The performance levels shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
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days and over
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FS 001 PM 32 Average
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Target (YTD)
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RV 010 Percentage of
nondomestic rates
collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change (YTD)

Owner
Comments

52.18
20.00

Renata Garfoot

This measure now includes arrears from beach hut
and chalets lettings.  There have been a small
number of tenants with arrears however it is
expected that these will reduce over the coming
months as the debt recover process is to be followed
stringently and will result in termination of leases. 

307
255

Jane Wisson

Complaints are now starting to level out in regards to
all services complaints. EHO, Council Tax and
Planning are still the main areas we receive
complaints for and these will be highlighted with the
relevant Assistant Directors. However, we are still
experiencing the knock on effect of staff shortages
due to recruitment and the impact of COVID9 in
regards to resources.

13.28

James Jacobs

The way we manage face to face customers has
changed since the commencement of lockdown
restrictions in 2019. We have made substantial
changes to this process that we plan on continuing
as we move out of lockdown. Historically all face to
face customers were drop ins which regularly
resulted in customers queuing in the waiting area. In
order to keep queuing to a minimum we put in target
transaction time of 10 minutes.

Now we offer a customer appointment system. This
process ensures each customer request for a face to
face meeting is triaged before an appointment is
booked in. This ensures where possible the use of
selfservice is promoted so customers can complete
their transaction themselves or alternatively where
appropriate we complete their transaction over the
telephone, eliminating the requirement for a face to
face appointment. Customers still requiring a face to
face meeting are generally considered to be the
more vulnerable cases. These types of transactions
are less likely in volume but more likely to take
longer than 10 minutes to resolve.

With this in mind the average transaction time
performance measure has become somewhat
redundant and serves little purpose. It has been
agreed with the Portfolio Holder that this measure
will therefore be removed from quarterly reporting to
Cabinet from quarter 4 onwards. 

21.15
80.00

Emily Capps

There is a question about the accuracy of the data
reported for this performance measure. Further
investigation into the link between the data held by
Serco, our contractor, and the NNDC system is
required and will take place throughout the next
quarter. There is no other evidence to suggest that
this service is not being provided at an acceptable
level. We have no direct complaints from members of
the public who have reported flytipping but have not
received a response. A conversation has been held
with the relevant portfolio holder over how best to
report this data in future.  unfortunately due to other
commitment's a review of this nature has not
occurred. 

15.44
80.00

Emily Capps

There is a question about the accuracy of the data
reported for this performance measure. Further
investigation into the link between the data held by
Serco, our contractor, and the NNDC system is
required and will take place throughout the next
quarter. There is no other evidence to suggest that
this service is not being provided at an acceptable
level. We have no direct complaints from members of
the public who have reported flytipping but have not
received a response. A conversation has been held
with the relevant portfolio holder over how best to
report this data in future.  unfortunately due to other
commitment's a review of this nature has not
occurred. 

51.9
41.0

Jeny Carroll

December Debtor days zero,  this is due to the net
revenue received for the period being greater than the
debtor value.  Large value invoice being paid during
the period.  

82.43
84.15

Sean Knight

The NDR collection is 82.43% against a target
of 84.15% as at end of December 2021. This is a
shortfall in collection of £349k. The main reason for
this is that the NDR relief awarded as part of the
covid support has been changed from 100% to 66%
with effect from 1 July 2021. This work needed a re
billing exercise for approx. 1,800 businesses with
the total relief reducing and an increase in the
amount needed to be collected by over £3.8m. This
additional charge has been spread over the
remaining instalments of the 2021/22 financial year
and has reduced the percentage collected to date.
Collection is still incredibly challenging, and this is
despite us significantly increasing the level of
enforcement activity taking place by sending texts,
reminders and summons to ratepayers who have
defaulted on instalments.
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All other management performance measures

This report shows performance for all other monthly, quarterly and annual operational management performance measures. The performance levels
shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 001 Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 002 Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 004 Percentage of
audit days delivered

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BC 001 Building Control
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 027 (HB1) Average
time for processing new
claims (housing benefit
and council tax support)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 028 (HB2) Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 004 Percentage of very
long term empty homes as
a proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 005 Percentage of long
term empty homes as a
proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 003 Average wait time
(minutes)  Customer
Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 006 Percentage of
customers who were quite
/ extremely satisfied
helpful pleasant and
courteous

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 007 Percentage of
customers who were
quite/extremely satisfied 
competent/knowledgeable/prof

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 008 Percentage of
customers who were quite
or extremely satisfied with
the time taken

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 009 Percentage of
customers who were quite
or extremely satisfied they
got everything they need

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 009 Grants awarded
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 010 Number of
businesses engaged via
business support events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EP 001a Percentage of
responses to nuisance
complaints within 2
working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 005 Number of grants
awarded from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 006 Amount of funding
investment from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 006 Numbers on the
housing waiting list

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 008 Numbers on the
Housing Options Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 009 Numbers on the
Transfer Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HS 002 Number of
affordable homes granted
planning permission

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 003 Number of
Disabled Facilities Grants
completed

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 004 Number of
Disabled Facilities Grants
approved

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 005 Average Disabled
Facilities Grant spend (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

IT 001 Number of
transactions made via the
Council website

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 012 Total number of
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 013 Income from
events organised at
Country Parks

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 003 Legal Services fee
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 001 (24m) Percentage
of major planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (24m) Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (n24m) Major 
quality: Number of
decisions allowed on
appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PL 001 Planning income
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PP 002 Number of homes
granted planning
permission (all tenure
types)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

RV 009 Percentage of
Council Tax collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

71.43
80.00

Renata Garfoot

Vacant units have been advertised to let and rental terms
have been agreed for 5 units with leases are being
progressed. 

71.74
80.00

Renata Garfoot

Vacant units are being advertised to let and rental terms are
being negotiated. 

100.00
90.00

Renata Garfoot

100.00

Lucy Hume

Data has been requested from the Internal Audit team.

70.00

Lucy Hume

Data has been requested from the Internal Audit team.

32.00

Lucy Hume

Data has been requested from the Internal Audit team.

341,048.00
284,994.00

Stuart Tate

Income level temporarily dipped in December, as is usual
due to the ten days closure over Christmas and New Year. It
is anticipated that the budgeted income targets will be met
for the financial year 2021/22. Income up to the end of
December is £341,048 against a target of £284,994.

16.44
20.00

Trudi Grant

We continue to work on new applications for Housing
Benefit and Council Tax Support within 24 hours of the claim
being submitted.  We are pleased to see our speed of
processing times for handling new claims has improved
despite significant work volumes.  We continue to monitor
our performance in this area to identify blockages,
improvements to working practices, and efficiencies.

12.67
14.00

Trudi Grant

We are pleased to see our speed of processing times for
handling changes in circumstances has improved despite
the significant volumes of work we are handling.  We have
invested in online channels for efficient reporting and
processing of changes.  We have also started to set up
system automation around electronic notifications from the
DWP, which will support improved speed of processing
times and reduced error.  

0.26
0.31

Kevin Peacock

0.89
1.00

Kevin Peacock

13.28

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

79.92
80.00

Geoff Lyon

0.59
10.00

Geoff Lyon

n/a

12

Geoff Lyon

2,633,567.00
0.00

Stuart Quick

70
30

Stuart Quick

82.13
80.00

Emily Capps

n/a

24

Sonia Shuter

n/a

134,837.75

Sonia Shuter

n/a

2,733

Lisa Grice

n/a

1,918

Lisa Grice

n/a

402

Lisa Grice

3.34
4.50

James Claxton

n/a

30

Nicky Debbage

n/a

50

Sonia Shuter

n/a

66

Sonia Shuter

n/a

79,509

n/a

Sonia Shuter

38,644
31,500

Rob Holmes

868
659

Karl Read

916
719

Karl Read

656
250

Karl Read

3,353.00
2,071.00

Karl Read

392,244.00
54,000.00

Noel Doran

87.59
90.00

Noel Doran

76.92
60.00

Geoff Lyon

2.56
10.00

Geoff Lyon

n/a

1

Geoff Lyon

641,855.00
601,128.00

Phillip Rowson

n/a

372

Mark Ashwell

81.61
81.50

Sean Knight

Council Tax collection up to 31 December 2021 is 81.61%.
This is up against a target of 81.50%. This means we have
an excess in expected collection of £90k.
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All other management performance measures

This report shows performance for all other monthly, quarterly and annual operational management performance measures. The performance levels
shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 001 Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 002 Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 004 Percentage of
audit days delivered

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BC 001 Building Control
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 027 (HB1) Average
time for processing new
claims (housing benefit
and council tax support)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 028 (HB2) Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 004 Percentage of very
long term empty homes as
a proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 005 Percentage of long
term empty homes as a
proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 003 Average wait time
(minutes)  Customer
Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 006 Percentage of
customers who were quite
/ extremely satisfied
helpful pleasant and
courteous

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 007 Percentage of
customers who were
quite/extremely satisfied 
competent/knowledgeable/prof

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 008 Percentage of
customers who were quite
or extremely satisfied with
the time taken

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 009 Percentage of
customers who were quite
or extremely satisfied they
got everything they need

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 009 Grants awarded
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 010 Number of
businesses engaged via
business support events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EP 001a Percentage of
responses to nuisance
complaints within 2
working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 005 Number of grants
awarded from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 006 Amount of funding
investment from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 006 Numbers on the
housing waiting list

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 008 Numbers on the
Housing Options Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 009 Numbers on the
Transfer Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HS 002 Number of
affordable homes granted
planning permission

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 003 Number of
Disabled Facilities Grants
completed

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 004 Number of
Disabled Facilities Grants
approved

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 005 Average Disabled
Facilities Grant spend (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

IT 001 Number of
transactions made via the
Council website

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 012 Total number of
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 013 Income from
events organised at
Country Parks

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 003 Legal Services fee
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 001 (24m) Percentage
of major planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (24m) Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (n24m) Major 
quality: Number of
decisions allowed on
appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PL 001 Planning income
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PP 002 Number of homes
granted planning
permission (all tenure
types)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

RV 009 Percentage of
Council Tax collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

71.43
80.00

Renata Garfoot

Vacant units have been advertised to let and rental terms
have been agreed for 5 units with leases are being
progressed. 

71.74
80.00

Renata Garfoot

Vacant units are being advertised to let and rental terms are
being negotiated. 

100.00
90.00

Renata Garfoot

100.00

Lucy Hume

Data has been requested from the Internal Audit team.

70.00

Lucy Hume

Data has been requested from the Internal Audit team.

32.00

Lucy Hume

Data has been requested from the Internal Audit team.

341,048.00
284,994.00

Stuart Tate

Income level temporarily dipped in December, as is usual
due to the ten days closure over Christmas and New Year. It
is anticipated that the budgeted income targets will be met
for the financial year 2021/22. Income up to the end of
December is £341,048 against a target of £284,994.

16.44
20.00

Trudi Grant

We continue to work on new applications for Housing
Benefit and Council Tax Support within 24 hours of the claim
being submitted.  We are pleased to see our speed of
processing times for handling new claims has improved
despite significant work volumes.  We continue to monitor
our performance in this area to identify blockages,
improvements to working practices, and efficiencies.

12.67
14.00

Trudi Grant

We are pleased to see our speed of processing times for
handling changes in circumstances has improved despite
the significant volumes of work we are handling.  We have
invested in online channels for efficient reporting and
processing of changes.  We have also started to set up
system automation around electronic notifications from the
DWP, which will support improved speed of processing
times and reduced error.  
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James Jacobs
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James Jacobs

0.00
0.00

James Jacobs

0.00
0.00
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James Jacobs

79.92
80.00

Geoff Lyon

0.59
10.00

Geoff Lyon
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Geoff Lyon

2,633,567.00
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Stuart Quick
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30

Stuart Quick

82.13
80.00

Emily Capps
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Sonia Shuter

n/a

134,837.75

Sonia Shuter

n/a

2,733

Lisa Grice

n/a
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Lisa Grice

n/a
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Lisa Grice

3.34
4.50

James Claxton

n/a

30

Nicky Debbage

n/a
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Sonia Shuter

n/a
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Sonia Shuter

n/a
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n/a

Sonia Shuter

38,644
31,500

Rob Holmes

868
659

Karl Read
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719

Karl Read
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250

Karl Read

3,353.00
2,071.00

Karl Read

392,244.00
54,000.00

Noel Doran

87.59
90.00

Noel Doran

76.92
60.00

Geoff Lyon

2.56
10.00

Geoff Lyon

n/a

1

Geoff Lyon

641,855.00
601,128.00

Phillip Rowson

n/a

372

Mark Ashwell

81.61
81.50

Sean Knight

Council Tax collection up to 31 December 2021 is 81.61%.
This is up against a target of 81.50%. This means we have
an excess in expected collection of £90k.
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Dec 2021

All other management performance measures

This report shows performance for all other monthly, quarterly and annual operational management performance measures. The performance levels
shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 001 Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 002 Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 004 Percentage of
audit days delivered

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BC 001 Building Control
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 027 (HB1) Average
time for processing new
claims (housing benefit
and council tax support)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 028 (HB2) Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 004 Percentage of very
long term empty homes as
a proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 005 Percentage of long
term empty homes as a
proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 003 Average wait time
(minutes)  Customer
Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 006 Percentage of
customers who were quite
/ extremely satisfied
helpful pleasant and
courteous

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 007 Percentage of
customers who were
quite/extremely satisfied 
competent/knowledgeable/prof

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 008 Percentage of
customers who were quite
or extremely satisfied with
the time taken

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 009 Percentage of
customers who were quite
or extremely satisfied they
got everything they need

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 009 Grants awarded
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 010 Number of
businesses engaged via
business support events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EP 001a Percentage of
responses to nuisance
complaints within 2
working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 005 Number of grants
awarded from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 006 Amount of funding
investment from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 006 Numbers on the
housing waiting list

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 008 Numbers on the
Housing Options Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 009 Numbers on the
Transfer Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HS 002 Number of
affordable homes granted
planning permission

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 003 Number of
Disabled Facilities Grants
completed

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 004 Number of
Disabled Facilities Grants
approved

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 005 Average Disabled
Facilities Grant spend (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

IT 001 Number of
transactions made via the
Council website

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 012 Total number of
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 013 Income from
events organised at
Country Parks

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 003 Legal Services fee
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 001 (24m) Percentage
of major planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (24m) Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (n24m) Major 
quality: Number of
decisions allowed on
appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PL 001 Planning income
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PP 002 Number of homes
granted planning
permission (all tenure
types)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

RV 009 Percentage of
Council Tax collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

71.43
80.00

Renata Garfoot

Vacant units have been advertised to let and rental terms
have been agreed for 5 units with leases are being
progressed. 

71.74
80.00

Renata Garfoot

Vacant units are being advertised to let and rental terms are
being negotiated. 

100.00
90.00

Renata Garfoot

100.00

Lucy Hume

Data has been requested from the Internal Audit team.

70.00

Lucy Hume

Data has been requested from the Internal Audit team.

32.00

Lucy Hume

Data has been requested from the Internal Audit team.

341,048.00
284,994.00

Stuart Tate

Income level temporarily dipped in December, as is usual
due to the ten days closure over Christmas and New Year. It
is anticipated that the budgeted income targets will be met
for the financial year 2021/22. Income up to the end of
December is £341,048 against a target of £284,994.

16.44
20.00

Trudi Grant

We continue to work on new applications for Housing
Benefit and Council Tax Support within 24 hours of the claim
being submitted.  We are pleased to see our speed of
processing times for handling new claims has improved
despite significant work volumes.  We continue to monitor
our performance in this area to identify blockages,
improvements to working practices, and efficiencies.

12.67
14.00

Trudi Grant

We are pleased to see our speed of processing times for
handling changes in circumstances has improved despite
the significant volumes of work we are handling.  We have
invested in online channels for efficient reporting and
processing of changes.  We have also started to set up
system automation around electronic notifications from the
DWP, which will support improved speed of processing
times and reduced error.  
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Lisa Grice

3.34
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Nicky Debbage
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Sonia Shuter
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Sonia Shuter

n/a
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Sonia Shuter
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Rob Holmes
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Karl Read
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Karl Read
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Karl Read

3,353.00
2,071.00

Karl Read

392,244.00
54,000.00

Noel Doran

87.59
90.00

Noel Doran

76.92
60.00
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2.56
10.00
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1

Geoff Lyon

641,855.00
601,128.00

Phillip Rowson

n/a

372

Mark Ashwell

81.61
81.50

Sean Knight

Council Tax collection up to 31 December 2021 is 81.61%.
This is up against a target of 81.50%. This means we have
an excess in expected collection of £90k.
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Dec 2021

All other management performance measures

This report shows performance for all other monthly, quarterly and annual operational management performance measures. The performance levels
shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 001 Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 002 Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 004 Percentage of
audit days delivered

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BC 001 Building Control
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 027 (HB1) Average
time for processing new
claims (housing benefit
and council tax support)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 028 (HB2) Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 004 Percentage of very
long term empty homes as
a proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 005 Percentage of long
term empty homes as a
proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 003 Average wait time
(minutes)  Customer
Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 006 Percentage of
customers who were quite
/ extremely satisfied
helpful pleasant and
courteous

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 007 Percentage of
customers who were
quite/extremely satisfied 
competent/knowledgeable/prof

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 008 Percentage of
customers who were quite
or extremely satisfied with
the time taken

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 009 Percentage of
customers who were quite
or extremely satisfied they
got everything they need

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 009 Grants awarded
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 010 Number of
businesses engaged via
business support events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EP 001a Percentage of
responses to nuisance
complaints within 2
working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 005 Number of grants
awarded from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 006 Amount of funding
investment from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 006 Numbers on the
housing waiting list

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 008 Numbers on the
Housing Options Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 009 Numbers on the
Transfer Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HS 002 Number of
affordable homes granted
planning permission

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 003 Number of
Disabled Facilities Grants
completed

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 004 Number of
Disabled Facilities Grants
approved

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 005 Average Disabled
Facilities Grant spend (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

IT 001 Number of
transactions made via the
Council website

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 012 Total number of
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 013 Income from
events organised at
Country Parks

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 003 Legal Services fee
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 001 (24m) Percentage
of major planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (24m) Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (n24m) Major 
quality: Number of
decisions allowed on
appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PL 001 Planning income
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PP 002 Number of homes
granted planning
permission (all tenure
types)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

RV 009 Percentage of
Council Tax collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

71.43
80.00

Renata Garfoot

Vacant units have been advertised to let and rental terms
have been agreed for 5 units with leases are being
progressed. 

71.74
80.00

Renata Garfoot

Vacant units are being advertised to let and rental terms are
being negotiated. 

100.00
90.00

Renata Garfoot

100.00

Lucy Hume

Data has been requested from the Internal Audit team.

70.00

Lucy Hume

Data has been requested from the Internal Audit team.

32.00

Lucy Hume

Data has been requested from the Internal Audit team.

341,048.00
284,994.00

Stuart Tate

Income level temporarily dipped in December, as is usual
due to the ten days closure over Christmas and New Year. It
is anticipated that the budgeted income targets will be met
for the financial year 2021/22. Income up to the end of
December is £341,048 against a target of £284,994.

16.44
20.00

Trudi Grant

We continue to work on new applications for Housing
Benefit and Council Tax Support within 24 hours of the claim
being submitted.  We are pleased to see our speed of
processing times for handling new claims has improved
despite significant work volumes.  We continue to monitor
our performance in this area to identify blockages,
improvements to working practices, and efficiencies.

12.67
14.00

Trudi Grant

We are pleased to see our speed of processing times for
handling changes in circumstances has improved despite
the significant volumes of work we are handling.  We have
invested in online channels for efficient reporting and
processing of changes.  We have also started to set up
system automation around electronic notifications from the
DWP, which will support improved speed of processing
times and reduced error.  

0.26
0.31

Kevin Peacock

0.89
1.00

Kevin Peacock

13.28

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

79.92
80.00

Geoff Lyon

0.59
10.00

Geoff Lyon

n/a

12

Geoff Lyon

2,633,567.00
0.00

Stuart Quick

70
30

Stuart Quick

82.13
80.00

Emily Capps

n/a

24

Sonia Shuter

n/a

134,837.75

Sonia Shuter

n/a

2,733

Lisa Grice

n/a

1,918

Lisa Grice

n/a

402

Lisa Grice

3.34
4.50

James Claxton

n/a

30

Nicky Debbage

n/a

50

Sonia Shuter

n/a

66

Sonia Shuter

n/a

79,509

n/a

Sonia Shuter

38,644
31,500

Rob Holmes

868
659

Karl Read

916
719

Karl Read

656
250

Karl Read

3,353.00
2,071.00

Karl Read

392,244.00
54,000.00

Noel Doran

87.59
90.00

Noel Doran

76.92
60.00

Geoff Lyon

2.56
10.00

Geoff Lyon

n/a

1

Geoff Lyon

641,855.00
601,128.00

Phillip Rowson

n/a

372

Mark Ashwell

81.61
81.50

Sean Knight

Council Tax collection up to 31 December 2021 is 81.61%.
This is up against a target of 81.50%. This means we have
an excess in expected collection of £90k.

59



Dec 2021

All other management performance measures

This report shows performance for all other monthly, quarterly and annual operational management performance measures. The performance levels
shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 001 Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 002 Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 004 Percentage of
audit days delivered

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BC 001 Building Control
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 027 (HB1) Average
time for processing new
claims (housing benefit
and council tax support)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 028 (HB2) Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 004 Percentage of very
long term empty homes as
a proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 005 Percentage of long
term empty homes as a
proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 003 Average wait time
(minutes)  Customer
Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 006 Percentage of
customers who were quite
/ extremely satisfied
helpful pleasant and
courteous

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 007 Percentage of
customers who were
quite/extremely satisfied 
competent/knowledgeable/prof

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 008 Percentage of
customers who were quite
or extremely satisfied with
the time taken

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 009 Percentage of
customers who were quite
or extremely satisfied they
got everything they need

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 009 Grants awarded
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 010 Number of
businesses engaged via
business support events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EP 001a Percentage of
responses to nuisance
complaints within 2
working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 005 Number of grants
awarded from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 006 Amount of funding
investment from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 006 Numbers on the
housing waiting list

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 008 Numbers on the
Housing Options Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 009 Numbers on the
Transfer Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HS 002 Number of
affordable homes granted
planning permission

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 003 Number of
Disabled Facilities Grants
completed

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 004 Number of
Disabled Facilities Grants
approved

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 005 Average Disabled
Facilities Grant spend (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

IT 001 Number of
transactions made via the
Council website

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 012 Total number of
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 013 Income from
events organised at
Country Parks

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 003 Legal Services fee
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 001 (24m) Percentage
of major planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (24m) Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (n24m) Major 
quality: Number of
decisions allowed on
appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PL 001 Planning income
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PP 002 Number of homes
granted planning
permission (all tenure
types)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

RV 009 Percentage of
Council Tax collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

71.43
80.00

Renata Garfoot

Vacant units have been advertised to let and rental terms
have been agreed for 5 units with leases are being
progressed. 

71.74
80.00

Renata Garfoot

Vacant units are being advertised to let and rental terms are
being negotiated. 

100.00
90.00

Renata Garfoot

100.00

Lucy Hume

Data has been requested from the Internal Audit team.

70.00

Lucy Hume

Data has been requested from the Internal Audit team.

32.00

Lucy Hume

Data has been requested from the Internal Audit team.

341,048.00
284,994.00

Stuart Tate

Income level temporarily dipped in December, as is usual
due to the ten days closure over Christmas and New Year. It
is anticipated that the budgeted income targets will be met
for the financial year 2021/22. Income up to the end of
December is £341,048 against a target of £284,994.

16.44
20.00

Trudi Grant

We continue to work on new applications for Housing
Benefit and Council Tax Support within 24 hours of the claim
being submitted.  We are pleased to see our speed of
processing times for handling new claims has improved
despite significant work volumes.  We continue to monitor
our performance in this area to identify blockages,
improvements to working practices, and efficiencies.

12.67
14.00

Trudi Grant

We are pleased to see our speed of processing times for
handling changes in circumstances has improved despite
the significant volumes of work we are handling.  We have
invested in online channels for efficient reporting and
processing of changes.  We have also started to set up
system automation around electronic notifications from the
DWP, which will support improved speed of processing
times and reduced error.  
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Kevin Peacock

0.89
1.00

Kevin Peacock

13.28

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

79.92
80.00

Geoff Lyon

0.59
10.00

Geoff Lyon

n/a

12

Geoff Lyon

2,633,567.00
0.00

Stuart Quick

70
30

Stuart Quick

82.13
80.00

Emily Capps

n/a

24

Sonia Shuter

n/a

134,837.75

Sonia Shuter

n/a

2,733

Lisa Grice

n/a

1,918

Lisa Grice

n/a

402

Lisa Grice

3.34
4.50

James Claxton

n/a

30

Nicky Debbage

n/a

50

Sonia Shuter

n/a

66

Sonia Shuter

n/a

79,509

n/a

Sonia Shuter

38,644
31,500

Rob Holmes

868
659

Karl Read

916
719

Karl Read

656
250

Karl Read

3,353.00
2,071.00

Karl Read

392,244.00
54,000.00

Noel Doran

87.59
90.00

Noel Doran

76.92
60.00

Geoff Lyon

2.56
10.00

Geoff Lyon

n/a

1

Geoff Lyon

641,855.00
601,128.00

Phillip Rowson

n/a

372

Mark Ashwell

81.61
81.50

Sean Knight

Council Tax collection up to 31 December 2021 is 81.61%.
This is up against a target of 81.50%. This means we have
an excess in expected collection of £90k.
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Dec 2021

All other management performance measures

This report shows performance for all other monthly, quarterly and annual operational management performance measures. The performance levels
shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 001 Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 002 Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 004 Percentage of
audit days delivered

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BC 001 Building Control
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 027 (HB1) Average
time for processing new
claims (housing benefit
and council tax support)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 028 (HB2) Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 004 Percentage of very
long term empty homes as
a proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 005 Percentage of long
term empty homes as a
proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 003 Average wait time
(minutes)  Customer
Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 006 Percentage of
customers who were quite
/ extremely satisfied
helpful pleasant and
courteous

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 007 Percentage of
customers who were
quite/extremely satisfied 
competent/knowledgeable/prof

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 008 Percentage of
customers who were quite
or extremely satisfied with
the time taken

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 009 Percentage of
customers who were quite
or extremely satisfied they
got everything they need

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 009 Grants awarded
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 010 Number of
businesses engaged via
business support events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EP 001a Percentage of
responses to nuisance
complaints within 2
working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 005 Number of grants
awarded from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 006 Amount of funding
investment from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 006 Numbers on the
housing waiting list

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 008 Numbers on the
Housing Options Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 009 Numbers on the
Transfer Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HS 002 Number of
affordable homes granted
planning permission

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 003 Number of
Disabled Facilities Grants
completed

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 004 Number of
Disabled Facilities Grants
approved

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 005 Average Disabled
Facilities Grant spend (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

IT 001 Number of
transactions made via the
Council website

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 012 Total number of
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 013 Income from
events organised at
Country Parks

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 003 Legal Services fee
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 001 (24m) Percentage
of major planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (24m) Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (n24m) Major 
quality: Number of
decisions allowed on
appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PL 001 Planning income
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PP 002 Number of homes
granted planning
permission (all tenure
types)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

RV 009 Percentage of
Council Tax collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

71.43
80.00

Renata Garfoot

Vacant units have been advertised to let and rental terms
have been agreed for 5 units with leases are being
progressed. 

71.74
80.00

Renata Garfoot

Vacant units are being advertised to let and rental terms are
being negotiated. 

100.00
90.00

Renata Garfoot

100.00

Lucy Hume

Data has been requested from the Internal Audit team.

70.00

Lucy Hume

Data has been requested from the Internal Audit team.

32.00

Lucy Hume

Data has been requested from the Internal Audit team.

341,048.00
284,994.00

Stuart Tate

Income level temporarily dipped in December, as is usual
due to the ten days closure over Christmas and New Year. It
is anticipated that the budgeted income targets will be met
for the financial year 2021/22. Income up to the end of
December is £341,048 against a target of £284,994.

16.44
20.00

Trudi Grant

We continue to work on new applications for Housing
Benefit and Council Tax Support within 24 hours of the claim
being submitted.  We are pleased to see our speed of
processing times for handling new claims has improved
despite significant work volumes.  We continue to monitor
our performance in this area to identify blockages,
improvements to working practices, and efficiencies.

12.67
14.00

Trudi Grant

We are pleased to see our speed of processing times for
handling changes in circumstances has improved despite
the significant volumes of work we are handling.  We have
invested in online channels for efficient reporting and
processing of changes.  We have also started to set up
system automation around electronic notifications from the
DWP, which will support improved speed of processing
times and reduced error.  

0.26
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Kevin Peacock

0.89
1.00

Kevin Peacock

13.28

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

79.92
80.00

Geoff Lyon

0.59
10.00

Geoff Lyon

n/a

12

Geoff Lyon

2,633,567.00
0.00

Stuart Quick

70
30

Stuart Quick

82.13
80.00

Emily Capps

n/a

24

Sonia Shuter

n/a

134,837.75

Sonia Shuter

n/a

2,733

Lisa Grice

n/a

1,918

Lisa Grice

n/a

402

Lisa Grice

3.34
4.50

James Claxton

n/a

30

Nicky Debbage

n/a

50

Sonia Shuter

n/a

66

Sonia Shuter

n/a

79,509

n/a

Sonia Shuter

38,644
31,500

Rob Holmes

868
659

Karl Read

916
719

Karl Read

656
250

Karl Read

3,353.00
2,071.00

Karl Read

392,244.00
54,000.00

Noel Doran

87.59
90.00

Noel Doran

76.92
60.00

Geoff Lyon

2.56
10.00

Geoff Lyon

n/a

1

Geoff Lyon

641,855.00
601,128.00

Phillip Rowson

n/a

372

Mark Ashwell

81.61
81.50

Sean Knight

Council Tax collection up to 31 December 2021 is 81.61%.
This is up against a target of 81.50%. This means we have
an excess in expected collection of £90k.

61



Dec 2021

All other management performance measures

This report shows performance for all other monthly, quarterly and annual operational management performance measures. The performance levels
shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 001 Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 002 Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 004 Percentage of
audit days delivered

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BC 001 Building Control
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 027 (HB1) Average
time for processing new
claims (housing benefit
and council tax support)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 028 (HB2) Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 004 Percentage of very
long term empty homes as
a proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 005 Percentage of long
term empty homes as a
proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 003 Average wait time
(minutes)  Customer
Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 006 Percentage of
customers who were quite
/ extremely satisfied
helpful pleasant and
courteous

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 007 Percentage of
customers who were
quite/extremely satisfied 
competent/knowledgeable/prof

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 008 Percentage of
customers who were quite
or extremely satisfied with
the time taken

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 009 Percentage of
customers who were quite
or extremely satisfied they
got everything they need

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 009 Grants awarded
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 010 Number of
businesses engaged via
business support events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EP 001a Percentage of
responses to nuisance
complaints within 2
working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 005 Number of grants
awarded from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 006 Amount of funding
investment from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 006 Numbers on the
housing waiting list

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 008 Numbers on the
Housing Options Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 009 Numbers on the
Transfer Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HS 002 Number of
affordable homes granted
planning permission

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 003 Number of
Disabled Facilities Grants
completed

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 004 Number of
Disabled Facilities Grants
approved

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 005 Average Disabled
Facilities Grant spend (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

IT 001 Number of
transactions made via the
Council website

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 012 Total number of
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 013 Income from
events organised at
Country Parks

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 003 Legal Services fee
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 001 (24m) Percentage
of major planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (24m) Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (n24m) Major 
quality: Number of
decisions allowed on
appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PL 001 Planning income
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PP 002 Number of homes
granted planning
permission (all tenure
types)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

RV 009 Percentage of
Council Tax collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

71.43
80.00

Renata Garfoot

Vacant units have been advertised to let and rental terms
have been agreed for 5 units with leases are being
progressed. 

71.74
80.00

Renata Garfoot

Vacant units are being advertised to let and rental terms are
being negotiated. 

100.00
90.00

Renata Garfoot

100.00

Lucy Hume

Data has been requested from the Internal Audit team.

70.00

Lucy Hume

Data has been requested from the Internal Audit team.

32.00

Lucy Hume

Data has been requested from the Internal Audit team.

341,048.00
284,994.00

Stuart Tate

Income level temporarily dipped in December, as is usual
due to the ten days closure over Christmas and New Year. It
is anticipated that the budgeted income targets will be met
for the financial year 2021/22. Income up to the end of
December is £341,048 against a target of £284,994.

16.44
20.00

Trudi Grant

We continue to work on new applications for Housing
Benefit and Council Tax Support within 24 hours of the claim
being submitted.  We are pleased to see our speed of
processing times for handling new claims has improved
despite significant work volumes.  We continue to monitor
our performance in this area to identify blockages,
improvements to working practices, and efficiencies.

12.67
14.00

Trudi Grant

We are pleased to see our speed of processing times for
handling changes in circumstances has improved despite
the significant volumes of work we are handling.  We have
invested in online channels for efficient reporting and
processing of changes.  We have also started to set up
system automation around electronic notifications from the
DWP, which will support improved speed of processing
times and reduced error.  

0.26
0.31

Kevin Peacock

0.89
1.00

Kevin Peacock

13.28

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

79.92
80.00

Geoff Lyon

0.59
10.00

Geoff Lyon

n/a

12

Geoff Lyon

2,633,567.00
0.00

Stuart Quick

70
30

Stuart Quick

82.13
80.00

Emily Capps

n/a

24

Sonia Shuter

n/a

134,837.75

Sonia Shuter

n/a

2,733

Lisa Grice

n/a

1,918

Lisa Grice

n/a

402

Lisa Grice

3.34
4.50

James Claxton

n/a

30

Nicky Debbage

n/a

50

Sonia Shuter

n/a

66

Sonia Shuter

n/a

79,509

n/a

Sonia Shuter

38,644
31,500

Rob Holmes

868
659

Karl Read

916
719

Karl Read

656
250

Karl Read

3,353.00
2,071.00

Karl Read

392,244.00
54,000.00

Noel Doran

87.59
90.00

Noel Doran

76.92
60.00

Geoff Lyon

2.56
10.00

Geoff Lyon

n/a

1

Geoff Lyon

641,855.00
601,128.00

Phillip Rowson

n/a

372

Mark Ashwell

81.61
81.50

Sean Knight

Council Tax collection up to 31 December 2021 is 81.61%.
This is up against a target of 81.50%. This means we have
an excess in expected collection of £90k.
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Dec 2021

All other management performance measures

This report shows performance for all other monthly, quarterly and annual operational management performance measures. The performance levels
shown are the yeartodate figures for monthly and quarterly measures.

Latest Update

Dec 2021
AS 001 Occupancy rate of
Councilowned rental
properties  Industrial

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 002 Occupancy rate of
Councilowned rental
properties  Retail

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AS 003 Occupancy rate of
Councilowned rental
properties  Concessions

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 001 Percentage of
Priority 1 (Urgent) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 002 Percentage of
Priority 2 (Important) audit
recommendations
completed on time

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

AU 004 Percentage of
audit days delivered

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BC 001 Building Control
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 027 (HB1) Average
time for processing new
claims (housing benefit
and council tax support)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

BE 028 (HB2) Speed of
processing: change in
circumstances for housing
benefit and CT support
claims

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 004 Percentage of very
long term empty homes as
a proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CE 005 Percentage of long
term empty homes as a
proportion of the taxbase

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 003 Average wait time
(minutes)  Customer
Services

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 006 Percentage of
customers who were quite
/ extremely satisfied
helpful pleasant and
courteous

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 007 Percentage of
customers who were
quite/extremely satisfied 
competent/knowledgeable/prof

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 008 Percentage of
customers who were quite
or extremely satisfied with
the time taken

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

CS 009 Percentage of
customers who were quite
or extremely satisfied they
got everything they need

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 024 (24m) Percentage
of nonmajor planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (24m) NonMajor 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

DM 025 (n24m)  Non
major  Quality: Number of
decisions allowed on
appeal within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 009 Grants awarded
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EG 010 Number of
businesses engaged via
business support events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

EP 001a Percentage of
responses to nuisance
complaints within 2
working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 005 Number of grants
awarded from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HC 006 Amount of funding
investment from the North
Norfolk Sustainable
Communities Fund

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 006 Numbers on the
housing waiting list

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 008 Numbers on the
Housing Options Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HO 009 Numbers on the
Transfer Register

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HR 007 Working days lost
due to sickness absence 
whole authority days per
FTE

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HS 002 Number of
affordable homes granted
planning permission

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 003 Number of
Disabled Facilities Grants
completed

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 004 Number of
Disabled Facilities Grants
approved

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

HW 005 Average Disabled
Facilities Grant spend (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

IT 001 Number of
transactions made via the
Council website

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 010 Number of Adult
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 011 Number of Child
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 012 Total number of
Visitors to Parks and
Countryside Events

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LE 013 Income from
events organised at
Country Parks

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 003 Legal Services fee
income (£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

LS 004 Percentage of
Freedom of Information
(FOI) Requests responded
to within 20 working days

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 001 (24m) Percentage
of major planning
applications determined
within time period

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (24m) Major 
Quality: Percentage of the
total number of decisions
allowed on appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

MJ 002 (n24m) Major 
quality: Number of
decisions allowed on
appeal

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PL 001 Planning income
(£)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

PP 002 Number of homes
granted planning
permission (all tenure
types)

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

RV 009 Percentage of
Council Tax collected

Performance (YTD)

Actual (Period) (YTD)

Target (YTD)

Direction of change
(YTD)
Owner
Comments

71.43
80.00

Renata Garfoot

Vacant units have been advertised to let and rental terms
have been agreed for 5 units with leases are being
progressed. 

71.74
80.00

Renata Garfoot

Vacant units are being advertised to let and rental terms are
being negotiated. 

100.00
90.00

Renata Garfoot

100.00

Lucy Hume

Data has been requested from the Internal Audit team.

70.00

Lucy Hume

Data has been requested from the Internal Audit team.

32.00

Lucy Hume

Data has been requested from the Internal Audit team.

341,048.00
284,994.00

Stuart Tate

Income level temporarily dipped in December, as is usual
due to the ten days closure over Christmas and New Year. It
is anticipated that the budgeted income targets will be met
for the financial year 2021/22. Income up to the end of
December is £341,048 against a target of £284,994.

16.44
20.00

Trudi Grant

We continue to work on new applications for Housing
Benefit and Council Tax Support within 24 hours of the claim
being submitted.  We are pleased to see our speed of
processing times for handling new claims has improved
despite significant work volumes.  We continue to monitor
our performance in this area to identify blockages,
improvements to working practices, and efficiencies.

12.67
14.00

Trudi Grant

We are pleased to see our speed of processing times for
handling changes in circumstances has improved despite
the significant volumes of work we are handling.  We have
invested in online channels for efficient reporting and
processing of changes.  We have also started to set up
system automation around electronic notifications from the
DWP, which will support improved speed of processing
times and reduced error.  

0.26
0.31

Kevin Peacock

0.89
1.00

Kevin Peacock

13.28

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

0.00
0.00

James Jacobs

79.92
80.00

Geoff Lyon

0.59
10.00

Geoff Lyon

n/a

12

Geoff Lyon

2,633,567.00
0.00

Stuart Quick

70
30

Stuart Quick

82.13
80.00

Emily Capps

n/a

24

Sonia Shuter

n/a

134,837.75

Sonia Shuter

n/a

2,733

Lisa Grice

n/a

1,918

Lisa Grice

n/a

402

Lisa Grice

3.34
4.50

James Claxton

n/a

30

Nicky Debbage

n/a

50

Sonia Shuter

n/a

66

Sonia Shuter

n/a

79,509

n/a

Sonia Shuter

38,644
31,500

Rob Holmes

868
659

Karl Read

916
719

Karl Read

656
250

Karl Read

3,353.00
2,071.00

Karl Read

392,244.00
54,000.00

Noel Doran

87.59
90.00

Noel Doran

76.92
60.00

Geoff Lyon

2.56
10.00

Geoff Lyon

n/a

1

Geoff Lyon

641,855.00
601,128.00

Phillip Rowson

n/a

372

Mark Ashwell

81.61
81.50

Sean Knight

Council Tax collection up to 31 December 2021 is 81.61%.
This is up against a target of 81.50%. This means we have
an excess in expected collection of £90k.
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 All completed Delivery Plan Actions

All actions in the delivery plan that have been completed.

31/12/2021
1.1.2 Action
regarding
brownfield
sites

Performance

Parent Objective

End Date

Description

Comments
1.2.1.1 Clarify
aims of a
Housing
Company

Performance

Parent Objective

End Date

Description

Comments
1.2.1.2
Produce an
updated
business
case

Performance

Parent Objective

End Date

Description

Comments

1.2.2a.4
Provide loan
funding to
help
Registered
Providers
deliver
affordable
housing

Performance

Parent Objective

End Date

Description
Comments

1.2.1
Formulate a
new Housing
Strategy

Performance

Parent Objective

End Date

Description

Comments
1.2.3 Seek to
identify and
analyse the
condition of
private sector
housing stock

Performance

Parent Objective

End Date

Description

Comments
1.3.1a.1
Report on
housing stock
condition in
the district.

Performance

Parent Objective

End Date

Description
Comments

1.4.1.1 Work
with Flagship
to review all
proposed
disposals

Performance

Parent Objective

End Date

Description

Comments
1.4.1.2
Consider
purchase of
Flagship
properties as
part of the
business
case for a
housing
company.

Performance

Parent Objective

End Date

Description
Comments

1.4.1
Developing
and
implementing
a new
Homelessness
and Rough
Sleepers
Strategy and
Action Plan

Performance

Parent Objective

End Date

Description

Comments
1.5.1
Investigate
ways to
support and
assist
affordable
housing
providers

Performance

Parent Objective

End Date

Description

Comments
2.3.1 Growth
Sites Delivery
Strategy

Performance

Parent Objective

End Date

Description

Comments

2.6.3
Workforce
development,
skills and
apprenticeship
plan

Performance

Parent Objective

End Date

Description

Comments
2.7.1 Market
towns
initiative

Performance

Parent Objective

End Date

Description

Comments
3.1.1
Undertake a
Customer
Contact
Survey

Performance

Parent Objective

End Date

Description

Comments
3.1.2 Review
and refine our
Customer
Strategy

Performance

Parent Objective

End Date

Description

Comments

3.4.2
Establish
Town &
Parish
Council
Forum

Performance

Parent Objective

End Date

Description

Comments
3.4.4
Establish
Environment
Panels

Performance

Parent Objective

End Date

Description

Comments
3.4.5 Implement
Online consultation
feedback portals for
key corporate
projects/workstreams

Performance

Parent Objective

End Date

Description
Comments

3.4.6 Develop
and Implement a
Communications
Strategy

Performance

Parent Objective

End Date

Description
Comments

4.1.2 Develop
an action
plan, draft,
adopt and
publish
Environment
Charter

Performance

Parent Objective

End Date

Description

Comments
4.2.2 Protect
and enhance
the natural
and built
environment

Performance

Parent Objective

End Date

Description

Comments

4.5.4 Tree
planting
implementation

Performance

Parent Objective

End Date

Description

Comments
4.6.1
Installation of
Electric
Vehicle (EV)
charging
points

Performance

Parent Objective

End Date

Description

Comments
4.7.1
Implement
the waste
contract

Performance

Parent Objective

End Date

Description
Comments

5.4.1
Formulate
and publish
an
accessibility
guide

Performance

Parent Objective

End Date

Description

Comments

5.5.1 Develop
the new
leisure centre
to replace the
Splash at
Sheringham

Performance

Parent Objective

End Date

Description

Comments

5.11.1
Community
support
initiatives
review

Performance

Parent Objective

End Date

Description

Comments
6.1.4 Close
loopholes
which exist
around
Second
Home Council
Tax /
Business
Rate
payments

Performance

Parent Objective

End Date

Description

Comments

6.2.2 Review
the Car
Parking
Policy

Performance

Parent Objective

End Date

Description

Comments

6.3.2 Explore
options for
investing in
medical centre
development/health
care facilities

Performance

Parent Objective

End Date

Description

Comments

Objective 1.1: Developing and adopting a new Local Plan
Planning

31/03/2020
Monitor annually the availability of brownfield sites and evaluate the
opportunities these present to increase the supply of development land
available in a sustainable way.

n/r

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

20/10/2021
The Council working with stakeholders will clarify what it aims to achieve
through direct delivery/ a housing company – including delivery of new
homes, improvement of existing homes and supporting different tenure
options e.g. private rent. 
Target for completion  Agreed objectives for direct delivery/ housing
company.

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

22/12/2021
Produce an updated business case for with options and
recommendations to progress (or not). 

Target for Completion  Updated business case.

The business case for the housing company was retested and presented
to Business Planning in December.  The business case was not viable.

Objective 1.2.2a: Increase the Supply of Housing  Supporting delivery
by others Affordable Housing
Strategic Housing
Key Priorities

31/03/2021
Target for Completion  Pilot scheme in place.

n/r

Strategic Housing
Objective 1.2: Developing and implementing a new Housing Strategy

21/07/2021
2.1 Formulate a new Housing Strategy to encourage new and innovative
ways of delivering affordable housing, including: 
• engagement of key stakeholders to identify evidence and gaps in
understanding;
• measures which will enable the Council to better target its resources
and to focus on priority issues
(Risk control)

n/r

Objective 1.2: Developing and implementing a new Housing Strategy
Strategic Housing

07/01/2021
2.3 Seek to identify and analyse the condition of private sector housing
stock to inform consideration of initiatives such as: 
• selective licensing schemes
• landlord accreditation
• certification
• grants for housing stock improvement
Review complete: April 2021
Condition survey: March 2020

n/r

Objective 1.3.1a: Improving Housing Stock Condition  Private  energy
& fuel poverty  Analyse cond
Strategic Housing

31/03/2020
Target for Completion  report on condition survey.

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/03/2021
The Council will work with Flagship to review all proposed disposals and
consider alternative options (including NNDC purchase). 

Target for completion  monthly meetings established

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/12/2021
Target for completion  updated business case for housing company

A Business Case for a Housing Company has been retested  with a mix
of homes for market rent and for Temporary Accommodation (which could
include purchase of Flagship disposals). The business case was not
viable. We continue to meet regularly with Flagship to review proposed
disposals and consider alternatives, including purchase by NNDC.

Housing Options
Objective 1.4: Developing and implementing a Homelessness &
Rough Sleepers Strategy and Action Plan

11/03/2020
Developing and implementing a new Homelessness and Rough Sleepers
Strategy and Action Plan. The approach will involve exploring ways in
which the Council can: 
• intervene early and support households to avoid homelessness;
• increase the supply of temporary accommodation to meet the needs of
those people who find themselves homeless; and
• invest in its own accommodation to meet the needs of our community
and also to reduce the cost of temporary accommodation to Council Tax
payers (links to Objective 3 above)
Strategy adoption December 2019.
(Risk control)

n/r

Strategic Housing
Objective 1.5: Delivering new affordable homes both directly as a
Council & through partnerships

28/02/2021
Investigate ways to support and assist affordable housing providers,
including the potential for a Council loan scheme for Registered Providers
to facilitate a supply of affordable homes for our communities, whilst
supporting the Council’s financial sustainability 
Scheme approval; February 2021 
(Risk control) 

n/r

Objective 2.3: Taking a proactive approach to unlocking development
sites
Economic Growth

20/01/2022
Complete a ‘Growth Sites Delivery Strategy’ to realise local business
growth and investment opportunities and encourage the delivery and take
up of serviced land with suitable infrastructure to support the growth of
local businesses. 

Multiple projects over full term.

Final Report is completed and has provided supporting evidence in terms
of the supply and demand of employment land for the Local Plan
development.

Options for the Council to invest in sites / premises development for
business opportunities to be developed in alignment with the Economic
Growth Strategy once delivered, to meet corporate objectives and to
capitalise on future funding opportunities.

Objective 2.6: Encouraging links between local education providers,
apprentices and businesses
Economic Growth

31/03/2021
Together with relevant agencies, draw up a workforce development, skills
and apprenticeship plan.

n/r

Objective 2.7: Facilitating the transition of our town centres
Legal

31/01/2021
Deliver the North Walsham Town Centre Heritage Action Zone and arising
cultural activities. Due date 2024 

Evaluate and report on the outcomes of the Market Towns Initiative and
other local town centre projects, publishing examples of best practice for
other towns to follow. Due date Spring 2021 

Support local community organisations to encourage the development of
‘placebased’ approaches to maintain the vitality of local towns and town
centres.

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture
A better customer experience

27/08/2021
Undertake a Customer Contact Survey to understand: 
• How well we deliver to our customer needs
• Service specific issues
• Ideas for reshaping our services to better meet customer needs

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture

31/10/2021
Review and refine our Customer Strategy, to: 
• respond to the survey findings
• improve the way that we understand our customers’ changing
needs/preferences
• better serve our customers
• embed customer focused service delivery throughout the Council
(Risk control)

The new Customer Service Strategy was presented to Cabinet 4 October
2021 and will be followed by customer service training and a new
Improvement Plan.

CR  Looking Outwards
Democratic Services
Objective 3.4: Developing an Engagement Strategy

14/04/2021
Establish quarterly forums with Town and Parish Councils, to: 
• strengthen our relationship with communities
• share information
• seek views
• identify actions
• inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
Climate & Environment

30/04/2021
Establish Environment Panels to: 

• Garner ownership
• Reflect opinions
• Identify actions
• Inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
IT Web

31/12/2021

Piloted for consultation on 2022/23 budget options in December 2021 /
January 2022

Communications and Public Relations
Objective 3.4: Developing an Engagement Strategy

31/12/2021
New Delivery Plan action being added September 2020.

The Communications plan has been implemented and is in operation.

Objective 4.1: Developing and implementing an Environmental Charter
and Action Plan
Climate & Environment

30/06/2021
Develop an action plan, draft, adopt and publish Environment Charter. 

n/r

Objective 4.2: Developing and implementing a new Local Plan
Planning Policy

31/12/2021
Formulate, implement and monitor policies and projects that protect and
enhance the natural and built environment of the District, its local
distinctiveness, biodiversity, contribution to the quality of life of residents
and the role they play in boosting the local economy; working with local
communities to develop projects to achieve this. 

Policies developed for inclusion in the new Local Plan by the Planning
Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership, engagement with the
Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in 2019 – 2021.

Objective 4.5: Planting 110,000 trees, one for each resident to help
offset our carbon emissions
Climate & Environment

21/10/2021
Implement, together with partner organisations, community groups and
other interested parties

Ongoing but replaced by 4.5.5 Tree planting strategy

Objective 4.6: Introducing Electric vehicle charging facilities
Property Services

01/11/2021
Develop a delivery plan for early installation of Electric Vehicle (EV)
charging points on the Council owned car parks and at Council offices,
then install the agreed 34 initial charging points (to demonstrate
leadership). 

Outcome 
Completion of 34 charge points 

All works are now completed and all EVCP are now working at all sites.

Objective 4.7: Waste Collection
Environment and Leisure

31/12/2021

Despite being implemented during the start of the Covid19 pandemic
mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised target operating
model which should bring greater efficiency to the operation and improve
outcomes for customers.

Objective 5. 4: Developing and implementing an Accessibility Guide
for the District
Digital Mailroom & TICs

04/02/2022
Formulate and publish a guide (in appropriate, traditional and novel
formats) to help communities: 
• promote engagement
• tackle isolation
• improve accessibility to all (e.g. beach wheelchairs, community
transport initiatives)
• address the needs of people with conditions that impact upon their
quality of life (e.g. dementia)

Accessibility will be incorporated into the Quality of Life Strategy.
Planning is taking place to agree the scope of the Strategy and produce a
draft document.

Objective 5. 5: Delivery of new leisure centre at Sheringham
Corporate Delivery Unit

31/10/2021
Develop the new leisure centre to replace the Splash, in order to maintain
a high quality, inclusive and accessible facility. Working with our leisure
contractor and other partners to: 

 encourage people to lead and maintain active and healthy lifestyles 
 provide a range of modern and innovative fitness equipment accessible
to all 
 encourage the development of physical activity programmes oriented to
the needs of all sections of the local community 
 introduce even the youngest residents to fun and beneficial leisure
activities 
 provide opportunities to address specific health conditions (e.g. via
social prescribing) 

The Reef Leisure Centre opened its doors to the public on 30 November
2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/

Objective 5.11: Development of strong, sustainable and healthy local
communities
Health and Communities

02/02/2021
Review existing funding initiatives and investigate new schemes that
assist local communities in addressing their needs and improving
community wellbeing, via grants and community development support. 

Provide support and advice to local community organisations to help them
access external funding opportunities and develop initiatives that address
local needs and support community sustainability 

Facilitate community initiatives, in accordance with the Quality of Life
Strategy, that aim to improve the physical and mental wellbeing of local
residents 

n/r

Objective 6.1: Continuously reviewing our service delivery
arrangements, fees and charges
Finance
Revenues
Resources

17/12/2021
Work with other local authorities to close loopholes which exist around
Second Home Council Tax / Business Rate payments; and lobby central
government jointly with other similarly affected Councils and supporting
organisations to add weight to the argument 

Representations made to Government and some changes now proposed
from April 2022

Objective 6.2: Taking a more commercial approach to the delivery of
discretionary services
Leisure and Localities
Key Priorities

23/02/2022
Review the Car Parking Policy in order to maximise the revenue
generated from car parking income, an important source of funding for
council services 

The new policy needs to reflect: the needs of local residents; the vitality
of town centres; visitor demand; and provide best value for council tax
payers 

The report on potential proposals for the Council's car parking fees and
charging policy went for prescrutiny to the Overview and Scrutiny
Committee (O&S) on 12 January 2022. The recommendations from O&S
were then considered by Cabinet at their meeting on 31 January 2022
prior to final approval by Full Council on 23 February 2022.

Objective 6.3: Forming a development company to take our property
ambitions forward
Estates and Assets

02/02/2021
Explore options for investing in the provision of medical centre
development/health care facilities 

n/r
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 All completed Delivery Plan Actions



31/12/2021

 All completed Delivery Plan Actions

All actions in the delivery plan that have been completed.

31/12/2021
1.1.2 Action
regarding
brownfield
sites

Performance

Parent Objective

End Date

Description

Comments
1.2.1.1 Clarify
aims of a
Housing
Company

Performance

Parent Objective

End Date

Description

Comments
1.2.1.2
Produce an
updated
business
case

Performance

Parent Objective

End Date

Description

Comments

1.2.2a.4
Provide loan
funding to
help
Registered
Providers
deliver
affordable
housing

Performance

Parent Objective

End Date

Description
Comments

1.2.1
Formulate a
new Housing
Strategy

Performance

Parent Objective

End Date

Description

Comments
1.2.3 Seek to
identify and
analyse the
condition of
private sector
housing stock

Performance

Parent Objective

End Date

Description

Comments
1.3.1a.1
Report on
housing stock
condition in
the district.

Performance

Parent Objective

End Date

Description
Comments

1.4.1.1 Work
with Flagship
to review all
proposed
disposals

Performance

Parent Objective

End Date

Description

Comments
1.4.1.2
Consider
purchase of
Flagship
properties as
part of the
business
case for a
housing
company.

Performance

Parent Objective

End Date

Description
Comments

1.4.1
Developing
and
implementing
a new
Homelessness
and Rough
Sleepers
Strategy and
Action Plan

Performance

Parent Objective

End Date

Description

Comments
1.5.1
Investigate
ways to
support and
assist
affordable
housing
providers

Performance

Parent Objective

End Date

Description

Comments
2.3.1 Growth
Sites Delivery
Strategy

Performance

Parent Objective

End Date

Description

Comments

2.6.3
Workforce
development,
skills and
apprenticeship
plan

Performance

Parent Objective

End Date

Description

Comments
2.7.1 Market
towns
initiative

Performance

Parent Objective

End Date

Description

Comments
3.1.1
Undertake a
Customer
Contact
Survey

Performance

Parent Objective

End Date

Description

Comments
3.1.2 Review
and refine our
Customer
Strategy

Performance

Parent Objective

End Date

Description

Comments

3.4.2
Establish
Town &
Parish
Council
Forum

Performance

Parent Objective

End Date

Description

Comments
3.4.4
Establish
Environment
Panels

Performance

Parent Objective

End Date

Description

Comments
3.4.5 Implement
Online consultation
feedback portals for
key corporate
projects/workstreams

Performance

Parent Objective

End Date

Description
Comments

3.4.6 Develop
and Implement a
Communications
Strategy

Performance

Parent Objective

End Date

Description
Comments

4.1.2 Develop
an action
plan, draft,
adopt and
publish
Environment
Charter

Performance

Parent Objective

End Date

Description

Comments
4.2.2 Protect
and enhance
the natural
and built
environment

Performance

Parent Objective

End Date

Description

Comments

4.5.4 Tree
planting
implementation

Performance

Parent Objective

End Date

Description

Comments
4.6.1
Installation of
Electric
Vehicle (EV)
charging
points

Performance

Parent Objective

End Date

Description

Comments
4.7.1
Implement
the waste
contract

Performance

Parent Objective

End Date

Description
Comments

5.4.1
Formulate
and publish
an
accessibility
guide

Performance

Parent Objective

End Date

Description

Comments

5.5.1 Develop
the new
leisure centre
to replace the
Splash at
Sheringham

Performance

Parent Objective

End Date

Description

Comments

5.11.1
Community
support
initiatives
review

Performance

Parent Objective

End Date

Description

Comments
6.1.4 Close
loopholes
which exist
around
Second
Home Council
Tax /
Business
Rate
payments

Performance

Parent Objective

End Date

Description

Comments

6.2.2 Review
the Car
Parking
Policy

Performance

Parent Objective

End Date

Description

Comments

6.3.2 Explore
options for
investing in
medical centre
development/health
care facilities

Performance

Parent Objective

End Date

Description

Comments

Objective 1.1: Developing and adopting a new Local Plan
Planning

31/03/2020
Monitor annually the availability of brownfield sites and evaluate the
opportunities these present to increase the supply of development land
available in a sustainable way.

n/r

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

20/10/2021
The Council working with stakeholders will clarify what it aims to achieve
through direct delivery/ a housing company – including delivery of new
homes, improvement of existing homes and supporting different tenure
options e.g. private rent. 
Target for completion  Agreed objectives for direct delivery/ housing
company.

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

22/12/2021
Produce an updated business case for with options and
recommendations to progress (or not). 

Target for Completion  Updated business case.

The business case for the housing company was retested and presented
to Business Planning in December.  The business case was not viable.

Objective 1.2.2a: Increase the Supply of Housing  Supporting delivery
by others Affordable Housing
Strategic Housing
Key Priorities

31/03/2021
Target for Completion  Pilot scheme in place.

n/r

Strategic Housing
Objective 1.2: Developing and implementing a new Housing Strategy

21/07/2021
2.1 Formulate a new Housing Strategy to encourage new and innovative
ways of delivering affordable housing, including: 
• engagement of key stakeholders to identify evidence and gaps in
understanding;
• measures which will enable the Council to better target its resources
and to focus on priority issues
(Risk control)

n/r

Objective 1.2: Developing and implementing a new Housing Strategy
Strategic Housing

07/01/2021
2.3 Seek to identify and analyse the condition of private sector housing
stock to inform consideration of initiatives such as: 
• selective licensing schemes
• landlord accreditation
• certification
• grants for housing stock improvement
Review complete: April 2021
Condition survey: March 2020

n/r

Objective 1.3.1a: Improving Housing Stock Condition  Private  energy
& fuel poverty  Analyse cond
Strategic Housing

31/03/2020
Target for Completion  report on condition survey.

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/03/2021
The Council will work with Flagship to review all proposed disposals and
consider alternative options (including NNDC purchase). 

Target for completion  monthly meetings established

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/12/2021
Target for completion  updated business case for housing company

A Business Case for a Housing Company has been retested  with a mix
of homes for market rent and for Temporary Accommodation (which could
include purchase of Flagship disposals). The business case was not
viable. We continue to meet regularly with Flagship to review proposed
disposals and consider alternatives, including purchase by NNDC.

Housing Options
Objective 1.4: Developing and implementing a Homelessness &
Rough Sleepers Strategy and Action Plan

11/03/2020
Developing and implementing a new Homelessness and Rough Sleepers
Strategy and Action Plan. The approach will involve exploring ways in
which the Council can: 
• intervene early and support households to avoid homelessness;
• increase the supply of temporary accommodation to meet the needs of
those people who find themselves homeless; and
• invest in its own accommodation to meet the needs of our community
and also to reduce the cost of temporary accommodation to Council Tax
payers (links to Objective 3 above)
Strategy adoption December 2019.
(Risk control)

n/r

Strategic Housing
Objective 1.5: Delivering new affordable homes both directly as a
Council & through partnerships

28/02/2021
Investigate ways to support and assist affordable housing providers,
including the potential for a Council loan scheme for Registered Providers
to facilitate a supply of affordable homes for our communities, whilst
supporting the Council’s financial sustainability 
Scheme approval; February 2021 
(Risk control) 

n/r

Objective 2.3: Taking a proactive approach to unlocking development
sites
Economic Growth

20/01/2022
Complete a ‘Growth Sites Delivery Strategy’ to realise local business
growth and investment opportunities and encourage the delivery and take
up of serviced land with suitable infrastructure to support the growth of
local businesses. 

Multiple projects over full term.

Final Report is completed and has provided supporting evidence in terms
of the supply and demand of employment land for the Local Plan
development.

Options for the Council to invest in sites / premises development for
business opportunities to be developed in alignment with the Economic
Growth Strategy once delivered, to meet corporate objectives and to
capitalise on future funding opportunities.

Objective 2.6: Encouraging links between local education providers,
apprentices and businesses
Economic Growth

31/03/2021
Together with relevant agencies, draw up a workforce development, skills
and apprenticeship plan.

n/r

Objective 2.7: Facilitating the transition of our town centres
Legal

31/01/2021
Deliver the North Walsham Town Centre Heritage Action Zone and arising
cultural activities. Due date 2024 

Evaluate and report on the outcomes of the Market Towns Initiative and
other local town centre projects, publishing examples of best practice for
other towns to follow. Due date Spring 2021 

Support local community organisations to encourage the development of
‘placebased’ approaches to maintain the vitality of local towns and town
centres.

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture
A better customer experience

27/08/2021
Undertake a Customer Contact Survey to understand: 
• How well we deliver to our customer needs
• Service specific issues
• Ideas for reshaping our services to better meet customer needs

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture

31/10/2021
Review and refine our Customer Strategy, to: 
• respond to the survey findings
• improve the way that we understand our customers’ changing
needs/preferences
• better serve our customers
• embed customer focused service delivery throughout the Council
(Risk control)

The new Customer Service Strategy was presented to Cabinet 4 October
2021 and will be followed by customer service training and a new
Improvement Plan.

CR  Looking Outwards
Democratic Services
Objective 3.4: Developing an Engagement Strategy

14/04/2021
Establish quarterly forums with Town and Parish Councils, to: 
• strengthen our relationship with communities
• share information
• seek views
• identify actions
• inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
Climate & Environment

30/04/2021
Establish Environment Panels to: 

• Garner ownership
• Reflect opinions
• Identify actions
• Inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
IT Web

31/12/2021

Piloted for consultation on 2022/23 budget options in December 2021 /
January 2022

Communications and Public Relations
Objective 3.4: Developing an Engagement Strategy

31/12/2021
New Delivery Plan action being added September 2020.

The Communications plan has been implemented and is in operation.

Objective 4.1: Developing and implementing an Environmental Charter
and Action Plan
Climate & Environment

30/06/2021
Develop an action plan, draft, adopt and publish Environment Charter. 

n/r

Objective 4.2: Developing and implementing a new Local Plan
Planning Policy

31/12/2021
Formulate, implement and monitor policies and projects that protect and
enhance the natural and built environment of the District, its local
distinctiveness, biodiversity, contribution to the quality of life of residents
and the role they play in boosting the local economy; working with local
communities to develop projects to achieve this. 

Policies developed for inclusion in the new Local Plan by the Planning
Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership, engagement with the
Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in 2019 – 2021.

Objective 4.5: Planting 110,000 trees, one for each resident to help
offset our carbon emissions
Climate & Environment

21/10/2021
Implement, together with partner organisations, community groups and
other interested parties

Ongoing but replaced by 4.5.5 Tree planting strategy

Objective 4.6: Introducing Electric vehicle charging facilities
Property Services

01/11/2021
Develop a delivery plan for early installation of Electric Vehicle (EV)
charging points on the Council owned car parks and at Council offices,
then install the agreed 34 initial charging points (to demonstrate
leadership). 

Outcome 
Completion of 34 charge points 

All works are now completed and all EVCP are now working at all sites.

Objective 4.7: Waste Collection
Environment and Leisure

31/12/2021

Despite being implemented during the start of the Covid19 pandemic
mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised target operating
model which should bring greater efficiency to the operation and improve
outcomes for customers.

Objective 5. 4: Developing and implementing an Accessibility Guide
for the District
Digital Mailroom & TICs

04/02/2022
Formulate and publish a guide (in appropriate, traditional and novel
formats) to help communities: 
• promote engagement
• tackle isolation
• improve accessibility to all (e.g. beach wheelchairs, community
transport initiatives)
• address the needs of people with conditions that impact upon their
quality of life (e.g. dementia)

Accessibility will be incorporated into the Quality of Life Strategy.
Planning is taking place to agree the scope of the Strategy and produce a
draft document.

Objective 5. 5: Delivery of new leisure centre at Sheringham
Corporate Delivery Unit

31/10/2021
Develop the new leisure centre to replace the Splash, in order to maintain
a high quality, inclusive and accessible facility. Working with our leisure
contractor and other partners to: 

 encourage people to lead and maintain active and healthy lifestyles 
 provide a range of modern and innovative fitness equipment accessible
to all 
 encourage the development of physical activity programmes oriented to
the needs of all sections of the local community 
 introduce even the youngest residents to fun and beneficial leisure
activities 
 provide opportunities to address specific health conditions (e.g. via
social prescribing) 

The Reef Leisure Centre opened its doors to the public on 30 November
2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/

Objective 5.11: Development of strong, sustainable and healthy local
communities
Health and Communities

02/02/2021
Review existing funding initiatives and investigate new schemes that
assist local communities in addressing their needs and improving
community wellbeing, via grants and community development support. 

Provide support and advice to local community organisations to help them
access external funding opportunities and develop initiatives that address
local needs and support community sustainability 

Facilitate community initiatives, in accordance with the Quality of Life
Strategy, that aim to improve the physical and mental wellbeing of local
residents 

n/r

Objective 6.1: Continuously reviewing our service delivery
arrangements, fees and charges
Finance
Revenues
Resources

17/12/2021
Work with other local authorities to close loopholes which exist around
Second Home Council Tax / Business Rate payments; and lobby central
government jointly with other similarly affected Councils and supporting
organisations to add weight to the argument 

Representations made to Government and some changes now proposed
from April 2022

Objective 6.2: Taking a more commercial approach to the delivery of
discretionary services
Leisure and Localities
Key Priorities

23/02/2022
Review the Car Parking Policy in order to maximise the revenue
generated from car parking income, an important source of funding for
council services 

The new policy needs to reflect: the needs of local residents; the vitality
of town centres; visitor demand; and provide best value for council tax
payers 

The report on potential proposals for the Council's car parking fees and
charging policy went for prescrutiny to the Overview and Scrutiny
Committee (O&S) on 12 January 2022. The recommendations from O&S
were then considered by Cabinet at their meeting on 31 January 2022
prior to final approval by Full Council on 23 February 2022.

Objective 6.3: Forming a development company to take our property
ambitions forward
Estates and Assets

02/02/2021
Explore options for investing in the provision of medical centre
development/health care facilities 

n/r
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31/12/2021

 All completed Delivery Plan Actions

All actions in the delivery plan that have been completed.

31/12/2021
1.1.2 Action
regarding
brownfield
sites

Performance

Parent Objective

End Date

Description

Comments
1.2.1.1 Clarify
aims of a
Housing
Company

Performance

Parent Objective

End Date

Description

Comments
1.2.1.2
Produce an
updated
business
case

Performance

Parent Objective

End Date

Description

Comments

1.2.2a.4
Provide loan
funding to
help
Registered
Providers
deliver
affordable
housing

Performance

Parent Objective

End Date

Description
Comments

1.2.1
Formulate a
new Housing
Strategy

Performance

Parent Objective

End Date

Description

Comments
1.2.3 Seek to
identify and
analyse the
condition of
private sector
housing stock

Performance

Parent Objective

End Date

Description

Comments
1.3.1a.1
Report on
housing stock
condition in
the district.

Performance

Parent Objective

End Date

Description
Comments

1.4.1.1 Work
with Flagship
to review all
proposed
disposals

Performance

Parent Objective

End Date

Description

Comments
1.4.1.2
Consider
purchase of
Flagship
properties as
part of the
business
case for a
housing
company.

Performance

Parent Objective

End Date

Description
Comments

1.4.1
Developing
and
implementing
a new
Homelessness
and Rough
Sleepers
Strategy and
Action Plan

Performance

Parent Objective

End Date

Description

Comments
1.5.1
Investigate
ways to
support and
assist
affordable
housing
providers

Performance

Parent Objective

End Date

Description

Comments
2.3.1 Growth
Sites Delivery
Strategy

Performance

Parent Objective

End Date

Description

Comments

2.6.3
Workforce
development,
skills and
apprenticeship
plan

Performance

Parent Objective

End Date

Description

Comments
2.7.1 Market
towns
initiative

Performance

Parent Objective

End Date

Description

Comments
3.1.1
Undertake a
Customer
Contact
Survey

Performance

Parent Objective

End Date

Description

Comments
3.1.2 Review
and refine our
Customer
Strategy

Performance

Parent Objective

End Date

Description

Comments

3.4.2
Establish
Town &
Parish
Council
Forum

Performance

Parent Objective

End Date

Description

Comments
3.4.4
Establish
Environment
Panels

Performance

Parent Objective

End Date

Description

Comments
3.4.5 Implement
Online consultation
feedback portals for
key corporate
projects/workstreams

Performance

Parent Objective

End Date

Description
Comments

3.4.6 Develop
and Implement a
Communications
Strategy

Performance

Parent Objective

End Date

Description
Comments

4.1.2 Develop
an action
plan, draft,
adopt and
publish
Environment
Charter

Performance

Parent Objective

End Date

Description

Comments
4.2.2 Protect
and enhance
the natural
and built
environment

Performance

Parent Objective

End Date

Description

Comments

4.5.4 Tree
planting
implementation

Performance

Parent Objective

End Date

Description

Comments
4.6.1
Installation of
Electric
Vehicle (EV)
charging
points

Performance

Parent Objective

End Date

Description

Comments
4.7.1
Implement
the waste
contract

Performance

Parent Objective

End Date

Description
Comments

5.4.1
Formulate
and publish
an
accessibility
guide

Performance

Parent Objective

End Date

Description

Comments

5.5.1 Develop
the new
leisure centre
to replace the
Splash at
Sheringham

Performance

Parent Objective

End Date

Description

Comments

5.11.1
Community
support
initiatives
review

Performance

Parent Objective

End Date

Description

Comments
6.1.4 Close
loopholes
which exist
around
Second
Home Council
Tax /
Business
Rate
payments

Performance

Parent Objective

End Date

Description

Comments

6.2.2 Review
the Car
Parking
Policy

Performance

Parent Objective

End Date

Description

Comments

6.3.2 Explore
options for
investing in
medical centre
development/health
care facilities

Performance

Parent Objective

End Date

Description

Comments

Objective 1.1: Developing and adopting a new Local Plan
Planning

31/03/2020
Monitor annually the availability of brownfield sites and evaluate the
opportunities these present to increase the supply of development land
available in a sustainable way.

n/r

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

20/10/2021
The Council working with stakeholders will clarify what it aims to achieve
through direct delivery/ a housing company – including delivery of new
homes, improvement of existing homes and supporting different tenure
options e.g. private rent. 
Target for completion  Agreed objectives for direct delivery/ housing
company.

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

22/12/2021
Produce an updated business case for with options and
recommendations to progress (or not). 

Target for Completion  Updated business case.

The business case for the housing company was retested and presented
to Business Planning in December.  The business case was not viable.

Objective 1.2.2a: Increase the Supply of Housing  Supporting delivery
by others Affordable Housing
Strategic Housing
Key Priorities

31/03/2021
Target for Completion  Pilot scheme in place.

n/r

Strategic Housing
Objective 1.2: Developing and implementing a new Housing Strategy

21/07/2021
2.1 Formulate a new Housing Strategy to encourage new and innovative
ways of delivering affordable housing, including: 
• engagement of key stakeholders to identify evidence and gaps in
understanding;
• measures which will enable the Council to better target its resources
and to focus on priority issues
(Risk control)

n/r

Objective 1.2: Developing and implementing a new Housing Strategy
Strategic Housing

07/01/2021
2.3 Seek to identify and analyse the condition of private sector housing
stock to inform consideration of initiatives such as: 
• selective licensing schemes
• landlord accreditation
• certification
• grants for housing stock improvement
Review complete: April 2021
Condition survey: March 2020

n/r

Objective 1.3.1a: Improving Housing Stock Condition  Private  energy
& fuel poverty  Analyse cond
Strategic Housing

31/03/2020
Target for Completion  report on condition survey.

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/03/2021
The Council will work with Flagship to review all proposed disposals and
consider alternative options (including NNDC purchase). 

Target for completion  monthly meetings established

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/12/2021
Target for completion  updated business case for housing company

A Business Case for a Housing Company has been retested  with a mix
of homes for market rent and for Temporary Accommodation (which could
include purchase of Flagship disposals). The business case was not
viable. We continue to meet regularly with Flagship to review proposed
disposals and consider alternatives, including purchase by NNDC.

Housing Options
Objective 1.4: Developing and implementing a Homelessness &
Rough Sleepers Strategy and Action Plan

11/03/2020
Developing and implementing a new Homelessness and Rough Sleepers
Strategy and Action Plan. The approach will involve exploring ways in
which the Council can: 
• intervene early and support households to avoid homelessness;
• increase the supply of temporary accommodation to meet the needs of
those people who find themselves homeless; and
• invest in its own accommodation to meet the needs of our community
and also to reduce the cost of temporary accommodation to Council Tax
payers (links to Objective 3 above)
Strategy adoption December 2019.
(Risk control)

n/r

Strategic Housing
Objective 1.5: Delivering new affordable homes both directly as a
Council & through partnerships

28/02/2021
Investigate ways to support and assist affordable housing providers,
including the potential for a Council loan scheme for Registered Providers
to facilitate a supply of affordable homes for our communities, whilst
supporting the Council’s financial sustainability 
Scheme approval; February 2021 
(Risk control) 

n/r

Objective 2.3: Taking a proactive approach to unlocking development
sites
Economic Growth

20/01/2022
Complete a ‘Growth Sites Delivery Strategy’ to realise local business
growth and investment opportunities and encourage the delivery and take
up of serviced land with suitable infrastructure to support the growth of
local businesses. 

Multiple projects over full term.

Final Report is completed and has provided supporting evidence in terms
of the supply and demand of employment land for the Local Plan
development.

Options for the Council to invest in sites / premises development for
business opportunities to be developed in alignment with the Economic
Growth Strategy once delivered, to meet corporate objectives and to
capitalise on future funding opportunities.

Objective 2.6: Encouraging links between local education providers,
apprentices and businesses
Economic Growth

31/03/2021
Together with relevant agencies, draw up a workforce development, skills
and apprenticeship plan.

n/r

Objective 2.7: Facilitating the transition of our town centres
Legal

31/01/2021
Deliver the North Walsham Town Centre Heritage Action Zone and arising
cultural activities. Due date 2024 

Evaluate and report on the outcomes of the Market Towns Initiative and
other local town centre projects, publishing examples of best practice for
other towns to follow. Due date Spring 2021 

Support local community organisations to encourage the development of
‘placebased’ approaches to maintain the vitality of local towns and town
centres.

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture
A better customer experience

27/08/2021
Undertake a Customer Contact Survey to understand: 
• How well we deliver to our customer needs
• Service specific issues
• Ideas for reshaping our services to better meet customer needs

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture

31/10/2021
Review and refine our Customer Strategy, to: 
• respond to the survey findings
• improve the way that we understand our customers’ changing
needs/preferences
• better serve our customers
• embed customer focused service delivery throughout the Council
(Risk control)

The new Customer Service Strategy was presented to Cabinet 4 October
2021 and will be followed by customer service training and a new
Improvement Plan.

CR  Looking Outwards
Democratic Services
Objective 3.4: Developing an Engagement Strategy

14/04/2021
Establish quarterly forums with Town and Parish Councils, to: 
• strengthen our relationship with communities
• share information
• seek views
• identify actions
• inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
Climate & Environment

30/04/2021
Establish Environment Panels to: 

• Garner ownership
• Reflect opinions
• Identify actions
• Inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
IT Web

31/12/2021

Piloted for consultation on 2022/23 budget options in December 2021 /
January 2022

Communications and Public Relations
Objective 3.4: Developing an Engagement Strategy

31/12/2021
New Delivery Plan action being added September 2020.

The Communications plan has been implemented and is in operation.

Objective 4.1: Developing and implementing an Environmental Charter
and Action Plan
Climate & Environment

30/06/2021
Develop an action plan, draft, adopt and publish Environment Charter. 

n/r

Objective 4.2: Developing and implementing a new Local Plan
Planning Policy

31/12/2021
Formulate, implement and monitor policies and projects that protect and
enhance the natural and built environment of the District, its local
distinctiveness, biodiversity, contribution to the quality of life of residents
and the role they play in boosting the local economy; working with local
communities to develop projects to achieve this. 

Policies developed for inclusion in the new Local Plan by the Planning
Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership, engagement with the
Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in 2019 – 2021.

Objective 4.5: Planting 110,000 trees, one for each resident to help
offset our carbon emissions
Climate & Environment

21/10/2021
Implement, together with partner organisations, community groups and
other interested parties

Ongoing but replaced by 4.5.5 Tree planting strategy

Objective 4.6: Introducing Electric vehicle charging facilities
Property Services

01/11/2021
Develop a delivery plan for early installation of Electric Vehicle (EV)
charging points on the Council owned car parks and at Council offices,
then install the agreed 34 initial charging points (to demonstrate
leadership). 

Outcome 
Completion of 34 charge points 

All works are now completed and all EVCP are now working at all sites.

Objective 4.7: Waste Collection
Environment and Leisure

31/12/2021

Despite being implemented during the start of the Covid19 pandemic
mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised target operating
model which should bring greater efficiency to the operation and improve
outcomes for customers.

Objective 5. 4: Developing and implementing an Accessibility Guide
for the District
Digital Mailroom & TICs

04/02/2022
Formulate and publish a guide (in appropriate, traditional and novel
formats) to help communities: 
• promote engagement
• tackle isolation
• improve accessibility to all (e.g. beach wheelchairs, community
transport initiatives)
• address the needs of people with conditions that impact upon their
quality of life (e.g. dementia)

Accessibility will be incorporated into the Quality of Life Strategy.
Planning is taking place to agree the scope of the Strategy and produce a
draft document.

Objective 5. 5: Delivery of new leisure centre at Sheringham
Corporate Delivery Unit

31/10/2021
Develop the new leisure centre to replace the Splash, in order to maintain
a high quality, inclusive and accessible facility. Working with our leisure
contractor and other partners to: 

 encourage people to lead and maintain active and healthy lifestyles 
 provide a range of modern and innovative fitness equipment accessible
to all 
 encourage the development of physical activity programmes oriented to
the needs of all sections of the local community 
 introduce even the youngest residents to fun and beneficial leisure
activities 
 provide opportunities to address specific health conditions (e.g. via
social prescribing) 

The Reef Leisure Centre opened its doors to the public on 30 November
2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/

Objective 5.11: Development of strong, sustainable and healthy local
communities
Health and Communities

02/02/2021
Review existing funding initiatives and investigate new schemes that
assist local communities in addressing their needs and improving
community wellbeing, via grants and community development support. 

Provide support and advice to local community organisations to help them
access external funding opportunities and develop initiatives that address
local needs and support community sustainability 

Facilitate community initiatives, in accordance with the Quality of Life
Strategy, that aim to improve the physical and mental wellbeing of local
residents 

n/r

Objective 6.1: Continuously reviewing our service delivery
arrangements, fees and charges
Finance
Revenues
Resources

17/12/2021
Work with other local authorities to close loopholes which exist around
Second Home Council Tax / Business Rate payments; and lobby central
government jointly with other similarly affected Councils and supporting
organisations to add weight to the argument 

Representations made to Government and some changes now proposed
from April 2022

Objective 6.2: Taking a more commercial approach to the delivery of
discretionary services
Leisure and Localities
Key Priorities

23/02/2022
Review the Car Parking Policy in order to maximise the revenue
generated from car parking income, an important source of funding for
council services 

The new policy needs to reflect: the needs of local residents; the vitality
of town centres; visitor demand; and provide best value for council tax
payers 

The report on potential proposals for the Council's car parking fees and
charging policy went for prescrutiny to the Overview and Scrutiny
Committee (O&S) on 12 January 2022. The recommendations from O&S
were then considered by Cabinet at their meeting on 31 January 2022
prior to final approval by Full Council on 23 February 2022.

Objective 6.3: Forming a development company to take our property
ambitions forward
Estates and Assets

02/02/2021
Explore options for investing in the provision of medical centre
development/health care facilities 

n/r
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 All completed Delivery Plan Actions

All actions in the delivery plan that have been completed.

31/12/2021
1.1.2 Action
regarding
brownfield
sites

Performance

Parent Objective

End Date

Description

Comments
1.2.1.1 Clarify
aims of a
Housing
Company

Performance

Parent Objective

End Date

Description

Comments
1.2.1.2
Produce an
updated
business
case

Performance

Parent Objective

End Date

Description

Comments

1.2.2a.4
Provide loan
funding to
help
Registered
Providers
deliver
affordable
housing

Performance

Parent Objective

End Date

Description
Comments

1.2.1
Formulate a
new Housing
Strategy

Performance

Parent Objective

End Date

Description

Comments
1.2.3 Seek to
identify and
analyse the
condition of
private sector
housing stock

Performance

Parent Objective

End Date

Description

Comments
1.3.1a.1
Report on
housing stock
condition in
the district.

Performance

Parent Objective

End Date

Description
Comments

1.4.1.1 Work
with Flagship
to review all
proposed
disposals

Performance

Parent Objective

End Date

Description

Comments
1.4.1.2
Consider
purchase of
Flagship
properties as
part of the
business
case for a
housing
company.

Performance

Parent Objective

End Date

Description
Comments

1.4.1
Developing
and
implementing
a new
Homelessness
and Rough
Sleepers
Strategy and
Action Plan

Performance

Parent Objective

End Date

Description

Comments
1.5.1
Investigate
ways to
support and
assist
affordable
housing
providers

Performance

Parent Objective

End Date

Description

Comments
2.3.1 Growth
Sites Delivery
Strategy

Performance

Parent Objective

End Date

Description

Comments

2.6.3
Workforce
development,
skills and
apprenticeship
plan

Performance

Parent Objective

End Date

Description

Comments
2.7.1 Market
towns
initiative

Performance

Parent Objective

End Date

Description

Comments
3.1.1
Undertake a
Customer
Contact
Survey

Performance

Parent Objective

End Date

Description

Comments
3.1.2 Review
and refine our
Customer
Strategy

Performance

Parent Objective

End Date

Description

Comments

3.4.2
Establish
Town &
Parish
Council
Forum

Performance

Parent Objective

End Date

Description

Comments
3.4.4
Establish
Environment
Panels

Performance

Parent Objective

End Date

Description

Comments
3.4.5 Implement
Online consultation
feedback portals for
key corporate
projects/workstreams

Performance

Parent Objective

End Date

Description
Comments

3.4.6 Develop
and Implement a
Communications
Strategy

Performance

Parent Objective

End Date

Description
Comments

4.1.2 Develop
an action
plan, draft,
adopt and
publish
Environment
Charter

Performance

Parent Objective

End Date

Description

Comments
4.2.2 Protect
and enhance
the natural
and built
environment

Performance

Parent Objective

End Date

Description

Comments

4.5.4 Tree
planting
implementation

Performance

Parent Objective

End Date

Description

Comments
4.6.1
Installation of
Electric
Vehicle (EV)
charging
points

Performance

Parent Objective

End Date

Description

Comments
4.7.1
Implement
the waste
contract

Performance

Parent Objective

End Date

Description
Comments

5.4.1
Formulate
and publish
an
accessibility
guide

Performance

Parent Objective

End Date

Description

Comments

5.5.1 Develop
the new
leisure centre
to replace the
Splash at
Sheringham

Performance

Parent Objective

End Date

Description

Comments

5.11.1
Community
support
initiatives
review

Performance

Parent Objective

End Date

Description

Comments
6.1.4 Close
loopholes
which exist
around
Second
Home Council
Tax /
Business
Rate
payments

Performance

Parent Objective

End Date

Description

Comments

6.2.2 Review
the Car
Parking
Policy

Performance

Parent Objective

End Date

Description

Comments

6.3.2 Explore
options for
investing in
medical centre
development/health
care facilities

Performance

Parent Objective

End Date

Description

Comments

Objective 1.1: Developing and adopting a new Local Plan
Planning

31/03/2020
Monitor annually the availability of brownfield sites and evaluate the
opportunities these present to increase the supply of development land
available in a sustainable way.

n/r

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

20/10/2021
The Council working with stakeholders will clarify what it aims to achieve
through direct delivery/ a housing company – including delivery of new
homes, improvement of existing homes and supporting different tenure
options e.g. private rent. 
Target for completion  Agreed objectives for direct delivery/ housing
company.

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

22/12/2021
Produce an updated business case for with options and
recommendations to progress (or not). 

Target for Completion  Updated business case.

The business case for the housing company was retested and presented
to Business Planning in December.  The business case was not viable.

Objective 1.2.2a: Increase the Supply of Housing  Supporting delivery
by others Affordable Housing
Strategic Housing
Key Priorities

31/03/2021
Target for Completion  Pilot scheme in place.

n/r

Strategic Housing
Objective 1.2: Developing and implementing a new Housing Strategy

21/07/2021
2.1 Formulate a new Housing Strategy to encourage new and innovative
ways of delivering affordable housing, including: 
• engagement of key stakeholders to identify evidence and gaps in
understanding;
• measures which will enable the Council to better target its resources
and to focus on priority issues
(Risk control)

n/r

Objective 1.2: Developing and implementing a new Housing Strategy
Strategic Housing

07/01/2021
2.3 Seek to identify and analyse the condition of private sector housing
stock to inform consideration of initiatives such as: 
• selective licensing schemes
• landlord accreditation
• certification
• grants for housing stock improvement
Review complete: April 2021
Condition survey: March 2020

n/r

Objective 1.3.1a: Improving Housing Stock Condition  Private  energy
& fuel poverty  Analyse cond
Strategic Housing

31/03/2020
Target for Completion  report on condition survey.

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/03/2021
The Council will work with Flagship to review all proposed disposals and
consider alternative options (including NNDC purchase). 

Target for completion  monthly meetings established

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/12/2021
Target for completion  updated business case for housing company

A Business Case for a Housing Company has been retested  with a mix
of homes for market rent and for Temporary Accommodation (which could
include purchase of Flagship disposals). The business case was not
viable. We continue to meet regularly with Flagship to review proposed
disposals and consider alternatives, including purchase by NNDC.

Housing Options
Objective 1.4: Developing and implementing a Homelessness &
Rough Sleepers Strategy and Action Plan

11/03/2020
Developing and implementing a new Homelessness and Rough Sleepers
Strategy and Action Plan. The approach will involve exploring ways in
which the Council can: 
• intervene early and support households to avoid homelessness;
• increase the supply of temporary accommodation to meet the needs of
those people who find themselves homeless; and
• invest in its own accommodation to meet the needs of our community
and also to reduce the cost of temporary accommodation to Council Tax
payers (links to Objective 3 above)
Strategy adoption December 2019.
(Risk control)

n/r

Strategic Housing
Objective 1.5: Delivering new affordable homes both directly as a
Council & through partnerships

28/02/2021
Investigate ways to support and assist affordable housing providers,
including the potential for a Council loan scheme for Registered Providers
to facilitate a supply of affordable homes for our communities, whilst
supporting the Council’s financial sustainability 
Scheme approval; February 2021 
(Risk control) 

n/r

Objective 2.3: Taking a proactive approach to unlocking development
sites
Economic Growth

20/01/2022
Complete a ‘Growth Sites Delivery Strategy’ to realise local business
growth and investment opportunities and encourage the delivery and take
up of serviced land with suitable infrastructure to support the growth of
local businesses. 

Multiple projects over full term.

Final Report is completed and has provided supporting evidence in terms
of the supply and demand of employment land for the Local Plan
development.

Options for the Council to invest in sites / premises development for
business opportunities to be developed in alignment with the Economic
Growth Strategy once delivered, to meet corporate objectives and to
capitalise on future funding opportunities.

Objective 2.6: Encouraging links between local education providers,
apprentices and businesses
Economic Growth

31/03/2021
Together with relevant agencies, draw up a workforce development, skills
and apprenticeship plan.

n/r

Objective 2.7: Facilitating the transition of our town centres
Legal

31/01/2021
Deliver the North Walsham Town Centre Heritage Action Zone and arising
cultural activities. Due date 2024 

Evaluate and report on the outcomes of the Market Towns Initiative and
other local town centre projects, publishing examples of best practice for
other towns to follow. Due date Spring 2021 

Support local community organisations to encourage the development of
‘placebased’ approaches to maintain the vitality of local towns and town
centres.

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture
A better customer experience

27/08/2021
Undertake a Customer Contact Survey to understand: 
• How well we deliver to our customer needs
• Service specific issues
• Ideas for reshaping our services to better meet customer needs

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture

31/10/2021
Review and refine our Customer Strategy, to: 
• respond to the survey findings
• improve the way that we understand our customers’ changing
needs/preferences
• better serve our customers
• embed customer focused service delivery throughout the Council
(Risk control)

The new Customer Service Strategy was presented to Cabinet 4 October
2021 and will be followed by customer service training and a new
Improvement Plan.

CR  Looking Outwards
Democratic Services
Objective 3.4: Developing an Engagement Strategy

14/04/2021
Establish quarterly forums with Town and Parish Councils, to: 
• strengthen our relationship with communities
• share information
• seek views
• identify actions
• inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
Climate & Environment

30/04/2021
Establish Environment Panels to: 

• Garner ownership
• Reflect opinions
• Identify actions
• Inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
IT Web

31/12/2021

Piloted for consultation on 2022/23 budget options in December 2021 /
January 2022

Communications and Public Relations
Objective 3.4: Developing an Engagement Strategy

31/12/2021
New Delivery Plan action being added September 2020.

The Communications plan has been implemented and is in operation.

Objective 4.1: Developing and implementing an Environmental Charter
and Action Plan
Climate & Environment

30/06/2021
Develop an action plan, draft, adopt and publish Environment Charter. 

n/r

Objective 4.2: Developing and implementing a new Local Plan
Planning Policy

31/12/2021
Formulate, implement and monitor policies and projects that protect and
enhance the natural and built environment of the District, its local
distinctiveness, biodiversity, contribution to the quality of life of residents
and the role they play in boosting the local economy; working with local
communities to develop projects to achieve this. 

Policies developed for inclusion in the new Local Plan by the Planning
Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership, engagement with the
Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in 2019 – 2021.

Objective 4.5: Planting 110,000 trees, one for each resident to help
offset our carbon emissions
Climate & Environment

21/10/2021
Implement, together with partner organisations, community groups and
other interested parties

Ongoing but replaced by 4.5.5 Tree planting strategy

Objective 4.6: Introducing Electric vehicle charging facilities
Property Services

01/11/2021
Develop a delivery plan for early installation of Electric Vehicle (EV)
charging points on the Council owned car parks and at Council offices,
then install the agreed 34 initial charging points (to demonstrate
leadership). 

Outcome 
Completion of 34 charge points 

All works are now completed and all EVCP are now working at all sites.

Objective 4.7: Waste Collection
Environment and Leisure

31/12/2021

Despite being implemented during the start of the Covid19 pandemic
mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised target operating
model which should bring greater efficiency to the operation and improve
outcomes for customers.

Objective 5. 4: Developing and implementing an Accessibility Guide
for the District
Digital Mailroom & TICs

04/02/2022
Formulate and publish a guide (in appropriate, traditional and novel
formats) to help communities: 
• promote engagement
• tackle isolation
• improve accessibility to all (e.g. beach wheelchairs, community
transport initiatives)
• address the needs of people with conditions that impact upon their
quality of life (e.g. dementia)

Accessibility will be incorporated into the Quality of Life Strategy.
Planning is taking place to agree the scope of the Strategy and produce a
draft document.

Objective 5. 5: Delivery of new leisure centre at Sheringham
Corporate Delivery Unit

31/10/2021
Develop the new leisure centre to replace the Splash, in order to maintain
a high quality, inclusive and accessible facility. Working with our leisure
contractor and other partners to: 

 encourage people to lead and maintain active and healthy lifestyles 
 provide a range of modern and innovative fitness equipment accessible
to all 
 encourage the development of physical activity programmes oriented to
the needs of all sections of the local community 
 introduce even the youngest residents to fun and beneficial leisure
activities 
 provide opportunities to address specific health conditions (e.g. via
social prescribing) 

The Reef Leisure Centre opened its doors to the public on 30 November
2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/

Objective 5.11: Development of strong, sustainable and healthy local
communities
Health and Communities

02/02/2021
Review existing funding initiatives and investigate new schemes that
assist local communities in addressing their needs and improving
community wellbeing, via grants and community development support. 

Provide support and advice to local community organisations to help them
access external funding opportunities and develop initiatives that address
local needs and support community sustainability 

Facilitate community initiatives, in accordance with the Quality of Life
Strategy, that aim to improve the physical and mental wellbeing of local
residents 

n/r

Objective 6.1: Continuously reviewing our service delivery
arrangements, fees and charges
Finance
Revenues
Resources

17/12/2021
Work with other local authorities to close loopholes which exist around
Second Home Council Tax / Business Rate payments; and lobby central
government jointly with other similarly affected Councils and supporting
organisations to add weight to the argument 

Representations made to Government and some changes now proposed
from April 2022

Objective 6.2: Taking a more commercial approach to the delivery of
discretionary services
Leisure and Localities
Key Priorities

23/02/2022
Review the Car Parking Policy in order to maximise the revenue
generated from car parking income, an important source of funding for
council services 

The new policy needs to reflect: the needs of local residents; the vitality
of town centres; visitor demand; and provide best value for council tax
payers 

The report on potential proposals for the Council's car parking fees and
charging policy went for prescrutiny to the Overview and Scrutiny
Committee (O&S) on 12 January 2022. The recommendations from O&S
were then considered by Cabinet at their meeting on 31 January 2022
prior to final approval by Full Council on 23 February 2022.

Objective 6.3: Forming a development company to take our property
ambitions forward
Estates and Assets

02/02/2021
Explore options for investing in the provision of medical centre
development/health care facilities 

n/r
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31/12/2021

 All completed Delivery Plan Actions

All actions in the delivery plan that have been completed.

31/12/2021
1.1.2 Action
regarding
brownfield
sites

Performance

Parent Objective

End Date

Description

Comments
1.2.1.1 Clarify
aims of a
Housing
Company

Performance

Parent Objective

End Date

Description

Comments
1.2.1.2
Produce an
updated
business
case

Performance

Parent Objective

End Date

Description

Comments

1.2.2a.4
Provide loan
funding to
help
Registered
Providers
deliver
affordable
housing

Performance

Parent Objective

End Date

Description
Comments

1.2.1
Formulate a
new Housing
Strategy

Performance

Parent Objective

End Date

Description

Comments
1.2.3 Seek to
identify and
analyse the
condition of
private sector
housing stock

Performance

Parent Objective

End Date

Description

Comments
1.3.1a.1
Report on
housing stock
condition in
the district.

Performance

Parent Objective

End Date

Description
Comments

1.4.1.1 Work
with Flagship
to review all
proposed
disposals

Performance

Parent Objective

End Date

Description

Comments
1.4.1.2
Consider
purchase of
Flagship
properties as
part of the
business
case for a
housing
company.

Performance

Parent Objective

End Date

Description
Comments

1.4.1
Developing
and
implementing
a new
Homelessness
and Rough
Sleepers
Strategy and
Action Plan

Performance

Parent Objective

End Date

Description

Comments
1.5.1
Investigate
ways to
support and
assist
affordable
housing
providers

Performance

Parent Objective

End Date

Description

Comments
2.3.1 Growth
Sites Delivery
Strategy

Performance

Parent Objective

End Date

Description

Comments

2.6.3
Workforce
development,
skills and
apprenticeship
plan

Performance

Parent Objective

End Date

Description

Comments
2.7.1 Market
towns
initiative

Performance

Parent Objective

End Date

Description

Comments
3.1.1
Undertake a
Customer
Contact
Survey

Performance

Parent Objective

End Date

Description

Comments
3.1.2 Review
and refine our
Customer
Strategy

Performance

Parent Objective

End Date

Description

Comments

3.4.2
Establish
Town &
Parish
Council
Forum

Performance

Parent Objective

End Date

Description

Comments
3.4.4
Establish
Environment
Panels

Performance

Parent Objective

End Date

Description

Comments
3.4.5 Implement
Online consultation
feedback portals for
key corporate
projects/workstreams

Performance

Parent Objective

End Date

Description
Comments

3.4.6 Develop
and Implement a
Communications
Strategy

Performance

Parent Objective

End Date

Description
Comments

4.1.2 Develop
an action
plan, draft,
adopt and
publish
Environment
Charter

Performance

Parent Objective

End Date

Description

Comments
4.2.2 Protect
and enhance
the natural
and built
environment

Performance

Parent Objective

End Date

Description

Comments

4.5.4 Tree
planting
implementation

Performance

Parent Objective

End Date

Description

Comments
4.6.1
Installation of
Electric
Vehicle (EV)
charging
points

Performance

Parent Objective

End Date

Description

Comments
4.7.1
Implement
the waste
contract

Performance

Parent Objective

End Date

Description
Comments

5.4.1
Formulate
and publish
an
accessibility
guide

Performance

Parent Objective

End Date

Description

Comments

5.5.1 Develop
the new
leisure centre
to replace the
Splash at
Sheringham

Performance

Parent Objective

End Date

Description

Comments

5.11.1
Community
support
initiatives
review

Performance

Parent Objective

End Date

Description

Comments
6.1.4 Close
loopholes
which exist
around
Second
Home Council
Tax /
Business
Rate
payments

Performance

Parent Objective

End Date

Description

Comments

6.2.2 Review
the Car
Parking
Policy

Performance

Parent Objective

End Date

Description

Comments

6.3.2 Explore
options for
investing in
medical centre
development/health
care facilities

Performance

Parent Objective

End Date

Description

Comments

Objective 1.1: Developing and adopting a new Local Plan
Planning

31/03/2020
Monitor annually the availability of brownfield sites and evaluate the
opportunities these present to increase the supply of development land
available in a sustainable way.

n/r

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

20/10/2021
The Council working with stakeholders will clarify what it aims to achieve
through direct delivery/ a housing company – including delivery of new
homes, improvement of existing homes and supporting different tenure
options e.g. private rent. 
Target for completion  Agreed objectives for direct delivery/ housing
company.

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

22/12/2021
Produce an updated business case for with options and
recommendations to progress (or not). 

Target for Completion  Updated business case.

The business case for the housing company was retested and presented
to Business Planning in December.  The business case was not viable.

Objective 1.2.2a: Increase the Supply of Housing  Supporting delivery
by others Affordable Housing
Strategic Housing
Key Priorities

31/03/2021
Target for Completion  Pilot scheme in place.

n/r

Strategic Housing
Objective 1.2: Developing and implementing a new Housing Strategy

21/07/2021
2.1 Formulate a new Housing Strategy to encourage new and innovative
ways of delivering affordable housing, including: 
• engagement of key stakeholders to identify evidence and gaps in
understanding;
• measures which will enable the Council to better target its resources
and to focus on priority issues
(Risk control)

n/r

Objective 1.2: Developing and implementing a new Housing Strategy
Strategic Housing

07/01/2021
2.3 Seek to identify and analyse the condition of private sector housing
stock to inform consideration of initiatives such as: 
• selective licensing schemes
• landlord accreditation
• certification
• grants for housing stock improvement
Review complete: April 2021
Condition survey: March 2020

n/r

Objective 1.3.1a: Improving Housing Stock Condition  Private  energy
& fuel poverty  Analyse cond
Strategic Housing

31/03/2020
Target for Completion  report on condition survey.

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/03/2021
The Council will work with Flagship to review all proposed disposals and
consider alternative options (including NNDC purchase). 

Target for completion  monthly meetings established

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/12/2021
Target for completion  updated business case for housing company

A Business Case for a Housing Company has been retested  with a mix
of homes for market rent and for Temporary Accommodation (which could
include purchase of Flagship disposals). The business case was not
viable. We continue to meet regularly with Flagship to review proposed
disposals and consider alternatives, including purchase by NNDC.

Housing Options
Objective 1.4: Developing and implementing a Homelessness &
Rough Sleepers Strategy and Action Plan

11/03/2020
Developing and implementing a new Homelessness and Rough Sleepers
Strategy and Action Plan. The approach will involve exploring ways in
which the Council can: 
• intervene early and support households to avoid homelessness;
• increase the supply of temporary accommodation to meet the needs of
those people who find themselves homeless; and
• invest in its own accommodation to meet the needs of our community
and also to reduce the cost of temporary accommodation to Council Tax
payers (links to Objective 3 above)
Strategy adoption December 2019.
(Risk control)

n/r

Strategic Housing
Objective 1.5: Delivering new affordable homes both directly as a
Council & through partnerships

28/02/2021
Investigate ways to support and assist affordable housing providers,
including the potential for a Council loan scheme for Registered Providers
to facilitate a supply of affordable homes for our communities, whilst
supporting the Council’s financial sustainability 
Scheme approval; February 2021 
(Risk control) 

n/r

Objective 2.3: Taking a proactive approach to unlocking development
sites
Economic Growth

20/01/2022
Complete a ‘Growth Sites Delivery Strategy’ to realise local business
growth and investment opportunities and encourage the delivery and take
up of serviced land with suitable infrastructure to support the growth of
local businesses. 

Multiple projects over full term.

Final Report is completed and has provided supporting evidence in terms
of the supply and demand of employment land for the Local Plan
development.

Options for the Council to invest in sites / premises development for
business opportunities to be developed in alignment with the Economic
Growth Strategy once delivered, to meet corporate objectives and to
capitalise on future funding opportunities.

Objective 2.6: Encouraging links between local education providers,
apprentices and businesses
Economic Growth

31/03/2021
Together with relevant agencies, draw up a workforce development, skills
and apprenticeship plan.

n/r

Objective 2.7: Facilitating the transition of our town centres
Legal

31/01/2021
Deliver the North Walsham Town Centre Heritage Action Zone and arising
cultural activities. Due date 2024 

Evaluate and report on the outcomes of the Market Towns Initiative and
other local town centre projects, publishing examples of best practice for
other towns to follow. Due date Spring 2021 

Support local community organisations to encourage the development of
‘placebased’ approaches to maintain the vitality of local towns and town
centres.

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture
A better customer experience

27/08/2021
Undertake a Customer Contact Survey to understand: 
• How well we deliver to our customer needs
• Service specific issues
• Ideas for reshaping our services to better meet customer needs

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture

31/10/2021
Review and refine our Customer Strategy, to: 
• respond to the survey findings
• improve the way that we understand our customers’ changing
needs/preferences
• better serve our customers
• embed customer focused service delivery throughout the Council
(Risk control)

The new Customer Service Strategy was presented to Cabinet 4 October
2021 and will be followed by customer service training and a new
Improvement Plan.

CR  Looking Outwards
Democratic Services
Objective 3.4: Developing an Engagement Strategy

14/04/2021
Establish quarterly forums with Town and Parish Councils, to: 
• strengthen our relationship with communities
• share information
• seek views
• identify actions
• inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
Climate & Environment

30/04/2021
Establish Environment Panels to: 

• Garner ownership
• Reflect opinions
• Identify actions
• Inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
IT Web

31/12/2021

Piloted for consultation on 2022/23 budget options in December 2021 /
January 2022

Communications and Public Relations
Objective 3.4: Developing an Engagement Strategy

31/12/2021
New Delivery Plan action being added September 2020.

The Communications plan has been implemented and is in operation.

Objective 4.1: Developing and implementing an Environmental Charter
and Action Plan
Climate & Environment

30/06/2021
Develop an action plan, draft, adopt and publish Environment Charter. 

n/r

Objective 4.2: Developing and implementing a new Local Plan
Planning Policy

31/12/2021
Formulate, implement and monitor policies and projects that protect and
enhance the natural and built environment of the District, its local
distinctiveness, biodiversity, contribution to the quality of life of residents
and the role they play in boosting the local economy; working with local
communities to develop projects to achieve this. 

Policies developed for inclusion in the new Local Plan by the Planning
Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership, engagement with the
Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in 2019 – 2021.

Objective 4.5: Planting 110,000 trees, one for each resident to help
offset our carbon emissions
Climate & Environment

21/10/2021
Implement, together with partner organisations, community groups and
other interested parties

Ongoing but replaced by 4.5.5 Tree planting strategy

Objective 4.6: Introducing Electric vehicle charging facilities
Property Services

01/11/2021
Develop a delivery plan for early installation of Electric Vehicle (EV)
charging points on the Council owned car parks and at Council offices,
then install the agreed 34 initial charging points (to demonstrate
leadership). 

Outcome 
Completion of 34 charge points 

All works are now completed and all EVCP are now working at all sites.

Objective 4.7: Waste Collection
Environment and Leisure

31/12/2021

Despite being implemented during the start of the Covid19 pandemic
mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised target operating
model which should bring greater efficiency to the operation and improve
outcomes for customers.

Objective 5. 4: Developing and implementing an Accessibility Guide
for the District
Digital Mailroom & TICs

04/02/2022
Formulate and publish a guide (in appropriate, traditional and novel
formats) to help communities: 
• promote engagement
• tackle isolation
• improve accessibility to all (e.g. beach wheelchairs, community
transport initiatives)
• address the needs of people with conditions that impact upon their
quality of life (e.g. dementia)

Accessibility will be incorporated into the Quality of Life Strategy.
Planning is taking place to agree the scope of the Strategy and produce a
draft document.

Objective 5. 5: Delivery of new leisure centre at Sheringham
Corporate Delivery Unit

31/10/2021
Develop the new leisure centre to replace the Splash, in order to maintain
a high quality, inclusive and accessible facility. Working with our leisure
contractor and other partners to: 

 encourage people to lead and maintain active and healthy lifestyles 
 provide a range of modern and innovative fitness equipment accessible
to all 
 encourage the development of physical activity programmes oriented to
the needs of all sections of the local community 
 introduce even the youngest residents to fun and beneficial leisure
activities 
 provide opportunities to address specific health conditions (e.g. via
social prescribing) 

The Reef Leisure Centre opened its doors to the public on 30 November
2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/

Objective 5.11: Development of strong, sustainable and healthy local
communities
Health and Communities

02/02/2021
Review existing funding initiatives and investigate new schemes that
assist local communities in addressing their needs and improving
community wellbeing, via grants and community development support. 

Provide support and advice to local community organisations to help them
access external funding opportunities and develop initiatives that address
local needs and support community sustainability 

Facilitate community initiatives, in accordance with the Quality of Life
Strategy, that aim to improve the physical and mental wellbeing of local
residents 

n/r

Objective 6.1: Continuously reviewing our service delivery
arrangements, fees and charges
Finance
Revenues
Resources

17/12/2021
Work with other local authorities to close loopholes which exist around
Second Home Council Tax / Business Rate payments; and lobby central
government jointly with other similarly affected Councils and supporting
organisations to add weight to the argument 

Representations made to Government and some changes now proposed
from April 2022

Objective 6.2: Taking a more commercial approach to the delivery of
discretionary services
Leisure and Localities
Key Priorities

23/02/2022
Review the Car Parking Policy in order to maximise the revenue
generated from car parking income, an important source of funding for
council services 

The new policy needs to reflect: the needs of local residents; the vitality
of town centres; visitor demand; and provide best value for council tax
payers 

The report on potential proposals for the Council's car parking fees and
charging policy went for prescrutiny to the Overview and Scrutiny
Committee (O&S) on 12 January 2022. The recommendations from O&S
were then considered by Cabinet at their meeting on 31 January 2022
prior to final approval by Full Council on 23 February 2022.

Objective 6.3: Forming a development company to take our property
ambitions forward
Estates and Assets

02/02/2021
Explore options for investing in the provision of medical centre
development/health care facilities 

n/r
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31/12/2021

 All completed Delivery Plan Actions

All actions in the delivery plan that have been completed.

31/12/2021
1.1.2 Action
regarding
brownfield
sites

Performance

Parent Objective

End Date

Description

Comments
1.2.1.1 Clarify
aims of a
Housing
Company

Performance

Parent Objective

End Date

Description

Comments
1.2.1.2
Produce an
updated
business
case

Performance

Parent Objective

End Date

Description

Comments

1.2.2a.4
Provide loan
funding to
help
Registered
Providers
deliver
affordable
housing

Performance

Parent Objective

End Date

Description
Comments

1.2.1
Formulate a
new Housing
Strategy

Performance

Parent Objective

End Date

Description

Comments
1.2.3 Seek to
identify and
analyse the
condition of
private sector
housing stock

Performance

Parent Objective

End Date

Description

Comments
1.3.1a.1
Report on
housing stock
condition in
the district.

Performance

Parent Objective

End Date

Description
Comments

1.4.1.1 Work
with Flagship
to review all
proposed
disposals

Performance

Parent Objective

End Date

Description

Comments
1.4.1.2
Consider
purchase of
Flagship
properties as
part of the
business
case for a
housing
company.

Performance

Parent Objective

End Date

Description
Comments

1.4.1
Developing
and
implementing
a new
Homelessness
and Rough
Sleepers
Strategy and
Action Plan

Performance

Parent Objective

End Date

Description

Comments
1.5.1
Investigate
ways to
support and
assist
affordable
housing
providers

Performance

Parent Objective

End Date

Description

Comments
2.3.1 Growth
Sites Delivery
Strategy

Performance

Parent Objective

End Date

Description

Comments

2.6.3
Workforce
development,
skills and
apprenticeship
plan

Performance

Parent Objective

End Date

Description

Comments
2.7.1 Market
towns
initiative

Performance

Parent Objective

End Date

Description

Comments
3.1.1
Undertake a
Customer
Contact
Survey

Performance

Parent Objective

End Date

Description

Comments
3.1.2 Review
and refine our
Customer
Strategy

Performance

Parent Objective

End Date

Description

Comments

3.4.2
Establish
Town &
Parish
Council
Forum

Performance

Parent Objective

End Date

Description

Comments
3.4.4
Establish
Environment
Panels

Performance

Parent Objective

End Date

Description

Comments
3.4.5 Implement
Online consultation
feedback portals for
key corporate
projects/workstreams

Performance

Parent Objective

End Date

Description
Comments

3.4.6 Develop
and Implement a
Communications
Strategy

Performance

Parent Objective

End Date

Description
Comments

4.1.2 Develop
an action
plan, draft,
adopt and
publish
Environment
Charter

Performance

Parent Objective

End Date

Description

Comments
4.2.2 Protect
and enhance
the natural
and built
environment

Performance

Parent Objective

End Date

Description

Comments

4.5.4 Tree
planting
implementation

Performance

Parent Objective

End Date

Description

Comments
4.6.1
Installation of
Electric
Vehicle (EV)
charging
points

Performance

Parent Objective

End Date

Description

Comments
4.7.1
Implement
the waste
contract

Performance

Parent Objective

End Date

Description
Comments

5.4.1
Formulate
and publish
an
accessibility
guide

Performance

Parent Objective

End Date

Description

Comments

5.5.1 Develop
the new
leisure centre
to replace the
Splash at
Sheringham

Performance

Parent Objective

End Date

Description

Comments

5.11.1
Community
support
initiatives
review

Performance

Parent Objective

End Date

Description

Comments
6.1.4 Close
loopholes
which exist
around
Second
Home Council
Tax /
Business
Rate
payments

Performance

Parent Objective

End Date

Description

Comments

6.2.2 Review
the Car
Parking
Policy

Performance

Parent Objective

End Date

Description

Comments

6.3.2 Explore
options for
investing in
medical centre
development/health
care facilities

Performance

Parent Objective

End Date

Description

Comments

Objective 1.1: Developing and adopting a new Local Plan
Planning

31/03/2020
Monitor annually the availability of brownfield sites and evaluate the
opportunities these present to increase the supply of development land
available in a sustainable way.

n/r

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

20/10/2021
The Council working with stakeholders will clarify what it aims to achieve
through direct delivery/ a housing company – including delivery of new
homes, improvement of existing homes and supporting different tenure
options e.g. private rent. 
Target for completion  Agreed objectives for direct delivery/ housing
company.

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

22/12/2021
Produce an updated business case for with options and
recommendations to progress (or not). 

Target for Completion  Updated business case.

The business case for the housing company was retested and presented
to Business Planning in December.  The business case was not viable.

Objective 1.2.2a: Increase the Supply of Housing  Supporting delivery
by others Affordable Housing
Strategic Housing
Key Priorities

31/03/2021
Target for Completion  Pilot scheme in place.

n/r

Strategic Housing
Objective 1.2: Developing and implementing a new Housing Strategy

21/07/2021
2.1 Formulate a new Housing Strategy to encourage new and innovative
ways of delivering affordable housing, including: 
• engagement of key stakeholders to identify evidence and gaps in
understanding;
• measures which will enable the Council to better target its resources
and to focus on priority issues
(Risk control)

n/r

Objective 1.2: Developing and implementing a new Housing Strategy
Strategic Housing

07/01/2021
2.3 Seek to identify and analyse the condition of private sector housing
stock to inform consideration of initiatives such as: 
• selective licensing schemes
• landlord accreditation
• certification
• grants for housing stock improvement
Review complete: April 2021
Condition survey: March 2020

n/r

Objective 1.3.1a: Improving Housing Stock Condition  Private  energy
& fuel poverty  Analyse cond
Strategic Housing

31/03/2020
Target for Completion  report on condition survey.

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/03/2021
The Council will work with Flagship to review all proposed disposals and
consider alternative options (including NNDC purchase). 

Target for completion  monthly meetings established

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/12/2021
Target for completion  updated business case for housing company

A Business Case for a Housing Company has been retested  with a mix
of homes for market rent and for Temporary Accommodation (which could
include purchase of Flagship disposals). The business case was not
viable. We continue to meet regularly with Flagship to review proposed
disposals and consider alternatives, including purchase by NNDC.

Housing Options
Objective 1.4: Developing and implementing a Homelessness &
Rough Sleepers Strategy and Action Plan

11/03/2020
Developing and implementing a new Homelessness and Rough Sleepers
Strategy and Action Plan. The approach will involve exploring ways in
which the Council can: 
• intervene early and support households to avoid homelessness;
• increase the supply of temporary accommodation to meet the needs of
those people who find themselves homeless; and
• invest in its own accommodation to meet the needs of our community
and also to reduce the cost of temporary accommodation to Council Tax
payers (links to Objective 3 above)
Strategy adoption December 2019.
(Risk control)

n/r

Strategic Housing
Objective 1.5: Delivering new affordable homes both directly as a
Council & through partnerships

28/02/2021
Investigate ways to support and assist affordable housing providers,
including the potential for a Council loan scheme for Registered Providers
to facilitate a supply of affordable homes for our communities, whilst
supporting the Council’s financial sustainability 
Scheme approval; February 2021 
(Risk control) 

n/r

Objective 2.3: Taking a proactive approach to unlocking development
sites
Economic Growth

20/01/2022
Complete a ‘Growth Sites Delivery Strategy’ to realise local business
growth and investment opportunities and encourage the delivery and take
up of serviced land with suitable infrastructure to support the growth of
local businesses. 

Multiple projects over full term.

Final Report is completed and has provided supporting evidence in terms
of the supply and demand of employment land for the Local Plan
development.

Options for the Council to invest in sites / premises development for
business opportunities to be developed in alignment with the Economic
Growth Strategy once delivered, to meet corporate objectives and to
capitalise on future funding opportunities.

Objective 2.6: Encouraging links between local education providers,
apprentices and businesses
Economic Growth

31/03/2021
Together with relevant agencies, draw up a workforce development, skills
and apprenticeship plan.

n/r

Objective 2.7: Facilitating the transition of our town centres
Legal

31/01/2021
Deliver the North Walsham Town Centre Heritage Action Zone and arising
cultural activities. Due date 2024 

Evaluate and report on the outcomes of the Market Towns Initiative and
other local town centre projects, publishing examples of best practice for
other towns to follow. Due date Spring 2021 

Support local community organisations to encourage the development of
‘placebased’ approaches to maintain the vitality of local towns and town
centres.

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture
A better customer experience

27/08/2021
Undertake a Customer Contact Survey to understand: 
• How well we deliver to our customer needs
• Service specific issues
• Ideas for reshaping our services to better meet customer needs

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture

31/10/2021
Review and refine our Customer Strategy, to: 
• respond to the survey findings
• improve the way that we understand our customers’ changing
needs/preferences
• better serve our customers
• embed customer focused service delivery throughout the Council
(Risk control)

The new Customer Service Strategy was presented to Cabinet 4 October
2021 and will be followed by customer service training and a new
Improvement Plan.

CR  Looking Outwards
Democratic Services
Objective 3.4: Developing an Engagement Strategy

14/04/2021
Establish quarterly forums with Town and Parish Councils, to: 
• strengthen our relationship with communities
• share information
• seek views
• identify actions
• inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
Climate & Environment

30/04/2021
Establish Environment Panels to: 

• Garner ownership
• Reflect opinions
• Identify actions
• Inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
IT Web

31/12/2021

Piloted for consultation on 2022/23 budget options in December 2021 /
January 2022

Communications and Public Relations
Objective 3.4: Developing an Engagement Strategy

31/12/2021
New Delivery Plan action being added September 2020.

The Communications plan has been implemented and is in operation.

Objective 4.1: Developing and implementing an Environmental Charter
and Action Plan
Climate & Environment

30/06/2021
Develop an action plan, draft, adopt and publish Environment Charter. 

n/r

Objective 4.2: Developing and implementing a new Local Plan
Planning Policy

31/12/2021
Formulate, implement and monitor policies and projects that protect and
enhance the natural and built environment of the District, its local
distinctiveness, biodiversity, contribution to the quality of life of residents
and the role they play in boosting the local economy; working with local
communities to develop projects to achieve this. 

Policies developed for inclusion in the new Local Plan by the Planning
Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership, engagement with the
Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in 2019 – 2021.

Objective 4.5: Planting 110,000 trees, one for each resident to help
offset our carbon emissions
Climate & Environment

21/10/2021
Implement, together with partner organisations, community groups and
other interested parties

Ongoing but replaced by 4.5.5 Tree planting strategy

Objective 4.6: Introducing Electric vehicle charging facilities
Property Services

01/11/2021
Develop a delivery plan for early installation of Electric Vehicle (EV)
charging points on the Council owned car parks and at Council offices,
then install the agreed 34 initial charging points (to demonstrate
leadership). 

Outcome 
Completion of 34 charge points 

All works are now completed and all EVCP are now working at all sites.

Objective 4.7: Waste Collection
Environment and Leisure

31/12/2021

Despite being implemented during the start of the Covid19 pandemic
mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised target operating
model which should bring greater efficiency to the operation and improve
outcomes for customers.

Objective 5. 4: Developing and implementing an Accessibility Guide
for the District
Digital Mailroom & TICs

04/02/2022
Formulate and publish a guide (in appropriate, traditional and novel
formats) to help communities: 
• promote engagement
• tackle isolation
• improve accessibility to all (e.g. beach wheelchairs, community
transport initiatives)
• address the needs of people with conditions that impact upon their
quality of life (e.g. dementia)

Accessibility will be incorporated into the Quality of Life Strategy.
Planning is taking place to agree the scope of the Strategy and produce a
draft document.

Objective 5. 5: Delivery of new leisure centre at Sheringham
Corporate Delivery Unit

31/10/2021
Develop the new leisure centre to replace the Splash, in order to maintain
a high quality, inclusive and accessible facility. Working with our leisure
contractor and other partners to: 

 encourage people to lead and maintain active and healthy lifestyles 
 provide a range of modern and innovative fitness equipment accessible
to all 
 encourage the development of physical activity programmes oriented to
the needs of all sections of the local community 
 introduce even the youngest residents to fun and beneficial leisure
activities 
 provide opportunities to address specific health conditions (e.g. via
social prescribing) 

The Reef Leisure Centre opened its doors to the public on 30 November
2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/

Objective 5.11: Development of strong, sustainable and healthy local
communities
Health and Communities

02/02/2021
Review existing funding initiatives and investigate new schemes that
assist local communities in addressing their needs and improving
community wellbeing, via grants and community development support. 

Provide support and advice to local community organisations to help them
access external funding opportunities and develop initiatives that address
local needs and support community sustainability 

Facilitate community initiatives, in accordance with the Quality of Life
Strategy, that aim to improve the physical and mental wellbeing of local
residents 

n/r

Objective 6.1: Continuously reviewing our service delivery
arrangements, fees and charges
Finance
Revenues
Resources

17/12/2021
Work with other local authorities to close loopholes which exist around
Second Home Council Tax / Business Rate payments; and lobby central
government jointly with other similarly affected Councils and supporting
organisations to add weight to the argument 

Representations made to Government and some changes now proposed
from April 2022

Objective 6.2: Taking a more commercial approach to the delivery of
discretionary services
Leisure and Localities
Key Priorities

23/02/2022
Review the Car Parking Policy in order to maximise the revenue
generated from car parking income, an important source of funding for
council services 

The new policy needs to reflect: the needs of local residents; the vitality
of town centres; visitor demand; and provide best value for council tax
payers 

The report on potential proposals for the Council's car parking fees and
charging policy went for prescrutiny to the Overview and Scrutiny
Committee (O&S) on 12 January 2022. The recommendations from O&S
were then considered by Cabinet at their meeting on 31 January 2022
prior to final approval by Full Council on 23 February 2022.

Objective 6.3: Forming a development company to take our property
ambitions forward
Estates and Assets

02/02/2021
Explore options for investing in the provision of medical centre
development/health care facilities 

n/r
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31/12/2021

 All completed Delivery Plan Actions

All actions in the delivery plan that have been completed.

31/12/2021
1.1.2 Action
regarding
brownfield
sites

Performance

Parent Objective

End Date

Description

Comments
1.2.1.1 Clarify
aims of a
Housing
Company

Performance

Parent Objective

End Date

Description

Comments
1.2.1.2
Produce an
updated
business
case

Performance

Parent Objective

End Date

Description

Comments

1.2.2a.4
Provide loan
funding to
help
Registered
Providers
deliver
affordable
housing

Performance

Parent Objective

End Date

Description
Comments

1.2.1
Formulate a
new Housing
Strategy

Performance

Parent Objective

End Date

Description

Comments
1.2.3 Seek to
identify and
analyse the
condition of
private sector
housing stock

Performance

Parent Objective

End Date

Description

Comments
1.3.1a.1
Report on
housing stock
condition in
the district.

Performance

Parent Objective

End Date

Description
Comments

1.4.1.1 Work
with Flagship
to review all
proposed
disposals

Performance

Parent Objective

End Date

Description

Comments
1.4.1.2
Consider
purchase of
Flagship
properties as
part of the
business
case for a
housing
company.

Performance

Parent Objective

End Date

Description
Comments

1.4.1
Developing
and
implementing
a new
Homelessness
and Rough
Sleepers
Strategy and
Action Plan

Performance

Parent Objective

End Date

Description

Comments
1.5.1
Investigate
ways to
support and
assist
affordable
housing
providers

Performance

Parent Objective

End Date

Description

Comments
2.3.1 Growth
Sites Delivery
Strategy

Performance

Parent Objective

End Date

Description

Comments

2.6.3
Workforce
development,
skills and
apprenticeship
plan

Performance

Parent Objective

End Date

Description

Comments
2.7.1 Market
towns
initiative

Performance

Parent Objective

End Date

Description

Comments
3.1.1
Undertake a
Customer
Contact
Survey

Performance

Parent Objective

End Date

Description

Comments
3.1.2 Review
and refine our
Customer
Strategy

Performance

Parent Objective

End Date

Description

Comments

3.4.2
Establish
Town &
Parish
Council
Forum

Performance

Parent Objective

End Date

Description

Comments
3.4.4
Establish
Environment
Panels

Performance

Parent Objective

End Date

Description

Comments
3.4.5 Implement
Online consultation
feedback portals for
key corporate
projects/workstreams

Performance

Parent Objective

End Date

Description
Comments

3.4.6 Develop
and Implement a
Communications
Strategy

Performance

Parent Objective

End Date

Description
Comments

4.1.2 Develop
an action
plan, draft,
adopt and
publish
Environment
Charter

Performance

Parent Objective

End Date

Description

Comments
4.2.2 Protect
and enhance
the natural
and built
environment

Performance

Parent Objective

End Date

Description

Comments

4.5.4 Tree
planting
implementation

Performance

Parent Objective

End Date

Description

Comments
4.6.1
Installation of
Electric
Vehicle (EV)
charging
points

Performance

Parent Objective

End Date

Description

Comments
4.7.1
Implement
the waste
contract

Performance

Parent Objective

End Date

Description
Comments

5.4.1
Formulate
and publish
an
accessibility
guide

Performance

Parent Objective

End Date

Description

Comments

5.5.1 Develop
the new
leisure centre
to replace the
Splash at
Sheringham

Performance

Parent Objective

End Date

Description

Comments

5.11.1
Community
support
initiatives
review

Performance

Parent Objective

End Date

Description

Comments
6.1.4 Close
loopholes
which exist
around
Second
Home Council
Tax /
Business
Rate
payments

Performance

Parent Objective

End Date

Description

Comments

6.2.2 Review
the Car
Parking
Policy

Performance

Parent Objective

End Date

Description

Comments

6.3.2 Explore
options for
investing in
medical centre
development/health
care facilities

Performance

Parent Objective

End Date

Description

Comments

Objective 1.1: Developing and adopting a new Local Plan
Planning

31/03/2020
Monitor annually the availability of brownfield sites and evaluate the
opportunities these present to increase the supply of development land
available in a sustainable way.

n/r

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

20/10/2021
The Council working with stakeholders will clarify what it aims to achieve
through direct delivery/ a housing company – including delivery of new
homes, improvement of existing homes and supporting different tenure
options e.g. private rent. 
Target for completion  Agreed objectives for direct delivery/ housing
company.

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

22/12/2021
Produce an updated business case for with options and
recommendations to progress (or not). 

Target for Completion  Updated business case.

The business case for the housing company was retested and presented
to Business Planning in December.  The business case was not viable.

Objective 1.2.2a: Increase the Supply of Housing  Supporting delivery
by others Affordable Housing
Strategic Housing
Key Priorities

31/03/2021
Target for Completion  Pilot scheme in place.

n/r

Strategic Housing
Objective 1.2: Developing and implementing a new Housing Strategy

21/07/2021
2.1 Formulate a new Housing Strategy to encourage new and innovative
ways of delivering affordable housing, including: 
• engagement of key stakeholders to identify evidence and gaps in
understanding;
• measures which will enable the Council to better target its resources
and to focus on priority issues
(Risk control)

n/r

Objective 1.2: Developing and implementing a new Housing Strategy
Strategic Housing

07/01/2021
2.3 Seek to identify and analyse the condition of private sector housing
stock to inform consideration of initiatives such as: 
• selective licensing schemes
• landlord accreditation
• certification
• grants for housing stock improvement
Review complete: April 2021
Condition survey: March 2020

n/r

Objective 1.3.1a: Improving Housing Stock Condition  Private  energy
& fuel poverty  Analyse cond
Strategic Housing

31/03/2020
Target for Completion  report on condition survey.

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/03/2021
The Council will work with Flagship to review all proposed disposals and
consider alternative options (including NNDC purchase). 

Target for completion  monthly meetings established

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/12/2021
Target for completion  updated business case for housing company

A Business Case for a Housing Company has been retested  with a mix
of homes for market rent and for Temporary Accommodation (which could
include purchase of Flagship disposals). The business case was not
viable. We continue to meet regularly with Flagship to review proposed
disposals and consider alternatives, including purchase by NNDC.

Housing Options
Objective 1.4: Developing and implementing a Homelessness &
Rough Sleepers Strategy and Action Plan

11/03/2020
Developing and implementing a new Homelessness and Rough Sleepers
Strategy and Action Plan. The approach will involve exploring ways in
which the Council can: 
• intervene early and support households to avoid homelessness;
• increase the supply of temporary accommodation to meet the needs of
those people who find themselves homeless; and
• invest in its own accommodation to meet the needs of our community
and also to reduce the cost of temporary accommodation to Council Tax
payers (links to Objective 3 above)
Strategy adoption December 2019.
(Risk control)

n/r

Strategic Housing
Objective 1.5: Delivering new affordable homes both directly as a
Council & through partnerships

28/02/2021
Investigate ways to support and assist affordable housing providers,
including the potential for a Council loan scheme for Registered Providers
to facilitate a supply of affordable homes for our communities, whilst
supporting the Council’s financial sustainability 
Scheme approval; February 2021 
(Risk control) 

n/r

Objective 2.3: Taking a proactive approach to unlocking development
sites
Economic Growth

20/01/2022
Complete a ‘Growth Sites Delivery Strategy’ to realise local business
growth and investment opportunities and encourage the delivery and take
up of serviced land with suitable infrastructure to support the growth of
local businesses. 

Multiple projects over full term.

Final Report is completed and has provided supporting evidence in terms
of the supply and demand of employment land for the Local Plan
development.

Options for the Council to invest in sites / premises development for
business opportunities to be developed in alignment with the Economic
Growth Strategy once delivered, to meet corporate objectives and to
capitalise on future funding opportunities.

Objective 2.6: Encouraging links between local education providers,
apprentices and businesses
Economic Growth

31/03/2021
Together with relevant agencies, draw up a workforce development, skills
and apprenticeship plan.

n/r

Objective 2.7: Facilitating the transition of our town centres
Legal

31/01/2021
Deliver the North Walsham Town Centre Heritage Action Zone and arising
cultural activities. Due date 2024 

Evaluate and report on the outcomes of the Market Towns Initiative and
other local town centre projects, publishing examples of best practice for
other towns to follow. Due date Spring 2021 

Support local community organisations to encourage the development of
‘placebased’ approaches to maintain the vitality of local towns and town
centres.

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture
A better customer experience

27/08/2021
Undertake a Customer Contact Survey to understand: 
• How well we deliver to our customer needs
• Service specific issues
• Ideas for reshaping our services to better meet customer needs

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture

31/10/2021
Review and refine our Customer Strategy, to: 
• respond to the survey findings
• improve the way that we understand our customers’ changing
needs/preferences
• better serve our customers
• embed customer focused service delivery throughout the Council
(Risk control)

The new Customer Service Strategy was presented to Cabinet 4 October
2021 and will be followed by customer service training and a new
Improvement Plan.

CR  Looking Outwards
Democratic Services
Objective 3.4: Developing an Engagement Strategy

14/04/2021
Establish quarterly forums with Town and Parish Councils, to: 
• strengthen our relationship with communities
• share information
• seek views
• identify actions
• inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
Climate & Environment

30/04/2021
Establish Environment Panels to: 

• Garner ownership
• Reflect opinions
• Identify actions
• Inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
IT Web

31/12/2021

Piloted for consultation on 2022/23 budget options in December 2021 /
January 2022

Communications and Public Relations
Objective 3.4: Developing an Engagement Strategy

31/12/2021
New Delivery Plan action being added September 2020.

The Communications plan has been implemented and is in operation.

Objective 4.1: Developing and implementing an Environmental Charter
and Action Plan
Climate & Environment

30/06/2021
Develop an action plan, draft, adopt and publish Environment Charter. 

n/r

Objective 4.2: Developing and implementing a new Local Plan
Planning Policy

31/12/2021
Formulate, implement and monitor policies and projects that protect and
enhance the natural and built environment of the District, its local
distinctiveness, biodiversity, contribution to the quality of life of residents
and the role they play in boosting the local economy; working with local
communities to develop projects to achieve this. 

Policies developed for inclusion in the new Local Plan by the Planning
Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership, engagement with the
Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in 2019 – 2021.

Objective 4.5: Planting 110,000 trees, one for each resident to help
offset our carbon emissions
Climate & Environment

21/10/2021
Implement, together with partner organisations, community groups and
other interested parties

Ongoing but replaced by 4.5.5 Tree planting strategy

Objective 4.6: Introducing Electric vehicle charging facilities
Property Services

01/11/2021
Develop a delivery plan for early installation of Electric Vehicle (EV)
charging points on the Council owned car parks and at Council offices,
then install the agreed 34 initial charging points (to demonstrate
leadership). 

Outcome 
Completion of 34 charge points 

All works are now completed and all EVCP are now working at all sites.

Objective 4.7: Waste Collection
Environment and Leisure

31/12/2021

Despite being implemented during the start of the Covid19 pandemic
mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised target operating
model which should bring greater efficiency to the operation and improve
outcomes for customers.

Objective 5. 4: Developing and implementing an Accessibility Guide
for the District
Digital Mailroom & TICs

04/02/2022
Formulate and publish a guide (in appropriate, traditional and novel
formats) to help communities: 
• promote engagement
• tackle isolation
• improve accessibility to all (e.g. beach wheelchairs, community
transport initiatives)
• address the needs of people with conditions that impact upon their
quality of life (e.g. dementia)

Accessibility will be incorporated into the Quality of Life Strategy.
Planning is taking place to agree the scope of the Strategy and produce a
draft document.

Objective 5. 5: Delivery of new leisure centre at Sheringham
Corporate Delivery Unit

31/10/2021
Develop the new leisure centre to replace the Splash, in order to maintain
a high quality, inclusive and accessible facility. Working with our leisure
contractor and other partners to: 

 encourage people to lead and maintain active and healthy lifestyles 
 provide a range of modern and innovative fitness equipment accessible
to all 
 encourage the development of physical activity programmes oriented to
the needs of all sections of the local community 
 introduce even the youngest residents to fun and beneficial leisure
activities 
 provide opportunities to address specific health conditions (e.g. via
social prescribing) 

The Reef Leisure Centre opened its doors to the public on 30 November
2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/

Objective 5.11: Development of strong, sustainable and healthy local
communities
Health and Communities

02/02/2021
Review existing funding initiatives and investigate new schemes that
assist local communities in addressing their needs and improving
community wellbeing, via grants and community development support. 

Provide support and advice to local community organisations to help them
access external funding opportunities and develop initiatives that address
local needs and support community sustainability 

Facilitate community initiatives, in accordance with the Quality of Life
Strategy, that aim to improve the physical and mental wellbeing of local
residents 

n/r

Objective 6.1: Continuously reviewing our service delivery
arrangements, fees and charges
Finance
Revenues
Resources

17/12/2021
Work with other local authorities to close loopholes which exist around
Second Home Council Tax / Business Rate payments; and lobby central
government jointly with other similarly affected Councils and supporting
organisations to add weight to the argument 

Representations made to Government and some changes now proposed
from April 2022

Objective 6.2: Taking a more commercial approach to the delivery of
discretionary services
Leisure and Localities
Key Priorities

23/02/2022
Review the Car Parking Policy in order to maximise the revenue
generated from car parking income, an important source of funding for
council services 

The new policy needs to reflect: the needs of local residents; the vitality
of town centres; visitor demand; and provide best value for council tax
payers 

The report on potential proposals for the Council's car parking fees and
charging policy went for prescrutiny to the Overview and Scrutiny
Committee (O&S) on 12 January 2022. The recommendations from O&S
were then considered by Cabinet at their meeting on 31 January 2022
prior to final approval by Full Council on 23 February 2022.

Objective 6.3: Forming a development company to take our property
ambitions forward
Estates and Assets

02/02/2021
Explore options for investing in the provision of medical centre
development/health care facilities 

n/r
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 All completed Delivery Plan Actions

All actions in the delivery plan that have been completed.

31/12/2021
1.1.2 Action
regarding
brownfield
sites

Performance

Parent Objective

End Date

Description

Comments
1.2.1.1 Clarify
aims of a
Housing
Company

Performance

Parent Objective

End Date

Description

Comments
1.2.1.2
Produce an
updated
business
case

Performance

Parent Objective

End Date

Description

Comments

1.2.2a.4
Provide loan
funding to
help
Registered
Providers
deliver
affordable
housing

Performance

Parent Objective

End Date

Description
Comments

1.2.1
Formulate a
new Housing
Strategy

Performance

Parent Objective

End Date

Description

Comments
1.2.3 Seek to
identify and
analyse the
condition of
private sector
housing stock

Performance

Parent Objective

End Date

Description

Comments
1.3.1a.1
Report on
housing stock
condition in
the district.

Performance

Parent Objective

End Date

Description
Comments

1.4.1.1 Work
with Flagship
to review all
proposed
disposals

Performance

Parent Objective

End Date

Description

Comments
1.4.1.2
Consider
purchase of
Flagship
properties as
part of the
business
case for a
housing
company.

Performance

Parent Objective

End Date

Description
Comments

1.4.1
Developing
and
implementing
a new
Homelessness
and Rough
Sleepers
Strategy and
Action Plan

Performance

Parent Objective

End Date

Description

Comments
1.5.1
Investigate
ways to
support and
assist
affordable
housing
providers

Performance

Parent Objective

End Date

Description

Comments
2.3.1 Growth
Sites Delivery
Strategy

Performance

Parent Objective

End Date

Description

Comments

2.6.3
Workforce
development,
skills and
apprenticeship
plan

Performance

Parent Objective

End Date

Description

Comments
2.7.1 Market
towns
initiative

Performance

Parent Objective

End Date

Description

Comments
3.1.1
Undertake a
Customer
Contact
Survey

Performance

Parent Objective

End Date

Description

Comments
3.1.2 Review
and refine our
Customer
Strategy

Performance

Parent Objective

End Date

Description

Comments

3.4.2
Establish
Town &
Parish
Council
Forum

Performance

Parent Objective

End Date

Description

Comments
3.4.4
Establish
Environment
Panels

Performance

Parent Objective

End Date

Description

Comments
3.4.5 Implement
Online consultation
feedback portals for
key corporate
projects/workstreams

Performance

Parent Objective

End Date

Description
Comments

3.4.6 Develop
and Implement a
Communications
Strategy

Performance

Parent Objective

End Date

Description
Comments

4.1.2 Develop
an action
plan, draft,
adopt and
publish
Environment
Charter

Performance

Parent Objective

End Date

Description

Comments
4.2.2 Protect
and enhance
the natural
and built
environment

Performance

Parent Objective

End Date

Description

Comments

4.5.4 Tree
planting
implementation

Performance

Parent Objective

End Date

Description

Comments
4.6.1
Installation of
Electric
Vehicle (EV)
charging
points

Performance

Parent Objective

End Date

Description

Comments
4.7.1
Implement
the waste
contract

Performance

Parent Objective

End Date

Description
Comments

5.4.1
Formulate
and publish
an
accessibility
guide

Performance

Parent Objective

End Date

Description

Comments

5.5.1 Develop
the new
leisure centre
to replace the
Splash at
Sheringham

Performance

Parent Objective

End Date

Description

Comments

5.11.1
Community
support
initiatives
review

Performance

Parent Objective

End Date

Description

Comments
6.1.4 Close
loopholes
which exist
around
Second
Home Council
Tax /
Business
Rate
payments

Performance

Parent Objective

End Date

Description

Comments

6.2.2 Review
the Car
Parking
Policy

Performance

Parent Objective

End Date

Description

Comments

6.3.2 Explore
options for
investing in
medical centre
development/health
care facilities

Performance

Parent Objective

End Date

Description

Comments

Objective 1.1: Developing and adopting a new Local Plan
Planning

31/03/2020
Monitor annually the availability of brownfield sites and evaluate the
opportunities these present to increase the supply of development land
available in a sustainable way.

n/r

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

20/10/2021
The Council working with stakeholders will clarify what it aims to achieve
through direct delivery/ a housing company – including delivery of new
homes, improvement of existing homes and supporting different tenure
options e.g. private rent. 
Target for completion  Agreed objectives for direct delivery/ housing
company.

Objective 1.2.1: Increase the Supply of Housing  Direct Delivery
Strategic Housing

22/12/2021
Produce an updated business case for with options and
recommendations to progress (or not). 

Target for Completion  Updated business case.

The business case for the housing company was retested and presented
to Business Planning in December.  The business case was not viable.

Objective 1.2.2a: Increase the Supply of Housing  Supporting delivery
by others Affordable Housing
Strategic Housing
Key Priorities

31/03/2021
Target for Completion  Pilot scheme in place.

n/r

Strategic Housing
Objective 1.2: Developing and implementing a new Housing Strategy

21/07/2021
2.1 Formulate a new Housing Strategy to encourage new and innovative
ways of delivering affordable housing, including: 
• engagement of key stakeholders to identify evidence and gaps in
understanding;
• measures which will enable the Council to better target its resources
and to focus on priority issues
(Risk control)

n/r

Objective 1.2: Developing and implementing a new Housing Strategy
Strategic Housing

07/01/2021
2.3 Seek to identify and analyse the condition of private sector housing
stock to inform consideration of initiatives such as: 
• selective licensing schemes
• landlord accreditation
• certification
• grants for housing stock improvement
Review complete: April 2021
Condition survey: March 2020

n/r

Objective 1.3.1a: Improving Housing Stock Condition  Private  energy
& fuel poverty  Analyse cond
Strategic Housing

31/03/2020
Target for Completion  report on condition survey.

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/03/2021
The Council will work with Flagship to review all proposed disposals and
consider alternative options (including NNDC purchase). 

Target for completion  monthly meetings established

n/r

Objective 1.4.1: Making Best Use of Existing Homes  Managing the
loss of affordable homes
Strategic Housing

31/12/2021
Target for completion  updated business case for housing company

A Business Case for a Housing Company has been retested  with a mix
of homes for market rent and for Temporary Accommodation (which could
include purchase of Flagship disposals). The business case was not
viable. We continue to meet regularly with Flagship to review proposed
disposals and consider alternatives, including purchase by NNDC.

Housing Options
Objective 1.4: Developing and implementing a Homelessness &
Rough Sleepers Strategy and Action Plan

11/03/2020
Developing and implementing a new Homelessness and Rough Sleepers
Strategy and Action Plan. The approach will involve exploring ways in
which the Council can: 
• intervene early and support households to avoid homelessness;
• increase the supply of temporary accommodation to meet the needs of
those people who find themselves homeless; and
• invest in its own accommodation to meet the needs of our community
and also to reduce the cost of temporary accommodation to Council Tax
payers (links to Objective 3 above)
Strategy adoption December 2019.
(Risk control)

n/r

Strategic Housing
Objective 1.5: Delivering new affordable homes both directly as a
Council & through partnerships

28/02/2021
Investigate ways to support and assist affordable housing providers,
including the potential for a Council loan scheme for Registered Providers
to facilitate a supply of affordable homes for our communities, whilst
supporting the Council’s financial sustainability 
Scheme approval; February 2021 
(Risk control) 

n/r

Objective 2.3: Taking a proactive approach to unlocking development
sites
Economic Growth

20/01/2022
Complete a ‘Growth Sites Delivery Strategy’ to realise local business
growth and investment opportunities and encourage the delivery and take
up of serviced land with suitable infrastructure to support the growth of
local businesses. 

Multiple projects over full term.

Final Report is completed and has provided supporting evidence in terms
of the supply and demand of employment land for the Local Plan
development.

Options for the Council to invest in sites / premises development for
business opportunities to be developed in alignment with the Economic
Growth Strategy once delivered, to meet corporate objectives and to
capitalise on future funding opportunities.

Objective 2.6: Encouraging links between local education providers,
apprentices and businesses
Economic Growth

31/03/2021
Together with relevant agencies, draw up a workforce development, skills
and apprenticeship plan.

n/r

Objective 2.7: Facilitating the transition of our town centres
Legal

31/01/2021
Deliver the North Walsham Town Centre Heritage Action Zone and arising
cultural activities. Due date 2024 

Evaluate and report on the outcomes of the Market Towns Initiative and
other local town centre projects, publishing examples of best practice for
other towns to follow. Due date Spring 2021 

Support local community organisations to encourage the development of
‘placebased’ approaches to maintain the vitality of local towns and town
centres.

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture
A better customer experience

27/08/2021
Undertake a Customer Contact Survey to understand: 
• How well we deliver to our customer needs
• Service specific issues
• Ideas for reshaping our services to better meet customer needs

n/r

Objective 3.1: Developing a new Customer Charter with published
service standards
Customer Services Management
CR  Open Culture

31/10/2021
Review and refine our Customer Strategy, to: 
• respond to the survey findings
• improve the way that we understand our customers’ changing
needs/preferences
• better serve our customers
• embed customer focused service delivery throughout the Council
(Risk control)

The new Customer Service Strategy was presented to Cabinet 4 October
2021 and will be followed by customer service training and a new
Improvement Plan.

CR  Looking Outwards
Democratic Services
Objective 3.4: Developing an Engagement Strategy

14/04/2021
Establish quarterly forums with Town and Parish Councils, to: 
• strengthen our relationship with communities
• share information
• seek views
• identify actions
• inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
Climate & Environment

30/04/2021
Establish Environment Panels to: 

• Garner ownership
• Reflect opinions
• Identify actions
• Inform policy development

n/r

Objective 3.4: Developing an Engagement Strategy
IT Web

31/12/2021

Piloted for consultation on 2022/23 budget options in December 2021 /
January 2022

Communications and Public Relations
Objective 3.4: Developing an Engagement Strategy

31/12/2021
New Delivery Plan action being added September 2020.

The Communications plan has been implemented and is in operation.

Objective 4.1: Developing and implementing an Environmental Charter
and Action Plan
Climate & Environment

30/06/2021
Develop an action plan, draft, adopt and publish Environment Charter. 

n/r

Objective 4.2: Developing and implementing a new Local Plan
Planning Policy

31/12/2021
Formulate, implement and monitor policies and projects that protect and
enhance the natural and built environment of the District, its local
distinctiveness, biodiversity, contribution to the quality of life of residents
and the role they play in boosting the local economy; working with local
communities to develop projects to achieve this. 

Policies developed for inclusion in the new Local Plan by the Planning
Policy and Built Heritage Working Party
Active involvement in the Norfolk Coast Partnership, engagement with the
Broads Authority;
Chairman's Charity support for Norfolk Wildlife Trust in 2019 – 2021.

Objective 4.5: Planting 110,000 trees, one for each resident to help
offset our carbon emissions
Climate & Environment

21/10/2021
Implement, together with partner organisations, community groups and
other interested parties

Ongoing but replaced by 4.5.5 Tree planting strategy

Objective 4.6: Introducing Electric vehicle charging facilities
Property Services

01/11/2021
Develop a delivery plan for early installation of Electric Vehicle (EV)
charging points on the Council owned car parks and at Council offices,
then install the agreed 34 initial charging points (to demonstrate
leadership). 

Outcome 
Completion of 34 charge points 

All works are now completed and all EVCP are now working at all sites.

Objective 4.7: Waste Collection
Environment and Leisure

31/12/2021

Despite being implemented during the start of the Covid19 pandemic
mobilisation of the contract went well. 
SERCO are implementing from June 2022 their revised target operating
model which should bring greater efficiency to the operation and improve
outcomes for customers.

Objective 5. 4: Developing and implementing an Accessibility Guide
for the District
Digital Mailroom & TICs

04/02/2022
Formulate and publish a guide (in appropriate, traditional and novel
formats) to help communities: 
• promote engagement
• tackle isolation
• improve accessibility to all (e.g. beach wheelchairs, community
transport initiatives)
• address the needs of people with conditions that impact upon their
quality of life (e.g. dementia)

Accessibility will be incorporated into the Quality of Life Strategy.
Planning is taking place to agree the scope of the Strategy and produce a
draft document.

Objective 5. 5: Delivery of new leisure centre at Sheringham
Corporate Delivery Unit

31/10/2021
Develop the new leisure centre to replace the Splash, in order to maintain
a high quality, inclusive and accessible facility. Working with our leisure
contractor and other partners to: 

 encourage people to lead and maintain active and healthy lifestyles 
 provide a range of modern and innovative fitness equipment accessible
to all 
 encourage the development of physical activity programmes oriented to
the needs of all sections of the local community 
 introduce even the youngest residents to fun and beneficial leisure
activities 
 provide opportunities to address specific health conditions (e.g. via
social prescribing) 

The Reef Leisure Centre opened its doors to the public on 30 November
2021.
For details see the website article  https://www.north-
norfolk.gov.uk/news/2021/november/the-reef-is-open/

Objective 5.11: Development of strong, sustainable and healthy local
communities
Health and Communities

02/02/2021
Review existing funding initiatives and investigate new schemes that
assist local communities in addressing their needs and improving
community wellbeing, via grants and community development support. 

Provide support and advice to local community organisations to help them
access external funding opportunities and develop initiatives that address
local needs and support community sustainability 

Facilitate community initiatives, in accordance with the Quality of Life
Strategy, that aim to improve the physical and mental wellbeing of local
residents 

n/r

Objective 6.1: Continuously reviewing our service delivery
arrangements, fees and charges
Finance
Revenues
Resources

17/12/2021
Work with other local authorities to close loopholes which exist around
Second Home Council Tax / Business Rate payments; and lobby central
government jointly with other similarly affected Councils and supporting
organisations to add weight to the argument 

Representations made to Government and some changes now proposed
from April 2022

Objective 6.2: Taking a more commercial approach to the delivery of
discretionary services
Leisure and Localities
Key Priorities

23/02/2022
Review the Car Parking Policy in order to maximise the revenue
generated from car parking income, an important source of funding for
council services 

The new policy needs to reflect: the needs of local residents; the vitality
of town centres; visitor demand; and provide best value for council tax
payers 

The report on potential proposals for the Council's car parking fees and
charging policy went for prescrutiny to the Overview and Scrutiny
Committee (O&S) on 12 January 2022. The recommendations from O&S
were then considered by Cabinet at their meeting on 31 January 2022
prior to final approval by Full Council on 23 February 2022.

Objective 6.3: Forming a development company to take our property
ambitions forward
Estates and Assets

02/02/2021
Explore options for investing in the provision of medical centre
development/health care facilities 

n/r
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